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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 

 
 

 
 
 

BID DOCUMENT 
 

BID NO: LNM006/2020/21 
 

COMPLETION OF MUNICIPAL OFFICES  

 
 LEPELLE NKUMPI LOCAL MUNICIPALITY 

 

CLOSING DATE: 24 AUGUST 2021 
 

TECHNICAL ENQUIERIES BIDDING RELATED ENQUERIES 

 
TECHNICAL SERVICES (PMU): 
Mr. Tebogo Phasha 
 
LEPELLE-NKUMPI LOCAL MUNICIPALITY 
P/BAG X 07 
CHUENESPOORT   
0745 
 
Tel:   (015) 633 4556/7 
Fax:  (015) 632 4594 

 

MANAGER: SUPPLY CHAIN MANAGEMENT 
Mr. Jeffrey Pitseng 
 
LEPELLE-NKUMPI LOCAL MUNICIPALITY 
P/BAG X 07 
CHUENESPOORT 
0745 
 
Tel:   (015) 633 4519 
Fax:  (015) 633 6896 

NAME OF BIDDER (BIDDING ENTITY) :  

TEL NUMBER :  

FAX NUMBER :  

CENTRAL SUPPLIER DATABASE NO              :  

BBBEE STATUS :  
 

 
 THE OFFERED TOTAL OF THE PRICES INCLUDING VALUE ADDED TAX IS: 

 
 

 R………………..……….........................................................………….. (In figures)  
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COMPLETION OF MUICIPAL OFFICES 

 
 

PART T1 
 

TENDERING PROCEDURES 
 
 
 
 

Objections and complaints 

 

Persons aggrieved by decisions or actions taken in the appointment of this tender or affected 

by the entire process of supply chain management system, may lodge within 14 days of the 

decision or action, a written objection or complaint against the decision or action to: The 

Municipal Manager, Private Bag X 07, Chuenespoort, 0745.To report any fraud; irregularities 

or corruption related incidents you may call our Anti Fraud Hotline number: 0800 20 50 53 
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TENDERING PROCEDURES 
 

INDEX 

 

Section Description Page No 

 
PART T1.1 TENDER NOTICE AND INVITATION TO TENDER………………………………….T1.1-3 
 
PART T1.2 TENDER DATA...................................................................................................... T1.2-1 
  
PART T1.3 STANDARD CONDITIONS OF TENDER ............................................................. T1.3-1 
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MBD1  

PART A INVITATION TO BID  

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE LEPELLE NKUMPI MUNICIPALITY 

 

BID NUMBER:   LNM006/2020/21 CLOSING DATE:   24 August 2021 CLOSING TIME:   11H00 

DESCRIPTION  COMPLETION OF MUNICIPAL OFFICES 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7).  
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX  

 
SITUATED AT (STREET ADDRESS    

LEPELLE-NKUMPI MUNICIPALITY 

UNIT 170 BA, CIVIC CENTRE 

LEBOWAKGOMO 

0737 
SUPPLIER INFORMATION  

NAME OF BIDDER    

POSTAL ADDRESS    

STREET ADDRESS    

TELEPHONE NUMBER  CODE    NUMBER    

CELLPHONE NUMBER    

FACSIMILE NUMBER  CODE    NUMBER    

E-MAIL ADDRESS    

VAT REGISTRATION 
NUMBER    

TAX COMPLIANCE 
STATUS  TCS PIN:    OR  CSD No:    

B-BBEE STATUS LEVEL 
VERIFICATION  
CERTIFICATE  
[TICK APPLICABLE BOX]  

  

 Yes     

B-BBEE 
STATUS  
LEVEL SWORN  
AFFIDAVIT    

 Yes     
  

   No     No  

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]  

ARE YOU THE 
ACCREDITED  
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS /SERVICES 
/WORKS OFFERED?  

Yes                         No   
  
[IF YES ENCLOSE PROOF]  
  

ARE YOU A 
FOREIGN  
BASED SUPPLIER 

FOR THE GOODS 
/SERVICES 

/WORKS 
OFFERED?  
  

Yes  No  
  
[IF YES, ANSWER PART 
B:3 ]  
  

TOTAL NUMBER OF 
ITEMS OFFERED   ……………………………… TOTAL BID PRICE  R……………………………… 

SIGNATURE OF BIDDER 
………………………………  DATE  ……………………………… 
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CAPACITY UNDER 
WHICH THIS BID IS 
SIGNED    

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED 
TO:  

TECHNICAL INFORMATION MAY BE DIRECTED TO:  

DEPARTMENT  Lepelle Nkumpi Municipality CONTACT PERSON  Mr.Tebogo Phasha  

CONTACT PERSON  Jeffrey Pitseng TELEPHONE NUMBER  015 633 4557 

TELEPHONE NUMBER  015 633 4531 FACSIMILE NUMBER  (015) 633 6896  

FACSIMILE NUMBER  (015) 633 6896 E-MAIL ADDRESS  Malekate.phasha@lepelle-
nkumpi.gov.za 

E-MAIL ADDRESS  Jeffrey.pitseng@lepelle-
nkumpi.gov.za 

  

 

MBD1  

PART B TERMS AND CONDITIONS FOR BIDDING  
    

1.  BID SUBMISSION:  
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 

NOT BE ACCEPTED FOR CONSIDERATION.  

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  
ONLINE  

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 

PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT 

(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.  

  

2. TAX COMPLIANCE REQUIREMENTS  
2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.   

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED 

BY SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS.  

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA 

E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-
FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA.  

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.   

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.   

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 
MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.  

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.   

 

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS  

http://www.sars.gov.za/
http://www.sars.gov.za/
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3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES         NO  

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                          YES         NO  

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?    YES         NO  

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?               YES          NO  

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?              YES         NO   
  

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF 
NOT REGISTER AS PER 2.3 ABOVE.  
  
 

 

  

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 
INVALID. NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.  
  

  

SIGNATURE OF BIDDER:        ……………………………………………  

  

CAPACITY UNDER WHICH THIS BID IS SIGNED: ……………………………………………  

  

DATE:               …………………………………………...  
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 
 
 
 

 

 

 

 

 

COMPLETION OF MUNICIPAL OFFICES 

 
 
SUMMARY FOR BID OPENING PURPOSES 
 
 
NAME OF BIDDING ENTITY: ...................……………………………………………………….  
   ........................................................................................................ 
 

PHYSICAL STREET ADDRESS: POSTAL ADDRESS: 

 
 

 

 
 

 

 
 

 

 
 

 

 
TELEPHONE NUMBER ......................................................................................................:   
 
FAX NUMBER  :  ...................................................................................................... 
 
E-mail ADDRESS  .......................................................................................................:   
 
 
CONTRACT PRICE : R.................................................................................................... 
(Amount brought forward from the Form of Offer and Acceptance)* 
 
Signed by authorised representative of the Bidding Entity:  ..................................................  
 
DATE: ………………………………………………… 
 

 Should any discrepancy occur between this figure and that stated in the Form of Offer and 
Acceptance, the latter shall take precedence and apply. 
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CONTRACT NO. LNM006/2020/21 
 

COMPLETION OF MUNICIPAL OFFICES 
 

INVITATION TO TENDER 

 
Tenders are hereby invited from Contractors with necessary experience and compliance documents, have an 
active CIDB grading of a minimum 5GB and are in good standing with the South African Revenue Services. 
 
 
Documents can be downloaded and printed from the municipal website (www.lepelle-nkumpi.gov.za). 
 
 

All tenders and supporting documents shall be sealed in an envelope or package clearly marked “Contract 
Number: LNM006/2020/21 – COMPLETION OF MUNICIPAL OFFICES. 
 
 
 
Duly completed tenders shall be placed in the tender box situated at the main entrance of Lepelle-Nkumpi 
Municipality situated Civil Centre, Lebowakgomo Unit F, not later than 11h00  on 24 August 2021. No Fax or 
Late tenders will be accepted.  The municipality shall adjudicate and award tenders in accordance with the 
Preferential Procurement Policy Framework Act 5/2000 and revised Preferential Procurement Regulation 2017 
on Pre –qualification criteria for preferential procurement, 80/20 points system, where 80 points are for the price 
and 20 points for B-BBEE according to the said legislation and 100 points on Functionality.  
 
 
 

 
The Tenderer must have a staff member who has completed, or, is registered for training towards, the 
NQF level 5 unit standard "Develop and Promote Labour Intensive Construction Strategies". 
 
All Technical enquiries are to be directed to Mr. Tebogo Phasha on 015 633 4557. 
 
 
MANKGA KG 
MUNICIPAL MANAGER 
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PART T1.2 
 

TENDER DATA
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CONTRACT NO. LNM006/2020/21 

 
COMPLETION OF MUNICIPAL OFFICES 

 
 

T1.2     TENDER DATA 
 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annexure F of the CIDB 

Standard for Uniformity in Construction Procurement (Jan 2009) as published in Government Gazette 

No: 31823, Board Notice 11 of 2008 of 30 February 2009. (See www.cidb.org.za). 

 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 

specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 

or inconsistency between it and the Standard Conditions of Tender. 

 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender 

to which it mainly applies. 

 

Clause 

Number 

 

F.1.1 The Employer is: 

Lepelle-Nkumpi Local Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

F.1.2 The Tender documents issued by the Employer comprise the following documents: 

THE TENDER 

Part T1 :  Tendering Procedures 

T1.1 Tender Notice and invitation to tender  

T1.2 Tender Data 

Part T2: Returnable Documents 

T2.1 List of Returnable documents 

T2.2 Returnable schedules 

http://www.cidb.org.za/
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THE CONTRACT 

Part C1:  Agreements and Contract Data 

C1.1 Form of offer and acceptance 

C1.2 Contract Data 

C1.3 Performance guarantee 

C1.4 OHS 

Part C2:  Pricing Data 

C2.1 Pricing Instructions 

C2.2 Bill of Quantities 

Part C3:  Scope of Work 

C3 Scope of Work 

Part C4:  Site Information 

C4 Site Information 

 

F1.3 Interpretation 

The tender data and additional requirements contained in the tender schedules that 

are included in the returnable documents are deemed to be part of these tender 

conditions. 

F.1.4 The Employer is: 

 Lepelle-Nkumpi Local Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

F.1.5.1 Reject or accept 

The Employer may accept or reject any variation, deviation, tender offer, or 

alternative tender offer, and may cancel the tender process and reject all tender 

offers at any time before the formation of a contract. The employer shall not accept 

or incur any liability to a tenderer for such a cancellation and rejection, but will give 

written reasons for such action upon written request to do so. 

F.2.1 Eligibility 

Only those tenderers who satisfy the following criteria are eligible to submit tenders: 

F.2.1 Only those Tenderers who are registered with the CIDB, or are capable of being so 

prior to the evaluation of submissions, in a Contractor grading designation equal to 

or higher than a Contractor grading designation determined in accordance with the 

sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25 

(7A) of the Construction Industry Development Regulations, for a 5GB or higher 

class construction work, are eligible to have their tenders evaluated. 

 

 

Joint Ventures are eligible to submit tenders provided that: 
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1. every member of the joint venture is registered with the CIDB; 

2. the e lead partner has a Contractor grading designation in the   5GB OR   

higher class of construction work; and 

3. the combined Contractor grading designation calculated in accordance 

with the Construction Industry Development Regulations is equal to or 

higher than a contractor grading designation determined in accordance 

with the sum tendered for a  5GB or higher class of construction work 

or a value determined in accordance with Regulation 25 (1B) of 25 (7A) 

of the Construction Industry Development Regulations. 

 

Only tenderers who employ staff which satisfy EPWP requirements are eligible to 
submit tenders. The Tenderer must have a staff member who has completed, or, is 
registered for training towards, the NQF level 5 unit standard "Develop and Promote 
Labour Intensive Construction Strategies". 
 

F.2.2 Compensation of tendering 

Accept that the Employer will not compensate the tenderer for any costs incurred in 

the preparation and submission of a tender offer, including the costs of any testing 

necessary to demonstrate that aspects of the offer satisfy requirements. 

F.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer 

of any discrepancy or omission. 

F.2.4 Confidentiality and copyright 

Treat as confidential all matters arising in connection with the tender. Use and copy 

the documents issued by the employer only for the purpose of preparing and 

submitting a tender offer in response to the invitation. 

F.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of 

standards, specifications, conditions of contract and other publications, which are 

not attached but which are incorporated into the tender documents by reference. 

F2.6 Acknowledge Addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may 

issue, and if necessary apply for an extension of the closing time stated in the tender 

data, in order to take the addenda into account. 

F.2.7 The arrangements for a compulsory site meeting are: 

 Date:  N/A 

Starting time: N/A 

Location: N/A 

 

F.2.10 Pricing the tender 

State the rates and prices in Rand. 
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F.2.11 Alterations to documents 

Do Not make any alterations or additions to the tender documents, except to comply 

with instructions issued by the employer, or necessary to correct errors made by the 

tenderer. All signatories to the tender offer shall initial all such alterations. Erasures 

and the use of masking fluid are prohibited. 

F.2.12 Alternative tender offers 

Alternative offers may be submitted only if a main tender offer, strictly in accordance 

with all the requirements of the tender documents, is also submitted. The alternative 

tender offer is to be submitted with the main tender offer together with a schedule 

that compares the requirements of the tender documents with the alternative 

requirements the tenderer proposes. 

Acceptance of an alternative tender offer will mean acceptance in principle of the 

offer. It will be an obligation of the contract for the tenderer, in the event that the 

alternative is accepted, to accept full responsibility and liability that the alternative 

offer complies in all respects with the Employer’s standards and requirements. 

F2.13.3 Tender offer communicated on paper shall be submitted as an original. 

F.2.13.5 

 

The Employer’s address for delivery of Tender offers and identification details to be 

shown on each Tender offer package are: 

  
COMPLETION OF MUNICIPAL OFFICES 

 

(LEPELLE NKUMPI MUNICIPALITY) 
 

 Closing date and time:  Closing date: 24 AUGUST 2021 Closing Time:  11H00 

 Location of Tender box:  Lepelle-Nkumpi Local Municipality, Civic Centre, 

Lebowakgomo Unit F. 

 Physical address: Lepelle-Nkumpi Local Municipality, Civic Centre, Lebowakgomo 

Unit F. 

F.2.13.9 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be 

accepted. 

F.2.14 Accept that tender offers, which do not provide all the data or information requested 

completely and in the form required, may be regarded by the employer as non-

responsive. 

F2.15 The closing time for submission of tender offers is as mentioned in F.2.13.5 above 

and as stated in the Tender Notice and Invitation to Tender. 

F.2.16 The Tender offer validity period is 90 Days. 

F.2.18 The tenderer shall, when requested by the Employer to do so, submit the names of 

all management and supervisory staff that will be employed to supervise the Labour 

Intensive portion of the works together with satisfactory evidence that such staff 

members satisfy the eligibility requirements. 

F2.20 The tenderer is required to submit a Performance Guarantee from an approved 

insurer within 14 days from appointment. A format is included in Part C1.3 of this 
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document.  

 

The tenderer is to submit to the employer before formation of the contract, all 

securities, bonds, guarantees, policies and certificates of insurance required in 

terms of the conditions of contract identified in the contract data. 

F.2.23 The tenderer is required to submit with his tender: 

(1) an original valid Tax Clearance Certificate issued by the South African 

Revenue Services; and 

(2) An original or certified copy of the Company / CC Registration. In case of Joint 

Venture –  both companies / cc to submit registration documentation. 

(3) In case of Joint Venture – the Joint Venture Agreement. 

F.3.4 

 
 
 

The time and location for opening of the Tender offers are: 
 

Closing date: 24 AUGUST 2021 Closing Time:  11H00 

Location: Lepelle-Nkumpi Local Municipality, Civic Centre, Lebowakgomo Unit F. 

F3.9.1 Replace the contents of the clause with the following: 
 
Check responsive tender offers for arithmetical errors, correcting them in the 
following manner: 
 

Where there is a discrepancy between the amounts in figures and in words, the amount 
in words shall govern. 

 
If a bill of quantities (or schedule of rates) apply and there is an error in the line item total 

resulting from the product of the unit rate and the quantity, the line item total 
shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted 
shall govern, and the unit rate will be corrected. 

 
Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the tenderer's addition of prices, the total of 
the prices shall govern and the tenderer will be asked to revise selected item prices 
(and their rates if a bills of quantities applies) to achieve the tendered total of the 
prices. 

 
Consider the rejection of a tender offer if the tenderer does not correct or accept the 
correction of his arithmetical errors in the manner described above. 
 

F3.11  
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Standard Conditions of Tender 
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     Annex F 
(Normative) 

Standard Conditions of Tender 
 

Note: 1 These Standard Conditions of Tender are identical to that contained In Annex F of SANS 
294: 2004, Construction Procurement Processes, Procedures and Methods. 

 2 Annex E of SANS 294, Construction Procurement Processes, Procedures and Methods, 
and SAICE‘s Practice Manual #1, The use of South African  National Standards in 
Construction Procurement , provide guidance on referencing these Standard Conditions of 
Tender in procurement documents. 

 
 

F.1  General 
 
F.1.1  Actions 
The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. 
In their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and 
F.3, timeously and with integrity, and behave equitably, honestly and transparently. 

F.1.2 Tender Documents 
The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

F.1.3 Interpretation 
F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included 
in the returnable documents are deemed to be part of these conditions of tender. 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for 
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 
definitions apply: 

a) Comparative offer means the tenderer’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other tendered parameters that will affect the value of the financial 
offer have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 
action of the employer or his staff or agents in the tender process; and 

c) fraudulent practice means the misrepresentation of the facts in order to influence the tender process 
or the award of a contract arising from a tender offer to the detriment of the employer, including collusive 
practices intended to establish prices at artificial levels quality (functionality) means the totality of 
features and characteristics of a product or service that bear on its ability to satisfy stated or implied 
needs  

F.1.4 Communication and employer’s agent 
Each communication between the employer and a tenderer shall be to or from the employer’s agent 
only, and in a form that can be read, copied and recorded. Writing shall be in the English language.   

The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. 
The name and contact details of the employer’s agent are stated in the tender data. 
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F.1.5 The employer’s right to accept or reject any tender offer 
F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender 
offer, and may cancel the tender process and reject all tender offers at any time before the formation of 
a contract. The employer shall not accept or incur any liability to a tenderer for such cancellation and 
rejection, but will give written reasons for such action upon written request to do so. 

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a tender process or 
the rejection of all responsive tender offers re-issue a tender covering substantially the same scope of 
work within a period of six months unless only one tender was received and such tender was returned 
unopened to the tenderer. 

F.2 Tenderer’s obligations 

F.2.1  Eligibility 
Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, 
or any of his principals, is not under any restriction to do business with employer. 

F.2.2 Cost of tendering 
Accept that the employer will not compensate the tenderer for any costs incurred in the preparation and 
submission of a tender offer, including the costs of any testing necessary to demonstrate that aspects 
of the offer satisfy requirements. 

F.2.3 Check documents 
Check the tender documents on receipt for completeness and notify the employer of any discrepancy 
or omission. 

F.2.4 Confidentiality and copyright of documents 
Treat as confidential all matters arising in connection with the tender. Use and copy the documents 
issued by the employer only for the purpose of preparing and submitting a tender offer in response to 
the invitation. 

F.2.5 Reference documents 
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

F.2.6 Acknowledge addenda 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 
necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

F.2.7 Clarification meeting 
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting@) are 
stated in the tender data. 

 
F.2.8 Seek clarification 
Request clarification of the tender documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the tender data. 
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F.2.9 Insurance 
Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The tenderer is 
advised to seek qualified advice regarding insurance. 

F.2.10 Pricing the tender offer 
F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 
Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and 
levies being those applicable 14 days before the closing time stated in the tender data. 

F2.10.2Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract data 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The 
conditions of contract identified in the contract data may provide for part payment in other currencies. 

F.2.11 Alterations to documents  
Not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer, or necessary to correct errors made by the tenderer. All signatories to the 
tender offer shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

F.2.12 Alternative tender offers 
F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in accordance with all the 
requirements of the tender documents, is also submitted. The alternative tender offer is to be submitted 
with the main tender offer together with a schedule that compares the requirements of the tender 
documents with the alternative requirements the tenderer proposes. 

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender 
data or criteria otherwise acceptable to the employer. 

F.2.13 Submitting a tender offer 
F.2.13.1 Submit a tender offer to provide the whole of the works, services or supply identified in the 
contract data and described in the scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing in Mack ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a language other 
than English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. 

The employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for 
tenderers proposing to contract as joint ventures shall state which of the signatories is the lead partner 
whom the employer shall hold liable for the purpose of the tender offer. 
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F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages 
as “ORIGINAL” and ”COPY”. Each package shall state on the outside the employer’s address and 
identification details stated in the tender data, as well as the tenderer’s name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 
returnable documents listed in the tender data in an envelope marked “financial proposal” and place 
the remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall 
state on the outside the employer’s address and identification details stated in the tender data, as well 
as the tenderer‘s name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on 
the outside only the employer‘s address and identification details as stated in the tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated. 

F.2.14 Information and data to be completed in all respects 
Accept that tender offers, which do not provide all the data or information requested completely and in 
the form required, may be regarded by the employer as non-responsive. 

F.2.15 Closing time 
F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data 
not later than the closing time stated in the tender data. Proof of posting shall not be accepted as proof 
of delivery. The employer shall not accept tender offers submitted by telegraph, telex, facsimile or e-
mail, unless stated otherwise in the tender data. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, 
the requirements of these conditions of tender apply equally to the extended deadline. 

F.2.16 Tender offer validity 
F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 
period stated in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data 
for an agreed additional period. 

F.2.17 Clarification of tender offer after submission 
Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (Or both). No change in the 
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with 
a preferred tenderer following a competitive selection process, should the Employer elect to do 
so. 

F.2.18 Provide other material 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 
the tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a full 
and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to 
why it cannot be provided, by the time for submission stated in the employer’s request, the employer 
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may regard the tender offer as non-responsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

F.2.19 Inspections, tests and analysis 
Provide access during working hours to premises for inspections, tests and analysis as provided for in 
the tender data. 

F.2.20 Submit securities, bonds, policies, etc. 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, 
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of contract 
identified in the contract data. 

F.2.21 Check final draft  
Check the final draft of the contract provided by the employer within the time available for the employer 
to issue the contract. 

F.2.22 Return of other tender documents 
If so instructed by the employer, return all retained tender documents within 28 days after the expiry of 
the validity period stated in the tender data 

F.2.23 Certificates 
Include in the tender submission or provide the employer with any certificates as stated in the tender 
data. 

F.3 The employer’s undertakings 

F.3.1 Respond to clarification 
Respond to a request for clarification received up to five working days before the tender closing time 
stated in the Tender Data and notify all tenderers who drew procurement documents. 

F.3.2 Issue Addenda 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during 
the period from the date that tender documents are available until seven days before the tender closing 
time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time 
stated in the Tender Data, the Employer may grant such extension and, shall then notify all tenderers 
who drew documents. 

F.3.3 Return late tender offers 
Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

F.3.4 Opening of tender submissions 
F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the 
presence of tenderers’ agents who choose to attend at the time and place stated in the tender data.  
Tender submissions for which acceptable reasons for withdrawal have been submitted will not be 
opened. 

F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 
indicated in the tender data, the name of each tenderer whose tender offer is opened, the total of his 
prices, preferences claimed and time for completion, if any, for the main tender offer only. 
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F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 

F.3.5 Two-envelope system 
F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open Only the 
technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the 
time and place stated in the tender data and announce the name of each tenderer whose technical 
proposal is opened. 

F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advice tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals 
will be opened. Open only the financial proposals of tenderers, who score in the quality evaluation more 
than the minimum number of points for quality stated in the tender  

data, and announce the score obtained for the technical proposals and the total price and any 
preferences claimed. Return unopened financial proposals to tenderers whose technical proposals 
failed to achieve the minimum number of points for quality. 

F.3.6 Nondisclosure 
Not disclose to tenderers, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of tender offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
tenderer. 

F.3.7 Grounds for rejection and disqualification 
Determine whether there has been any effort by a tenderer to influence the processing of tender offers 
and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

F.3.8 Test for responsiveness 
F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 

a) complies with the requirements of these Conditions of Tender, 

b) Has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

a) Detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

b) Change the Employer's or the tenderer's risks and responsibilities under the contract, or  

c) Affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 
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F.3.9 Arithmetical errors 
F.3.9.1 Check responsive tender offers for arithmetical errors, correcting them in the following manner: 

a) Where there is a discrepancy between the amounts in figures and in words, the amount in figures 
shall govern. 

b) If bills of quantities (or schedule of quantities or schedule of rates) apply and there is an error in the 
line item total resulting from the product of the unit rate and the quantity, the line item total shall govern 
and the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point 
in the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected. 

c) Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve 
the tendered total of the prices. 

F.3.9.2 Consider the rejection of a tender offer if the tenderer does not correct or accept the correction 
of his arithmetical errors in the manner described in F.3.9.1. 

F.3.10 Clarification of a tender offer 
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 
from the tender offer. 

F.3.11 Evaluation of tender offers 
F.3.11.1 General 
Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer to a 
comparative offer and evaluate it using the tender evaluation method that is indicated in the Tender 
Data and described below: 

Method 1 : 
Financial offer 

1) Rank tender offers from the most favourable to the least favourable comparative offer. 
2) Recommend highest ranked tenderer for the award of the contract, unless there are compelling and 
justifiable reasons not to do so. 

Method 2 : 
Financial offer 
and 
preferences 

1) Score tender evaluation points for financial offer. 
2) Confirm that tenderers are eligible for the preferences claimed and if so, score tender evaluation points for 
preferencing. 
3) Calculate total tender evaluation points. 
4) Rank tender offers from the highest number of tender evaluation points to the lowest. [ 
5) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Method 3 : 
Financial offer 
and quality 

1) Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in 
the Tender data. 
2) Score tender evaluation points for financial offer. 
3) Calculate total tender evaluation points. 
4) Rank tender offers from the highest number of tender evaluation points to the lowest. 
5) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Method 4 : 
Financial offer, 
quality and 
preferences 

1) Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in 
the Tender data. 
2) Score tender evaluation points for financial offer. 
3) Confirm that tenderers are eligible for the preferences claimed, and if so, score tender evaluation points for 
preferencing. 
4) Calculate total tender evaluation points. 
5) Rank tender offers from the highest number of tender evaluation points to the lowest. 
6) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Score financial offers, preferences and quality, as relevant, to two decimal places. 
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F.3.11.2 Scoring Financial Offers 

Score the financial offers of remaining responsive tender offers using the following formula: 

NFO = W, x A where: 

NFO = the number of tender evaluation points awarded for the financial offer. 

W1 = the maximum possible number of tender evaluation points awarded for the 
financial offer as stated in the Tender Data. 

A = a number calculated using either formulas 1 or 2 below as stated in the Tender 
Data. 

Formula Comparison aimed at achieving Option 1 Option 2 

1 Highest price or discount A = (1 + (P – Pm)) 
                  Pm 

A = P / Pm 

2 Lowest price or percentage 
commission/fee 

A = (1 - (P – Pm)) 
                  Pm 

A = Pm / P 

Where: 

Pm = the comparative offer of the most favourable tender offer. 
P = the comparative offer of tender offer under consideration. 

F.3.11.3 Scoring for B-BBEE 

B-BBEE Status Level of 
Contributor 

Number of points 

 (90/10 system) 

Number of points  

(80/20 system) 

1 10 20 

2 9 18 

3 8 16 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 
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EVALUATION PROCESS AND CRITERIA 

 

VERY IMPORTANT NOTICE ON DISQUALIFICATIONS: 
 

The Lepelle-Nkumpi Municipality will consider no Bid unless it meets the following responsiveness 
criteria: 
 

Pre-qualification criteria for preferential procurement 

1) That only one or more of the following tenders may respond  

 An EME or QSE 

 A tenderer who fails to meet any pre-qualifying criteria stipulated in the tender documents is an 

unacceptable tender.  

 
Administrative compliance  
 
 The bid must be properly received in a sealed envelope clearly indicating the description of the service and 

the bid number for which the bid is submitted. 

 The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or before the 
closing date and time of the bid. 

 Tax Compliance Pin/ CSD number must be completed in MBD form 1 

 Bid documents must be completed in full and each page of the bid initialized or signed  

 Alterations must be signed/initialized  

 Copy of the company registration certificate must be submitted with the bid. 

 Certified copy of Identity document (ID) of all director (s)must be attached 

 CIDB Grading 5GB OR Higher. 

 Submission of a Joint Venture Agreement, where applicable, which has been properly signed by all parties. 

 Complies with the requirements of the bid and technical specifications. 

 Only local produce products will be considered, Local Content Annexures ( C,D and E) must be fully completed with 

the line stipulated minimum threshold as stated below 

Short Description Required Minimum Threshold for Local 

Production and 

Content 

Electrical Cables 90% 

Valves Products and Actuators                                     90% 

Steel Products and Components of a 
Construction                                            100% 

Furniture Products                                            85% 
  

  
Plastic Pipes and Fittings 100% 

 

 

 Bidders to attach Authority for signatory in company letterhead -attach resolution  

 Adheres to Pricing Instructions( e.g. Providing lump sums on quantified items in the BOQ) 

 Attached valid certified copy of NHBRC certificate 

 Letter of good standing from Department of Labour 

 THE USE OF CORRECTION FLUID (TIPPEX) WILL AUTOMATICALLY INVALIDATE YOUR BID 
 

 Bidders must attach the Statement of Municipal Rates on the municipality letterhead not older than 3 
months for the company and all directors (if the Statement of Municipal Rates is not in the name of bidder 
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and all directors affidavit from SAPS must be attached)  or letter from Traditional Authority not older than 3 
months for the company and all directors or a lease agreement for the company and all directors 
accompanied by municipal rate letter of lessor. 

 

 The bid will be rejected if any municipal rates and taxes or municipal service charges owed by that 

bidder or any of its directors to the Municipality or Municipal entity, or to any other Municipality or 

Municipal entity are in arrears for more than three months (90 days) 
 

 Recovery of rates in arrears from tenants and occupiers  

(1) If an amount due for rates levied in respect of a property is unpaid by the owner of the property 
after the date determined in terms of section 26(2), the municipality may recover the amount in 
whole or in part from a tenant or occupier of the property, despite any contractual obligation to the 
contrary on the tenant or occupier. The municipality, may recover an amount only after the 
municipality has served a written notice on the tenant or occupier. 

(2) The amount a municipality may recover from the tenant or occupier of a property in terms of 
subsection (1) is limited to the amount of the rent or other money due and payable, but not yet 
paid, by the tenant or occupier to the owner of the property.  

(3)  Any amount a municipality recovers from the tenant or occupier of the property must be set off by 
the tenant or occupier against any money owed by the tenant or occupier to the owner. 
The tenant or occupier of a property must, on request by a municipality, furnish the municipality with 
a written statement specifying all payments to be made by the tenant or occupier to the owner of the 
property for rent or other money payable on the property during a period determined by the 
municipality Proof of Municipal Rates and Taxes or letter for Tribal Authority or lease agreement 
must be attached (Not older than 3 months). 

 

 Late bids shall not be admitted for consideration. 
 
 

 

 

2. Functionality – Phase Two (100 points allocation) 

 

The bidders who complied administratively are considered for further evaluation on ability to execute the project. 

The assessment of functionality will be done in terms of the evaluation criteria and minimum threshold as specified.  

A bid will be disqualified if it fails to meet the minimum threshold for functionality as per the bid invitation. 

 

 Functionality Points Allocation 

 Company Experience (Certified copy of appointment letters & Completion certificates 
for similar project qualifies points) 
 
 

Each appointment letter accompanied by its completion certificate will carry 10 Point 

 
 
Total 

 
 

 

 

Max 40 

 Management and key Staff (Site Agent) Certified copy of Qualifications to be attached  

 Technical Certificate (N6 Civil Engineering) FET College 

 Technical Diploma (N dip) University of Technology 

 Degree ( B-Tech, B Eng ,B sc Civil) University or University of Technology 

 Professional registration ECSA/SACPMP (Pr. Techni, Pr CPM. Pr CM.  Pr. Tech 
,Pr. Eng  

Total  

 
5 

10 
15 
20 

 
Max 20 
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 Company supervisory staff (Attach certified copy of trade test certificate) 
Bricklayers:                          
Plumbers:                                                                                
Electrician:    
                                                                              
(Please note that if only one is attached where two is required, zero points will be 
allocated) 
 
Total 

 
5 
5 
5 
 
 

 
Max 15 

 Safety Officer: Certified copy of Qualifications to be attached 

 

 National Diploma In OHS 

 

 

 

Max 10 

 Attached letter of intent from Registered financial institution with full details as guarantor in 

the amount of 10% as specified for surety purposes 

Total  

5 

 

Max 5 

 

Plant (attach certified copies of registration documents of plants or letter of 
intent to rent) NB. In terms of hiring of Plant, letter of intent to rent must be 
accompanied by certified copies of registration documents from the plant 
company. 

Required Plant:  
TLB 
Flat Bed Truck (Minimum 4 Ton)=5 points 
 
Total  

 
 
 
 

 
 

 
5 
5 
 

Max 10 

 Total Points Achievable 100 

 Minimum Score required 60 
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F.3.12 Insurance provided by the employer 
 
If requested by the proposed successful tenderer, submit for the tenderer's information the policies 
and/or certificates of insurance which the conditions of contract identified in the contract data, require 
the employer to provide. 

F.3.13 Acceptance of tender offer 
F.3.13.1 Accept tender offer only if the tenderer complies with the legal requirements stated in the 
Tender Data. 

F.3.13.2 Notify the successful tenderer of the employer's acceptance of his tender offer by completing 
and returning one copy of the form of offer and acceptance before the expiry of the validity period stated 
in the tender data, or agreed additional period. Providing the form of offer and acceptance does not 
contain any qualifying statements, it will constitute the formation of a contract between the employer 
and the successful tenderer as described in the form of offer and acceptance. 

F.3.14 Notice to unsuccessful tenderers 
After the successful tenderer has acknowledged the employer's notice Of acceptance, notify other 
tenderers that their tender offers have not been accepted. 

F.3.15. Prepare contract documents 
If necessary, revise documents that shall form part of the contract and that were issued by the employer 
as part of the tender documents to take account of: 

a) Addenda issued during the tender period, 

b) Inclusion of some of the returnable documents, 

c) Other revisions agreed between the employer and the successful tenderer, and 

d) The schedule of deviations attached to the form of offer and acceptance, if any. 

F.3.16 Issue final contract 
Prepare and issue the final draft of contract documents to the successful tenderer for acceptance as 
soon as possible after the date of the employer's signing of the form of Offer and acceptance (including 
the schedule of deviations, if any). Only those documents that the conditions of tender require the 
tenderer to submit, after acceptance by the employer, shall be included. 

F.3.17 Complete adjudicator's contract 
Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange 
for both patties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

F.3.18 Provide copies of the contracts 
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy 
of the contract as soon as possible after completion and signing of the form of offer and acceptance. 
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FORM A COMPULSORY ENTERPRISE QUESTIONNAIRE 

 
In the case of a Joint Venture – This questionnaire is to be completed and submitted in respect of 
each partner. 

 
1. Name of Enterprise: ……………………………………………………………………………………….. 

 
 

2. VAT Registration number, if any:……………………………………………………………….  
 
3. CIDB Registration number:  .……………………………………………………………………. 
 
4. Particulars of sole proprietors and partners in partnership: 
 

Name Identity Number Personal Income Tax 
Number 

 
 

  

 
 

  

 
 

  

 
 

  

 
  
* Complete only if sole proprietor or partnership and attach separate page if more than 4 partners. 
 
5. Particulars of companies and close corporations: 
 
 Company Registration Number: ..……………………………………………………………….….. 
 
 Close Corporation Number : …………………………………………………………………….. 
 
 Tax reference Number  : …………………………………………………………………….. 
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6. Record in the service of the state: 
 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a 

partnership of director, manager, principal stakeholder or stakeholder in a company or close 

corporation is currently of has been within the last 12 months in the service of any of the 

following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the National Council of Province 

 a member of the board of Directors of any Municipal entity 

 an official of any municipality or municipal entity 

 an employee of any provincial department, national or provincial public entity or 
constitutional institution within the meaning of the Public Finance Management Act, 
1999 (Act 1 of  1999) 

 a member of an accounting authority of any national or provincial public entity 

 an employee of Parliament or a provincial legislature  
 

 If any of the above boxes are marked, disclose the following information: 

Name of sole proprietor, 

partner, director, manager 

or principal stakeholder or 

stakeholder 

Name of Institution, public office, 

board or organ of state and position 

held 

Status of service (tick appropriate column) 

Current 
Within the last 12 

months 

    

    

 
Name of Tenderer : …………………………………………............................................... 
 
Date : …………………………………............... 
 
Signature  :…………………………………………...       
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Position : ……………………………...................... 
 
Full name of signatory : …………………………………………… 
       

ATTACH THE FOLLOWING DOCUMENTS HERETO 
 
 
 

1. For Closed Corporations 

 
CK1 or CK2 as applicable (Founding Statement) 
 

 
2. For Companies 

 
Shareholders register 

 
 

3. For Joint Venture Agreements 

 
Copy of the Joint Venture Agreement between all the parties, as well as the 
documents in (1) or (2) of each Joint Venture member. 
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We confirm that the following communication received from the Employer before the submission 

of this tender offer, amending the tender documents, have been taken into account in this tender 

offer: 

 Date Title of Details 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

 
 
 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

 

Full name of signatory : …………………………………………… 

 

FORM B      RECORD OF ADDENDA TO TENDER DOCUMENTS 
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PRO-FORMA FOR JOINT VENTURES: 

 

Certificate of Authority for Joint Ventures 

 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise        

Mr/Ms ................………………………………….., authorised signatory of the company 

……..........................................................................……………………, acting in the capacity of lead 

partner, to sign all documents in connection with the tender offer an any contract resulting from it on 

our behalf. 

 

NAME OF FIRM ADDRESS 
DULY AUTHORISED 

SIGNATORY 

Lead Partner: 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 
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ATTACH HERETO THE DULY SIGNED AND DATED 

ORIGINAL OR CERTIFIED COPY OF AUTHORITY OF 

SIGNATORY ON COMPANY LETTERHEAD 
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FORM E SCHEDULE OF PREVIOUS EXPERIENCE 
 

Provide the following information on relevant previous experience (indicate specifically projects of 

similar or larger size and/or which is similar with regard to type of work. This information is material 

to the award of the Contract. 

 

Description 
Value (R) 

VAT excluded 

Year(s) 
work 

executed 

Reference 

Name Organisation Tel no 

      

      

      

      

      

      

      

      

      

 

Name of Tenderer : …………………………………………...............................................                

Date : …………………………………............... 

Signature  : …………………………………………...       

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM F  SCHEDULE OF CURRENT PROJECTS 

 
Provide the following information on current projects. This information is material to the award of 
the Contract. 
 

Description 
Value (R) 

VAT excluded 

Date 
Appointed 

Reference 

Name Organisation Tel no 

      

      

      

      

      

      

      

      

      

 

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

 

Full name of signatory : ……………………………...................... 
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FORM I PROPOSED KEY PERSONNEL 

 
 

Please list the personnel that you intend to appoint on this contract. 
 

 
DESCRIPTION 

Name of Full time 

member 

 
Staff to be appointed on this contract 

No of Full Time 

employment 

No of Part Time 

employment 

Contract Manager    

 
Site Agent 

   

Clerk    

 
Foreman 

   

 
Material 

Technician 

   

 
Surveyor 

   

 
Operators 

   

 
Supervisor 

   

 
Labourers 

 
 

  

 
Other 
1. 

 
 

 
 

 
  

1. 
   

 
2. 

   

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM J SCHEDULE OF PLANT AND EQUIPMENT 

 

1.  TRENCH EXCAVATION 

NUMBER OF 

UNITS OWNED BY 

CONTRACTOR 

NUMBER OF UNITS ALLOCATED 

TO THIS CONTRACT 

OWNED HIRED 

 

 

 
 

  

 

 

 
 

  

2.  EARTH MOVING EQUIPMENT    

 

 

 
 

  

 

 

 
 

  

3.  CONSTRUCTION EQUIPMENT 

 

   

 

 

 
 

  

 

 

 
 

  

4.  TRANSPORT    

 

 

 
 

  

 

 

 
 

  

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM K SCHEDULE OF PROPOSED SUB-CONTRACTORS 

 

 
 NAME OF SUB-CONTRACTOR 

 
 FULL DESCRIPTION OF WORK TO BE 

  PERFORMED BY SUB-CONTRACTOR 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Name of Tenderer : …………………………………………...............................................                

Date : …………………………………............... 

Signature  : …………………………………………...       

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM L FINANCIAL REFERENCES 

 
FINANCIAL STATEMENTS 
 

I/We agree, if required, to furnish an audited copy of the latest set of financial statements together 
with my/our Directors' and Auditors' report for consideration by the Client. 
 

DETAILS OF TENDERERS BANKING INFORMATION 
 

I/We hereby authorise the Client/Engineer to approach all or any of the following banks for the 
purposes of obtaining a financial reference: you are also required to attach a financial reference 
letter stating bank rating from your financial institution, 

BANK NAME  

ACCOUNT NAME :(e.g.  ABC Civil Construction  cc)  

ACCOUNT TYPE :( e.g.  Savings, Cheque etc)  

ACCOUNT NO  

ADDRESS OF BANK  

CONTACT PERSON  

TEL. NO. OF BANK / CONTACT  

How long has this account been in existence:  
(Tick which is appropriate) 
 
 
 
 

0-6 months  

7-12 months  

13-24 months  

More than 24 months  

 
Name of Tenderer : ………………………………………….....                
 

Date : …………………………………............... 
 

Signature  : …………………………………………...       
 
Position : ……………………………...................... 
 

Full name of signatory : …………………………………………. 
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FORM M MBD 3.1 – 3.2 

PRICING SCHEDULE – FIRM PRICES 

(PURCHASES) 
 
NOTE: ONLY FIRM PRICES WILL BE ACCEPTED. NON-FIRM PRICES (INCLUDING PRICES SUBJECT TO 

RATES OF EXCHANGE VARIATIONS) WILL NOT BE CONSIDERED 
 

IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE PRICING 
SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  

 
Name of Bidder    ……………………………………    Bid Number …………………............ 
 

Closing Time        ……………. …..                              Closing Date   ……………………….. 
 

 

OFFER TO BE VALID FOR ……… DAYS FROM THE CLOSING DATE OF BID. 
__________________________________________________________________________ 
 
ITEM QUANTITY DESCRIPTION  BID PRICE IN RSA CURRENCY 
NO.  **(ALL APPLICABLE TAXES INCLUDED) 
 

 
- Required by:     …………………………………. 
 
- At:      …………………………………. 
        
- Brand and Model    …………………………………. 
       
- Country of Origin   …………………………………. 
  
- Does the offer comply with the specification(s)?   *YES/NO 
 
- If not to specification, indicate deviation(s) …………………………………. 
   
- Period required for delivery   …………………………………. 
        
*Delivery: Firm/Not firm 

3  
- Delivery basis     …………………………………….   
 
Note: All delivery costs must be included in the bid price, for delivery at the prescribed destination. 

** “all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance fund 
contributions and skills development levies. 
*Delete if not applicable 
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MBD 3.2 

PRICING SCHEDULE – NON-FIRM PRICES 

(PURCHASES) 
 
  

NOTE: PRICE ADJUSTMENTS WILL BE ALLOWED AT THE PERIODS AND TIMES SPECIFIED IN THE 
BIDDING DOCUMENTS.  
 

IN CASES WHERE DIFFERENT DELIVERY POINTS INFLUENCE THE PRICING, A SEPARATE 
PRICING SCHEDULE MUST BE SUBMITTED FOR EACH DELIVERY POINT  
 

Name of Bidder………………………………………                 Bid number………………………………… 
 

Closing Time ………………………                                         Closing Date  
………………………………………… 
 

 

OFFER TO BE VALID FOR………DAYS FROM THE CLOSING DATE OF BID. 
 

 

- Required by:        ………… 
 
At:         …….….. 
       
    

- Brand and model……..…………………………………. 

       

- Country of origin……...………………………………….  

- Does the offer comply with the specification(s)?     *YES/NO  

- Period required for delivery…………………………………………. 

- Delivery:         *Firm/Not firm 

** ”all applicable taxes” includes  value- added tax, pay as you earn, income tax, unemployment  insurance 
fund contributions and skills development levies. 
 
*Delete if not applicable 
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FORM N MBD 4 

 

MBD 4   
 

DECLARATION OF INTEREST 

 
1. Any legal person, including persons employed by the state¹, or persons having a kinship with persons employed by the 

state, including a blood relationship, may make an offer or offers in terms of this invitation to bid (includes an advertised 
competitive bid, a limited bid, a proposal or written price quotation).  In view of possible allegations of favouritism, should 
the resulting bid, or part thereof, be awarded to persons employed by the state, or to persons connected with or related 
to them, it is required that the bidder or his/her authorised representative declare his/her position in relation to the 
evaluating/adjudicating authority where-  

 
 - the bidder is employed by the state; and/or 
  
 - the legal person on whose behalf the bidding document is signed, has a relationship with persons/a person who 

are/is involved in the evaluation and or adjudication of the bid(s), or where it is known that such a relationship 
exists between the person or persons for or on whose behalf the declarant acts and persons who are involved 
with the evaluation and or adjudication of the bid.  

 
2. In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 
 
2.1 Full Name of bidder or his or her representative:  …………………………………………………………. 
 
2.2 Identity Number:………………………………………………………………………………………………... 
 
2.3 Position occupied in the Company (director, trustee, shareholder², member): 

……………………………………………………………………………………………………………………. 
 
2.4 Registration number of company, enterprise, close corporation, partnership agreement or trust:  

………………………………………………………………………..………….………………………………. 
 
2.5 Tax Reference Number:  ……………………………………………………………………………………… 
 
2.6 VAT Registration Number:  ………………………………………………………………………………....   
2.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax reference numbers 

and, if applicable, employee / PERSAL numbers must be indicated in paragraph 3 below. 
¹“State” means – 
               (a) any national or provincial department, national or provincial public entity or constitutional institution within the meaning of the Public Finance 

Management Act, 1999 (Act No. 1 of 1999); 
 (b) any municipality or municipal entity; 
 (c) provincial legislature; 
 (d) national Assembly or the national Council of provinces; or 
 (e) Parliament. 
  
²”Shareholder” means a person who owns shares in the company and is actively involved in the management of the enterprise or business and exercises control over 

the enterprise.  
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2.7  Are you or any person connected with the bidder           YES / NO 
       presently employed by the state? 
 
2.7.1 If so, furnish the following particulars: 
 

Name of person / director / trustee / shareholder/ member:        
Name of state institution at which you or the person  
connected to the bidder is employed :                  
Position occupied in the state institution:           
 
Any other particulars:    
……………………………………………………………… 
 

……………………………………………………………… 
……………………………………………………………… 

 
2.7.2 If you are presently employed by the state, did you obtain  YES / NO 

the appropriate authority to undertake remunerative  
work outside employment in the public sector? 

 
2.7.2.1 If yes, did you attach proof of such authority to the bid  YES / NO 

document? 
        
(Note: Failure to submit proof of such authority, where 
applicable, may result in the disqualification of the bid. 
 

2.7.2.2 If no, furnish reasons for non-submission of such proof: 
  

……………………………………………………………………. 
……………………………………………………………………. 
……………………………………………………………………. 
 

2.8 Did you or your spouse, or any of the company’s directors /                  YES / NO 
trustees / shareholders / members or their spouses conduct  
business with the state in the previous twelve months? 

 
2.8.1 If so, furnish particulars: 

………………………………………………………………….. 
…………………………………………………………………..  
…………………………………………………………………... 
 

2.9 Do you, or any person connected with the bidder, have                   YES / NO 
 any relationship (family, friend, other) with a person   
 employed by the state and who may be involved with  
 the evaluation and or adjudication of this bid? 

 2.9.1 If so, furnish particulars. 
 ……………………………………………………………... 
 …………………………………………………………..…. 

……………………………………………………………… 
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2.10  Are you, or any person connected with the bidder,   YES/NO 
 aware of any relationship (family, friend, other) between  

any other bidder and any person employed by the state 
who may be involved with the evaluation and or adjudication 
of this bid? 

  
2.10.1 If so, furnish particulars. 

……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 

 
2.11 Do you or any of the directors / trustees / shareholders / members                YES/NO 

of the company have any interest in any other related companies  
whether or not they are bidding for this contract? 
 

2.11.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
 

3 Full details of directors / trustees / members / shareholders. 
 

Full Name Identity Number Personal Income Tax 
Reference Number 

State Employee 
Number / Persal 
Number  
 

    
 

    
 

    
 

4 DECLARATION 
 

I, THE UNDERSIGNED (NAME)……………………………………………………………………… 
 
          CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 and 3 ABOVE IS CORRECT.  
        I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD THIS   

DECLARATION PROVE TO BE FALSE.   
 
…………………………………..  ..……………………………………………   
 Signature                           Date 
 
…………………………………. ……………………………………………… 
 Position                                                                           Name of bidder 



 

 
 
 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2.1-20 
 
  

 

 
 
 
 

MBD 5 

 
DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 
complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial statements for auditing?        *YES/NO 
 
1.1 If yes, submit audited annual financial statements for the past three years or since the date of establishment if 

established during the past three years. 
 
 ……………………………………………………………… 
 …………………………………………………………… 
 
2 Do you have any outstanding undisputed commitments for municipal services towards any municipality for more 

than three months or any other service provider in respect of which payment is overdue for more than 30 days?                  
*YES/NO 

 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards any 

municipality for more than three months or other service provider in respect of which payment is overdue for more 
than 30 days. 

 
2.2 If yes, provide particulars. 
 

……………………………………………………………… 
              ………………………………………………………………. 
    * Delete if not applicable 
  
3.Has any contract been awarded to you by an organ of state during the past five years, including particulars of any 
material non-compliance or dispute concerning the execution of such contract?        

  *YES/NO 
3.1 If yes, furnish particulars 

                 ………………………………………………………………. 
    ………………………………………………………………. 
    ………………………………………………………………. 
4.  Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion and whether any 

portion of payment from the municipality / municipal entity is expected to be transferred out of the Republic?                                                                                                                          
*YES/NO 
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4.1 If yes, furnish particulars 

…………………………………………………….. 
…………………………………………………….. 

 

CERTIFICATION 
 
I, THE UNDERSIGNED (NAME)………………………………………………………………………CERTIFY THAT 
THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  

 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 

FALSE.   

 
…………………………………..   …………………………………….
. 

Signature  Date 
 
 
……………………….................  ……………………………………. 
Position   Name of Bidder 
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MBD 6.1 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2017 

 
 

This preference form must form part of all bids invited.  It contains general information and serves as 
a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status 
Level of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, 
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

1.2  

a) The value of this bid is estimated to exceed/ not exceed R50 000 000 (all applicable taxes 
included) and therefore the 80/20 preference point system shall be applicable; or  

b) Either the 80/20 or 90/10 preference point system will be applicable to this tender (delete 
whichever is not applicable for this tender). 

 

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTOR 20 

Total points for Price and B-BBEE must not 
exceed 

100 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together 
with the bid, will be interpreted to mean that preference points for B-BBEE status level of 
contribution are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser. 
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2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of 
the Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a 
code of good practice on black economic empowerment, issued in terms of section 9(1) of 
the Broad-Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by 
an organ of state for the provision of goods or services, through price quotations, advertised 
competitive bidding processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice  on black 
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in accordance 
with specifications as set out in the tender documents. 

(g)  “prices” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice  
on black economic empowerment issued in terms of section 9 (1) of the Broad-Based 
Black Economic Empowerment Act; 
 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 






 


min

min
180

P

PPt
Ps  or 







 


min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 
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4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference 
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in 
accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4   5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 

5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete 
the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 
AND 4.1  

6.1 B-BBEE Status Level of Contributor: .      =     ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph  4.1 and must be substantiated by relevant proof of B-BBEE status level of 
contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 
 

YES  NO  

 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 
ii) The name of the sub-contractor………………………………………………………….. 
iii) The B-BBEE status level of the sub-contractor......................................…………….. 
iv) Whether the sub-contractor is an EME or QSE 

(Tick applicable box) 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 
Preferential Procurement Regulations,2017: 
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Designated Group: An EME or QSE which is at last 51% owned 
by: 

EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME    

Any QSE   

 
 

8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:……………………………………………………………………………. 

8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………

…………………………………………………………………………………………………………

…………………………………………………………………………………………………………

………………………………………………………………………………………….. 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX]  
 

8.7 MUNICIPAL INFORMATION 

Municipality where business is situated: ….………………………………………………. 

Registered Account Number: …………………………. 

Stand Number:………………………………………………. 

 
8.8 Total number of years the company/firm has been in business:…………………………… 
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8.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of contributor 

indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for 

the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof to 
the satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent 
basis or any of the conditions of contract have not been fulfilled, the purchaser may, in 
addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 
of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted by the National Treasury from obtaining business from any organ 
of state for a period not exceeding 10 years, after the audi alteram partem 
(hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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MBD 6.2 
 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT 
 

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains general 
information and serves as a declaration form for local content (local production and local content 
are used interchangeably). 
 
Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 
Regulations, 2011 and  the South African Bureau of Standards (SABS) approved technical 
specification number SATS 1286:201x. 
 
1. General Conditions 
 
1.1. Preferential Procurement Regulations, 2011 (Regulation 9.(1) and 9.(3) make provision for the 

promotion of local production and content. 
 
1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of bids 

local production and content is of critical importance, such bids must be advertised with the 
specific bidding condition that only locally produced goods, services or works or locally 
manufactured goods, with a stipulated minimum threshold for local production and content will 
be considered. 

 
1.3. Regulation 9.(3) prescribes that where there is no designated sector, a specific bidding 

condition may  be included, that only locally produced services, works or goods or locally 
manufactured goods with a stipulated minimum threshold for local production and content, will 
be considered.  

 
1.4. Where necessary, for bids referred to in paragraphs 1.2 and 1.3 above, a two stage bidding 

process may be followed, where the first stage involves a minimum threshold for local 
production and content and the second stage price and B-BBEE. 

 
1.5. A person awarded a contract in relation to a designated sector, may not sub-contract in such a 

manner that the local production and content of the overall value of the contract is reduced to 
below the stipulated minimum threshold. 

 
1.6. The local content (LC) as a percentage of the bid price must be calculated in accordance with 

the SABS approved technical specification number SATS 1286: 201x as follows:  
 

 LC = 1      x 100 
 
Where 

 x  imported content 
 y bid price excluding value added tax (VAT) 
 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 
exchange rate published by the South African Reserve Bank (SARB) at 12:00 on the date, one 
week (7 calendar days) prior to the closing date of the bid as required in paragraph 4.1 below. 

 
1.7. A bid will be disqualified if: 
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 the bidder fails to achieve the stipulated minimum threshold for local production 
and content indicated in paragraph 3 below; and. 

 this declaration certificate is not submitted as part of the bid documentation.  
 

2. Definitions 
 
2.1. “bid” includes advertised competitive bids, written price quotations or proposals; 
 
2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 
 
2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of state; 
 
2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the 

Department of Trade and Industry in line with national development and industrial policies for 
local production, where only locally produced services, works or goods or locally manufactured 
goods meet the stipulated minimum threshold for local production and content; 

 
2.5. “duly sign”means a Declaration Certificate for Local Content that has been signed by the Chief 

Financial Officer or other legally responsible person nominated in writing by the Chief 
Executive, or senior member / person with management responsibility(close corporation, 
partnership or individual). 

 
2.6. “imported content” means that portion of the bid price represented by the cost of components, 

parts or materials which have been or are still to be imported (whether by the supplier or its 
subcontractors) and which costs are inclusive of the costs abroad, plus freight and other direct 
importation costs, such as landing costs, dock duties, import duty, sales duty or other similar 
tax or duty at the South African port of entry; 

 
2.7. “local content” means that portion of the bid price which is not included in the imported 

content, provided that local manufacture does take place; 
 

2.8. “stipulated minimum threshold” means that portion of local production and content as 
determined by the Department of Trade and Industry; and 

 
2.9. “Sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 

employing another person to support such primary contractor in the execution of part of a 
project in terms of the contract. 

 
3. The stipulated minimum threshold(s) for local production and content  for this bid is/are 

as follows: 
 

Description of services, works or goods      Stipulated minimum threshold 
 

 __Electrical Cables_______           90% 
  
 __Valves Products and Actuators_______    90% 
 
 __Steel Products and Components of Construction   100% 
 
 ____Plastic Pipes and Fittings____________   100% 
 ______Furnisher Products_____________    85% 
 

4. Does any portion of the services, works or goods offered  
have any imported content?       YES / NO 
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4.1  If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 
prescribed in paragraph 1.6 of the general conditions  must be the rate(s) published by the 
SARB for the specific currency at 12:00 on the date, one week (7 calendar days) prior to the 
closing date of the bid. 

 
 The relevant rates of exchange information is accessible on www.reservebank.co.za. 
 

 
Indicate the rate(s)of exchange against the appropriate currency in the table below: 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 

 
LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 

EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 
(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

 
IN RESPECT OF BID No. ................................................................................. 
ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity): 
......................................................................................................................... 

 
NB   The obligation to complete, duly sign and submit this declaration cannot be transferred 
to an external authorized representative, auditor or any other third party acting on behalf of 
the bidder. 
 
I, the undersigned, …………………………….................................................. (full names), 
do hereby declare, in my capacity as ……………………………………… ……….. 
of ...............................................................................................................(name of bidder 
entity), the following: 

 
(a) The facts contained herein are within my own personal knowledge. 
 
(b) I have satisfied myself that the goods/services/works to be delivered in terms of the 
above-specified bid comply with the minimum local content requirements as specified in the 
bid, and as measured in terms of SATS 1286. 
 
(c) The local content has been calculated using the formula given in clause 3 of SATS 
1286, the rates of exchange indicated in paragraph 4.1 above and the following figures: 

Bid price, excluding VAT (y)    R 

Imported content (x) R 

Stipulated minimum threshold  for Local content (paragraph 
3 above) 

 

Local content % as calculated in terms of SATS 1286  

 
If the bid is for more than one product, a schedule of the local content by product shall be 
attached. 
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(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to 
request that the local content be verified in terms of the requirements of SATS 1286. 
 
(e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data 
 that are not verifiable as described in SATS 1286, may result in the Procurement 
Authority / Municipal / Municipal Entity imposing any or all of the remedies as provided for 
in Regulation 13 of the Preferential Procurement Regulations, 2011 promulgated under the 
Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 
 
 SIGNATURE:                                                     DATE: ___________ 
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
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MBD 7.2 
 
 

CONTRACT FORM - RENDERING OF SERVICES 

 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND 
THE PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 
SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY 
SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

1. I hereby undertake to render services described in the attached bidding documents to (name of 
the institution)……………………………………. in accordance with the requirements and task 
directives / proposals specifications stipulated in Bid Number………….……….. at the price/s 
quoted.  My offer/s remain binding upon me and open for acceptance by the Purchaser during 
the validity period indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
(i) Bidding documents, viz 

- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level 

of Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) 
and rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) 
and calculations will be at my own risk. 

 

4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 
devolving on me under this agreement as the principal liable for the due fulfillment of this 
contract. 

 

5. I declare that I have no participation in any collusive practices with any bidder or any other 
person regarding this or any other bid. 

 

6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT) ……..……………………………. 
 

CAPACITY  ……………..……………………. 
 

SIGNATURE  ……………………..……………. 
 

NAME OF FIRM …..………………………………. 
 

DATE   …………..………………………. 
 

 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: …………………………….. 
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MBD 7.2 
 
 

CONTRACT FORM - RENDERING OF SERVICES 
           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I…………………………………………….in my capacity as ……………………...…………accept 

your bid under reference number ………………dated………………………for the rendering of 

services indicated hereunder and/or further specified in the annexure(s). 

 

2. An official order indicating service delivery instructions is forthcoming. 

 

3. I undertake to make payment for the services rendered in accordance with the terms and 

conditions of the contract, within 30 (thirty) days after receipt of an invoice. 

 

DESCRIPTION OF 

SERVICE 

PRICE  (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

B-BBEE 
STATUS LEVEL 

OF 
CONTRIBUTION 

MINIMUM 
THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

     

 
4. I confirm that I am duly authorised to sign this contract. 
 
 
SIGNED AT ………………………………………     ON       ……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE  ………………………………………… 
 
 
 
 
 
 
 
 
 
 

OFFICIAL STAMP 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: …………………………….. 
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FORM P                                                                  MBD 8 

 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES  

 
 

1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that 

when goods and services are being procured, all reasonable steps are taken to combat the 
abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention 

and Combating of Corrupt Activities Act (No 12 of 2004). 
 
 

4 In order to give effect to the above, the following questionnaire must be completed 
and submitted with the bid. 

 
 
 

Item Question Yes No 

 Is the bidder or any of its directors listed on the 
National Treasury’s Database of Restricted 

Suppliers as companies or persons prohibited 
from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed 
in writing of this restriction by the Accounting Officer/Authority of the 
institution that imposed the restriction after the audi alteram partem 
rule was applied). 

The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
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4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 

 
CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..……CERTIFY THAT 
THE INFORMATION FURNISHED ON THIS 

 DECLARATION FORM TRUE AND CORRECT. 

 

 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 ………………………………………...   ………………………….. 

 Signature        Date 

 

 ……………………………………….    ………………………….. 

 Position       Name of Bidder 

 

 

http://www.treasury.gov.za/
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of firms, 

if it is between parties in a horizontal relationship and if it involves collusive bidding (or bid 

rigging).² Collusive bidding is a pe se prohibition meaning that it cannot be justified under any 

grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 
provide measures for the combating of abuse of the supply chain management system, and 
must enable the accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply 

chain management system of the municipality or municipal entity or has committed any 
improper conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent 

act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, 

when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must 

be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to 

raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a 

bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

________________________________________________________________________ 

(Bid Number and Description) 

 

in response to the invitation for the bid made by: 

__________________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of 

business as the bidder 
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6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       
(b) geographical area where product or service will be rendered (market allocation)   
(c)  methods, factors or formulas used to calculate prices; 
(d)  the intention or decision to submit or not to submit, a bid;  
(e)  the submission of a bid which does not meet the specifications and conditions 

of the bid; or 
(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 
efforts, skill and knowledge in an activity for the execution of a contract. 
 

 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 
applicable legislation. 

 

 …………………………………………………  ………………………………… 

Signature        Date 

 

………………………………………………….  ………………………………… 

Position         Name of Bidder 
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 

 

 
 

 
 
 
 
 
 
 
 
 

CONTRACT NO. LNM006/2020/21 

 
COMPLETION OF MUNICIPA OFFICES 

 
 

C. THE CONTRACT 
 

 
 
 
 

Part C1:  Agreements and Contract Data 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data   

C1.3 Form of Guarantee 

C1.4 OHS 

 
 
 
 

END OF SECTION 
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PART C1.1 

 
Form of Offer and Acceptance 
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C1.1     FORM OF OFFER AND ACCEPTANCE 

 

OFFER 

 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 

in respect of the following works: 

  

………………………………………………………………………………………………… 

 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 

Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 

accepted the Conditions of Tender. 

 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 

Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 

Contractor under the Contract including compliance with all its terms and conditions according to their 

true intent and meaning for an amount to be determined in accordance with the Conditions of Contract 

identified in the Contract Data.       

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS 

…………………………………………………………………………………………………………… 

……………………………………………. Rand (in words); R ………………………………… (in figures). 

 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the Tenderer before the end of the period of 

validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 

in the Conditions of Contract identified in the Contract Data.  

 

Signature(s) __________________________  ___________________________ 

 

Name(s)  __________________________  __________________________ 

 

Capacity __________________________  __________________________   

 

For the tenderer___________________________________________________________ 

     (Name and address of organisation) 

Name & Signature of Witness 

  

____________________________  ___________________________ 

       Name      Date 
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ACCEPTANCE 
 
 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the 
Tenderer’s Offer shall form an agreement between the Employer and the Tenderer upon the terms and 
conditions contained in this Agreement and in the Contract that is the subject of this Agreement. 
 

The terms of the contract are contained in: 
 Part 1 Agreements and Contract Data (which includes this Agreement) 
 Part 2 Pricing Data 
 Part 3 Scope of Work 
 Part 4 Site information 
   
and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 
4 above. 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of 
Deviations attached to and forming part of this Agreement. No amendments to or deviations from said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorised 
representative(s) of both parties.  
 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 
to be provided in terms of the Conditions of Contract identified in the Contract Data at or just after the 
date this Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this Agreement. 
 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 
Tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt 
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, 
this Agreement shall constitute a binding contract between the parties. 
Signature(s) __________________________  ___________________________ 

 

Name(s)  __________________________  __________________________ 

 

Capacity __________________________  __________________________   

 

For the tenderer ___________________________________________________________ 

     (Name and address of organisation) 

Name & Signature of Witness  

 

 

 

____________________________  ___________________________ 
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SCHEDULE OF DEVIATIONS 

 

Notes: 

1. The extent of deviations from the tender documents issued by the Employer prior to the 

tender closing date is limited to those permitted in terms of the Conditions of Tender. 

2. A Tenderer’s covering letter shall not be included in the final contract document. Should 

any matter in such letter, which constitutes a deviation as aforesaid become the subject 

of agreements reached during the process of Offer and Acceptance, the outcome of 

such agreement shall be recorded here. 

 

3. Any other matter arising from the process of offer and acceptance either as a 

confirmation, clarification or change to the tender documents and which it is agreed by 

the Parties becomes an obligation of the contract, shall also be recorded here. 

 

4. Any change or addition to the tender documents arising from the above agreements and 

recorded here, shall also be incorporated into the final draft of the Contract. 

 

1 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

2 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

3 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

4 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 
5 Subject 
____________________________________________________________________________ 

 
Details   

____________________________________________________________________________ 
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6 Subject 
____________________________________________________________________________ 

Details   
____________________________________________________________________________ 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 
Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 
Schedules, as well as any confirmation, clarification or change to the terms of the Offer agreed by the 
Tenderer and the Employer during this process of Offer and Acceptance. It is expressly agreed that no 
other matter whether in writing, oral communication or implied during the period between the issue of 
the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement 
shall have any meaning or effect in the contract between the parties arising from this Agreement. 
 
Signature(s) __________________________  ___________________________ 
 
Name(s)  __________________________  __________________________ 
 
Capacity __________________________  __________________________   
 
For the tenderer ___________________________________________________________ 
     (Name and address of organization) 
 
 
Name & Signature of Witness 
  
____________________________  ___________________________ 
       Name      Date 
 
FOR THE EMPLOYER 
 
Signature(s) __________________________  ___________________________ 
 
Name(s)  __________________________  __________________________ 
 
Capacity __________________________  __________________________   
 
For the tenderer ___________________________________________________________ 
     (Name and address of organisation) 
 
Name & Signature of Witness  
 
 
 
____________________________  ___________________________ 

       Name      Date 
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C1.2   CONTRACT DATA 

 

PART 1:  DATA PROVIDED BY THE EMPLOYER 

 

CONDITIONS OF CONTRACT 

 

The Conditions of Contract are the General Conditions of Contract for Construction Works (2010) 2ND 

Edition, published by the South African Institution of Civil Engineering. Private Bag x200, Halfway 

House, 1685. Is applicable to this contract and is obtainable from www.saice.org.za. 

 

The following contract specific data, referring to the General Condition of Contract for Construction 

Works, Second Edition, 2010, are applicable to this contract:. 

 

PART 1: Data provided by the Employer 

Clause Data 

1.1.1.1.13 The Defects Liability Period is 12 months. 

1.1.1.1.15 The Name of the Employer is Lepelle-Nkumpi Local Municipality 

1.1.1.1.26 Pricing Strategy is fixed Contract. 

1.2.1.2 The address of the Employer is: 

Private Bag x07 

CHUENESPOORT, 

 0745 

Telephone: 015 633 4500 

Facsimile:   015 633 6896 

1.1.1.16 

1.2.1.2 

The address of the Employer is: 

Private Bag x07 

CHUENESPOORT, 

 0745 

Telephone: 015 633 4500 

Facsimile:   015 633 6896 

5.3.1 The documentations required before commencement with  works execution are: 

Healthy and Safety Plan (Ref to Clause 4.3) 

Initial Programme (Ref to Clause 5.6) 

Security/Gurantee (Ref to Clause 6.2) 

Insurance (Ref to Clause 8.6) 

25% local SMMES breakdown plan 

And other requirements 

5.3.2 The time to submit documentation required before commencement with works 

execution is 14 days. 

5.8.1 The non-working days are Sundays and the special non-working days are official 

builder’s holiday plus all statutory public holidays. 

The year-end break commences on 15th December and the first Monday of the 
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subsequent year. 

  

5.13.1 The penalty for failing to complete the works is 0.05% of the total contract value per 

calendar day. 

6.2 The Form of Guarantee is to contain the wording of the proforma document included in 

the General Conditions of Contract (Pro-forma included in section C1.3 to this 

document). 

6.2 The liability of the guarantee shall be 10 %. 

6.5.1.2.3 The percentage allowance to cover overhead charges is 14% 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80 %. 

6.10.3 The limit of retention money is 10 % of the contract value.` 

8.6.1.1.2 The value of the materials supplied by the Employer to be included in the insurance 

sum is nil. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in 

the insurance sum is nil. 

8.6.1.3 The indemnity for liability insurance shall be applicable.  

 The Works shall be completed within EIGHT (08) Months. 

5.12.2.2 The additional clauses to the General Conditions of Contract are: 

Extensions of time in respect of clause 42 in respect of abnormal rainfall shall be 

calculated using the following formula for each calendar month or part thereof: 

V = (Nw – Nn) + (Rw – Rn) 

                                 X 

Where: 

V      =   Extension of time in calendar days in respect of the calendar month under 

consideration. 

Nw   =   Actual number of days during the calendar month on which a rainfall of 10 mm 

or more has been recorded. 

Nn    =   Average number of days in the relevant calendar month , as derived from 

existing rainfall records, on which a rainfall of 20mm or more has been recorded 

for the calendar month. 

Rw   =   Actual average rainfall in mm recorded for the calendar month under 

consideration. 

Rn =      Average rainfall in mm for the calendar month as derived from existing rainfall 

records as stated in the Site Information. 

For purposes of the Contract Nn, Rn, X and Y shall have those values assigned to 

them in the South African Weather Service’s rainfall records of the nearest station to 

the site.  

 

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to 

minus Nn. 

The total extension of time shall be the algebraic sum of all monthly totals for the period 
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under consideration, but if the total is negative the time for completion shall not be 

reduced due to subnormal rainfall. Extensions of time for part of a month shall be 

calculated using pro rata values of Nn and Rn. 

This formula does not take account flood damage which could cause further or 

concurrent delays and will be treated separately as far as extension of time is 

concerned. 

The factor (Nw – Nn) shall be considered to represent a fair allowance for variations 

from the average in the number of days during which rainfall exceeds 10 mm. The 

factor (Rw-Rn) shall be considered to represent a fair allowance for variations from the 

average in the number of days during which the rainfall did not exceed 10 mm but wet 

conditions prevented or disrupted work. 

For the purpose of applying the formula, accurate rain gauging shall be taken at a 

suitable point on the Site and the Contractor shall at his own expense, take all 

necessary precautions to ensure that rain gauges cannot be interfered with by 

unauthorized persons. 

5.12.2.2 A delay caused by inclement weather conditions will be regarded as a delay only if, in the 

opinion of the Engineer, all progress on an item or items of work on the critical path of the 

working programme of the contractor has been brought to a halt. Delays on working days 

only (based on a five-day working week) will be taken into account for the extension of 

time, but the Contractor shall make provision in his programme of work for an expected 

delay of "n”” working days caused by normal rainy weather, for which he will not receive 

any extension of time, where “n” equals …… days.  Extension of time during working 

days will be granted to the degree to which actual delays, as defined above, exceed the 

number of "n" workings days. 
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PART 1:  DATA PROVIDED BY THE CONTRACTOR 

 

The Contractor is advised to read the General Conditions of Contract for Construction Works (2010)2nd 

Edition, published by the South African Institution of Civil Engineering, in order to understand the 

implications of this Data which is required to be completed. 

 

Each item of data given below is cross-referenced to the clause of Conditions of Contract to which it 

mainly applies. 

 

Clause Data 

1.1.1.9 

 

 

   1.2.1.2 

The Contractor is: 

 

Name: ………………………………………………………………………………………… 

 

The Address of the Contractor is: 

Address (physical): ……………………………………………………………………………. 

   

     …………………………………………………………………………….. 

 

Address (postal): …………………………………………………………………………….. 

 

Telephone:  ……………………………. Facsimile: ………………………………… 

 

E-mail: ………………………………….. 

 

 

6.5.1.2.3 

 

The percentage allowance to cover overhead charges is 14%. 

 

 

 

The Works are to be completed within ,,,,,,,,,,,,,,,,,,,,,weeks. 
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GUARANTEE FOR EXECUTION OF THE CONTRACT 

 

Employer : Lepelle-Nkumpi Local 

Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

 Contractor : ………………………………….. 

………………………………….. 

………………………………….. 

………………………………….. 

………………………………….. 

 

Amount of Guarantee: To be equal to 10 percent of the Tender Sum 

 

 

I/WE the undersigned, duly acting on behalf of the Company that is described below, do hereby bind the said 
Company to the Employer that is described above, as surety or co-principal debtor in solidum for the due 
performance, fulfilment and completion of the Contract by the Contractor that is described above, and we hereby 
undertake, on behalf of the Company to pay on demand at the above mentioned address 
 

 any loss or damage which the Employer may sustain 
 

 as well as any penalties or claims and legal costs to which the Employer may become entitled by reason 
of the non-fulfilment or breach of the terms of the Contract by the Contractor 

 
always provided that the liability of the Company under this guarantee shall not exceed the guaranteed amount 
that is described above. 
 
On behalf of the Company I/we do hereby renounce all benefits from the legal exceptions non numeratae 
pecuniae, non causa debiti excussionis et divisionis and all other exceptions which might or could be pleaded 
against the validity of this guarantee, the meaning whereof we declare ourselves to be fully acquainted with. 
 
On behalf of the Company, I/we do hereby agree that this guarantee shall be irrevocable and shall remain in full 
force and effect during the term of the Contract, either until the date of issue of a Certificate of Completion for the 
whole or the final portion of the Works by the Engineer, or until any liability of the Contractor which has arisen 
before such date in terms of the Conditions of Contract has been satisfied, whichever is the later. 
 
I/we do further agree and declare 
 

 that all admissions and acknowledgements of indebtedness by the Contractor shall be binding on the 
Company, 

 

 that the indebtedness of the Contractor to the Employer shall at all times be determined and proved by 
a written certificate of the Chief Executive Officer, or by any other person acting in such capacity, 

0 

 that such certificate shall be binding on the Company and shall be conclusive proof of the amount of the 
Company's indebtedness, and that such certificate annexed to this guarantee will be valid as a liquid 
document against the Company in a competent court in the Republic of South Africa, 

 

 that the Employer shall, without reference and/or notice to us, have complete liberty of action to act in 
any manner authorised and/or contemplated by the terms of the Contract, and/or to agree to any 
modifications, variations or alterations to the Works, or to any extensions of the Due Completion Date 
for the Works under the Contract, and that the rights of the Employer under this guarantee shall in no 
way be prejudiced nor the liability of the Company be in any way reduced by reason of any steps or 
concessions which the Employer may take, make, give, concede or agree to under the Contract. 

 

 that the Employer shall be entitled, without prejudice to any of its rights under this guarantee, to give 
time to and compound with, release from liability or to make any other arrangement with the Contractor, 
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its assigns, its liquidators or its judicial managers, and that any such actions shall not 
exonerate the Company from any portion of its liability under this guarantee. 

 

 this guarantee is neither negotiable nor transferable, purports to the payment of money only and should 
be returned to the Company upon payment, completion or cancellation whichever occurs earlier. 

 
Name of Company: ___________________________________________________________________ 
 
The Company chooses as its domicilium citandi et executandi, and for the purpose of the service of any notices 
and legal processes the following address: 
 

Address to be entered ____________________________________________________________________ 

 

 
 

THUS DONE AND SIGNED AT ____________________ on _______________ 20______. 
 

On behalf of the Company  _____________________________ 

 

In his capacity as  _____________________________ 

 

On behalf of the Company  _____________________________ 

 

In his capacity as  _____________________________ 

 

 

In the presence of the following witnesses: 

 

Witness No 1: 

 

____________________________________   __________________________________ 

Name        Signature 

  

 

 

Witness No 2: 

 

___________________________________   __________________________________ 

Name        Signature 
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C1.4 AGREEMENT IN TERMS OF THE OCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(ACT NO 85 OF 1993) 
 
 
THIS AGREEMENT made at  ____________________________________________________ 
 
on this the _________________  day of ________________________________  in the year 
______________between THE LEPELLE-NKUMPI LOCAL MUNICIPALITY(hereinafter called "the 
Employer") of the one part, herein represented by   

 
in his capacity as ______________________________________________________________________ 

 
and   
 

(hereinafter called "the Mandatory") of the other part, herein represented by   
 
 

 
in his capacity as 
___________________________________________________________________________ 
 
WHEREAS the Employer is desirous that certain works be constructed, viz, CONTRACT NO: 
LNM 078/2019/20 –CONSTRUXTION OF MARALALENG COMMUNITY HALL. (LEPELLE NKUMPI 
MUNICIPALITY) 

 
 

and has accepted a Bid by the Mandatory for the construction, completion and maintenance of such 
Works and whereas the Employer and the Mandatory have agreed to certain arrangements and 
procedures to be followed in order to ensure compliance by the Mandatory with the provisions of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993); 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1 The Mandatory shall execute the work in accordance with the Contract Documents pertaining to 

this Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written 

notice from the Employer or Engineer requiring him to commence the execution of the Works, to 
either  

 
 (a) the date of the Final Approval Certificate issued in terms of Clause 5.16.1 of the General 

Conditions of Contract (hereinafter referred to as "the GCC"),  
 
 (b) the date of termination of the Contract in terms of Clauses 9.1of the GCC. 
 

 

C1.4    AGREEMENT IN TERMS OF THE OCUPATIONAL HEALTH AND 

SAFETY ACT, 1993 (ACT NO 85 OF 1993) 
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3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act 

(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and with 
special reference to the following Sections of  The Act: 

 
  (i) Section 8 : General duties of employers to their employees; 
 
 
  (ii) Section 9 : General duties of employers and self-employed persons to persons 

other than employees; 
 
  (iii) Section 37 : Acts or omissions by employees or mandataries, and 
 
  (iv) Subsection 37(2) relating to the purpose and meaning of this Agreement. 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his 

subcontractors. 
 
4 In addition to the requirements of Clause 8 of the GCC and all relevant requirements of the above-

mentioned Volume 3, the Mandatory agrees to execute all the Works forming part of this Contract 
and to operate and utilise all machinery, plant and equipment in accordance with the Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or 

not selected and/or approved by the Employer. 
 
6     The Mandatory warrants that all his and his subcontractors' workmen are covered in terms 

of the Compensation for Occupational Injuries and Diseases Act, 1993 which cover shall 

remain in force whilst any such workmen are present on site.  A letter of good standing 

from the Compensation Commissioner to this effect must be produced to the Employer 

upon signature of the agreement. 

 

7 The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective 

employers will at all times comply with the following conditions: 

(a) The Mandatory shall assume the responsibility in terms of Section 16.1 of the Occupational 

Health and Safety Act.  The Mandatory shall not delegate any duty in terms of Section 16.2 

of this Act without the prior written approval of the Employer.  If the Mandatory obtains such 

approval and delegates any duty in terms of section 16.2 a copy of such written delegation 

shall immediately be forwarded to the Employer. 

 

(b) All incidents referred to in the Occupational Health and Safety Act shall be reported by the 

Mandatory to the Department of Labour as well as to the Employer.  The Employer will 

further be provided with copies of all written documentation relating to any incident. 

(c) The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms 

of section 32 of the Occupational Health and Safety Act into any incident involving the 

Mandatory and/or his employees and/or his subcontractors. 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
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SIGNED FOR AND ON BEHALF OF THE EMPLOYER:     
 
 
WITNESS  1 ....................……………………….   

 
 
NAME  1 ...................................…………….  

(IN CAPITALS)   
 
     
 
SIGNED FOR AND ON BEHALF OF THE MANDATORY:  
 
 
WITNESS  1 ....................……………………….  
 . 

 
NAME  1 ...................................…………….  

(IN CAPITALS)       
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 PRICING INSTRUCTIONS 
 

1. The General Conditions of Contract, the Contract Data, Standard Specifications For Roads 
and Bridge Works for State Road Authorities (including the Project Specifications) and the 
Drawings shall be read in conjunction with the Bill of Quantities. 

2.       a. The Schedule comprises items covering the Contractor's profit and costs of general 

liabilities and of the construction of temporary and permanent Works. 

b. Although the Tenderer is at liberty to insert a rate of his own choosing for each item 

in the Schedule, his attention is drawn to the fact that the Contractor has the right, 

under various circumstances, to payment for additional works carried out and that the 

Engineer is obliged to base his assessment of the payment to be paid for such 

additional work on the rates inserted in the Schedule by the Contractor. 

c. Clause 8 of each Standardized Specification and the measurement and payment 

clause of each Particular Specification, read together with the relevant clause of the 

Project Specification, set out what ancillary or associated activities are included in the 

rate for the operations specified. 

3. Descriptions in the Schedule of Quantities are abbreviated.  The schedule has been drawn 

up generally in accordance with the ‘’Standard Specifications for Roads and Bridge Works 

for State Road Authorities, 1998 Edition".  Should any requirement of the measurement and 

payment clause of the applicable Standardized Specification, or the Project Specification, or 

the Particular Specification(s) conflict with the terms of the Schedule or, when relevant 

‘’Standard Specifications for Roads and Bridge Works for State Road Authorities, 1998 

Edition", the requirement of the Standardized, Project or Particular Specification, as 

applicable, shall prevail. 

4. Unless otherwise stated, items are measured net in accordance with the Drawings, and no 

allowance has been made for waste. 

5. The prices and rates to be inserted in the Schedule of Quantities are to be the full inclusive 

prices to the Employer for the work described under the several items.  The prices and rates 

shall be exclusive of Value Added Tax.  Such prices shall cover all costs and expenses that 

may be required in and for the construction of the work described, and shall cover the cost 

of all general risks, liabilities, and obligations set forth or implied in the documents on which 

the tender is based. 

6. A price or rate is to be entered, in BLACK INK, against each item in the Schedule of 

Quantities. 

7. In the event of the Tenderer failing to price any item it will be held that the Tenderer has made 

adequate allowance under other items for all labour, material and costs required for the 

execution, not only of the quantum of work covered by the unpriced item but also for any 

increase in the said quantum which may have to be undertaken during the course of the 

Contract. 
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8. The quantities set out in the schedule of quantities are only approximate quantities.  The 

quantities of work finally accepted and certified for payment, and not the quantities given in the 
schedule of quantities, will be used to determine payments to the contractor. 

 
9. An amount or rate shall be entered against each item in the Bill of Quantities, whether or not 

quantities are stated.  An item against which no amount or rate is entered will be considered 
to be covered by the other amounts or rates in the Bill. 

 
10. The Bidder shall also fill in a rate against the items where the words "rate only" appear in the 

amount column.  Although no work is foreseen under these items and no quantities are 
consequently given in the quantity column, the bidded rates shall apply should work under 
these items actually be required. 
 

11. Should the Bidder group a number of items together and bid one sum for such group of items, 

the single bidded sum shall apply to that group of items and not to each individual item, or 

should he indicate against any item that full compensation for such item has been included in 

another item, the rate for the item included in another item shall be deemed to be nil. 

 
12.   The bidded rates, prices and sums shall, subject only to the provisions of the 

Conditions of Contract, remain valid irrespective of any change in the quantities 
during the execution of the Contract. 

13. The quantities of work as measured and accepted and certified for payment in accordance 
with the Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be 
used to determine payments to the Contractor.  The validity of the Contract shall in no way be 
affected by differences between the quantities in the Bill of Quantities and the quantities 
certified for payment. 

 
Ordering of materials are not to be based on the Bill of Quantities, but only on information 
issued for construction purposes. 

 
14. For the purposes of this Bill of Quantities, the following words shall have the meanings hereby 

assigned to them: 
 
 Unit  : The unit of measurement for each item of work as defined in the 

Standardized, Project or Particular Specifications 
 
 Quantity : The number of units of work for each item 
 
 Rate  : The payment per unit of work at which the Bidder bids to do the work 
 
 Amount : The quantity of an item multiplied by the bidded rate of the (same) item 
 
 Sum  : An amount bidded for an item, the extent of which is described in the Bill of 

Quantities, the Specifications or elsewhere, but of which the quantity of work 
is not measured in units 

 
 
 
 



 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 C3.2-4 
  

 

 

 
15 The units of measurement indicated in the Bill of Quantities are metric units.  The following 

abbreviations may appear in the Bill of Quantities: 
 

 mm = millimetre 
 m = metre  
 km = kilometre  
 km-pass = kilometre-pass 
 m² = square metre  
 m²-pass = square metre-pass 
 ha = hectare 
 m³ = cubic metre 
 m³-km = cubic metre-kilometre 
 kW = kilowatt 
 kN = kilonewton 
 kg  = kilogram 
 t = ton (1 000 kg) 
 % = per cent 
 MN = meganewton 
 MN-m = meganewton-metre 
 PC Sum = Prime Cost Sum 
 Prov Sum = Provisional Sum 
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PART C2.2 
 

BILL OF QUANTITIES  
 

TENDER NO: LNM006/2020/21 
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C3.1 DESCRIPTION OF THE WORKS 

 
 
C3.1.1 MISCELLANEOUS 

 
The Project Specifications form an integral part of the Contract Documents and 
supplement the Standard Specifications. 
 
In the event of any discrepancy with a part or parts of the Standard Specifications, the 
Schedule of Quantities or the drawings, the Particular or Project Specifications shall take 
precedence. 
 
The Standard Specifications, which form part of this contract, have been written to cover 
all phases of work normally required for building contracts, and they may therefore cover 
items not applicable to this particular contract. 

 
C3.1.2 THE SITE 

 
The project comprises the COMPLETION OF MUNICIPAL OFFICES 

 

The description of the project as described in this section is merely an outline of the 
contract works and shall not be regarded as limiting to the amount of work to be done by 
the Contractor under this contract. 
 
The brief scope of work is as follows:   
 

 Establishment on site; 

 Waterproofing 

 Carpentry and joinery 

 Ceilings, partitions and access flooring 

 Ironmongery 

 Metalwork 

 Plastering 

 Tiling 

 Plumbing and drainage 

 Glazing 

 Paintwork 

 Site clearance 

 Roads, parking and sidewalks 

 Soil drainage network 

 Water supply network 

 Signage 

 Loose and fixed furniture 

 Electrical installations 

 Landscaping 

 Mechanical installation 

 
Dealing with existing services including water pipes, electrical and Telkom cables and 
existing sewer lines form part of the works. 
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No housing is available for the Contractor's employees and the Contractor shall make 
his own arrangements for housing his employees or transporting them to and from the 
site.  The Contractor is in all respects responsible for the housing and transporting of his 
employees and for the arrangement thereof, and no extension of time due to any delays 
resulting from this will be granted. 

 
No housing is required for the Engineer.  Other facilities such as an office, telephone, 
name board, survey equipment, and any relevant services required for the Engineer are 
described under the relevant sections. 
 
The tenderers are to tender for the community hall by completing all the bills of quantities. 
A valid bid shall be a completed bill of quantities with a total after VAT, corresponding 
with the amount recorded in the offer of acceptance. 
 
 
 
 
 

C3.1.2.5 CIDB Rating 
 
The tender notice calls for a minimum CIDB grading of 5GB. A bid with a CIDB rating 
not complying with what is specified shall be regarded as non-responsive.   
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CONTRACT NO. LNM006/2020/21 

 
COMPLETION OF MUNICIPAL OFFICES 

 

 
 
 

PART C3.2 
 

Particular Specifications



 

 

PART C3.2.1 
 

Particular Specification 
(read with PW371-A) 

 
This specification falls under the Scope of Work as defined in Standard  for Uniformity in Construction 
Procurement, published by the Construction Industry Development Board (CIDB), and is based on national 
or international standards, where such exist. 

 
Works: COMPLETION OF MUNICIPAL OFFICES 
Ref no: LNM006/2020/21 
 

 NOTE TO THE COMPILER 

 

 

 NOTE TO THE TYPIST 

 

 

> Make an office print-out of this part of PW371 for marking up during documentation. 

> Delete irrelevant clauses and add variations or additional requirements where necessary. Do not change 
heading numbers – they should correllate with PW371-A. 

> Choose the desired attribute or value where choices are separated with a double space-slash-double 
space. Delete unwanted attribute(s) or value(s). Asterisk (*) denotes the preferred attribute or value. 

> The specification data for SANS 2001 standards as listed in this publication is for guidance only. See 
Annex A of the relevant standard for the full list of specification data, and follow instructions when required. 

> Where the reader is directed to <see drawings>, ensure the relevant item is shown in the drawings. 

> Dimensions presented are preferred dimensions according to the relevant SANS standard. Check 
availability or other dimensions with manufacturers/suppliers. 

> Delete all guidance notes (framed text) on completion (click just outside frame on text box and press 
<delete>). 

> Print out and hand in with drawings. 

> Text in this document is “styled”. All styles are listed in the Quickstyle box at the top of your screen under 
the HOME tab. Use the same styles throughout, and do not create new styles. 

> Heading 1 has autonumbering on (to keep footer text intact). 

> Heading 2 and 3 styles have autonumbering “off” in order to be consistent with Part A. You have to number 
these headings manually.  

> To update the Table of Contents, click anywhere on the table to highlight and press F9. 



           

 

TABLE OF CONTENTS 
 
Project Specification 

 

The Project Specifications, consisting of two parts, form an integral part of the Contract and supplement the 
Standard Specifications.  

Part A contains the Standard Specifications.  

Part B contains variations, amendments and additions to the Standard Specifications and, if applicable, the 
Particular Specifications. 

Part C contains the Additional Specification references. 

In the event of any discrepancy between a part or parts of the Standard or Particular Specifications and the 
Project Specifications, the Project Specifications shall take precedence.  In the event of a discrepancy 
between the Specifications (including the Project Specifications) and the drawings and I or the Schedule of 
Quantities, the discrepancy shall be resolved by the Engineer before the execution of the work under the 
relevant item.  

The Standard Specifications, which form part of this contract, have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract.  

 
 



           

 

5.1 Project Specification 

PART A: 
 
5.5.1 STANDARD SPECIFICATIONS 
 

(a) The following specifications shall apply for the construction of the Works. 
 

(i) The COLTO Standards & Specifications for Road Bridge Works for State Authorities (1998). 
 

The contractor may purchase copies of Volume (i) from the South African Institution of Civil Engineers. 
 

SAICE    Tel : (011) 805-5947 
Waterfall Park / Postnet Suite 81  Fax : (011) 805-5971 
Howick Gardens / Private Bag X65 
Vorna Valley / Halfwayhouse  Contact Person : Angeline Aylward 
Becker Street / 1685 
Midrand 
 

(b) SABS or BS Specifications and Codes of Practice 
 

Wherever any reference is made to the South African Bureau of Standards (SABS) and the British Standards 
Specification (BSS) in either these Bill of Quantities or the Specification of Materials and Methods to be Used 
(OOG-001E), this reference shall be deemed to read “SABS or equivalent standard” and BS or equivalent 
standard” respectively. 
 
(c) Various other specifications specified in the COLTO Standard Specifications or the Project 

Specifications. 
 

(d) Latest Sabita Manual, Manual 25 entitled “Quality Management in the Handling and Transport 
of Bituminous Binders”. 

 
  



           

 

PART B: 
 
5.5.2 PROJECT SPECIFICATIONS RELATING TO STANDARD SPECIFICATIONS 
 
5.5.2.1 Project Specifications Relating to Standard Specifications 
 
 This part of the project specifications deals with matters relating to the standard specifications.  Where 

reference is made in the standard specifications to the project specifications this part shall also contain 
the relevant information e.g. the requirements where a choice of materials or construction methods are 
provided for the standard specifications. 

 
 In certain clauses the standard specifications allow a choice to be specified in the project specifications 

between alternative materials or methods of construction and for additional requirements to be specified 
to suit a particular contract.  Details of such alternatives or additional requirements applicable to this 
contract are contained in this part of the project specifications.  It also contains some additional 
specifications and amendments of the standard specifications required for this particular contract. 

 
 The number of each clause and each payment item in this part of the project specifications consists of 

the prefix B followed by a number corresponding to the number of the relevant clause or payment item 
in the standard specifications.  The number of a new clause or a new payment item, which does not 
form part of a clause or a payment item in the standard specifications and is included here, is also 
prefixed by B followed by a new number.  The new numbers follow on the last clause or item number 
used in the relevant section of the standard specifications. 

 
 Clauses and pay items referring to labour intensive methods are prefixed by LI in the project 

specifications. 
 
 Clauses and pay items referring to emerging contractors are prefixed by E in the project specifications. 
 
  



           

 

PART C: 
 
5.5.3 PROJECT SPECIFICATIONS: ADDITIONAL SPECIFICATIONS 

 

This part of the project specifications deals with matters relating to the additional specifications to the 
standard specifications, consisting of the following: 

 

 Requirements of The Occupational Health And Safety Act Regulations 

 Environmental Management Plan 

 Provision of Structured Training 

 Requirements of Extended Public Works Programme 

 
These “Additional Specifications” are not bound into this document and can be obtained from the 
Employer. 
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1100  :  DEFINITIONS AND TERMS 

B1115 GENERAL CONDITIONS OF CONTRACT  

All references in the COLTO Standard Specification for Roads and Bridge Works are to the COLTO 

General Conditions of Contact for Road and Bridge Works for State Road Authorities.  Consequently 

the COLTO Standard Specifications have been amended accordingly to reflect the appropriate General 

Conditions of Contract relevant for the Contract.  The COLTO Standard Specifications have been 

scrutinized and the clauses, which refer to the COLTO General Conditions of Contract, identified.  Each 

COLTO clause reference is tabulated in Table 1115/1 below (context of reference is also given) together 

with the relevant equivalent clause in the General Conditions of Contract for Construction Works, 2nd 

Edition 2010 applicable to this Contract.  

Whereas every effort has been made to include all of the affected clauses in the table, there may be 

some omissions.  In every case, however, the SAlCE General Conditions of Contract for Construction 

Works 1" Edition 2004 reference, as amended by the Special Conditions of Contract in the Contract 

Data, shall apply and the Contractor shall be responsible for interpretation of the equivalent clause.  

TABLE 1115/1: REFERENCE IN COLTO STANDARD SPECIFICATIONS TO THE COLTO 

GENERAL CONDITIONS OF CONTRACT AND RELEVANT GENERAL CONDITIONS OF 

CONTRACT FOR CONSTRUCTION WORKS  

COLTO Standard 
Specification 

COLTO General Conditions of 
Contract 1998 

SAlCE General Conditions of 
Contract for Construction 

Works 2nd Edition 2010 

Clause 
No  

Page No 
Clause 
No 

Description or reference 
Clause 
No 

Description or 
reference 

1202 1200-2 15 Programme 5.6.1 Programme of Works 

1209(e) 
 
 
 
 
 
 
 
 
1210 

1200-5 
 
 
 
 
 
 
 
 
1200-5 

52: 
 
52(1)(e)  
 
 
 
52(2)  
 
 
54:  
 
54(1)  
54(2) 
54(3) 

 
 
Monthly payments 
(documentary evidence of 
ownership of materials) 
 
Valuation of materials brought 
onto site  
 
 
 
Certificate of practical 
completion 

 
 
6.9.1 
 
 
 
6.10.2  
 
 
  
 
5.14.1  
5.14.2 
5.14.3 

 
 
Vesting of plant and 
materials 
 
 
Valuation of material 
brought onto Site 
 
 
 
Completion  

1212(1)  1200-7  49:  
 
49(2)  

 
 
Contract Price Adjustment 
Factor 

  
 
6.8.2  

 
 
Application of Contract 
Price Adjustment 
Factor 

1215  1200-9  45  Extension of time for 
completion 

5.12 Extension of time for 
Practical Completion 

1217  1200-10  35  Care of the Works 8.2 Care of the Works  

  



           

 

1303  1300-1  
and  
1300-2  

49&53:  
 
49(2)  
and  
49(3)  

 
 
Contract price Adjustment 
factor and special materials  

  
 
6.8.2 
 
  
and  
6.8.3 

 
 
Application of Contract 
Price Adjustment 
Factor; 

and 
Variation in cost of 
special materials 

  53  Variations exceeding 20%  6.11.1  Variations exceeding 
15 percent 

1303  1300-2  12&45 
 
12  
 
 
 
45 

 
 
Commencement of Works  
and Commencement Date 
 
 
Extension of time for 
completion  

  
 
5.3  
 
 
 
5.12  

 
 
Commencement of 
Works 
 
 
Extension of time for 
Practical Completion 

1403  
(c)(ii) 

1400-4  40(1)  Valuation of variations  6.4.1  Valuation of variations  

1505  1500-3  40:  
 
40(1)  

 
 
Valuation of variations  

  
 
6.4.1  

 
 
Valuation of variations  

1507  
items:  
15.08  
15.09  
15.11  

1500-8  48: 
 
48.1  

 
 
Provisional Sums  

 
 
6.6.1  

 
 
Provisional Sums  

3108  
Note (2)  

3100-4  40: 
  
40(1)  

 
 
Valuation of variations  

 
 
6.4.1  

 
 
Valuation of variations  

3204  
(b)(iii)  

3200-2  40:  
 
40(1)  

 
 
Valuation of variations  

 
 
6.4.1  

 
 
Valuation of variations  

3303(b)  3300-2  2  Engineer and Engineer's 
Representative  

3 Engineer 

5803(c)  5800-3  40:  
 
40(1)  

 
 
Valuation of variations  

  
 
6.4.1  

 
 
Valuation of variations  

5805(d)  5800-4  40:  
 
40(1)  

 
 
Valuation of variations  

  
 
6.4.1  

 
 
Valuation of variations  

5809  
item  
58.10  

5800-10  48:  
 
48.1  

 
 
Provisional Sums  

 
 
6.6.1 

 
 
Provisional Sums  

8103(c)  8100-1  40:  
 
40(1)  

 
 
Valuation of variations  

 
 
6.4.1  

 
 
Valuation of variations  

8117  
Item  
81.03  

8100-26  22  Clearance of site on 
completion  

5.15 Clearance of site  

  



           

 

1200  :  GENERAL REQUIREMENTS AND PROVISIONS 

B1202 SERVICES 

 

Add the following to the fifth paragraph: 

 

“Provision is made in the bill of quantities for payment for searching and exposing of known or unknown 
services as well as the relocation and/or protection of existing services. Any moving of existing services 
which may be required within the proclaimed road reserve will be undertaken by the relevant service 
authorities or by a selected subcontractor if so ordered by the Engineer.” 

 

B1204 PROGRAMME OF WORK 

 

(a) General requirements 

 

Amend the word “network” in the fourth line of the first paragraph to read as “bar (Gantt) chart”. 

Add the following as a continuation of the first paragraph:  

"In drawing up the programme the contractor shall make allowance for the following:  

i. All special non-working days defined in C1.2.2 Contract Data.  

ii. The expected delays defined in B1215: Extension of time resulting from inclement weather.  

iii. The following restricted working conditions:  

 Orderly accommodation of traffic along existing routes to the site.  

 Between the 2"d week of December and the end of the second week of January, the entire 
road shall be opened.  

 Over the Easter weekend the entire road shall be opened.  

In addition to the requirements of Clause 12 of the Conditions of Contract, the programme shall 
provide/include:  

 The plant and production estimates on which the progress is based  

 A budget forecast for the value of completed work, month by month, for the full contract period.  

 A work breakdown structure that identifies all major activities.  

 Scheduled start and end dates for each activity. 

 Linkages between activities that clearly identify sequence, floats and critical path.  

 Intended working hours and resource allocations (plant and labour).  

 Monthly cash flow projections.  

 Key dates in respect of information required or due delivery.  

This initial programme shall realistically account for the forecast cash flow within the defined contract 
period. If an alternative contract period is offered, the contractor shall submit a separate programme 
with the alternative tender." 

  



           

 

Add the following after the third paragraph: 

“The bar-chart programme to be provided by the contractor shall show the various activities in such 
detail as may be required by the Engineer.  Progress in terms of the programme shall be updated 
monthly by the contractor in accordance with the progress made by the contractor. 

In compiling the programme of work, the contractor shall indicate and make due allowance for the 
following, as specified elsewhere in the contract documents: 

 The requirements regarding the accommodation of traffic and areas that may be occupied at any 
time for construction purposes (as indicated on the drawings and specified in Section 1500 of the 
specifications) 

 Requirements regarding the training of labourers and Emerging Contractors (EC’s). 

 The requirements for work to be undertaken by labourers and work to be undertaken by EC’s. 

Add the following sub-clause:  

"(c)  Programme revisions  

The programme will be reviewed at the monthly site meetings at which the contractor shall provide 
sufficient detail that will allow the comparison of completed work per activity against the original 
approved programme.  The contractor shall indicate what resources and programme changes he intends 
to implement in order to remedy any activity that has fallen behind.  The Engineer may demand from 
the contractor a major revision of the programme.  Such a revision shall be submitted for approval within 
fourteen days of the demand." 

(b) Programme of work for rehabilitation work 

Amend the word “network” in the fourth line of the second paragraph  to read as “bar (Gantt) chart”. 

B1205 WORKMANSHIP AND QUALITY CONTROL 

Add the following to the third paragraph: 

“The Engineer shall, however, undertake acceptance control tests for the judgement of workmanship 
and quality, without accepting any obligations vested with the contractor in terms of the contract with 
specific reference to quality of materials and workmanship.  Such acceptance control test done by the 
Engineer shall not relieve the contractor of his obligations to maintaining his own quality control system.” 

Add the following at the end of this clause: 

"The Engineer shall, for the purpose of acceptance control on products and workmanship, assess test 
results and measurements in accordance with the provisions of section 8300 of the standard 
specifications.  Where small quantities of work are involved, a lot shall mean a full day's production for 
a specific item of work subject to acceptance control testing." 

Add the following paragraph to the end of clause 1205:  

"Testing for quality control shall be conducted in accordance with the requirements of Section B200 for 
Quality Control (Scheme 1 )."  

  



           

 

B1206 THE SETTING-OUT OF THE WORK AND PROTECTION OF BEACONS 

Delete the first paragraph of clause 1206 in its entirety and replace it with the following:  

"The Contractor shall comply with all the legal provisions with regard to surveying and setting out work" 

Add the following: 

“The contractor shall be responsible for the true and proper setting out of the Works and for the 
correctness of the position, levels, dimensions and alignment of all parts of the Works and for the 
provision of all necessary instruments, appliances and labour in connection therewith.” 

The Contractor shall take care that property beacons, trigonometrical survey beacons or setting-out 
beacons are not displaced or destroyed without the consent of the Engineer.  Property beacons and 
trigonometrical survey beacons that have been displaced or destroyed shall be replaced by a registered 
land surveyor, who shall certify such replacement. 

The cost of replacing all beacons displaced or destroyed during the course of the Contract without the 
consent of the Engineer shall be borne by the Contractor.” 

B1209 PAYMENT 

(b) Rates to be inclusive 

Add the following: 

“VAT shall be excluded from the rates and provided for as a lump sum in the Summary of Bill of 
Quantities”. 

c)  The meanings of certain phrases in payment clauses  

(i)  Procuring and furnishing ... (material)  

Add the following:  

"Payment for procuring and furnishing material from commercial sources shall include all transport costs, 
irrespective of distance hauled." 

(e) Materials on the site 

Add the following: 

"In addition, the Engineer may at his sole discretion also allow payments under "Materials on Site" in 
respect of any construction materials if stored off-site providing that: 

(a) The site selected for this purpose is approved by the Engineer 

(b) Such land is physically separated from any production plant or operation 

(c) Only materials for use under this contract is stockpiled on such land 

(d) The contractor has provided proof of an agreement with the owner of such land that the owner 
has no claim whatsoever on any materials stockpiled on such land 

(e) Materials obtained by the contractor for or on behalf of emerging subcontractors (SMME's) 
shall remain the responsibility of the contractor after payment has been made in respect of 
materials on site.” 

  



           

 

Add the following sub-clauses:  

"(g)  Work in confined areas  

Except where provided for in the specification and the bill of quantities no extra payment shall 
be made nor shall any claim for additional payment be considered for construction in confined 
areas. The omission of standard pay items from the schedule of quantities shall be taken to 
be deliberate and any additional costs incurred shall be included in the bulk rate."  

"(i)  Trade names  

Where materials are specified under trade names, tenders must be based on these materials. 
Alternative materials may be submitted as alternative tenders and the Engineer may, after 
receipt of tenders, approve the use of equivalent materials. The tender must be clearly marked 
as an alternative tender, failing which the tender may be rejected." 

B1212 ALTERNATIVE DESIGNS AND OFFERS  

Add the following to the end of sub-clause 1212(m):  

"The provision for contract price adjustment in the original Tender Summary must not under any 
circumstances be altered in an alternative offer." 

B1214 CONTRACTOR'S ACTIVITIES IN RESPECT OF PROPERTY OUTSIDE THE ROAD RESERVE AND 
OF SERVICES MOVED, DAMAGED OR ALTERED  

Under sub-clause (e) rep/ace the opening paragraph with:  

"Should the contractor use land not provided by the employer for the purpose of his own establishment. 
Engineer’s offices and laboratory, or storing of equipment or materials required for construction or 
disposal, it shall be subject to the following:"  

and add the following sub-sub-clauses:  

"(vi)  That lease agreements are concluded with the owner or owners of such land for the full 
period that such areas are required, The leases shall provide for possible extensions to 
match the duration of the contract. The lease agreements shall also provide for the contract 
being terminated by contractor's default or liquidation and the resulting possibility for them to 
be taken over by a succeeding contractor.  

(vii)  That copies of lease agreements shall be submitted to the Engineer prior to signature by the 
signing parties, and copies lodged with the Engineer after signing, Notwithstanding the 
Engineer's approval of the conditions of a lease the contractor shall be solely responsible for 
adherence to the terms of the agreements,"  

(viii)  Adherence to the principles of the environmental management plan and legal obligations,"  



           

 

B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 

Add the following after the first paragraph of this clause: 

"For the purposes of this contract, extension of time resulting from abnormal rainfall or other forms of 
inclement weather shall be determined according to the requirements of Method ii (critical-path 
method).” 

Method (ii) (Critical path method) 

Delete “(based on a five-day working week)” in the fifth and sixth lines of the second paragraph of the 
description of this method. 

Delete the last sentence of the second paragraph of the description of this method and replace with the 
following: 

“The value of “n” shall be taken as three (3) working days per calendar month. 

If normal rainy or inclement weather, resulting in delays, occurs for less than three (3) working days in 
any calendar month, the difference between the three (3) working days and the actual number of working 
days on which normal rainy or inclement weather occurred, shall be ignored and not accumulated for 
the duration of the contract period for the purposes of determining an extension of time due to normal 
rainy weather, nor due to any other reason. 

Items of work on the critical path of the programme of work which are subject to climatic limitations, shall 
also be considered for extension of time if such items of work are delayed by e.g. cold weather, high 
winds or other inclement weather conditions.   

In this regard, reference shall be made to weather limitations specified for the application of various 
bituminous products.  However, for months during which seal-work cannot be undertaken in terms of 
the specifications, no extension of time shall be claimed for. 

For the purpose of this contract the relevant values of the nearest weather station to the site as supplied 
by the South African Weather Buro will be applicable.  It is the sole responsibility of the Tenderer to 
acquaint himself with the relevant values.  These values shall, at the start of the contract be submitted 
to the Engineer for scrutiny and approval. 

While the completion date of the Contract is fixed, extension of time will only be considered for the 
calculation of the Contractor’s time-related obligations as specified in Section 1300 of the standard 
specifications.  Such payments shall at all times also mean acceleration charges to complete the contract 
on time.” 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION OF 
NEW WORK ON TOP OF COMPLETED WORK IS COMMENCED 

Add the following sub clause: 

"(h) No concrete kerbing or concrete drains directly adjoining the bituminous surfacing shall be 
constructed prior to the completion of the bituminous surfacing." 

  



           

 

B1219 WATER 

Add the following paragraph to the end of clause 1219:  

"The Contractor shall arrange for chemical tests to be carried out to confirm the suitability of his proposed 
water sources for use as drinking water and for use in the concrete construction. The Contractor shall 
ensure that these tests also include testing for salinity and sugar content levels.  

The Contractor shall note that the necessary permission must be obtained from the Department of Water 
Affairs for the abstraction of water from streams and rivers." 

B1222 USE OF EXPLOSIVES 

Add the following sub clause: 

“(h) Where blasting operations are undertaken in close proximity of temporary deviations, the 
contractor shall implement all such safeguarding measures as may be required and instructed 
by the Engineer.” 

B1224 THE HANDING-OVER OF THE ROAD RESERVE 

Add the following: 

"The total length of the road reserve between the specified limits of construction will be handed over to 
the contractor on the commencement date.  Reference shall, however, be made to the requirements of 
section 1500 of these specifications where limitations in respect of work-areas are specified.  In the 
event of the non-adherence by the contractor in terms of the mentioned specifications, the Engineer 
shall withdraw such sections of the road reserve as may be justified to ensure suitable progress of the 
works or safe passage of traffic." 

  



           

 

B1229 SABS CEMENT SPECIFICATIONS 

Replace the last paragraph of this clause with the following: 

“Where reference is made in this specification or the standard specifications to the cement 
specifications, e.g. SABS 471:  Portland cement and rapid hardening Portland cement, it shall be 
replaced with the new specification: 

SABS ENV 197-1:  Cement-composition, specifications and conformity criteria. 

Part 1:  Common cements. 

Furthermore, where reference is made in this specification or the standard specifications to the different 
cement types, the following new names/types shall apply: 

Old product 
nomenclature 

Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 
CEM I 

32,5 
32,5R 

RHC CEM I 
CEM I 

42,5 
42,5R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 
CEM II/A-S 
CEM II/A-S 

32,5 
32,5R 
42,5 

PC15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 
 

32,5 
32,5R 
32,5 
32,5R 

RH15FA CEM II/A-V 
CEM II/A-V 
CEM II/A-W 
CEM II/A-W 

42,5 
42,5R 
42,5 
42,5R 

PBFC CEM III/A 
CEM III/A 

32,5 
32,5R 

PFAC CEM II/B-V 
CEM II/B-W 

32,5 
32,5 

RH30SL CEM II/B-S 
CEM II/B-S 

32,5R 
42,5 

RH40SL CEM III/A 
CEM III/A 

32,5R 
42,5 

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture of 
reinforced concrete members.” 

  



           

 

Add the following new clauses: 

“B1230: IN-SERVICE AND STRUCTURED TRAINING 

The contractor shall in addition to the structured (accredited) training as provided for in Part C of this 
document  implement  an in-service training programme, from the commencement of the contract, in 
which the various skills required for the execution and completion of the works are imparted to the 
labourers engaged thereon, in a programmed and progressive manner.  Labourers shall be trained 
progressively throughout the duration of the contract, in the various stages of a particular type of work. 

(a) Details of in-service and structured training 

(i) The contractor shall attach to form RDP 1(E) basic details of his proposed in-service training 
programme, which details shall inter alia include the following: 

• the details of training to be provided 

• the manner in which the training is to be delivered 

• the number and details of trainers to be utilised. 

(ii) The in-service training programme shall be submitted with the initial works programme.  The 
progress in relation to this programme will be recorded monthly and attached to the site 
meeting minutes and payment certificate. 

(iii) The contractor shall provide onsite, sufficient skilled and competent trainers to train all 
labourers engaged on the contract, in the various skills required for the execution and 
completion of the works.   

(iv) All labourers shall be remunerated in respect of all time spent undergoing training.   

(v) Every worker engaged on the contract shall on the termination of his participation on the 
contract, be entitled to receive from the contractor, a certificate of service in which the following 
information shall be recorded: 

• the name of the contractor 

• the name of the employee 

• the name of the project/contract 

• the nature of the work satisfactorily executed by the worker and the time spent thereon 

• the nature and extent of training provided to the worker 

• the dates of service. 

The cost of the above obligations shall be deemed to be covered by the sums and rates tendered for 
items B13.01(a), (b) and (c) in the bill of quantities.  The performance of the contractor in providing in-
service training, shall be taken into consideration should the contractor fail to reach his CPG at the 
completion of the project. 

  



           

 

(b) Lead time for training  

The training of labour as specified shall, as far as possible, take place before commencement of each 
activity and the contractor shall take into account in his programme the lead-time he requires for such 
training.  All training herein specified shall be deemed to be a construction activity and a non-negotiable 
condition of the contract”. 

B1231 COMMUNITY LIAISON OFFICER (CLO) 

The contractor or his appointed agent will appoint a Community Liaison Officer (CLO) after consultation 
with the local communities, the Engineer and the employer.  The contractor shall direct all his liaison 
efforts with the local communities through the appointed officer.  The contractor shall, however, accept 
the appointed as part of his management personnel.  

(a) Duties of the Community Liaison Officer 

 The Community Liaison Officer’s duties will be: 

(i) To be available on site daily between the hours of 08h00 and 17h00 and at other times as the 
need arises.  His normal working day will extend from 08h00 in the morning until 17h00 in the 
afternoon. 

(ii) To determine, in consultation with the contractor, the needs of the temporary labour for relevant 
skills training.  He will be responsible for the identification of suitable trainees and will attend one 
of each of the training sessions. 

(iii) To communicate daily with the contractor and the Engineer to determine the labour requirements 
with regard to numbers and skill, to facilitate in labour disputes and to assist in their resolution. 

(iv) To assist in and facilitate in the recruitment of suitable temporary labour and the establishment 
of a “labour desk”.                  

(v) To attend all meetings in which the community and/or labour are present or are required to be 
represented. 

(vi) To assist in the identification, and screening of labourers from the community in accordance with 
the contractor’s requirements. 

(vii) To inform temporary labour of their conditions of temporary employment and to inform temporary 
labourers as early as possible when their period of employment will be terminated. 

(viii) To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

(ix) To keep a daily written record of his interviews and community liaison. 

(x) To attend monthly site meetings to report on labour and RDP matters. 

(xi) All such other duties as agreed upon between all parties concerned. 

(xii) To submit monthly returns regarding community liaison as illustrated in Part C5.1 of this 
document (form RDP 12(E)).  

  



           

 

(b) Payment for the community liaison officer 

A special pay item is incorporated in section 1200 of the bill of quantities relating to payment of the 
liaison officer on a prime cost sum basis.  This payment shall only be made for the period for which the 
duties of the liaison officer are required and not necessarily for the full duration of the contract.  The 
remuneration of the CLO shall be determined the Employer with a minimum salary of R 3,000.00 per 
month. 

(c) Period of employment of the community liaison officer 

The period of employment of the community liaison officer shall be as decided upon jointly by the 
contractor, Engineer and employer at a maximum period of a six months basis, but with the option of 
renewal. 

B1232 SUBCONTRACTORS 

Over and above the stipulations of clause 8 of the General Conditions of Contract 1998, regarding 
subletting of part of the works, it is a condition of the contract that an approved subcontractor shall not 
sublet part of his work, covered in his appointment by the main contractor, to another subcontractor 
without the consent and approval of the Engineer.  Subletting shall in all cases be critically considered 
by the Engineer. 

In addition to the provisions of clause 8 of the general conditions of contract regarding subcontracting 
of the works, it is a requirement of this contract that an approved subcontractor shall not further 
subcontract work subcontracted to him by the main contractor, to another subcontractor without the 
consent and approval of the Engineer.  Subcontracting shall in all cases be critically considered by the 
Engineer.  The Engineer reserves the right to limit the extent or the volume of work subcontracted by 
the contractor, should he deem it necessary in terms of progress or quality of workmanship. 

B1233 WORKMEN'S COMPENSATION ACT 

All labour employed on the site shall be covered by the Compensation for Occupational Injuries and 
Deceases Act (COIDA).  The contractor shall pay in full, including the payment of the necessary levies, 
such amounts, as are due in terms of the Act.  The contractor at the commencement of the contract 
shall resolve the manner in which Workmen’s Compensation will be handled.  Amounts paid by the 
contractor shall not be included in the wage rates but shall be covered by the Contractor to be deemed 
as included in his General Obligations rates in Section 1300 of the Bill of Quantities. 

 

  



           

 

Add the following clause: 

B1234 MINE HEALTH AND SAFETY ACT 1996, ACT 29 OF 1996 

(a) Introduction 

The main objective of this Act is to protect the health and safety of persons at mines.  This specification 
is therefore aimed at promoting health and safety specifically at borrow pits.  Borrow pits are classified 
as mines. 

(b) General Provisions 

The contractor shall be responsible for controlling his operations at every borrow pit where material is 
being excavated to ensure compliance with all the requirements of the Mine Health and Safety Act, 
1996.  The contractor shall also ensure that the works, shaping and finishing off of the borrow pit are 
done in accordance with the provisions as specified in section 3100 of the COLTO Standard 
Specifications and this Act.  The contractor shall also comply to the requirements as set out in C3.4.3.2  
Environmental Management Plan. 

The minimum requirements for operations at borrow pits are: 

 Borrow pits are worked in such a way that the health and safety of employees and the public will not 
be endangered. 

 A monthly report shall be submitted to the Engineer on health and safety aspects at the borrow pits. 

 The contractor shall appoint a manager to manage the borrow pits in accordance with the Mine 
Health and Safety Act. 

 The contractor shall take the necessary steps to ensure that the work area of the borrow pits are 
safe at all times.  This shall include items such as the provision of fencing and security guards. 

(c) Duties of the Manager 

The minimum duties of the manager supervising the activities at borrow pits shall be: 

 Maintain a healthy and safe borrow pit environment. 

 Identify hazards and related risks to which persons and employees are exposed. 

 Establish a health and safety policy that 

• Describes the organisation of work. 

• Contains aspects concerning the protection of the employees and other persons’ health and 
safety. 

• Contains a risk analysis. 

 Supply and erect the necessary safety and warning signs. 

  



           

 

Add the following clauses:  

"B1235 MATERIALS 

The contractor, when using materials that are required to comply with any standard specification, shall, 
if so ordered, furnish the Engineer with certificates showing that the materials do so comply.  

Where so specified, materials shall bear the official mark of the appropriate authority. Samples ordered 
or specified shall be delivered to the Engineer's office on the site free of charge.  

Where proprietary products have been specified, similar products may be used subject to the prior 
written approval of the Engineer.  

Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance with 
the relevant manufacturer's current published instructions.  

Unless anything to the contrary is specified, all manufactured articles or materials supplied by the 
contractor for the permanent works shall be unused.  

Earth, stone, gravel, sand, and all other materials excavated or present on the site or within the road 
reserve, or in borrow areas shall not become the property of the contractor, but will be at his disposal 
only in so far as they are approved for use on the contract.  

Existing structures on the site shall remain the property of the employer and except as and to the extent 
required elsewhere in the contract, shall not be interfered with by the contractor in any way.  

Materials to be included in the works shall not be damaged in any way and, should they be damaged 
on delivery or by the contractor during handling, transportation, storage, installation or testing they shall 
be replaced by the contractor at his own expense.  

All places where materials are being manufactured or obtained for use in the works, and all the 
processes in their entirety connected therewith shall be open to inspection by the Engineer (or other 
persons authorised by the Engineer) at all reasonable times, and the Engineer shall be at liberty to 
suspend any portion of work which is not being executed in conformity with these specifications.  

The contractor shall satisfy himself that any quarry selected for use provides the necessary mined 
material in accordance with the specification." 

B1236 DEVELOPMENT PROGRAMME 

The Project Liaison Committee (PLC) serves as a vital means of communication between all parties 
involved with the project.  

The composition of the Project Liaison Committee comprises representatives from the Employer, the 
Engineer and formal structures within the Community. The Contractor shall make use of these 
communication channels, and shall appoint from amongst his site personnel a responsible person to 
attend the PLC meetings when so requested.  

  



           

 

B1237 ROAD TRAFFIC ACT 

Compliance with Road Traffic Act:  

When a service necessitates vehicles or plant travelling or working on a public road the following shall 
apply:  

The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act No. 93 of 1996) as 
amended.  

Every driver and operator of a vehicle or an item of plant shall be in possession of a valid permit in respect of the 
class of vehicle or item of plant he is driving or operating.  

The Contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and guarding 
as may be necessary or required by the Engineer or by any act, regulation or statutory authority in order 
to minimise the danger and inconvenience caused to vehicle and pedestrian traffic. The Contractor by 
accepting this contract shall be deemed to have indemnified the Employer and the Engineer against any 
claims, damages and I or costs that may arise in this regard.  

B1238 ENVIRONMENTAL IMPACT CONTROL 

In addition to aspects of the design which are intended to avoid or reduce environmental impact, and in 
addition to normal good construction practice expected of the Contractor, the following requirements 
shall also be observed:  

(a)  Clearing shall be limited to the road prism and, where applicable, to detours, which shall be sited 
in consultation with the Engineer and the local farmers.  

(b)  No littering by construction workers shall be allowed. A refuse control system shall be established 
for the collection and removal of refuse to the satisfaction of the Engineer.  

(c)  Adequate provision shall be made for temporary toilet requirements in construction areas. Use of 
the veldt for this purpose shall not be allowed under any circumstances.  

(d)  Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants, such as 
refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate tailings, wash 
water, organic materials and bituminous products. In the event of spillage, prompt action shall be 
taken to clear the affected area. Emergency measures in the event of spillage shall be set out 
and the responsible person shall be made aware of the required action.  

The construction of temporary and I or permanent dams shall be done with the necessary 
approvals from the Department of Water Affairs and Forestry and the Department of 
Environmental Affairs and Tourism.  

(e)  Bituminous and I or other hazardous products shall not be spoiled on site and shall only be 
disposed of at licensed authorised disposal facilities.  

(f)  Provision shall be made to prevent excessive erosion and siltation throughout the Contract and 
in particular on adjacent land. Should excessive erosion and I or siltation take place outside the 
road reserve as a direct result of the Contractor's construction activities, the Contractor shall be 
responsible for making good the erosion I siltation to the satisfaction of the landowner and the 
Engineer.  

(g)  Invader species of plants shall be controlled.  

(h)  The Contractor shall comply with the requirements of the Environmental Management 
Specification contained in Part C of these Project Specifications.  

No separate payment shall be made for observing these requirements as such payment shall be 
deemed to be included in the amount tendered for item 13.01 (c) (The contractor's general obligations: 
Time-related obligations). Any avoidable non-compliance with these requirements shall be considered 
sufficient grounds for withholding payment of part or all of the amounts to be paid for the above item in 
order to pay for the repairs to any damages.  

  



           

 

B1239 TRAINING 

(a) General 

A suitably capable Training consultant is to be employed on this project. 

Their duty is to identify suitable persons and train them for the following: 

i) Employee Training – community based labour 

ii) Employer Training – community based contractors 

iii) Committee Training – maintenance and operation of the Works (this however falls outside the 
scope of this Contract) 

This project is a project using community-based labour and community based contractors as far as 
possible.  

The Contractor using the necessary plant and labour as he sees fit shall carry out conventional 
construction.  However, the Contractor may only bring in key staff from outside the area that has the 
necessary skills not available among the local community.  Other than key staff, all other labour must 
be employed from the local communities.  As a guideline, key staff would include general foreman, 
foreman, site managers, buyers, quantity surveyors, etc. 

The Training Consultant will provide the necessary training so that the local labourers will have the 
necessary skills to carry out this work.  In this respect, the contractor and the Training Consultant will 
have to work closely together to identify what skills are required, how many labourers in each trade are 
required and when this labour will be required, so that the necessary training can be given timeously. 

Typical training that is envisaged at this stage includes shuttering, concrete work, reinforcing, team 
leaders, etc. 

The other part of the Contract is work that will be carried out by community-based contractors. 

The Training Consultant will identify persons, with the assistance of the Project Steering Committee, 
and train these persons to establish small community based contracting firms, who will employ local 
labour.  These firms will tender to carry out this work and successful Tenderers will be appointed by the 
Contractor as nominated sub contractors to execute this work. 

  



           

 

Typical training that will be given by the Training Consultant is: 

i) Community based contractors 

 Preparation phase – using a calculator, numeracy, using a scale ruler, reading a building 
plan, handling administrative tasks in the building industry. 

 Estimating and tendering – marketing the services of a company, seeking, selecting, 
collecting and studying tender documents, investigating and assessing a site, developing a 
bill of quantities from building plants, calculating the cost of a project, finalizing tender prices, 
completing and submitting a tender. 

 Project planning – introducing to planning techniques, pre-tender planning, planning 
contract activities, contract planning, executing a contract programme. 

 Executing the project – managing the finances of the company, managing materials, 
administering record systems, managing manpower, completion and handover. 

ii) Community based labour 

Local labour will be taught the following skills: 

 Excavation if possible, bedding, selected backfill and backfill 

 Pipe laying, valves and fittings 

 Valve boxes, manholes, anchor blocks etc. 

Again the Contractor and Training Consultant will have to work closely together to identify what their 
requirements are and when this labour is needed. 

Community based labour training will take place on site before actual production starts.  No allowance 
needs to be made for wages, food or travelling during training. 

Training of community-based contractors will take place at a central point.  The Provincial Sum allowed 
in the Schedule of Quantities, makes allowance for travelling and meals for the training of community 
based contractors. 

  



           

 

(b) Construction and Materials Management 

This section applies only to work to be carried out by community-based contractors. 

The contractor shall provide construction and material management to the community-based 
contractors.  In this respect, each party has the following responsibilities. 

i) Community Based Contractors 

 To tender on the labour-based sub contract work and enter into a contract with the 
Contractor. 

 To carry out the work according to specification and on time using community based labour. 

 To liaise and co-operate with the contractor regarding specifications, programme, progress, 
delivery of material, quality of work etc. 

 To provide wheelbarrows, hand tools, clothing, safety equipment, etc. to enable his 
labourers to carry out the work.  All material (pipes, fittings, valves, etc.) to be provided by 
the Contractor. 

 To receive material required for the task, store it and provide the necessary security until 
the material is built into the works. 

 To provide the necessary transport for this labour force. 

 To carry out a task in its entirety until final approval and acceptance.  In other words there 
will be no split responsibility.  For example a community based contractor will excavate, 
provide the bedding, selected backfill, backfill, lay pipes, valves and fittings, build valve 
boxes, manholes, anchor blocks etc. and test the pipes in conjunction with the Contractor. 

 To pay his labourers.  VAT etc. and finalize the final account. 

  



           

 

ii) Contractor 

 In conjunction with the Training Consultant, establish the needs, training and programming 
of the work. 

 To assist the Training Consultant in drawing up the agreements of association between the 
Contractor and the community based contractors where applicable. 

 To enter into nominated sub contracts with the community based contractors. 

 To provide the necessary skills transfer and construction management for the community 
based contractors to successfully complete this work.  This includes setting out of the work, 
quality control over the work, programming of the work, progress, testing and acceptance 
thereof. 

 To provide the necessary materials to execute the work.  This includes purchasing the 
required materials, transporting them to the camp site, storage at the campsite, transporting 
of materials as required form camp site to the sites of the various community based 
contractors, handling over of the materials. 

 To pay the community based contractors as the work progresses and the Contractor must 
make allowance in his Tender for this.  Retention monies will be as for this Contract.  No 
sureties will be requited from the community-based contractors. 

 To measure the work and finalize the final account. 

 Complete copies of the emerging contractor’s contracts to be given to the Engineer for 
endorsement prior to the contract being signed. 

Candidate selection would be according to the requirements for a particular discipline.  A Certificate of 
Achievement should be awarded to a student who has attained a prescribed level of competency. 

A provisional amount for training has been recorded in both sections under the Item “Training”, in the 
Preliminary and General portions in the Schedule of Quantities. 

  



           

 

Add the following pay items and change the clause number. 

B12.40 MEASUREMENT AND PAYMENT 

Add the following items: 

 

“ITEM   UNIT 

B12.01  Excavation  

  Excavating material within the following depth ranges below ground 

level for the exposing of/or searching for services  

 (a) 0m to 2m  

  (i) soft material cubic metre (m³) 

  (ii) hard material cubic metre (m³) 

 (b) Extra over item B12.01(a) for excavation by means of   hand tools 

such as picks, crowbars and pneumatic  tools or mechanical breakers 

in close vicinity of   services where no machine excavation is 

permitted  

  (i) soft material cubic metre (m³) 

  (ii) hard material cubic metre (m³) 

Measurement and payment shall be as specified for item B12.01 in the standard specifications. 

 

ITEM   UNIT 

B12.02  Backfilling  

 (a) Using the excavated material cubic metre (m³) 

 (b) Using imported selected material cubic metre (m³) 

Measurement and payment shall be as specified for item B12.02 in the standard specifications. 

 

ITEM   UNIT 

B12.03  Existing Services  

 (a) Allow a provisional sum for existing services to be relocated and/or 

protected as ordered by the Engineer 
provisional sum 

 (b) Handling costs and profit in respect of sub item B12.03(a) above Percentage (%) 

Measurement and payment shall be in accordance with the general conditions of contract.” 

  



           

 

ITEM   UNIT 

B12.04  Provision for a Community Liaison Officer  

 a) Provisional sum for the payment of the Community Liaison Officer (s) Provisional Sum 

 b) Contractor’s charge to allow for handling cost and 

profit in respect of sub item B12.04(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under the sub-item B12.04 (a), 
which shall include full compensation for the handling costs of the contractor, and the profit in connection 
with providing the community liaison officer.” 

 

ITEM   UNIT 

B12.05  Training  

 (a) Accredited and approved training courses for Project Steering 

Committee Prov. Sum 

 (b) Contractor’s charge to allow for handling cost and profit in respect of 

sub item B12.05(a) Percentage (%) 

 (c) Accredited and approved training courses for selected local and other 

labourers including wages during training Prov. Sum 

 (d) Contractor’s charge to allow for handling cost and profit in respect of 

sub item B12.05(c)  

Expenditure of the above item shall be made in accordance with the general conditions of contract. 
 
The tendered percentage is a percentage of the amount actually spent under the sub-item B12.05 (a) 
and (c), which shall include full compensation for the handling costs of the contractor, and the profit in 
connection with providing the community liaison officer.” 
 

ITEM   UNIT 

B12.06  Environmental Services  

  Contractor to allow in his rates to meet requirements regarding 

Environmental Specifications Sum 

 
  



           

 

ITEM   UNIT 

B12.07  Mine Health and Safety Act  

 (a) Mine Health and Safety obligations Month 

 (b) Special information signs Prime Cost Sum 

(PC Sum) 

 (c) Provision of security guards Prime Cost Sum 

(PC Sum) 

 (d) Handling cost and profit in respect of sub-item B12.07(b) and (c) Percentage (%) 

Payment of the rate per month for sub-item B12.07(a) shall include full compensation for all the 
contractors obligations relevant to the Mine Health and Safety Act. 

The prime cost sums shall be paid in accordance with the provisions of the General Conditions of 
Contract.  The tendered percentage is a percentage of the amount actually spent under the prime cost 
items, which shall include full compensation for the profit in connection with providing the specified 
service. 

 

ITEM   UNIT 

B12.08  Provision for two Students supplied by the Employer  

 a) Provisional sum for the payment of the Students Provisional Sum 

 b) Contractor’s charge to allow for handling cost and 

profit in respect of sub item B12.08(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under the sub-item B12.08 (a), 
which shall include full compensation for the handling costs of the contractor, and the profit in connection 
with providing the Students.” 

 

ITEM   UNIT 

B12.09  Provision of PSC Members Remuneration  

 a) PSC Members Remuneration (5 members) Provisional Sum 

 b) Contractor’s charge to allow for handling cost and 

profit in respect of sub item B12.09(a) Percentage (%) 

Expenditure of the above item shall be made in accordance with the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under the sub-item B12.09 (a), 
which shall include full compensation for the handling costs of the contractor, and the profit in connection 
with providing PSC Members Remuneration.” 

 



           

 

1300  :  CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 

B1302 GENERAL REQUIREMENTS 

(a) Camps, constructional plant and testing facilities 

Add the following: 

"The contractor shall, at each area where work is being undertaken, provide on a daily basis at least 
one (1) portable chemical latrine unit per thirty (30) workers for use by construction workers employed 
on the project.  The latrine units shall be serviced daily and kept in a hygienic and orderly state to the 
satisfaction of the Engineer.  No separate payment shall be made for this requirement and shall be 
deemed to be included in the rates tendered for the contractor's time-related obligations." 

(c)  Legal and contractual requirements and responsibility to the public  

Add the following paragraph to the end of sub-clause 1302(c):  

"The Contractor's general obligations shall also include the training of temporary labour, the 
management of labour enhanced work and ABE's, the application of the COlD Act, compliance with the 
requirements of this document:  

Environmental Management Specification and Part E: OHSA 1993 Health and Safety Specification 
contained in the Particular Specifications."  

B1303 PAYMENT 

Add the following at the start of clause 1303:  

"All references in clause 1303 to the final value of the work increasing or decreasing by "twenty (20) 
percent" in terms of the COLTO general conditions of contract shall be read as increasing or decreasing 
by "fifteen (15) percent" in terms of the General Conditions of Contract.  

Separate provision has been made in the bill of quantities for the pricing of the Contractor's general 
obligations with regard to Health and Safety."  

Refer to the second sentence of the fourth last paragraph of clause 1303 on page 1300-2 of the COLTO 
standard specifications and delete the words "from the date on which the contractor has received the 
letter of acceptance in terms of clause 12 of the General Conditions of Contract" and replace these 
words with the following:  

"from the commencement date in terms of clause 1.1.4 of the General Conditions of Contract,." 

  



           

 

Add the following at the end of clause 1303:  

"The amount payable to the Contractor for time-related obligations arising from extensions of time 
granted by the Employer, where the Contractor is fairly entitled to such compensation in terms of Clause 
42 of the General Conditions of Contract, shall be calculated as follows:  

i. The Contractor shall apply for the extension of time in terms of the number of working days delay 
incurred.  

ii. The number of working days extension of time finally granted shall then be added to the contract 
by the Employer, commencing on the first working day after the day of the original completion 
date. Statutory public holidays, the annual builders' Christmas holiday as determined by the 
South African Federation of Civil Engineering Contractors, and any other special non-working 
days as defined in the Contract Data shall not be counted as working days in calculating the 
extended completion date.  

iii. The number of calendar days extension of time granted from the original completion date to the 
extended completion date as calculated in (ii) above shall then be calculated, commencing on 
the first calendar day after the day of the original completion date.  

The following formula shall then be used to calculate the number of month’s extension of time 
granted: 

 

No. of months extension of time granted =
No. of calendar days extension of time granted

365
× 12  

 

iv. The number of months extension of time granted calculated as in (iii) above shall be the number 
of additional months measured for payment for time-related obligations under item 13.01(c) as 
a result of the extensions of time granted.  

Note: The number of months extension of time granted calculated as in (iii) above shall be included in 
the measurement of those items scheduled under Sections 1400 and 1500 that involve the unit of 
measurement "month" and that were provided on site for the full duration of the extended period. Where 
such items were provided for a portion of the extended period only, a pro rata payment shall be made, 
based on the number of calendar days the item was provided on site after the original completion date 
divided by the number of calendar days as calculated in (iii) above for the extension of time granted." 

  



           

 

ITEM    UNIT 

B13.01 The contractor's general obligations  (As specified) 

Add the following after the fifth paragraph: 

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the tender sum, 
excluding VAT. 

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of section 
1300, he shall indicate separately with his tender where such costs have been allowed for in his tender.  
If no such indication is given, the contractor shall not at any stage during the contract for any reason 
whatsoever claim additional compensation under this item.” 

Add the following new pay items at the end of clause 1303:  

ITEM  UNIT 

B13.02 Contract signboard/s number (No) 

The unit of measurement shall be the number of contract signboards erected as instructed by the 
Engineer. 

The tendered rate shall include full compensation for providing and erecting each contract signboard 
complete (refer to the typical signboard detail shown on the detailed drawings of this Project Document), 
including for poles and fixings, excavation and backfill, and for dismantling and removing the signboard 
structures and reinstating the signboard area on completion." 

ITEM   UNIT 

B13.03  Health and Safety  

 (a) Fixed obligations for the preparation of risk assessments, safe work 
procedures, the project H & S file, the H&S plan and any other H & S 
matters that the Contractor deems necessary Lump Sum 

 (b) Fixed obligations for completing and checking the Project H & S file and 
handing it over to the Client on completion of the Works Lump Sum 

 (c) Time related obligations for updating and amending the risk 
assessments, the safe work procedures, the project H & S file, the H&S 
plan and for full compliance with all H & S matters during the 
construction of the Works under the contract month 

Payment of the lump sums tendered under sub-items B13.02(a) and (b) and the rate per month for sub-
item B13.02(c) shall, for the three sub-items together, include full compensation for all the Contractor's 
costs in respect of compliance with the OHS Act and Construction Regulations.  

Payment of each of the lump sums tendered under sub-items B13.02(a) and (b) shall be made in three 
instalments as specified for the payment of the lump sum tendered under sub-item 13.01(a).  

The tendered rate for sub-item B13.02(c) shall be paid as specified for the payment of the tendered rate 
for sub-item 13.01 (c). 

 

  



           

 

ITEM   UNIT 

B1305  Requirements of the Extended Public Work Programme  

 (a) Labourers safety clothing obligations Sum 

The unit of measurement for sub-sub-item B1305 (a) and (b) shall be a Provisional Sum for the targeted 
number of labourers (± 80) supplied with safety clothing for the duration of the contract as follows: 

 

 One two piece ORANGE EPWP overall 

 One pair of safety boots 

 One safety helmet 

 Working gloves as required 

 Dust masks as required 

 One pair of safety glasses 

 One pair ear protection lobes 

 

The tendered rate shall include full compensation for the purchasing of the items listed above. 

Measurement in respect of the provisional sum item shall be made in accordance with the provisions of 
the general conditions of contract. 

Payment of the Sum amount will be done at the end of the Contract if the Engineer is satisfied that the 
Contractor, for the duration of the Contract, has supplied the safety clothing as specified. 

 



           

 

1400  :  HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE PERSONNEL 

B1402 OFFICES AND LABORATORIES 

(a) General 

Add the following: 

“The facilities to be provided for the Engineer in terms of these specifications shall be fenced off by a 
two metre high veranda type security fence with diamond mesh on the vertical portion and barbed wire 
on the overhang.  A security gate shall be provided in the fence which shall be guarded at all times by 
an acceptable watchman provided by the contractor. 

The Engineer’s establishment may be incorporated within the contractor’s establishment provided that 
the preceding requirements are met to the satisfaction of the Engineer. 

Separate payment shall be made for the provision and erecting of the security fence and gate as 
indicated on the drawings, but the cost in respect of the provision of a watchman at all times by the 
contractor shall be deemed to be included in the contractor’s tendered rate for item B13.01(c).” 

(b) Offices 

Add the following new sub-sub-clause: 

“(xviii) The Engineer’s site supervisory staff shall be provided with cellular telephones by the 
contractor for site communication purposes.  Provision is made in the bill of quantities for 
separate payment of the supply and operating costs of such cellular phones.” 

B1403 HOUSING 

(c) Rented accommodation 

Add the following: 

“The Engineer may arrange for the obtaining of rented accommodation for his supervisory personnel on 
site.  Payment of such rent shall be made under the provisional sum in sub-item 14.07(a) and shall be 
expended on a monthly basis by the contractor as ordered by the Engineer.” 

  



           

 

B1406 MEASUREMENT AND PAYMENT 

Add the following sub-item: 

ITEM   UNIT 

B1403 (b) (ix) 1. Provision of cellular telephones Number (No) 

 2. Provisional sum for the costs of cellular calls and other charges Provisional sum 

 3. Handling cost and profit in respect of sub-item B14.03(b)(ix) 2 Percentage (%) 

The unit of measurement for sub-sub-item B14.03 (b) (ix)1 shall be the number of cellular telephones 
supplied to the Engineer’s site supervisory staff.  The tendered rate shall include full compensation for 
the purchasing of the cellular phones inclusive of any fixed contract costs with the service provider.” 

Measurement and payment in respect of the provisional sum item shall be made in accordance with the 
provisions of the general conditions of contract. 

The tendered percentage is a percentage of the amount actually spent under sub-item B.14.03 (b)(ix) 
2, which shall include full compensation for the handling costs of the contractor, and the profit in 
connection with the payment of the cost of calls and other charges relating to the use by the Engineers 
site staff of the supplied cellular telephones.” 

 

ITEM   UNIT 

B14.11  Provision and erection of security fencing (Including gate) metre (m) 

The unit of measurement shall be the metre of security fence supplied and erected as indicated on the 
drawings and/or ordered by the Engineer.  The tendered rate shall include full compensation for 
procuring and furnishing of all material, including one vehicle gate, labour and equipment required to 
erect the specified security fence and maintain it for the duration of the contract." 

General:  Method of payment 

Add the following: 

"The tendered rates under this section of the bill of quantities shall also include full compensation for 
the dismantling and removal from site of all offices, laboratories and other facilities provided for the 
Engineer's supervisory staff at the completion of the contract." 

 

 



           

 

1500  :  ACCOMMODATION OF TRAFFIC 

B1501 SCOPE 

Add the following:  

"The scope of this section shall also include the preparation and submission to the Engineer for approval 
of traffic management plans. The traffic management plans shall demonstrate how the Contractor 
intends accommodating and controlling traffic through the site. The plans must incorporate all the 
requirements of the specifications in respect of the accommodation of traffic, including the traffic control 
devices and the personnel involved. A traffic safety officer shall be specifically named in the Plan 
together with 24 hr contact details. Copies of the plans shall be made available to the Engineer, the 
Employer, Local Authorities, the Police and Emergency Services.  

The accommodation of traffic shall generally be undertaken in the following manner:  

(a)  Via gravel diversions, where practical in terms of space and the terrain.  

(b)  By dealing with traffic under construction where no diversions are possible.  

(c)  By diverting traffic along the existing road where the route is being realigned." 

B1502 GENERAL REQUIREMENTS 

(b)  Providing Temporary Deviations  

Add the following:  

"The contractor shall keep the provincial traffic police, the municipal traffic departments and the Engineer 
fully informed with regard to any changes in the normal traffic flow and obtain their approval for these 
changes.  

During the non-working hours, all unnecessary obstructions to the traffic shall be removed and all signs 
no longer applicable to the situation shall be removed or effectively covered.'  

It is a condition of this contract that not more than 10 km of deviation should be open to public traffic at 
any one time, and that not more than three separate deviations should be open at any one time. No 
additional payments will be made where situations arise that the contractor has deviations cross over 
the roadway under construction."  

(e) Access to properties 

Add the following: 

“Where the alignment of the new road coincides with the alignment of the existing road, a number of 
accesses to private properties will have to be operational and maintained during the constructional 
period.  No separate payment will be made for providing acceptable and safe access across the new 
road at all times during construction of the road.” 

  



           

 

(i) Traffic safety officer 

Add the following.-  

"The Contractor shall submit a CV of the candidate to the Engineer for approval before the Traffic Safety 
Officer is appointed. The Traffic Safety Officer shall be made available to discuss road safety and traffic 
accommodation matters whenever required by the Engineer."  

Delete Sub-clause 1502(i), sub-sub-clauses (ii) and (iii) and replace with the following:  

"(ii)  Record on neat and dimensioned sketches and submit to the Engineer the position and sign 
reference number where applicable of each sign, barricade, delineator, cone, amber flicker light, 
guardrail and permanent or temporary painted road marking feature. The position of each unit 
shall be adequately referenced to identifiable permanent features located along the site of the 
works.  

These records shall also show the date and time at which the recorded traffic accommodation 
features are certified correct by the Traffic Safety Officer, and shall be signed by the Traffic Safety 
Officer before being submitted to the Engineer.  

The records shall be amended whenever changes are made in the field and the revised detailed 
sketches shall be submitted to the Engineer. This shall include the recording of the position of 
flagmen and stop/go control men and their associated traffic accommodation equipment wherever 
they are used."  

"(iii)  Personally inspect the position and condition of each traffic accommodation feature on the whole 
site of works twice each day by 9:30 and by 16:30, to record all irregularities discovered and the 
remedial action taken, and to sign off as correct and submit to the Engineer such record sheets 
by 10:00 and by 17:00 each day. The traffic Safety Officer shall keep a duplicate book for this 
specific purpose.  

The Traffic Safety Officer shall also submit to the Engineer by 10:00 each morning, a record of all 
matters pertinent to site safety and traffic accommodation throughout the site of works the 
previous day. He shall also record the daily labour returns of flagmen, stop/go and traffic signal 
control men employed.  

The traffic safety officer shall be equipped with a cellular telephone and shall have a vehicle and 
3 labourers at his disposal 24 hrs a day and he shall be directly answerable to the Contractor's 
Site Agent. The Traffic Safety vehicle shall be a truck with a capacity of 5 tons and shall be 
equipped with a high visibility rear panel as shown on Figure 24 of Road Signs Note NO.13. The 
traffic Safety Officer shall have a direct line of communication at all times with the police and traffic 
officers responsible for the area within limits of the Contract. The provision of the Road Safety 
Vehicle, driver, three labourers and the cost of the cellular telephone shall be deemed to be 
included in the rates tendered for the Contractor's establishment on site." 

  



           

 

Add the following after sub clause (viii): 

“(ix) be responsible for contacting all the relevant authorities in the event of an accident on the site of 
the Works 

(x)  Ensure that all obstructions, soil and gravel heaps, related to the Contractors activities be 
removed before nightfall where applicable and as instructed by the Engineer and that the roads 
are safe for night traffic.  

(xi)  The Traffic Safety Officer shall, in addition to the duties listed in Clause 1502 (i), also be 
responsible for removal of broken down vehicles off the roadway and implementing actions 
requested by the traffic authorities with regard to the work to be carried out, and shall be 
responsible for the erection and maintenance of all traffic signs necessary for the accommodation 
of traffic. 

The Contractor shall provide the traffic safety officer with all the necessary resources to carry out his 
duties as specified, inter alia, light delivery van (LDV), personnel, warning signs and revolving amber 
flashing lights. A warning sign with the words “CONTRACTOR TRAFFIC CONTROL” and/or 
“AANNEMER VERKEERSBEHEER” in clearly legible letters shall be mounted on the vehicle at least 
1,5m above ground level to be clearly visible. The vehicle shall be equipped with two revolving amber-
coloured flashing lights with a minimum intensity of 55W. The flashing lights shall be switched on and 
the warning sign are displayed at all times when the vehicle is used on the site. 

No separate payment will be made for the traffic safety officer, his vehicle, personnel and equipment 
and the cost thereof shall be included in the Contractor’s cost for his establishment and general 
obligations (Section 1300).” 

Add the following new subclasses: 

“(j) Handing over the site 

The total extent of the site between the limits of construction as described in this document and indicated 
on the drawings will be handed over to the contractor at the commencement of the contract period.  The 
Engineer however reserves the right to adjust this arrangement should progress or safe passage of 
traffic warrant such a change. 

(k) Use of explosives in close proximity of temporary deviations 

The contractor shall arrange all necessary traffic control and other requirements to safeguard the traffic 
on temporary deviations during blasting operations. 

(l) Land taken up for deviations 

Negotiations with landowners to obtain the land taken up by temporary deviations will be undertaken by 
the employer.  A prime cost sum is allowed in the bill of quantities for payment of compensation to 
affected landowners.  All other negotiations regarding temporary access to properties, land-use, fencing 
requirements etc. shall be dealt with by the contractor in conjunction with the Engineer and be confirmed 
in writing and be kept on record by the contractor. 

  



           

 

(m) Maximum lengths of construction areas 

A temporary deviation, where the proposed road follows the existing route shall be constructed along 
the length of existing road.  Traffic shall generally be accommodated as follows: 

On a two-way two lane gravel deviation (Class 1) constructed partially outside or adjacent to the existing 
road reserve boundaries of road. 

(i) On one-way single lane gravel deviation (Class 2) constructed inside the existing road reserve 
boundaries and on either side of road.  In this instance special cognisance shall be taken to 
accommodate traffic to private properties. 

A maximum length of one section of approximately 5,0km or two sections of 3,0km each of deviation 
(Class 1 or 2) shall be operational at a time and no relieve of this limitation shall be considered by the 
Engineer except where the programme necessitates such at the construction of bridges. 

(n)  Public traffic  

The contractor must plan and conduct his activities so as to bring about the least possible disruption to 
the traffic on the road. All halting of traffic will require the prior approval of the Engineer and must be 
pre-arranged with the appropriate traffic authorities.  

In all dealings with the public the Contractor shall bear in mind the public's right to enjoy the use of the 
road, and the Employer's desire to interfere as little as possible with this right. At all points of contact 
with the public, the Contractor shall deal with deliberate courtesy and understanding in any discussions 
or disputes.  

(o)  Failure to comply with provisions  

The failure or refusal of the Contractor to provide barricades or traffic signs at the proper time, or to take 
the necessary precautions for the safety and convenience of public traffic as specified or instructed by 
the Engineer, shall be sufficient cause for the suspension of all work under this Contract without any 
additional compensation to the Contractor until the required accommodation of traffic has been 
completed to the satisfaction of the Engineer. The above shall be sufficient cause for the Engineer to 
deduct penalties as follows:  

 A fixed penalty of R5 000,00 per occurrence shall be deducted for each and every occurrence of 
non-compliance with any of the requirements of Section 1500 of the standard specifications and 
section B1500 of the Project Specifications.  

 In addition a time-related penalty of R500,00 per hour over and above the fixed penalty shall be 
deducted for non-compliance to rectify any defects in the accommodation of traffic within the 
allowable time after an instruction to this effect has been given by the Engineer. The Engineer's 
instruction shall state the allowable time, which shall be the time in hours for reinstatement of the 
defects. Should the Contractor fail to adhere to this instruction, the time-related penalty sl1all be 
applied from the time the instruction was given.  

The penalties shall be deducted from the payment certificate for the month in which the non-compliance 
occurs.  

Payment will also be deducted in accordance with Payment Item B15.01 of these Project Specifications.  

  



           

 

(p)  Access to work area  

Construction traffic will only be permitted to enter or leave the work area at points approved by the 
Engineer and as clearly indicated on the traffic management plans. When any access point is in use, 
flagmen shall be provided for each such point. At least two flagmen shall be stationed at the access 
point to control the movement of construction traffic, and to warn public traffic on both lanes of the 
existing road. It is not the purpose of these flagmen to stop public traffic flow.  

(q)  Extension of time for completion  

Accommodation of public traffic on the works or any delays caused thereby, as well as any suspensions 
due to failure by the Contractor to comply with the provisions for the accommodation of traffic, will not 
be regarded as special circumstances for an extension of time."  

B1503 TEMPORARY TRAFFIC CONTROL FACILITIES 

Replace the first sentence of the first paragraph of Clause 1503 with the following:  

"The Contractor shall provide, erect and maintain the necessary traffic-control devices, road signs, 
channelization devices, barricades, warning devices and road markings (hereinafter referred to as 
traffic-control devices) in accordance with these special provisions and as shown on the drawings and 
in the South African Road Traffic Signs Manual in conjunction with the latest edition of Road Signs Note 
NO.13 Road works, and remove them when no longer required. It shall be incumbent upon the 
Contractor to see to it that the abovementioned traffic-control devices are present where required at all 
times and are functioning properly, and he shall replace any that have been damaged, lost, stolen or 
obliterated at his own cost." 

Add the following after the first paragraph: 

“All temporary road signs, devices, sequences, layouts and spacing shall comply with the requirements 
of the Road Traffic Act, 1996 (Act 93 of 1996), the National Road Traffic Regulations, 2000, the South 
African Road Traffic Signs Manual, the requirements of the relevant road authority and the drawings. All 
temporary traffic control facilities shall comply with the guidelines set in SA Road Traffic Signs Manual, 
Volume 2, Chapter 13: Road works Signing, (SARTSM, June 1999, obtainable from the Government 
Pinter, Pretoria).”  

Replace the third paragraph of Clause 1503 with the following:  

"The type of construction, spacing and placement of traffic-control devices shall be in accordance with 
the latest edition of Road Signs Note No.13, Road Works, these special provisions, the drawings and 
the South African Road Signs Manual. The recommended arrangements of the traffic control devices 
illustrated in Appendices 1 to 6 of Road Signs Note No.13 and/or drawings shall not be departed from 
without prior approval of the Engineer. Typical arrangements expected to be used in the Contract are 
given on the tender drawings.  

However, this shall not absolve the Contractor of his obligations in preparing traffic management plans 
as per this Project Specification.  

The details shown for spacing and placement of traffic-control facilities may however, be revised at the 
discretion of the Engineer where deemed necessary to accommodate local site geometry and traffic 
conditions." 

(b) Road signs and barricades 

Add the following: 

“All the temporary road signs are to be mounted on posts as specified in section 5600 of the 
specifications.  Provision shall be made for the supply and erection of the signs and the maintenance of 
the signs during the construction period.  Provisions shall also be made for the removal of the temporary 
road signs on completion of the construction work when such signs are no longer required. 

Temporary road signs and channelization devices shall be manufactured in accordance with the latest 
edition of the South African Road Traffic Signs Manual (June 1999) and placed as shown on the 
drawings and in Road Signs Note 13.  Delineators shall be manufactured from a non-metal material and 
shall be mounted on a base section also manufactured of non-metal material.  Single as well as back-
to-back mounted delineators are required. 

The obligation to arrange safe passage of traffic shall always be vested with the contractor regardless 
what is indicated on the drawings of the Engineer.” 

Add the following:  

"The Contractor shall be responsible for the protection and maintenance of all signs, and shall at his 



           

 

own cost replace any that have been damaged, or lost, or stolen.  

The only permitted method of ballasting the sign supports shall consist of durable sandbags filled with 
sand of adequate mass to prevent signs from being blown over by wind. The cost of the sandbags shall 
be included for in the tendered rates for the various types of temporary road signs.  

The traffic-control devices, temporary signs and devices required in the Contract are those designated 
in Road Signs Note No.13.  

The covering of permanent road signs, if applicable, shall be by utilising a hessian bag, which shall be 
pulled over the sign in the form of a hood and fastened to the sign posts. Plastic bags or other materials 
and fastening by means of adhesive tape shall not be permitted. The cost of covering of permanent road 
signs shall be deemed to be covered by the tendered rates of items B15.01.  

No work may proceed on any section where accommodation of traffic is required until such time as the 
relevant requirements with regards to signposting are met and written approval of the Engineer is 
obtained.  

The Contractor shall keep sufficient surplus signs, delineators and barricades on the site to allow for the 
immediate replacement of damaged or missing items, in any case, within three hours of instructions 
having been given by the Engineer. Delineators shall be of the flexible plastic reversible variety and not 
of the rigid metal variety. 

Should the Contractor fail to respond to an instruction to re-erect a road sign within the designated time 
or fail to comply to the requirements, the work on that section will be suspended without any 
compensation to the Contractor."  



           

 

(c) Channelization devices and barricades 

Add the following:  

"Delineators shall be of plastic and shall be capable of withstanding winds caused by passing traffic in 
typical working conditions without falling over. To achieve this, the base shall be ballasted using sand 
bags.  

Traffic cones manufactured in a fluorescent red-orange or red plastic material shall be used only at short 
term lane deviations during daylight. Cones used on all deviations shall be 750 mm high. Lane closures 
which continue into the night time shall be demarcated by delineators only.  

The use of steel drums as channelization devices will not be allowed on this Contract unless instructed 
by the Engineer. Channelization shall be effected by the use of delineators or cones as detailed in Road 
Signs Note No. 13 - Road works. 

"TW 401 and TW 402 delineators shall comply with the following requirements: 

a) It shall be manufactured from a flexible material and shall comply with SABS 1555. The blade 
portion of the delineator shall be positively affixed to a base unit which in turn shall be stable 
on its own or be stabilized by means of sandbags when used on the road. 

ii) The blade shall be retro-reflectorised, with class 1 yellow sheeting on the side facing oncoming 
traffic.. 

iii) It shall nominally be 1000mm high x 250mm wide and the bottom edge of the delineator shall 
not be more than 200mm above the road surface. 

iv)  It shall be subject to the approval of the Engineer. 

The maximum spacing between centres of delineators shall be as shown on the drawings or as directed 
by the Engineer.” 

(e) Warning devices 

Add the following:  

"All construction vehicles and plant used on the works shall be equipped with rotating amber flashing 
lights and warning boards as specified. All vehicles and plant shall obtain a clearance permit from the 
Engineer before being allowed onto the site.  

The lights on construction vehicles shall not be switched on while vehicles are being operated on 
unrestricted sections of a public road, but shall be switched on while construction vehicles are operating 
within the accommodation of traffic area, as the vehicles decelerate to enter a construction area, and as 
the vehicles accelerate to the general speed when entering the road from a construction area. Lights on 
plant shall operate continuously while the plant is working alongside sections of road open to public 
traffic. Construction vehicles travelling outside the limits of construction areas shall however, not operate 
the warning lights. 

All light delivery vehicles and cars operating on site shall also be equipped with rotating amber flashing 
lights which shall be placed so as to be clearly visible and operated continuously while the vehicles are 
manoeuvring in or out of traffic or are travelling or parked alongside roads open to public traffic.  

Rotating lights and the "Construction Vehicle" signs on the Contractor's vehicles and plant shall not be 
paid for separately but shall be included in the rates covering the use of the vehicles.  

The Contractor shall apply and maintain lights together with temporary mounting brackets, to the 
approval of the Engineer. Vehicles and plant that do not comply with these requirements shall be 
removed from the site.  

The Contractor shall ensure that all his personnel, excluding those who are permanently office bound, 
are equipped with reflective safety jackets and that these are worn at all times when working on or near 
to the travelled way. Any person found not wearing a reflective jacket under these circumstances shall 
be removed from the site until such time as he is in possession of and wearing a reflective jacket. 
Reflective safety jackets shall be kept in good condition and any jackets that are, in the opinion of the 
Engineer, ineffective shall be immediately replaced by the Contractor. 

The warning lights shall have a base diameter of at least 170mm and the amber bulb cover a height of 
a least 150mm high.  It shall be a requirement that the contractor also provides the Engineer’s site 
personnel with warning lights for their vehicles (a maximum of scheduled lights are required) without 
any payment applicable. 

The unit of measurement shall be the month or part thereof that traffic is accommodated in accordance 
with the specification. The Engineer will advise the Contractor in writing where the control of traffic is 



           

 

inadequate. Failure to rectify this within 2 hours will result in a penalty being applied and in payment 
being reduced. A proportion of the tendered monthly rate will be deducted for each day in any calendar 
month that traffic control does not meet the requirements of the specifications."  

The second paragraph of Payment Item 15.01 shall apply.  

Delete the third paragraph and rep/ace with:  

"The tendered rate shall also include for the preparation of traffic management plans and their 
submission to the Engineer for approval.  

The tendered rate shall also include for all costs associated with constructing the road under traffic and 
for complying with the restricted working conditions as per Clause SCC 13.1 of the Special Conditions 
of Contract." 

B15.04 RELOCATION OF TRAFFIC CONTROL FACILITIES  

Add the following:  

"This item shall not be measured and paid for in this contract. All re-use or removal of temporary traffic 
control facilities shall be deemed to be included in item 15.01, Accommodation of traffic and maintaining 
temporary deviations."  

B1514 TEMPORARY FENCING AND GATES 

Replace the contents of this clause with the following: 

“Where temporary fencing is ordered by the Engineer, it shall be paid for under item 55.06 of the 
standard specifications.  The temporary fencing shall be new fencing material, which shall subsequently 
be dismantled and removed and erected at an alternative position as directed by the Engineer.  When 
ordered by the Engineer, temporary fences and gates shall be moved to new locations or either left in 
place or when no longer required be dismantled and removed from site if so directed.  Allowance is 
made in the bill of quantities for moving existing fences and gates.” 

Add the following clause: 

B1517 RETRO-REFLECTIVE MATERIAL 

“Retro-reflective material for temporary signs shall comply with the requirements of SABS 1519-1 for 
weathered material. Tests shall be carried out with a field retro-reflectometer and the testing procedure 
and classification are described in Clause B 8118. The value of the coefficient of Retro-Reflection shall 
be at least 60% of the values indicated in Table B 8118/1.”  



           

 

B1518 MEASUREMENT AND PAYMENT 

Renumber item 15.01 as B15.01 and add the following: 

“The tendered rate shall also include for all measures necessary to safeguard traffic on temporary 
deviations during blasting operations as well as all temporary traffic control facilities for temporary 
deviations.” 

Delete all references to half width construction under payment item 15.01.  Half width construction will 
be measured under payment item 15.10. 

Renumber item 15.03 as B15.03 and add the following: 

“This section provides only for additional traffic control facilities as and when required on instruction by 
the Engineer and does not provide for facilities already included under payment item B 15.01.” 

 

Add the following sub-item: 

 

“ITEM   UNIT 

B15.03  Temporary traffic control facilities  

 (n) Provision of high visibility safety jackets and safety hats number (No) 

The unit of measurement shall be the number of safety jackets supplied to the supervisory staff. 

The tendered rate shall include full compensation for providing and maintaining hats and the jackets 
equipped with high visibility retro-reflective and/or fluorescent panels in red, yellow and white for the 
duration of the contract”. 

 

Add the following items: 

ITEM   UNIT 

B15.14  Allow provisional sum for:  

 (a) repair of damaged temporary road signs and delineators provisional sum 

 (b) replacement of damaged temporary road signs and delineators  

    

    

The provisional sums allowed under sub-items (a) and (b) shall be expended on a daywork basis in 
terms of the provisions of the general conditions of contract. 

Payment shall only be made in respect of repair work or replacement of such temporary traffic-control 
facilities arising from damage or loss occasioned by the travelling public and which did not arise from 
negligence or non-compliance with the requirements of the specifications on the part of the contractor. 

  



           

 

ITEM   UNIT 

B15.15  Prime cost sum for:  

 (a) Compensation to landowners for land taken up by deviations prime cost (PC) 

sum 

 (b) Handling cost and profit in respect of sub-item B15.15(a) above percentage (%) 

The prime cost sum shall be expended in accordance with the provisions of the general conditions of 
contract.  Payment to the landowner shall be made within fourteen (14) days after such order has been 
given by the Engineer.  The contractor shall provide detailed proof of payment before payment shall be 
certified to the contractor.   

The tendered percentage in item B15.15(b) is an extra over percentage on the amount actually spent 
under sub-item B15.15(a) which shall include full compensation for the handling costs and profit of the 
contractor.” 

ITEM   UNIT 

B15.15  Provision of traffic safety equipment for the use by the Engineer  

 (a) Amber rotation beacon No. 

 (b) Magnetic “CONSTRUCTION VEHICLE” sticker for vehicles with 100mm 
lettering No. 

 (c) Safety jackets No. 

The unit of measurement shall be the number (no.) of each item specified and approved by the Engineer. 

The tendered rates for the various safety item shall include full compensation thereof and maintenance 
in good working order for the duration of the contract. 

  



           

 

1600  :  OVERHAUL 

B1602 DEFINITIONS  

(a)  Overhaul material  

Add the following to the end of sub clause 1602(a):  

"Overhaul shall not be measured separately for payment for materials obtained from commercial 
sources, and the rates tendered for such material shall be fully inclusive of all haul required."  

(b)  Overhaul  

Delete Sub clause 1602(b) and replace with  

"On this Contract, ordinary overhaul only will apply. Ordinary overhaul shall apply to all overhaul material 
in respect of haul in excess of 1.0 km. Overhaul shall be measured by the product of the volume of the 
material hauled, measured as specified, and the overhaul distance as defined in Clause 1602(e) of the 
standard specifications."  

(d)  Free haul distance  

Delete from the second sentence the words", except cut and borrow to fill and cut to spoil material where 
the free haul distance is 1.0 km."  

B1603 MEASUREMENT AND PAYMENT  

Add to Clause 1603 the following:  

"Item 16.01 will not apply for this contract and the rates for materials hauled for all distances less than 
1 km shall be deemed to be included in the tendered rates." 



           

 

1700  :  CLEARING AND GRUBBING 

B1702 DESCRIPTION OF WORK 

a) Clearing 

Add the following: 

“Clearing shall include the removal of material to a thickness of up to 150mm in-situ material as ordered 
by the Engineer.  No payment shall be made for temporary stockpiling of topsoil material in the case 
where this material is applied as topsoil after completion of road side slopes. 

Should the required depth exceed 150mm, the total volume of material removed shall either be classified 
as “temporary stockpiling of topsoil” or “unsuitable roadbed material” or “cut to spoil” whichever is 
applicable as allowed for in the standard specifications.  In these cases no payment shall be made for 
clearing and grubbing. 

Clearing as described shall in all cases be undertaken in such a manner that the topsoil is preserved 
and not contaminated with other debris or rubbish.  Cross-sections for the determination of earthworks 
quantities shall be taken after clearing (topsoil or unsuitable roadbed material) and roadbed preparation 
if applicable.   

Payment for gabion boxes and mattresses which have to be removed and the material sorted and 
stacked shall be made under section 5200 

Clearing of Contractor’s site and construction camp will not be measured separately.  Payment shall be 
included in the tendered rates of the Contractor.” 

B1703 EXECUTION OF WORK 

(a) Areas to be cleared and grubbed 

Add the following: 

“Apart from normal clearing and grubbing, the fill embankments of the existing roads are also to be 
cleared and grubbed over the areas where the new horizontal alignment coincides with the alignment 
of the existing road, or where repairs are required to the fill embankments of the approaches of bridges.  
Provision is made for separate payment for clearing and grubbing of the existing fill embankments where 
conventional machinery might be suitable to undertake the work due to the steep side slopes of the 
embankments.  An additional pay-item is allowed for in the bill of quantities for this type of clearing and 
grubbing which may have to be undertaken by hand or similar manner.” 



           

 

B1704 MEASUREMENT AND PAYMENT 

Change item 17.01 to read as follows: 

 

ITEM   UNIT 

B17.01  Clearing and grubbing of:  

 a) Normal areas:  

  i) Within the road reserve hectare (ha) 

  ii) In borrow pits hectare (ha) 

 b) Existing fill embankments with Slopes steeper that 1:4 hectare (ha) 

Measurement and payment for sub-items (a) and (b) shall be as specified for item 17.01 of the standard 
specifications.  Where distinction is made for clearing and grubbing existing fill embankments with slopes 
steeper than 1:4 (vertical : horizontal), payment shall be made under item B17.01.” 

 



           

 

1800  :  DAY WORK SCHEDULE 

Note: This is a new section added to the Standard Specifications. 

Add the following: 

B1801 SCOPE 

This section covers the listing of daywork items for use in determining payment for work which cannot 
be quantified in specific pay item “units” in the bill of quantities or work ordered by the Engineer during 
the construction period which was not foreseen at tender stage for which no applicable rate exists in the 
schedule or for work of a special or different character warranting special payment as decided by the 
Engineer. 

B1802 ORDERING OF DAYWORK 

No daywork shall be undertaken unless specific written authorisation is obtained from the Engineer. 

B1803 MEASUREMENT AND PAYMENT 

The Engineer may order the following daywork items: 

ITEM DESCRIPTION UNIT 

B18.01 

 

 

 

B18.02 

B18.03 

 

 

B18.04 

B18.05 

B18.06 

B18.07 

 

 

 

B18.08 

 

 
 

 

B18.09 

B18.10 

Labourers: 

(i) Unskilled 

(ii) Semi-skilled 

(iii) Skilled 

Foreman 

Tipper trucks: 

(i) 3 – 5 ton 

(ii) 5,1 – 10 ton 

Loader (0,5m3) 

Grader (CAT 140K or similar) 

LDV 

Compaction Rollers: 

(i) Vibrator roller 

(ii) Tamping roller 

(iii) Grid roller 

Hand Controlled Compactors 

(i) Pedestrian roller (Bomag 
BW90) 

(ii) Vibratory plate 

(iii) Rammers 

Water truck (min 10000 l) 

Dozer (D7 or similar) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

Hour (h) 

 

Hour(h) 

Hour (h) 

Hour(h) 

 

 

Hour(h) 

Hour(h) 

Hour(h) 

Hour(h) 

Hour(h) 

The unit of measurement shall be the actual number of hours worked by labourers or foremen or an 
item of plant. 

The tendered rates shall include full compensation for all cost items including overheads, head-office 
expenses and profits as described in sub clause 40(3) of the general conditions of contract and shall be 
subject to contract price adjustment as provided for in the contract. 

The mark-ups on daywork items in accordance with the Appendix to the Tender shall not be applicable 
on daywork items listed in the bill of quantities in terms of the above specifications.  In the event of new 
daywork rates being requested for items not appearing in the bill of quantities, then the provisions of the 
general conditions of contract and the Appendix to the Tender shall apply. 



           

 

Prior to the commencement of any work by the labourers described under item B18.01, the contractor 
must obtain written consent from the Engineer regarding the classification and composition of all 
labourers in terms of “unskilled” and “skilled” labourers required for the work as ordered by the Engineer.” 

 

 



           

 

2100  :  DRAINS 

B2101 SCOPE 

Amend the first paragraph to read:  

This section covers all work in connection with the excavation and construction of open drains, subsoil 
drainage and banks and dykes at the locations and to the sizes, shapes, grades and dimensions as 
shown on the drawings or as directed by the Engineers, and the test flushing of subsoil drains. 

B2103 BANKS AND DYKES 

Add the following: 

“Mitre banks at culvert inlets should be considered at such a skew angle that it guides the water into the 
inlet with a minimum loss of velocity (energy).” 

B2104 SUBSOIL DRAINAGE 

(a) Materials 

(i) Pipes 

Amend this sub-clause by adding the following to the end of the third paragraph:  

"(category-heavy duty) or SABS 1601 (stiffness class 350)"  

The pipes to be used shall be either slotted uPVC pipes or perforated HDPE pressure pipes, 100 mm 
ID" 

Delete the last sentence of the fifth paragraph and substitute it with the following: 

“Perforation for 100mm pipes shall be spaced in two rows, one on each side of the vertical centre line 
of the pipe, and at one third of the circumference.  The perforation for the 150mm pipes shall be spaced 
in four rows, two as described for 100mm pipes, and the other two rows at two thirds of the 
circumference.” 

Add the following to the 3rd paragraph:  

"The crushed stone shall be fine (13.2 mm nominal size) and shall be washed clean of all fines" 

(iii) Synthetic-fibre filter fabric 

Add the following: 

“All filter fabric shall be a non-woven needle punched type material and must be approved by the 
Engineer.  Filter fabrics shall have a minimum co-efficient of permeability of 3 x 10-3 m per second.” 

"(v)  Proving of pipes in sub-soil drainage systems  

On completion of the pipe laying and prior to backfilling, all pipe joints shall be surveyed as proof of their 
installation to line and level. After backfilling the pipes shall be proved by pulling through a cylindrical 
cleaning brush followed by a wooden mandrill ± 400mm long and 5mm in diameter less than the bore 
of the pipe, Proving of pipes shall not be paid for separately and the cost thereof shall be deemed to be 
included in the rate tendered for laying the pipe," 

  



           

 

2200  :  PREFABRICATED CULVERTS 

B2201 SCOPE 

Add to Clause 2201 the following:  

"This section also covers work associated with the removal of existing pipes and their inlet and outlet 
structures. Due to the nature of the project, the Contractor can expect that works associated with the 
installation of pipe culverts will have to be carried out under traffic." 

Add the following: 

 “All rectangular culverts with spans from 0,9m up to and including 2,4m shall be constructed with 
precast units. 

The attention of the contractor is drawn to the fact that information given on the plans, longitudinal 
sections or drainage schedules may have to be altered to suit actual site conditions and, therefore, the 
contractor shall only construct these culverts after the Engineer has verified the information on the 
drawings from detail surveys taken on site by the contractor as directed by the Engineer. 

Precast units shall be ordered by the contractor from actual measurements of length acquired on the 
site and not from lengths stated in the drainage schedule or from the bill of quantities. 

No precast units shall be ordered until the Engineer has satisfied himself that the proposed units have 
been manufactured to the required tolerances and loading standards.  The Engineer must be given the 
opportunity to load test units if he considers this necessary”. 

B2203 MATERIALS 

(f) Skewed Ends 

Delete the second and third paragraphs and substitute with the following: 

“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ skewed 
ends as shown on the drawings.  In situ skew ends are to be constructed simultaneously with the wing 
walls and headwalls”. 

B2204 CONSTRUCTION METHODS 

Add to Clause 2204 the following:  

"Generally, prefabricated storm water drainage pipes and rectangular culverts will be installed using the 
'trench method'. Installation in half widths can be anticipated." 

Add the following: 

“In all cases where soft founding materials are classified as suitable for culvert bedding construction, 
the in situ material shall be ripped, moistened and compacted to 90% or 93% modified AASHTO density.  
The depth of preparation and compaction of founding material shall be as indicated on the drawings or 
as specified by the Engineer.  Allowance for measurement and payment for this work is made in the bill 
of quantities under this section.” 

 

(c) Excavation by hand 

Where circumstances prevent the use of mechanical excavators and material can be removed only by 
hand tools, the Engineer shall authorise the supplementary payment to the contractor for such work at 
the tendered rates for excavation by hand should he be satisfied that the contractor had been unable to 
prevent the necessity for excavation by hand by proper planning and precautionary measures.  The 
supplementary rate for excavation by hand shall not apply to minor finishing or clearing jobs in 
excavations which are otherwise being done by mass excavation plant. 

Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for in 
item 22.01.” 

  



           

 

B2205 EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 

Add the following subclasses: 

"(c) Excavation by hand 

Where circumstances prevent the use of mechanical excavators and material can be removed only by 
hand tools, the Engineer shall authorise the supplementary payment to the contractor for such work at 
the tendered rates for excavation by hand should he be satisfied that the contractor had been unable to 
prevent the necessity for excavation by hand by proper planning and precautionary measures.  The 
supplementary rate for excavation by hand shall not apply to minor finishing or clearing jobs in 
excavations which are otherwise being done by mass excavation plant. 

Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for in 
item 22.01. 

(d) Drainage of excavations 

The contractor shall apply suitable, effective drainage and dewatering methods for preventing the 
ingress of water into the excavation and to keep them dry. 

Drainage measures, with the exception of pumping, shall be maintained until the backfilling has been 
completed.  Between various construction stages, pumping may be interrupted in consultation with the 
Engineer. 

Any draining or pumping of water shall be done in a manner as will preclude the concrete or materials 
or any part thereof from being carried away. 

Allowance for measurement and payment for dewatering and keeping dry of culvert excavations is made 
in the schedule in this section”. 

 

B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

B2210(b)(i) Cast in situ invert slabs  

Replace with the following: 

"In accordance with the drawings, transverse construction joints are required in cast in situ concrete 
invert slabs for portal culverts.  In addition, longitudinal construction joints as shown on the drawings 
between the invert slabs of each of the barrels of multiple culverts are required.  Allowance for 
measurement and payment for a Class F1 surface finish and soft board in these joints is made in the 
bill of quantities.  No payment shall be made for formwork on the outside edges of invert slabs (closest 
to excavated face). 

All culverts (precast as well as in situ) shall be constructed with an in situ reinforced concrete floor laid 
on a 75mm concrete screed". 

Delete sub clause B.2210(b)(ii) : “Prefabricated floor slabs.” 

(f)  General  

Add to Sub clause 2210(f) the following:  

"Pipe culverts have been designed to the positions, lengths and elevations shown on the drawings. 
However, site conditions may dictate that changes are necessary. Any such changes will be agreed with 
the Engineer and recorded in writing." 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 

Add to the fourth paragraph of Clause 2211 the following:  

"Where backfilling is done in the upper layers of the road formation, the quality and strength of the 
backfill material shall at least match that of the surrounding layers. 

"Change the last sentence in the fourth paragraph to read "90% or 93% as shown on the drawings or 
as directed by the Engineer." 

  



           

 

B2212 INLET AND OUTLET STRUCTURES, CATCH PITS AND MANHOLES 

(b) Concrete work 

Add the following: 

“The type of surface finish for in situ concrete in the culverts shall be as indicated on the drawings.  
Generally all exposed faces shall be of Class F2 formwork and faces covered by backfill shall be Class 
F1.  The top of parapet walls and wing walls shall be finished to a Class U2 surface finish.” 

(h) Prefabricated inlet and outlet structures 

Add the following: 

“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be allowed 
under any circumstances.  Cast in situ concrete wing wall type inlets and outlets shall be constructed as 
indicated on the drawings and shall be in accordance with section 6000 of the Standard Specifications.  
Allowance for measurement and payment for wing wall type inlets and outlets is made in the schedule 
in this section.” 

 

Add to Clause 2212 the following new sub-clause (j) :  

"(j)  Subsurface drain outlet into catch pits and manholes  

Where required, sub-surface drain pipes shall be led into standard storm water catch pits or manholes, 
as shown on the drawings or as directed by the Engineer. This shall be done either by making provision 
during the construction of the chamber, or by breaking out and making good after completion of the 
chamber."  

  



           

 

B2218 MEASUREMENTS AND PAYMENT 

Add the following: 

ITEM   UNIT 

B22.01 (c) Extra over sub item B22.01(a) for excavation by hand using hand tool cubic metre (m³) 

Measurement shall be as specified for pay item 22.01 of the standard specifications. 

The tendered rate shall include full compensation for carrying out the excavations by hand where 
circumstances prevent the use of mechanical excavators. 

Amend Payment Item 22.12 to read as follows:  

ITEM   UNIT 

B22.12 Removing existing concrete, brickwork and stonework  

 (a) Plain concrete Cubic metre (m3) 

 (b) Reinforced concrete  Cubic metre (m3) 

 (c) Brickwork Cubic metre (m3) 

 (d) Masonry walls and grouted stone pitching Cubic metre (m3) 

Add to the first paragraph, which describes the unit of measurement, the words "brickwork and 
stonework" alter the word "concrete."  

Paragraphs 2, 3 and 4 of Payment Item 22.12 in the standard specifications shall apply to this item B 
22.12. 

Add the following new items: 

ITEM   UNIT 

B22.29  Tie bars for joining in situ concrete invert slabs to inlet and outlet structures, as indicated 

on the drawings (Type, diameter and length indicated) 

Number 

(No.) 

The unit of measurement shall be the number of tie bars installed as specified and indicated on the 
drawings. 

The tendered rate shall include full compensation for supply and installation of the tie bars. 

ITEM   UNIT 

B22.30 a) Preparation and compaction of in-situ bedding material to 90% of Mod. 

AASHTO density (depth indicated) 
cubic metre (m³) 

 b) Extra over sub-item B22:30(a) for compaction to 93% of Mod. AASHTO 

density (depth indicate) 
cubic metre (m³) 

The unit of measurement shall be the cubic metre of material ripped and compacted as specified. 

The tendered rate shall include full compensation for the ripping of the in-situ material to the specified 
width and depth, wetting of the material to such an extent that the specified density can be achieved. 

  



           

 

ITEM   UNIT 

B22.31  Dewatering and keeping dry of culvert excavations  

The unit of measurement shall be the number of culverts constructed.  The tendered rate shall be full 
compensation for dewatering and keeping dry of the culvert excavations until the backfill is completed. 

Payment shall be as follows: 

(i) 80% of the payment shall be made after the barrel of the culvert has been constructed and 
backfilled. 

(ii) Remaining 20% of the payment shall be made after the wing walls have been constructed 
and backfilled. 

 

ITEM   UNIT 

B22.33 Waterproofing of prefabricated culvert joints with a 500 mm wide strip of 
Bituthene 3000 or an approved equivalent material No. 

The unit of measurement shall be the number of joints waterproofed.  The tendered rate shall be full 
compensation for all plant, labour and materials required. 

 



           

 

2300  :  CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES AND CONCRETE 
LININGS FOR OPEN DRAINS 

B2302 MATERIAL 

Add the following new subclasses: 

(e) Metal pipes 

“Metal pipes down side slopes shall comply with the requirements of clause 2203 of the standard 
specifications.” 

B2304 CONSTRUCTION 

(b)  Prefabricated concrete kerbing and channelling  

Add to Sub-clause 2304(b) the following:  

"Kerbing of radius 1 m and less shall be cast in-situ in accordance with sub-clause 2304(e) and as 
shown on the drawings.  

All precast kerbs shall be provided with continuous in-situ concrete backing (haunching), the cost of 
which shall be included in the tendered rate.  

Dimensions of the triangular-shaped (in cross-section) haunching shall be calculated as follows:  

If the difference in levels between the top of the kerb and the sub base on which the kerb is laid is (h), 
then the height of the haunch is 2/3h and the width of the haunch is h." 

(d) Slip form kerbing 

Add the following: 

“Slip-form kerbing shall under no circumstances be allowed.” 

 

(e) Cast in situ kerbs and channels 

Add the following: 

“Forming and templates used to form joints between alternate sections shall be of steel plate of which 
the thickness shall not be less than 5mm.” 

"Where new kerbing and channelling has to be laid in an existing bitumen surface, the surface shall be 
neatly cut to a straight line with an angle grinder or similar approved means along the edge of the 
channel. The existing road foundation shall then be carefully removed over the width and depth required 
to construct the new kerb and channel.  

During the construction of the in situ channel, the contractor shall take care not to stain or damage the 
existing road surface. Any damage, excess over break, undermining or staining shall be repaired by the 
Contractor at his own expense,"  

Add the following new subclasses: 

(i) Construction sequence 

Replace paragraphs (i), (ii) and (iii) with the following: 

“In all cases where kerbing and/or channelling adjoin the bituminous surface of the road, the kerbing 
and/or channelling may only be constructed after the bituminous surface has been completed. 

Before commencing with the kerbing and/or channelling, the surfacing and the base, shall be accurately 
cut to line with a mechanical saw to a minimum depth of 75mm.  After excavation the concrete shall 
then be cast against the cut surface without formwork.  All material outside the cut line must be carefully 
removed to the required thickness of concrete without damaging the edge before commencing with the 
casting of the concrete.  No payment shall be made for repair work as instructed by the Engineer to 
damage caused by the cutting/excavating process of surfacing and base layers.  Any concrete spilt onto 
the surfacing shall immediately be removed and cleaned.  Where so required by the Engineer, the 
contractor shall, without any additional compensation, paint emulsion over the stained surface. 

  



           

 

(l) Formwork and finish 

“Formwork and finish of concrete kerbs shall comply with the requirements of section 6200.  All visible 
edges on the sides or at joints of cast in situ concrete kerbs or channels shall be rounded with a rounding 
tool.” 

(m)  Shrinkage joints for cast in-situ concrete work.  

“Unless shown otherwise on the drawings, cast in situ channels shall be provided with shrinkage joints 
spaced a maximum of 2.5m apart. Shrinkage joints shall be constructed so that shrinkage cracks are 
generated at the joints. Sections of channel which have cracked between shrinkage joints shall be 
removed and replaced by the contractor at his own cost.” 

(n)  Formwork and finish  

“All visible edges of cast in-situ channels shall be rounded with a rounding tool.” 

(o)  Removal of existing kerb and channel  

“Where shown on the drawings and/or indicated by the Engineer, the existing kerb and channel shall be 
removed and transported to spoil as directed." 



           

 

3100  :  BORROW MATERIALS 

B3102 NEGOTIATIONS WITH OWNERS AND AUTHORITIES 

Add the following to sub-clause 3102(a): 

“Arrangements regarding to access to borrow pits and the alignment of haul roads shall be made 
between the contractor and the owners of the land on which borrow pits are situated.  The Engineer’s 
representative on site shall be present at all such negotiations, which shall be confirmed in writing by 
the contractor.  All costs involved with such negotiations as well as the requirements contained in clause 
3102 and clause 1225 of the specifications shall be borne entirely by the contractor.” 

B3103 OBTAINING BORROW MATERIALS 

(a) General 

Add the following: 

“The expropriation and compensation for land from which borrow materials is obtained shall be 
negotiated and paid for by the employer.” 

Add the following:  

"The Contractor shall note that natural materials which meet the requirements for the selected and sub-
base layers are scarce, even when the properties are improved via stabilisation. Therefore, careful 
selection of materials will be required in the borrow pits. The Contractor shall refer to Section 3200 of 
the standard specifications with regard to his liabilities in respect of the contamination of good quality 
materials.  

The contractor shall adhere to the requirements within the environmental management plan for the 
preparation of the area to be utilised as a borrow pit. This shall include the removal and storage of the 
topsoil within the affected area, maintenance of the area during use and the rehabilitation of the area to 
its natural state on completion. A photographic record shall be kept of all borrow pit areas. Any 
construction material spoiled within these sites shall be buried to a depth of no less than 300mm below 
the surface soil. No construction material of any nature shall be left visible after top soiling. The Engineer 
shall confirm this before grassing commences. The area shall be kept free of all undesirable plant 
material (5807)." 

(b) Use of borrow materials 

Add the following to the second paragraph of this sub clause: 

“Compensation to owners and arrangements with owners for taking material from alternative borrow pits 
proposed by the contractor shall be the contractor’s responsibility and entirely at his own expenses.” 

  



           

 

B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 

(a)  Removing topsoil  

Add to Sub-clause 3104(a) the following:  

"The topsoil to be stockpiled shall be placed between the Road and the physical borrow pit area so as 
to provide a temporary visual screen in front of the borrow activities. The topsoil shall not be stockpiled 
for longer than 6 months, nor shall the stockpile be higher than 2,0m." 

(c) Excess overburden 

Add the following: 

“All excess overburden removed at borrow pits shall be replaced over the entire area of the borrow pit 
after initial shaping has been undertaken in an even layer.  Payment for this requirement shall be 
deemed to be included in pay item 31.01” 

(d)  Excavating borrow material  

Add the following: 

"No excavator type machinery shall be allowed for the excavating of borrow material"  

(f) Protecting borrow pits 

Add the following: 

"It is a requirement of the contract that each borrow pit or pits shall be provided with fencing around the 
perimeters, including a access gate, of the borrow areas, including the supply of danger warning signage 
fixed to the fencing, visible at all sides approaching the borrow pit area.  The fencing shall be erected 
prior to entering the land for borrowing purposes and shall on final finishing of the borrow areas as 
specified by the employer, be dismantled and removed or left in-place as instructed by the employer.  
Payment for fencing around borrow pits shall be made in accordance with the stipulations of section 
5500 in these specifications." 

In addition to fencing, Security Guards shall be supply on a 24 hour, 7 days a week basis, with full time 
communication to the Site Manager or site camp for the duration of the contract and activities at the 
borrow pits.” 

(g)  Unproclaimed private access roads  

Add the following: 

"The Contractor is responsible for proper maintenance of haul roads in cases where the material from 
the borrow pit areas has to be transported over secondary, tertiary, private or access roads. At the 
completion of activities in the borrow pits, the haul roads shall be restored to their original state and to 
the satisfaction of the Engineer.  

Expropriation of borrow pits on private property by the Employer, will include access roads to the borrow 
pits. However, the Contractor is fully responsible for negotiating details of the right of access to the 
borrow pits with the private owners as well as for the building, maintenance and later removal of all 
access roads. No additional payment will be made for this work and full remuneration will be deemed to 
be included in the tendered rates for the various items where the material is to be used."  

  



           

 

Add the following new sub clause: 

“(h) Haul roads 

Haul roads to designated borrow pits along the road shall be constructed along alignments as instructed 
by the Engineer and shall be maintained at the contractor’s own cost to the satisfaction of the Engineer." 

B3105 FINISHING-OFF BORROW AREAS AND HAUL ROADS 

Add the following to this clause: 

"Should the employer, Engineer or any other authority approved by the Engineer, require a higher 
standard of shaping and finishing off of borrow pits than specified in the standard specifications, 
measurement and payment for such extra work shall be made using daywork items as scheduled under 
this section." 

B3107  CLASSIFICATION OF BORROW PITS FOR GRAVEL MATERIALS FOR PAVEMENT LAYERS  

Add the following:  

"No distinction shall be-made between soft and intermediate material" Only soft and hard material 
classification as that described in Clause 3303 of mass earthworks shall be applicable." 

  



           

 

B3108 MEASUREMENT AND PAYMENT 

Change item 31.01 to read as follows: 

ITEM   UNIT 

B31.01  Excess overburden :  

 (a) Depth up to and including 0,5m cubic meter (m³) 

 (b) Depth exceeding 0,5m and up to 1,0m cubic meter (m³) 

Measurement and payment shall be as specified for item 31.01 of the standard specifications with the 
abovementioned depth ranges applicable." 

ITEM   UNIT 

B31.03 Finishing-off borrow areas in:  

 Delete item (b), and renumber (c) to read “(b) Soft material”  

Add to the notes at the end of the payment items under Clause 3108 the following:  

"(3) The tendered rate shall include full compensation for all moneys payable and all expenses incurred 
by the Contractor for the acquisition of all material for the proper completion of the works, 
irrespective of whether the material is obtained from borrow pits identified by the Engineer, from 
commercial sources, or from borrow pits obtained by the Contractor himself." 



           

 

3200  :  SELECTION, STOCKPILING AND BREAKING-DOWN THE MATERIAL FROM BORROW PITS, 
CUTTINGS AND EXISTING PAVEMENT LAYERS, AND PLACING AND COMPACTING 
THE GRAVEL LAYERS 

B3204 BREAKING-DOWN THE MATERIAL 

(a) Initial breaking-down of the material in cuttings, borrow pits and existing pavement layers 

Add the following to the table in the second paragraph of this sub clause: 

"Pioneer layers - 500mm maximum dimension 

Not more than 20% of pioneer layer material shall pass through the 2,0mm sieve." 

(b) Further breaking-down of pavement material 

Add the following: 

"Material used for the construction of selected, and wearing course layers shall be broken down by 
means of normal grid-rolling or additional normal grid-rolling to such an extent that the compacted 
pavement layer shall contain material of which 95% of the aggregate size shall not exceed 65mm.  All 
oversize material, after breaking-down, shall be removed". 

B3209 PLACING AND COMPACTING THE MATERIALS IN LAYER THICKNESSES IN EXCESS OF 200mm 
AFTER COMPACTION 

Add the following new sub clause: 

(d) Pioneer layer 

"The maximum size rock used in pioneer layers shall be 500mm and the layer thickness before 
compaction shall not be more than one-and-a-half times the maximum actual size of the rock.  Not more 
than 20% of pioneer layer material shall pass through the 2,0mm sieve.  Pioneer layer processing and 
compaction shall be as specified in sub clause 3307(c) of the standard specifications". 

 

 



           

 

3300  :  MASS EARTHWORKS 

B3301  SCOPE  

Add the following:  

"The Contractor shall note the restricted nature of the earthworks in general, and where the widening of 
existing cuts and fills are required in particular. No extra over rates for widening of cuts, widening of fills 
or for working in restricted areas shall be applicable to this Contract."  

B3303  CLASSIFICATION OF CUT AND BORROW  

(a)  Classes of excavation  

Add the following:  

"Cut material for fills will, apart from natural in-situ material, also consist of existing fill and pavement 
layers from the existing road. Excavation from existing fill and pavement layers varies in depth, but no 
distinction is made between this excavation and excavation in other materials, except for classification 
as soft, intermediate and hard materials."  

Payment items 33.14 and 33.15 will not apply on this Contract. 

B3305 TREATING THE ROADBED 

(a) Removing unsuitable material 

Add the following to the third paragraph: 

"For the purpose of this contract, excavation and removal of in-situ clayey material over areas where 
the road is in a fill condition shall be classified as removal of unsuitable material, irrespective of the 
stability or moisture condition of the in-situ material". 

(c) Preparing and compacting the roadbed 

Delete the last sentence of the first paragraph “If necessary, roadbed…….depth of compaction” and 
replace as follows: 

“Where demarcated by the Engineer, prior to the roadbed being scarified, the excess in situ material 
forming part of the present roadway, and within the limits of the roadbed, and in close proximity of the 
layer works, but falling within the limits of the layer works, shall be bladed to controlled level in order to 
achieve the required level and necessary depth of compaction.” 

B3306  CUT AND BORROW  

(a)  Dimensions of Cuts  

Delete the third paragraph from Clause 3306(a), apart from the first sentence t11ereof.  

Add the following:  

"Cut and borrow to fill will be measured under Item 33.01. The Contractor shall take note of the nature 
of the earthworks alongside the existing road. No extra over payments will be made in respect of the 
nature of the site or due to the dimensions of a particular cutting."  

  



           

 

B3307 FILLS 

(c) Constructing a pioneer layer 

Add the following to the first paragraph: 

"For the purpose of this contract, pioneer layers shall be completed by means of eight-pass roller 
compaction using vibratory rollers as specified in sub clause 3304(b) of the standard specifications.” 

(d) Benching 

Add the following: 

“Benching of fill and pavement layer material is required to be undertaken into the existing fill 
embankments and pavement layers.  No additional payment shall be made over and above the normal 
pay items applicable to earthworks and pavement layers where benching is required for widening of the 
existing road formation.  Benching shall be undertaken as shown on the drawings. 

It is a requirement that benching shall always be started at the bottom of the existing fill progressing to 
the top of the formation.  The dimensions and details of benching are shown on the drawings.” 

(i)  Widening of fills  

In the eight paragraph of Sub-clause 3307(i), delete the sentence "An extra over payment for the 
widening of existing fills will apply under Item 3.3.16."  

Add the following:  

"No extra over payments will be made in respect of the nature of the site or due to the dimensions of 
the fills being widened or constructed."  

B3308  FINISHING THE SLOPES 

(d) General 

Add the following: 

“Where existing cut and fill slopes are excessively eroded or where slippages occurred in slopes, the 
slopes are to be reinstated by means of backfilling with suitable gravel material.  All loose material and 
vegetation shall first be removed from the eroded cut and fill slopes before backfilling may commence 
from the bottom of the cut or fill.  The backfill material shall be benched into the existing slopes and 
compacted to 90% of modified AASHTO density, using suitable small compaction equipment e.g. 
Bomag walk-behind rollers or hand-held compaction tools.  Benching shall be executed to the 
dimensions shown on the drawings.  Upon completion of the backfilling operation the cut and fill slopes 
shall be neatly finished as specified.” 

  



           

 

B3312 MEASUREMENT AND PAYMENT 

 

General directions  

Delete Note (3) Work in Restricted Areas and replace with the following:  

"On this Contract, no extra over payment will be made due to the nature of the site or the size of the 
work area available. All costs associated with carrying out the works are deemed to be included in the 
tendered rates for the items in the Schedule of Quantities."  

Amend the payment items under Clause 3312 as follows:  

B33.01 In the description of Item 33.01, delete "free-haul up to 0.5 km" and replace with "free-haul up 
to 1.0 km."  

In the fifth paragraph, referring to the tendered rates, delete the words "free-haul distance of 
0.5 km" and replace with "free-haul distance of 1.0 km."  

Also in the fifth paragraph, after the words "the cutting of benches" insert the words "including 
benches in existing fill slopes to be widened."  

B33.02 In the description of Item 33.02, delete "free-haul up to 0.5 km" and replace with 'free haul up 
to 1.0 km."  

In the final paragraph delete "0.5 km free-haul" and replace with "1.0 km free haul."  

B33.04 In the description of Item 33.04, delete "free-haul up to 0.5 km" and replace with "free-haul up 
to 1.0 km."  

In the fourth paragraph delete "free-haul distance of 0.5 km" and replace with "free-haul 
distance of 1.0 km."  

B33.07 Ditto above 

 



           

 

3400  :  PAVEMENT LAYERS OF GRAVEL MATERIAL 

B3402 MATERIALS 

(a) General 

Add the following: 

"Material requirements for gravel pavement layers are in accordance with TRH4 and shall be indicated 
on the drawings." 

B3405 CONSTRUCTION TOLERANCES 

(e) Cross-section 

Delete the second paragraph and replace with the following: 

"The normal cross fall of the road wearing course where the road is in a straight horizontal alignment, is 
specified as 3% as shown on the drawings.  

At any cross-section the measured cross fall between any two points shall at least be 2,8% and not 
more than 3,5%.  At any cross-section the actual level at any point shall not be higher than 10mm above 
the computed level from the cross-section as specified and the actual level, if lower than the computed 
level, shall not be lower by more than that derived from the specifications for longitudinal grade and 
cross fall deviations." 

(f) Surface regularity 

Add the following: 

"Where transverse construction joints in base layers are made between newly and previously 
constructed sections, the contractor shall exercise level control at such joints by installing level poles at 
5m intervals on either side of the joint of the layer covering at least a 30m length into the newly 
constructed section." 

B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

Add the following: 

"Test results and measurements shall be assessed by the Engineer according to the provisions of 
Section 8300 of the standard specifications". 

  



           

 

3500  :  STABILISATION 

B3502  MATERIALS  

a)  Chemical stabilising agents  

Delete sub-clauses (ii) Ordinary Portland cement and (iii) Portland blast-furnace cement and replace 
with the following:  

"Cement shall comply with the relevant requirements of EN 197. The use of strength classes greater 
than 32,5 shall not be permitted.  

The stabilizing agents on this contract shall be either one or more of: -  

i)  Road Lime to SABS 824p or  

ii)  CEM II or CEM III conforming to SABS EN 197 - 1 Part 1: Common Cements  

Laboratory tests will be carried out on site to establish the type of stabilising agent that best provides 
the material to meet the requirements of the specifications.  

The Engineer will issue instructions as to which stabilizing agent or combination of agents shall be used."  

B3503  CHEMICAL STABILIZATION  

(h)  Curing the Stabilised work  

Add the following to paragraph (i):  

"Method (iii) and (iv) shall not be applicable."  

Add to sub-clause 3503 (h) the following:  

The stabilized layers shall be cured by the methods as specified in sub-clauses (i) and (II) of the standard 
specification. The application of water to the completed layers shall continue for a minimum period of 
three days. Payment for the application of the water shall be as specified in Item 35.04.  

The contractor should, however, endeavour in his programming of the work to provide for the covering 
of the stabilized layer with the next design layer."  

(i)  Construction limitations  

Add the following:  

"No Stabilisation shall be done with falling air temperatures when the air temperature falls to below 7°C, 
or during rising air temperatures, when the air temperature is below 3 DC.  

Moisture content tests shall not be undertaken more than one day in advance of in-situ Stabilisation 
operations. Care shall be taken to ensure that samples are representative of the in-situ material. Checks 
shall be conducted when wet weather occurs between initial testing and work commencing on any 
section."  

In Table 3503/1, delete 8 hours for ordinary Portland cements and cement blends and replace with:  

"6 hours"  

 

B3509  QUALITY OF MATERIALS AND WORKMANSHIP  

Add the following after the second paragraph:  

"The test results and measurements will be judged in accordance with the provisions of Section 8300."  

  



           

 

5200  :  GABIONS 

B5201 SCOPE 

Add the following paragraph 

“This section also covers the removal, dismantling and stacking of existing gabion work, and the reuse 
of these materials where authorised by the Engineer.” 

B5203 CONSTRUCTION OF GABION CAGES 

(a) General 

Add the following new sub-clause: 

“(iii) Reno mattresses or similar may be used as alternative to gabion boxes.  These Reno 
mattresses are to be manufactured of 80mm x 100mm mesh (2,5mm diameter wires, 
diaphragm spacing 0,6m). 

B5204 CONSTRUCTING GABIONS 

(c) Assembly 

Delete and substitute with: 

(c) Assembly, erection and stretching 

(i) Assembly 

“Prior to assembly, the gabion material shall be opened out flat on the ground and stretched to remove 
any kinks and bends.  The gabion boxes shall then be assembled individually by raising the sides, ends 
and diaphragms ensuring that all creases are in the correct position and that the tops of all four sides 
are even.  The four corners of the gabion boxes shall be laced first followed by the edges of internal 
diaphragms to the sides.  In all cases lacing shall commence at the top of the box by twisting the end of 
the lacing wire around the selvages.  It shall then be passed round two edges being joined, through 
each mesh in turn and securely tied off at the bottom.  The ends of all lacing wire shall be turned to the 
inside of the box on completion of each lacing operation. 

(ii) Erection 

Only assembled boxes, or groups of boxes, shall be positioned in the structure.  The side, or end, from 
which work is to proceed, shall be secured to either completed work or by rods or stakes driven into the 
ground at the corners.  These must be secured and reach at least to the top of the gabion box.  Further 
gabions shall then be positioned in the structure as required, each being securely laced to the preceding 
one at all corners and diaphragm points.  

(iii) Stretching 

On completion of erection of a suitable length of gabion, the gabion boxes shall be stretched using a 
wire strainer or winch of at least one ton capacity firmly secured to the free end of the assembled gabion 
boxes. 

Whilst under tension the gabion boxes shall be securely laced along edges (top, bottom and sides) and 
at diaphragm points, to all adjacent boxes and shall thereafter be filled.” 

  



           

 

(d) Rock filling 

Add the following new sub-sub-clause: 

(iii) General 

“Filling shall be carried out only whilst gabion boxes are under tension.  Filling material shall consist of 
rock of size not less than 120mm and not greater than 250mm so placed to produce a neat face and 
line with a minimum of voids. 

Internal horizontal bracing wire shall be provided at 500mm vertical centres or such spacing to ensure 
a ratio of four to every 1m³ of filling.  These bracing wires shall be wrapped around two mesh wires and 
extended from front to back so positioned to ensure a neat face and line free of excessive bulges and 
depressions.  Gabion boxes shall be filled in stages and horizontal bracing wires inserted as filling is 
brought up. 

Similar bracing wires used vertically shall be provided in 0,5mm deep gabions at 330mm horizontal 
centres where water falls directly onto gabions or where a neat face is required. 

Tension on the gabion boxes shall be released only when sufficiently full to prevent the mesh from 
slackening. 

Gabion boxes shall be overfilled by 20 to 50mm above their tops to allow subsequent settlement of the 
filling." 

Add the following new sub-clauses: 

(e) Final wiring 

“Closing and wiring down of lids shall proceed as soon as possible after filling operations and certainly 
in the likelihood of storms or floods during construction.  The wiring down shall consist of wrapping 
around wire at such intervals as required or specified. 

Lids shall be stretched tight over the filling with bars and wired down securely through each mesh along 
all edges, ends and diaphragms.  The ends of all tying and bracing wires shall be turned into the gabion 
box on completion of all lacing operations. 

Tightness of mesh, well packed filling and secure lacing is essential in all structures.” 

(f) Removal, dismantling and stacking of gabions 

“Existing gabions, either damaged or not, that require to be removed or moved to a new location shall 
be dismantled.  Material not required for re-assembly or unsuitable for re-use shall be neatly stacked at 
approved locations in accordance with the Engineer’s instructions.  Payment will be made only for 
gabions removed in accordance with the written instruction of the Engineer. 

Where gabions require moving, or as declared suitable by the Engineer are re-usable, the contractor 
shall re-use all the material, plus supply such new materials as may be required to re-assemble the 
gabion again to the standard specification for new gabions.” 

 



           

 

5600  :  ROAD SIGNS 

B5601 SCOPE 

“This section also covers the supply and erection of permanent danger plates at culverts and bridges at 
the locations indicated on the drawings or as directed by the Engineer.” 

B5602  MATERIALS  

Add to Clause 5602 the following:  

"(i)  Concrete  

Concrete for the footings shall comply with the requirements of Section 6400 of the specification." 

B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a)  Road signboards 

Add the following: 

“The contractor shall make every effort to ensure that signboards are correct in all respect and before 
dispatching the boards from the manufacturer’s factory shall provide the Engineer with a 100mm x 
150mm colour photograph of each sign face for approval of the correctness of the legend.  Such 
approval will not imply final acceptance of the board.  If the Contractor is in any doubt as to the 
correctness of the sign detail, the sign designer shall be contacted for verification.” 

(a) (ii) Steel profile road signboards 

Add the following: 

“Where the letter or legends cross the horizontal joints of the sign panels, the letter shall be cut on the 
joint and both ends folded around the radius. 

Retro-reflective material to adjoining Chromadek panels on a sign shall be practical visual match of the 
specified colour.” 

B5604 ROAD SIGN FACES AND PAINTING 

Add the following new sub clause: 

“(e) Application of retro-reflective material 

All sign faces shall be faced with diamond grade retro-reflective material.  Painted front sign faces shall 
not be used. 

Where applied to Chromadek sections, retro-reflective material shall be applied as specified for 
aluminium section in Clause 5603(d) of the Standard Specification, and of Clause B5603(a)(ii) of this 
project Specification.” 

  



           

 

B5605 STORAGE AND HANDLING 

Add the following: 

“The following shall not be allowed on the sign face: 

Drilling of holes, except for the fastening of overlays 

Application of any form of adhesive 

Cleaning with any chemicals that are not specifically approved by the manufacturer of the retro-reflective 
material 

Covering the sign face with an impermeable material that does not allow free circulation of air.” 

B5606 ERECTING ROAD SIGNS 

(c) Erection 

Add the following: 

“After erection the signboard shall be thoroughly cleaned with a cleaning agent approved by the retro-
reflective material’s manufacturer. 

All vegetation obstructing the new or replaced sign board shall be removed and disposed of as instructed 
by the Engineer.” 

B5608 DISMANTLING, STORING AND RE-ERECTING EXISTING ROAD SIGNS 

Add the following: 

“Existing overhead and ground mounted road signs that are being replaced by new signs shall be 
dismantled and disposed of by the Contractor.  Where possible the dismantling of the signs shall not be 
before the replacement sign is erected and displayed.  Where dismantling of the sign is required before 
erection of the replacement sign, the dismantling shall not take place until immediately before work is to 
commence on the replacement, and the replacement shall be completed and the new sign displayed as 
soon as possible thereafter (within 72 hours). 

Dismantling shall include sign panels and ground mounted sign supports. 

Ground mounted sign supports shall be cut off just below ground level.  Material excavated for removal 
of buried poles shall be replaced, and any depression made good using excess material from excavation 
for new signs. 

Pay items are provided in the Bill of Quantities.  Payment will differentiate between different types of 
sign panels.” 

  



           

 

B5609 MEASUREMENT AND PAYMENT 

 

Amend 56.01 as follows: 

B56.01 Road sign boards with painted, retro-reflective or coloured semi-matt background.  
Symbols, lettering, and borders in diamond grade retro-reflective or matt black material, 
where the sign board is constructed from: 

Add the following pay items: 

ITEM   UNIT 

B56.01    

 (c) Prepainted galvanized steel plate (chromadek or approved equivalent):  

 (iv) Etc. “Road sign Code” (No.) 

 

Amend the last two lines of the second paragraph to read: 

“completion, delivery, installation of the road sign board complete as specified, and the 
removal and disposal of all vegetation obstructing the motorists’ view of the new or replaced 
sign board.” 

Add the following pay items: 

ITEM   UNIT 

B56.11  Danger plates at culverts/structures  

 (a) Type A at storm water culverts (size indicated) number (No.) 

 (b) Type B at bridges (size indicated) number (No.) 

The unit of measurement shall be the number of danger plates provided and erected in accordance with 
the drawings. 

The tendered rate shall include full compensation for all labour and material, painting, posts, excavation, 
backfilling with soil etc., as may be necessary for completing the work in accordance with the details 
shown on the drawings.” 

ITEM   UNIT 

B56.11  Replace marker boards on existing kilometre posts number (No) 

The unit of measurement shall be the number of reference marker boards provided and attached to 
existing kilometre posts in accordance with the drawings. 

The tendered rate shall include full compensation for the manufacturing and supplying of the completed 
marker boards, for attaching the marker board to existing posts along the route and for all materials 
equipment, labour, nuts and bolts necessary for attaching the marker board as specified.” 

The tendered rate shall include full compensation for all the labour and material, painting, retro-reflective 
material, posts, excavation, backfilling, etc. as may be necessary for completing the work in accordance 
with the details shown on the drawings.” 
 



           

 

5700  :  ROAD MARKINGS 

B5702  MATERIALS  

(a)  Paint  

(ii)  Retro-reflective road-marking paint  

Add to Sub-clause 5702(a)(ii) the following:  

"During actual painting the Contractor shall supply sealed samples of the paint to be used to the 
Engineer together with details of the paint batch numbers and testing carried out on these particular 
batches by the paint manufacturer to prove compliance with this specification. These samples shall be 
kept until the end of the defects liability period."  

B5704  MECHANICAL EQUIPMENT FOR PAINTING  

Add to Clause 5704 the following:  

"The machine shall always operate in the direction of the traffic when applying lane markings." 

B5706  SETTING OUT THE ROAD MARKINGS 

Add the following: 

“Where road markings are to be replaced after milling/overlay seal, it is essential that all existing barrier 
lines and other road marking lines be accurately referenced before commencement of milling or other 
operations which will obliterate the existing road markings.  The position of barrier lines shall be re-
assessed on site by the Engineer before the Contractor commences with the road marking.” 

B5707 APPLYING THE PAINT 

Add the following: 

“The Contractor’s establishment on site and general obligation shall be deemed to fully include the 
establishment of the road-marking team, irrespective of the number of times the road-marking team is 
required to be onsite or is required to move within the site.” 

B5711 GENERAL 

Insert the following into the last sentence of the last paragraph between “black paint” and “or chemical 
paint remover”: 

“, bituminous emulsion, slurry” 

Add the following to the last paragraph: 

“Where black paint is used, it shall be matt.” 

Add the following new clause: 

“B5715 REMOVAL OF EXISTING ROAD STUDS 

The existing road studs shall be removed from the road surface prior to milling.” 

  



           

 

B5714 MEASUREMENT AND PAYMENT 

 

ITEM   UNIT 

B57.06  Setting out and pre-marking the lines (excluding traffic island markings, 

lettering and symbols) 
km 

 

Add the following: 

“Referencing of existing barrier lines and other road marking lines prior to milling and other operations, 
shall be included in the tendered rate for setting out and pre-marking.” 

 

 

  



           

 

5900  :  FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 

B5902 FINISHING THE ROAD AND ROAD RESERVE 

Add the following to the first paragraph: 

“The contractor shall pay special attention to the collection and removal of all waste materials originating 
from the construction activities.  All materials trimmed or excavated from the road shall be collected and 
removed from the road reserve to the satisfaction of the Engineer. 

This requirement shall be deemed to be incorporated in the tendered rates for item 59.01 of the bill of 
quantities or such other items as the contractor may decide upon. 

The Engineer may order additional finishing of the road reserve which will entail the collection and 
disposal of loose rocks etc.  Payment for this work will be made under daywork items included in section 
5900 of the bill of quantities as described in section 1800 of these project specifications.” 

 

 

  



           

 

8100  :  TESTING MATERIALS AND WORKMANSHIP 

B8117 MEASUREMENT AND PAYMENT  

Replace item 81.02 with the following item B81.02(a) and (b) which shall be used to cover payments to 
the commercial laboratories carrying out acceptance control testing as directed by the Engineer:  

ITEM   UNIT 

B81.02 Other special tests requested by the Engineer: m 

 (a) Cost of testing Prime Cost (PC) 
sum 

 (b) Handling cost and profit in respect of Sub-item B81.02(a) above percentage (%) 

The prime cost sum provided to cover the cost of special tests as requested by the Engineer in terms of 
clause 8115 shall be expended in accordance with clause 45 of the General Conditions of Contract.  

The tendered percentage is a percentage of the amount of expenditure approved by the Engineer under 
the prime cost item B81.02(a), and shall include full compensation for the handling costs of the 
Contractor, and the profit in connection with providing the specified testing service." 

  



           

 

PART C3.3.1 
 

Particular Project Specifications 
 

In the event of any discrepancy between the Project Specifications and a part or parts of the COLTO 
Standardized Specifications, SANS 1200 Standardized Specifications, the Schedule of Quantities or the 
Drawings, the Project Specifications shall take precedence.  Where discrepancies arise with regard to the 
units of the payment items only, the units stated in the Schedule of Quantities shall prevail. 
 

PS 1 CONSTRUCTION PROGRAMME 

PS 2  SITE FACILITIES AVAILABLE 

PS 3  SITE FACILITIES REQUIRED 

PS 4  FEATURES REQUIRING SPECIAL ATTENTION 

PS 5  INFORMATION SUPPLIED BY EMPLOYER 

PS 6  EXTENSION OF TIME ARISING FROM ABNORMAL RAINFALL 

PS 7  CERTIFICATES OF PAYMENT 

PS 8  CONSTRUCTION IN LIMITED AREAS 

PS 9  NON-WORKING DAYS 

PS 10  SPOIL MATERIAL 

PS 11 DRAWINGS 

PS 12  LENGTH OF TRENCHES 

PS 13  SAMPLES 

PS 14  MANUFACTURER'S INSTRUCTIONS 

PS 15  MATERIALS AND PLANT 

PS 16  NOTICES, SIGNS, BARRICADES AND ADVERTISEMENTS 

PS 17  SETTING OUT OF WORK 

PS 18  WORKMANSHIP AND QUALITY CONTROL 

PS 19  TRANSPORT OF MATERIAL 

PS 20  LIAISON WITH LOCAL AUTHORITIES 

PS 21 LOCAL LABOUR AND LOCAL SUBCONTRACTORS 

PS 22 TRAINING SCHEMES 

PS 23 PRESCRIPTIONS IN RESPECT OF EXISTING SERVICES 



           

 

PS 1: CONSTRUCTION PROGRAMME 
 
It is a prerequisite of this contract that minimal disruption of the public is ensured during construction. 
Construction methods must be of such a nature that no property or life is endangered.  The Municipality 
accepts no responsibility for any work done outside the site boundaries without the Engineer's approval.  
The Contractor himself is responsible for liaison and arrangements with the Engineer in connection with 
the finalization and approval of the construction programme. 
 
The Contractor is responsible for liaison with residents and house owners via the Project Steering 
Committee in respect of the programming of construction through private erven and the crossing of 
driveways to erven.  No additional payment will be made in this regard and it shall be deemed to be covered 
by the relevant items. 
 
Sufficient digital photographs of all existing structures and obstructions in the pipe line routes must be 
taken by the Contractor, compiled electronically, indexed and handed over to the Engineer before 
construction commences.   
. 
The Contractor shall submit a programme of work to the Engineer/Municipality not later than 14 (fourteen) 
days after the Contractor has been notified of the acceptance of his tender.  This programme must take 
into account, and allow for phased completion of the work.  The Engineer may instruct the Contractor to 
stop construction work at any stage and time, as may be dictated by financial constraints highlighted by 
the Clients Cost Control Programme.  
 
If necessary, the Engineer may instruct the Contractor to adjust his programme to suit other activities. 
 
The programme shall not be in the form of a bar chart only, but shall clearly show the anticipated quantities, 
the production rates and value of work to be performed each month. 
 
A network-based programme according to the precedence method shall also be provided showing the 
various activities and critical path in such detail as may be required by the Engineer. The programme shall 
be updated monthly in accordance with the progress made by the Contractor. 
 
Failure to comply with these requirements will entitle the Engineer to use a programme based on his own 
assumptions for the purpose of evaluating claims for extension of time or additional payments. 
 
If the programme submitted by the Contractor in terms of Clause 15 of the General Conditions of 
Contract, has to be revised because the Contractor is falling behind in his programme, he shall submit a 
revised programme of how he intends to regain lost time to ensure completion of the Works within the 
period defined in Clause 45 of the General Conditions of Contract or within a granted extension of time.  A 
proposal to increase the tempo of work must incorporate positive steps to increase production either by 
more labour and plant on the site, or by using the available labour and plant in a more efficient manner. 
 
Failure on the part of the Contractor to submit or to work according to the programme or revised 
programmes shall be sufficient reason for the Engineer to take steps as set out in Clause 58 of the General 
Conditions of Contract. 

 
The approval by the Engineer of a programme shall have no contractual significance other than the 
Engineer will be satisfied if the work is carried out according to the programme.  The said approval shall 
not limit the right of the Engineer to instruct the Contractor to vary the programme if necessary.  The 
Contractor shall allow for the effect of normal rainfall and special non-working days in his programme. 
 
(CRITICAL PATH MUST BE INDICATED ON PROGRAMME) 
 
 
 
 
 
 



           

 

PS 2: SITE FACILITIES AVAILABLE 
 
PS 2.1: Camp site 
 
The Contractor shall negotiate with property owners and make his own arrangements to obtain sites for 
the erection of offices, laboratories, yards, etc.  Written approval must be obtained from the owners on 
whose property the camp is to be situated.  The choice of all sites for the establishment of camps is subject 
to the approval of the Engineer.  Campsites within the road reserve will not be permitted.   
 
PS 2.2: Water, electricity and sewage 
 
The Contractor shall make his own arrangements concerning the supply of electrical power, water, 
telephone and all other services, both for use at the site establishment area as well as for the use in the 
construction of the Works.  No direct payment shall be made for the provision of any service and the cost 
thereof shall be deemed to be included in the rates tendered for the various items of work for which these 
services are required. 
 
PS 2.3: Rain gauge 
 
The contractor must set up his own rainfall gauge. This item is included in the Schedule of Quantities under 
other fixed-charge obligations. 
 
PS 3: SITE FACILITIES REQUIRED 
 
PS 3.1: Facilities for the Engineer 
 
No separate office is required for the Engineer's representative but the Contractor must provide a table, a 
chair and a plan cupboard in one of his offices for the exclusive use of the Engineer's representative.  The 
Engineer's representative shall be allowed free use of the Contractor's facilities.  The Engineer's 
representative shall be allowed free use of survey equipment and survey assistants to carry out control 
work as and when required. 
 
PS 3.2: Equipment for Engineering staff 
 
The Contractor shall allow for providing the following protective clothing for the engineering staff: 
 
2 high visibility vests 
2 hard hats (white) 
2 Sets of safety boots 
 
The contractor shall supply the Engineer with a Business cell phone and be responsible for the monthly 
running cost, and other cost relating to the use of the cell phone. 
 
Office facilities shall be provided by the Contractor as described by Colto Specification. 
 
PS 3.3: Water, electricity and sewage 
 
The Contractor shall, at his own expense, be responsible for obtaining and distributing the water and 
electricity required for construction and domestic use.  The distribution of water and electricity shall be 
carried out in accordance with the applicable laws and regulations. 
 
No separate payment will be made for obtaining and distributing water and electricity, the cost of which 
will be deemed to be included in the tendered rates. 
 
PS 3.4: Site instruction book 
 
A triplicate book shall be provided by the Contractor to be used for site instructions. It shall at all times be 
kept on the site. 



           

 

 
PS 4: FEATURES REQUIRING SPECIAL ATTENTION 
 
PS 4.1: Access to properties 
 
The Contractor shall organize the work in such a manner as to cause the least possible inconvenience to 
the public and to the property owners adjacent to or affected by the work included in this contract. 
 
If, as a result of restricted road reserve widths and the nature of the works, the construction of bypasses 
is not feasible, construction shall be carried out under traffic conditions in order to provide access to the 
erven and properties. 
 
The Contractor may, with the approval of the Engineer, make arrangements with the occupiers of the 
affected erven and properties to close off a portion of a street, road, footpath or entrance temporarily, 
provided the Contractor duly notifies the occupiers of the intended closure and its probable duration and 
shall, as punctually as possible, re-open the route at the prescribed time.  Where possible, the road shall 
be made safe and re-opened to traffic overnight.  Any such closure shall be made by arrangement between 
the Contractor and the occupiers and shall not absolve the Contractor from his obligations under the 
contract to provide access at all times.  Barricades, traffic signs and drums shall be provided by the 
Contractor to suit the specific conditions. The Contractor shall also comply with all the requirements of the 
Local Authority with regard to safety, signage and notices to the public. 
 
PS 4.2: Existing residential areas 
 
Access to the adjacent residential areas shall be maintained at all times, as shall access to individual 
houses. 
 
Electricity and water supply interruptions to existing residential areas shall be kept to a minimum.  
Whenever it is necessary to interrupt these supplies, the Engineer's approval shall first be obtained.  The 
affected residents shall then be notified in writing at least 3 days, but not more than 5 days in advance.  
Supplies shall be normalized by 16:00 on the same day. 
 
Cognisance shall be taken by the Contractor of the possibility of residents from the adjacent residential 
areas having access, whether authorized or not, to the works.  It is strongly emphasized that under no 
circumstances shall any claims be considered for delays or disruptions as a result of the presence of 
residents from the adjacent occupied areas. 
 
PS 4.3: Facilities to other Contractors  
 
In addition to the requirements of clause 21 of the general conditions of contract, the Contractor must 
make allowance for the presence of other Contractors engaged on other contracts on the site, which may 
involve, inter alia, the adoption of his programme to fit in with work to be done by the other Contractors, 
as well as assuring other Contractors access to their sites along prescribed routes which may fall within 
the site of this contract. 
 
PS 4.4: Contractor's vehicles 
 
All equipment and vehicles used by the Contractor shall be roadworthy at all times and all drivers and 
operators shall be in possession of valid drivers' licences.   
 
PS 4.5: Site maintenance 
 
During the progress of the work and upon its completion, the site of the works shall be kept and left in a 
clean and orderly condition.  The Contractor shall at all times store materials and equipment for which he 
is responsible in an orderly manner, and shall keep the site free from debris and obstruction.  Workers 
shall lunch or have tea breaks only in a designated area with approved refuse and toilet facilities.  
 
No open fires shall be permitted on the site. 



           

 

 
Vehicles and workers must adhere to property demarcated access routes and not take or make short cuts.   
 
PS 4.6: Testing and quality control 
 
The Contractor shall engage the services of an approved independent testing laboratory for the testing of 
materials and the quality testing of layer works, to ensure that his work conforms to the specifications. 
 
No separate payment will be made for such testing by an approved independent laboratory, the costs of 
which will be deemed to be included in the Contractor's tenderered rates for the various items of work 
requiring testing in accordance with the specifications. 
 
Certificates shall be submitted to the Engineer for all materials and equipment included in the works, where 
applicable. 
 
PS 4.7: Subcontractors 
 
The Contractor is responsible for work carried out on his behalf by subcontractors.  The Engineer will not 
liaise directly with such subcontractors, and all problems relating to payments, programming, 
workmanship, etc, shall be the concern of the Contractor and the subcontractor, and the Engineer will not 
be involved. 
 
PS 4.8: Existing Services 
 
Before the Contractor commences operations, he must discuss with and have the approval of the 
Employer, authority or owner concerned regarding the method he proposes to use for relocating or safe-
guarding any services and existing works he may encounter during construction. 
 
The positions of existing services shown on the Drawings are given in good faith and no guarantee can be 
given that: 
 
(a) These services actually are in the approximate positions indicated. 
(b) That these are the only services in the vicinity, and 
(c) That the nature and description of these services are correct. 
 
The Contractor shall be responsible to locate and safeguard any existing service or works he may 
encounter during construction and shall obtain clearance from the Employer, authority and the Engineer 
before commencing work in the proximity of existing services or works. 
 
The Contractor shall be responsible for any damage to such existing services and works in the execution 
of this contract and shall reimburse the Employer, authority or the owner concerned for any repairs required 
and for damages. 
 
The Contractor shall be responsible for immediately notifying the Engineer and the authorities concerned 
regarding any damage caused to public services and existing works. 
 

Any alteration to public services shall be carried out by the Authority 
concerned unless the Contractor is instructed otherwise. 

The Contractor shall provide the necessary assistance during any operations necessary in connection with 
the removal, alteration or safe-guarding of any public service. 
 

4. PS 4.9 Safety 

 
The Contractor shall apply suitable proven methods for construction so that his activities will not constitute 
a hazard to the public or any adjacent property.  All excavations shall be suitably safeguarded and 
barricaded especially during night time, weekends or holidays and any other day of inactivity by the 
Contractor. 
 



           

 

PS 5: INFORMATION SUPPLIED BY EMPLOYER 
 
Certain information contained in these contract documents, or provided separately, is being offered in good 
faith.  However, in the circumstances pertaining to the type of information supplied, no guarantee can be 
given that all the information is necessarily correct or representative.  More specifically this applies to all 
material surveys and reports and similar information, the accuracy of which is necessarily subject to the 
limitation of testing, sampling, the natural variation of material or formations being investigated and the 
measure of confidence with which conclusions can be drawn from any investigations carried out.  It also 
applies to the positions of existing services as indicated on the drawings. 
 
The Employer accepts no liability for the correctness or otherwise of the information supplied or for any 
resulting damages, whether direct or consequential, should it prove during the course of the contract that 
the information supplied is either incorrect or not representative.  Any reliance placed by the tenderer on 
this information shall be at his own risk. 
 
PS 6: EXTENSION OF TIME ARISING FROM ABNORMAL RAINFALL 
 

If abnormal rainfall or wet conditions occur during the course of the Contract, the 
Employer may grant an extension of time in accordance with Clause 45 of the General 
Conditions of Contract, calculated in accordance with the formula given below for each 
calendar month or part thereof: 

V  = (Nw - Nn) + (Rw - Rn)/X 
 

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn. 
 

The symbols shall have the following meanings: 
 

V = Extension of time in calendar days for the calendar month under consideration.  When the value of 
V for any month exceeds the number of days in the particular month, V will be the number of days in the month. 

 
Nw = Actual number of days in the calendar month on which a rainfall of Y mm or more were recorded. 

 
Nn = Average number of days, derived from existing rainfall records, on which a rainfall of Y mm or more 
were recorded for the calendar month. 

 
Rw = Actual rainfall in mm recorded on the Site in an approved rain gauge for the calendar month under 
consideration. 

 
Rn = Average rainfall in mm for the calendar month, derived from existing rainfall records. 

 
The total extension of time is the algebraic sum of all the monthly totals for the period under consideration, 
but if the total is negative, the time for completion will not be reduced on account of subnormal rainfall.  
Extensions of time for part of a month will be calculated by using pro rata values for Nn and Rn. 
 
The factor (Nw - Nn) is considered a fair allowance for variations from the average number of days 
during which the rainfall exceeds Y mm. 

The factor (Rw - Rn)/X is considered a fair allowance for variations from the average number of days during 
which the rainfall did not exceed Y mm but wet conditions prevented or disrupted work. 
 
The average rainfall record for the past 10 years at the nearest rainfall station shall be for the purposes of 
this Contract are taken as normal rainfall. Rn and Nn for this period shall be used and the values of X and Y 
are 20 and 10 respectively. 
 
 
 
 



           

 

PS 7: CERTIFICATES OF PAYMENT 
 
It was agreed that the master copy of the payment certificates would be drawn up and processed by the 
Contractor.  All costs to this effect, as well as reproduction costs shall be to the account of the Contractor.  
It was agreed that the first month’s certificate will be evaluated and if in order, the same format will be used 
throughout the contract. 
 
PS 8: CONSTRUCTION IN LIMITED AREAS 
 
In certain cases working space may be limited. The method of construction in these restricted areas will 
depend largely on the Contractor's plant.  However, the Contractor must note that measurement and 
payment will be according to the specified cross-sections and dimensions irrespective of the method used 
to achieve these cross-sections and dimensions, and that the rates and prices tendered shall be deemed 
to include full compensation for any difficulty encountered while working in limited areas and narrow widths, 
and that no extra payment will be made, nor will any claim for payment due to these difficulties be 
considered. 
 
PS 9: NON-WORKING DAYS 
 
The Contractor shall not work on Sundays or on the following statutory Public Holidays:  New Years Day, 
Human Rights Day, Good Friday, Family Day, Freedom Day, Workers Day, Youth Day, National Women's 
Day, Heritage Day, Day of Reconciliation, Christmas Day and Day of Goodwill.  Whenever any of the 
above statutory Public Holidays fall on a Sunday, the following Monday shall be a Public Holiday. 
 
PS 10: SPOIL MATERIAL 
 
No indiscriminate spoiling of material will be allowed. All surplus or unsuitable material shall be spoiled in 
designated areas as directed by the Engineer. Spoiling shall comply with the applicable statutory and 
municipal regulations. 
PS 11: DRAWINGS 
 
All "as built" information, as listed below, must be submitted to the Engineer’s Representative before a 
certificate of completion will be issued. No separate payment will be made for the"as built" drawings 
 
List of "as built" information required 
 
(a) Exact coordinates or chainage on the road centre line of each duct road crossing for electrical and 

irrigation services. 
 
(b) Exact coordinates and invert levels of all stormwater manholes, culverts and kerb inlets. 
 
(c) Exact coordinates and invert levels of all construction work 
 
A Registered Land Surveyor shall be required to provide the above information. 
 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Engineer.   
 
The Engineer will supply any figured dimensions which may have been omitted from the drawings. 
 
PS 12: LENGTH OF TRENCHES 
 
Where no limitations are imposed by construction stages and unless otherwise permitted in writing by the 
Engineer, not more than 200 m of trench in any one place shall be opened in advance of pipe laying 
operations. 
 
No trench may be left open over the builders' holidays. 
 



           

 

PS 13: SAMPLES 
 
The Contractor shall at his own cost, supply all samples that may be required.  Material or work not 
conforming to the approved samples shall be rejected.  The Engineer reserves to himself the right to submit 
samples to any tests to ensure that the material represented by the sample conforms to the requirements 
of the specifications.  The cost of all tests failed shall be for the Contractor’s account. 
 
PS 14: MANUFACTURER'S INSTRUCTIONS 
 
The recommendations of the manufacturers of patented materials must be strictly adhered to regarding 
the use, mixing, application, fastening, etc. thereof except when otherwise instructed in writing by the 
Engineer. 
 
PS 15: MATERIALS AND PLANT 
 
The contractor, when using materials that are required to comply with any standard specification, shall, if 
so ordered, furnish the engineer with certificates of compliance. 
 
Where so specified, materials shall bear the official mark of the appropriate authority.  Samples ordered 
or specified shall be delivered to the engineer's office on the site free of charge. 
 
Where proprietary products have been specified, similar products may be used subject to the prior written 
approval of the engineer. 
 
Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance with the 
relevant manufacturer's current published instructions. 
 
Unless anything to the contrary is specified, all manufactured articles or materials supplied by the 
contractor for the permanent works shall be unused. 
 
Existing structures on the site shall remain the property of the employer and except as and to the extent 
required elsewhere in the contract, shall not be interfered with by the contractor in any way. 
 
Materials to be included in the works shall not be damaged in any way and, should they be damaged on 
delivery or by the contractor during handling, transportation, storage, installation or testing they shall be 
replaced by the contractor at his own expense. 
 
All places where materials are being manufactured or obtained for use in the works, and all the processes 
in their entirety connected therewith shall be open to inspection by the engineer (or other persons 
authorised by the engineer) at all reasonable times, and the engineer shall be at liberty to suspend any 
portion of work which is not being executed in conformity with these specifications. 
 
The contractor shall satisfy himself that any quarry selected for use provides the necessary mined material 
in accordance with the specification. 
 
PS 16: NOTICES, SIGNS, BARRICADES AND ADVERTISEMENTS 
 
The Contractor shall erect the necessary signs, notices and barricades for the duration of the contract in 
order to safeguard both the works and the public. 
 
Notices, signs and barricades as well as advertisements may be used only upon approval by the Engineer, 
and the Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and 
shall make provision for this in his tendered rates. 
 
The Engineer shall have the right to have any sign, notice or advertisement moved to another position or 
to have it removed from the site of the works, should it in any way prove to be unsatisfactory, inconvenient 
or dangerous to the general public. 
 



           

 

Such notices, signs and barricades shall be provided and erected at the Contractor's own expense. 
 
The standard name board of the South African Association of Consulting Engineers is specified.  The cost 
of which shall be included in the rates tendered for items 1300 (Colto) of the Schedule of Quantities. 
 
PS 17: SETTING OUT OF WORK 
 
Reference and level beacons will be shown to the Contractor by the Engineer at the commencement of 
the Contract and the Contractor will be responsible for transferring the data to the Site of Works. 
 
The Contractor shall check the condition and accuracy of all reference and level beacons and satisfy 
himself that they have not been disturbed and are true with regard to position and level.  A beacon that 
has been disturbed shall not be used until its true position and level have been re-established and the new 
values have been certified by the Engineer.  The Contractor shall thereafter be held entirely responsible 
for the protection of all reference and level beacons. 
 
The Contractor shall employ a capable surveyor to set out the Works to the required lines and levels.  The 
Engineer shall be informed immediately should any discrepancy be discovered between the levels or 
dimensions obtained by the Contractor and those shown on the drawings. 
 
Where a beacon is likely to be disturbed during construction operations, the Contractor shall establish 
suitable reference beacons at locations where they will not be disturbed during construction.  No beacons 
shall be covered over, disturbed or destroyed before accurate reference beacons have been established 
and details of the positions and levels of such beacons have been submitted to the Engineer.  The 
Contractor's reference beacons shall be of at least the same accuracy and sturdiness of construction as 
the existing beacons. 
 
The Contractor shall submit the method of setting out he proposes to employ to the Engineer.  Accurate 
control of line and level shall be provided by the Contractor at all stages of construction. 
 
Work set out by the Contractor may be checked by the Engineer and any errors found shall be rectified by 
the Contractor at his own expense.  The Contractor shall supply any instrument, equipment, material and 
labour required by the Engineer for this survey work.  Any assistance, including checking given to the 
Contractor by the Engineer or any setting out done by the Engineer for Contractor shall not be held as 
relieving the Contractor of his responsibility for the accurate construction of the Works. 
 
The Contractor's survey instruments and survey equipment shall be suitable for the accurate setting out 
of the Works and shall be subject to the approval of the Engineer.  They shall furthermore be checked and 
correctly adjusted by the authorized agents before the commencement of the contract and subsequently 
when required by the Engineer and when otherwise necessary. 
When required the Contractor shall, at his own expense, provide two labourers to assist the Engineer.  The 
Engineer shall have the sole right of approving of such a labourer. 
 
Survey work shall not be measured and paid for directly and compensation for the work involved in setting 
out shall be deemed to be covered by the rates tendered and paid for the various items of work included 
under the contract. 
 
PS 18: WORKMANSHIP AND QUALITY CONTROL 
 
The onus to produce work which conforms in quality and accuracy of detail to the requirements of the 
Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own expense, 
institute a quality-control system and provide experienced Engineers, foremen, surveyors, materials 
technicians, other technicians and technical staff, together with all transport, instruments and equipment, 
to ensure adequate supervision and positive control of the works at all times. 
 
The costs of all supervision and process control, including testing thus carried out by the Contractor shall 
be deemed to be included in the rates tendered for the related items of work.  
 



           

 

The Contractor's attention is drawn to the provisions of the various standardized specifications regarding 
the minimum frequency of testing that will be required for process control.  The Contractor shall, at his own 
discretion, increase this frequency where necessary to ensure adequate control. 
 
On completion of every part of the work and submission thereof to the Engineer for examination, the 
Contractor shall furnish the Engineer with the results of all relevant tests, measurements and levels to 
indicate compliance with the specifications. 
 
PS 19: TRANSPORT OF MATERIAL 
 
All costs of transporting material, including overhaul, shall be included in the applicable tendered rates.  
All references in the specifications to transport, overhaul and haul distances shall be deleted irrespective 
of whether or not the deletion is included in these project specifications. 
 
PS 20: LIAISON WITH LOCAL AUTHORITIES 
 
The Contractor will have to liaise with local authorities regarding the following matters: 
 
(a) Dealing with traffic. 
(b) Locating of existing underground services. 
(c) Protection of existing services during construction.  
 
All the relevant authorities were notified of above operations.  It is then the Contractor's onus to 
immediately contact all these authorities and to accommodate their involvement in his programme of work.  
The Contractor should also warn the authorities at least 48 hours before the actual work commences.  
Compensation for delays, losses or accidents will not be considered should the Contractor at any time 
have failed to keep the local authorities informed. 
 
The Engineer or Employer must immediately be notified, should the Contractor experience any problem 
regarding work which involve a local authority. 
 
PS 21 LOCAL LABOUR AND LOCAL SUBCONTRACTORS 
 
PS 21.1 Introduction 
 
It is envisaged that the works will be constructed by one Contractor employing local labour to construct 
the work applying the principles of the Expanded Public Works Programme (EPWP).  
 
PS 21.2 Workload 
 
The Contractor is required to execute certain components of this contract with labour-based construction 
methods as described in relevant sections. 
 
PS 21.3 Assisting ABE’s 
 
The Contractor is required to assist ABE's in accordance with the Contractors proposal included in his/her 
tender. 
 
PS 21.4 Local Labour 
 
 It is the intention that this Contract should make maximum use of the local labour force that is presently 
under-employed.  To this end the Contractor is expected to limit non-local employees to key personnel 
only and to employ and train local labour on this Contract. 
The Contractor shall complete the form:  AnnexureF and state how many non-local key personnel he 
intends to employ in the various categories.  The numbers stated on the above-mentioned form will be 
strictly controlled during the Contract period and any increase in numbers is subject to the approval of the 
Employer. 
 



           

 

A Project Steering Committee (PSC) has been formed and consists of representatives of the affected 
community, Lepelle Nkumpi Local Municipality and the Engineer.  The PSC is up to date with the details 
of the project and appointment of all local labour must be through the PSC. 
 
The Contractor will be required to arrange his own documentation regarding a contract for locally employed 
labour and must include provisions for the Occupational Health and Safety Act (1993) and the 
Compensation for Occupational Injuries and Diseases Act.  The minimum daily wage to be paid in 
accordance with the Wage Bill for the geographical area shall be as stated in the Government Gazette in 
terms of Wage Determination for the Civil Engineering Industry. 
 
PS 21.5 Contractors Obligations 
 
The Contractor is to supply the Engineer with copies of the agreements between himself/herself and 
his/her subcontractors within twenty-one (21) days of the contract being awarded. 
 
Should the Contractor be unable to or unwilling to: 
 
i) Subcontract the required Works as detailed in his/her tender document; 
ii) Submit the necessary documentation to prove that he/she is subcontracting the work as specified 

in paragraph PS 10.6. 
iii) Implement his/her proposed training scheme or any other scheme agreed to by the relevant parties;    
 
The Municipality reserves the right to: 
 
a) Nullify the said contract and re-issue it to tender; 
b) Nominate available local subcontractors for the required Works; 
c) Deduct payment from the monthly certificates, the value of which will be calculated as follows: 
 
X = Y - Z 
X = Amount of deduction from the monthly certificate 
Y = Value of the work that should have been undertaken by the subcontractor during the month 
Z = Value of the work actually undertaken by the Subcontractor during the month; 
(d) = Nominate agents to undertake the proposed training at the expense of the Contractor. 
 
PS 21.6 Work considered to be Labour Based 
 
It is a condition of this contract that the following components of work must be executed using labour based 
construction methods. 
 
 
1) Excavation of soft/ intermediate / hard material in pipe trenches not deeper than 1,2 m if the uninterrupted 

trench length of soft material is greater than 50 m, and the total depth of the trench consists of soft material. 

2) Excavation of soft/ intermediate/ hard material in all pipe trenches for erf connections with no 
limitations. 
3) Preparation of pipe bedding. 
4) Laying and jointing of all pipes with a nominal diameter smaller than 230mm: 
5) Backfilling of all trenches with compaction excluded. 
6) Placing of concrete for anchor blocks and toilet foundations. 
7) Brickwork in toilet structures. 
8) Basic plumbing installation in toilets. 
9) All earthworks required for foundations of toilet structures. 
10) Precast concrete roof slabs for toilets, excluding erection. 
11) Location of existing services. 
 
Note: 
 
The abovementioned work must either be done by local labourers employed by the Contractor or by local 
subcontractors. In the Schedule of Quantities, as an alternative to machine excavation, the cost of a 



           

 

compulsory labour based construction activity is covered by using the standard Colto payment item (where 
applicable). Site conditions and material present will dictate the application of labour-based trench 
excavation or machine excavation.  A prerequisite for payment of these labour-based excavation items is 
that the Contractor keeps daily written records with names of labourers, tasks completed, man-hours spent 
and payments made. 
 
Items excluded from labour based items: 
 
1) Excavation in Boulders and rock material - Mechanical excavators and blasting allowed. 

2) Compaction of bedding and backfilling - Rollers and plate compactors allowed. 
3) Transport of materials LDV, dumpers and other transport equipment allowed. 
4) Mixing of concrete - Mechanical mixers allowed. 
5) Vibration of concrete - Vibrators compulsory. 
6) Precast concrete manholes.  
 
PS 22 TRAINING SCHEMES 
 
Certain members of the Contractors staff will be selected from the locally recruited employees, to be 
subjected to training in tasks related to the execution of the contract.   
 
The PSC will select the trainees and decide upon the specific training for each of them.  The Contractor 
must guide PSC in this regard and make all the necessary arrangements with the training institution and 
the trainees, to ensure that the process runs smoothly.  All other costs, including transport of trainees, will 
be borne by the Contractor and is deemed to be included in the P &G. 
 
PS 23 PRESCRIPTIONS IN RESPECT OF EXISTING SERVICES 
 
 
The scope of works for this contract could be affected by existing services.  Where necessary the 
contractor must familiarize himself with the position and extent of existing services and to carry out the 
works in such a manner as not to cause damage to existing services. 
 
 
PS 23.1 Water and Storm Water Services 
 
All manhole covers in the road must be clearly referenced and absolutely no surfacing shall be allowed on 
any manhole cover. 
 
Any cost of repairs, replacement and/or installation of services and equipment resulting from the 
contractor’s negligence or unauthorized action shall be to the contractor’s account. 
 
PS 23.2 Electrical Services 
 
The following procedures will apply: 
 
1. The Contractor will in all instances submit construction drawings to the Electricity Supply 

Authority (ESA) for comments and for ESA to indicate known electrical services. These drawings 
will in all instances be available on site during the construction period or in the possession of the 
supervisor of the construction workers. 

  
2.  The cable’s precise position on the terrain, with reference to the approximate position as 

indicated on the drawing, must be confirmed on terrain by means of cable tracing equipment to 
be supplied or arranged by the Contractor for this purpose.  In the case of primary cables (11 kV 
and 33kV) as indicated on the drawings, it is essential that cable tracing be conducted by ESA.  
The Contractor will provide sufficient white lime to mark the cable on the ground.  The contact 
persons and telephone numbers for cable tracing personnel shall be obtained from ESA by the 
Contractor. 

 



           

 

3. The Contractor must thereafter, very carefully, open up the cable by hand on at least two places, 
of which the in between distances will not exceed 50 meters. 

 
4. At any position, between any two points of the exposed cable as described in 1.3 above, that 

cable shall be identified as a known service if it lays within 0,5 meters of a straight line drawn 
between these two points 

5.  If the cable lays further than 0,5 meters away from a straight line drawn between the two exposed 
points, it shall be identified as an unknown service. 

 
6.  With reference to the approximate position of cables on the drawing, the Contractor will be 

responsible for confirming the location of such cables on terrain by means of the equipment 
referred to in 1.2 above, and by careful digging by hand.  If the exact position of the cables 
cannot be determined without doubt, ESA can be approached for help. 

 
7. When existing electrical cables fall within the excavation area of the new service, the Contractor 

will be responsible for protecting and supporting such cable.  During backfilling of the trench, the 
Contractor will ensure that the cable is not damaged and repositioned at the original position and 
depth with the necessary bedding and marker tape. 

 
8. Before any exposed cables are backfilled, such cables shall be inspected for possible damage by 

the terrain agent, in the presence of the Engineer or his/her representative.  A complete record of 
all positions where cables were exposed must be indicated on the drawing. 

 
9. The Contractor is responsible for keeping a complete record of incidents where electrical cables 

(known or unknown) were damaged that includes the following: 

 Date when damaged and the reason 

 Date when repaired 

 The extent of repairs, for instance cable size, number of joints necessary, the length of cable 
replaced etc 

 The exact cable position and depth indicated on the plan 
 
10. The Engineer’s representative must check these records.  The above-mentioned record will   be 

an annexure to the minutes of the monthly site meetings. All repairs of damaged cables (known 
or unknown) will be conducted by ESA.  The account for repairs done on known services (cables) 
will be delivered to the Contractor via the Engineer. On the basis of accounts delivered monthly 
by ESA, the repair cost of a known                                                                                            
service (electrical cable) that was damaged, will be recovered from the Contractor’s certificate.   

 
11. 33 kV Cables 
 In no instances will any Contractor be allowed to expose cover 33kV cables or excavate closer to 

500mm (by hand) and 2000 mm (mechanical excavation) from the centre of a 33 kV cable. ESA 
will do the required excavation for the Contractor’s account. 

 
12.  Overhead Services 
 Excavation and backfill shall be such that no foundation of overhead structures (power lines, 

streetlights, high mast lights, stays etc.,) will be disturbed.  If disturbed, the Contractor will inform 
ESA in writing and will reinstate the foundation to its original state. 

 
13. Maintenance Period 

During the maintenance period the Contractor’s responsibility shall include: 
All electrical cables that were exposed or handled by him 
Excavations in the vicinity of poles and stays, at the time of the construction activities 

 
This makes provision for instances where damaged cables were covered up without informing 
ESA that may cause many problems later on.  The Contractor is responsible to repair all 
disturbed pole and stay foundations and to reinstate it to its original condition (electrical and 
structural), as they are disturbed. 
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PCL:  COMMUNITY LIAISON AND COMMUNITY RELATIONS 
 
PCL 1 GENERAL 
 

The construction site is situated in a built-up area and the Contractor shall ensure the least 
possible disruption of movement of the public during construction.  The Contractor shall be 
responsible for liaison with the Community Liaison Officer (CLO) in respect of construction 
activities next to private properties and entrances to properties.  No separate payment will 
be made in this regard. 

 
PCL 2 PROJECT STEERING COMMITTEE (PSC) 
 

A Project Steering Committee (PSC) will be established for the project.  The functions and 
powers of the PSC will be as approved by the Lepelle Nkumpi Local municipality. 
 
In view of the Contract being executed in various Municipal Wards and to limit 
representation on the PSC, the PSC will consist of the local Ward Councillors and a total 
of three community representatives appointed by the Ward Councillors affected by the 
Works. 
 
The Contractor will liaise with the CLO and Ward Councillors for the permanent 
appointment of local labour workforce for the duration of the Contract, irrelevant of the 
work being executed in various wards. 

 
PCL 3 COMMUNITY LIAISON OFFICER (CLO) 
 

A Community Liaison Officer (CLO) will be appointed by the Contractor only on instruction 
of the Employer.  In the event of an appointment of a CLO, the contractor shall, however, 
accept the appointment as part of his management personnel. 

 
PCL 3.1 DUTIES OF THE CLO 

 
The CLO's duties will be the following: 
 
a. The CLO will liaise with the PSC for the permanent appointment of local labour 

workforce for the duration of the Contract, irrelevant of the work being executed in 
various wards. 

 
b. To be available on site daily between the hours of 07:15 and 10:30 and at other times 

as the need arises.  His normal work day will extend from 07:15 in the morning until 
16:45 in the afternoon inclusive of a thirty minute lunch interval. 

 
c. To determine, in consultation with the Contractor, the needs of the local labour for 

relevant technical training.  He will be responsible for the identification of suitable 
trainees and will attend one of each of the training sessions. 

 
d. To communicate with the Contractor and the Engineer to determine the labour 

requirements with regard to numbers and skill, to identify possible labour disputes and 
to assist in their resolution. 

 
e. To attend all meetings in which the community and/or labour is present or is required 

to be represented.  In particular he will attend the first part of the monthly Site Meeting 
to report on local community labour involvement. 

f. To report to and liaise with the Project Steering Committee. 
 

g. To inform local labour of their conditions of employment and to inform local labourers 
as early as possible when their period of employment will be terminated. 



           

 

 
h. To ensure that all labourers who are involved in activities where tasks have been set 

are fully informed regarding the principle of task work. 
 

i. To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 
 

j. To receive and attend to any complaints lodge by PSC and members of the 
community. 

 
k. To keep a daily written record of his interviews and community liaison. 

 
l. All such other duties as agreed upon between all parties concerned. 

 
m. To prevent any interference with any matter that is in conflict with the relevant contract 

as approved by the Local Municipality, that could have a direct influence on the 
technical specification or the conditions of contract as set out in the relevant contract 
documents. 

 
n. To ensure that no member of the PSC or any member of the community put any 

pressure on the consultant and/or the contractor involved to make any financial or 
other contribution to individuals or the community as a whole without the knowledge of 
the Lepelle Nkumpi Local municipality. 

 
PCL 3.2 PAYMENT FOR THE CLO 

 
Remuneration of the CLO will be R4 500 per month unless otherwise ordered by the 
Engineer.  A special item is incorporated in the Schedule of Quantities relating to payment 
of the CLO on a monthly basis. 
 
The Contractor shall give to the CLO, at the earliest opportunity, written notice of the 
termination of the project, provided always that such notice shall not be less than one 
month. 
 

PTR:  TRAINING 
 
PTR 1 GENERAL 
 

Training needs will be determined during the construction period. The Community Liaison 
Officer (CLO) in consultation with the Project Steering Committee (PSC) and the Engineer 
will identify possible training needs. The training needs will be put before Lepelle Nkumpi 
Local Municipality and the Engineer for approval.  
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SATS 1286.2011

Annex C

Local Content Declaration - Summary Schedule 

(C1) Tender No.

(C2) Tender description: 

(C3) Designated product(s)

(C4) Tender Authority:

(C5) Tendering Entity name:

(C6) Tender Exchange Rate: Pula EU GBP

(C7) Specified local content %

Calculation of local content Tender  summary

Tender item 

no's

Tender price 

- each 

(excl VAT)

Exempted 

imported 

value

Tender value  

net of 

exempted 

imported  

content

Imported 

value
Local value

Local 

content % 

(per item)

Tender 

Qty

Total tender 

value

Total exempted 

imported content

Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value R  0

Signature of tenderer from Annex B (C21)  Total Exempt imported content R  0

(C22) Total Tender value net of exempt imported content R  0

(C23) Total Imported content R  0

(C24)  Total local content R  0

Date: (C25) Average local content % of tender

Note: VAT to be excluded from all 

calculations

List of items

(C9)
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Annex D

Imported Content Declaration - Supporting Schedule to Annex C

(D1) Tender No.

(D2) Tender description: 

(D3) Designated Products:

(D4) Tender Authority:

(D5) Tendering Entity name:

(D6) Tender Exchange Rate: Pula EU R  9.00 GBP R  12.00

Calculation of imported content Summary

Tender item 

no's
Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender   

Exchange 

Rate

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Tender 

Qty

Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item 

no's

Unit of 

measure
Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Tender 

Qty

Total imported 

value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer R  0

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign 

currency 

value as per 

Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Quantity 

imported

Total imported 

value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party R  0

D. Other foreign currency payments
Summary of 

payments

Local supplier 

making the 

payment

Overseas 

beneficiary

Foreign currency 

value paid

Tender Rate 

of Exchange

Local value of 

payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

`

This total must correspond with 

Annex C  - C 23

This total must correspond with 

Annex C - C 21

Calculation of foreign currency 

payments

Type of payment

(D46)

Description of imported content

(D21)

A. Exempted imported content

Note: VAT to be excluded 

from all calculations

Description of imported content

(D8)

C. Imported by a 3rd party and supplied to the Tenderer

`

Description of imported content

(D33)
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Tender No.

Tender description: 

Designated products:

Tender Authority:

Tendering Entity name:

Local Products 

(Goods, Services 

and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works) R 0

(E10) Manpower costs ( Tenderer's manpower cost) R 0

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.) R 0

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.) R 0

(E13)  Total local content R 0

Signature of tenderer from Annex B

Date: 

Annex E

Local Content Declaration - Supporting Schedule to Annex C

(E6)

Note: VAT to be excluded from all 

calculations

This total must correspond with Annex C  - 

C24

Description of items purchased


