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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 

 
 

 
 
 

BID DOCUMENT 
 

BID NO: LNM014/202021 RE ADVERT 
 

 APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 
UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 

STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)  
 

CLOSING DATE: 17 JUNE 2021  
At 11H00 

 

TECHNICAL ENQUIERIES BIDDING RELATED ENQUERIES 

TECHNICAL SERVICES (PMU): 
Mr Tebogo Phasha 
 
LEPELLE-NKUMPI LOCAL MUNICIPALITY 
P/BAG X 07 
CHUENESPOORT   
0745 
 
Tel:   (015) 633 4556/7 
Fax:  (015) 632 4594 

SUPPLY CHAIN MANAGEMENT 
Mr Jeffrey Pitseng 
 
LEPELLE-NKUMPI LOCAL MUNICIPALITY 
P/BAG X 07 
CHUENESPOORT 
0745 
 
Tel:   (015) 633 4531/37 
Fax:  (015) 633 6896 

NAME OF BIDDER (BIDDING ENTITY) :  

TEL NUMBER :  

FAX NUMBER :  

CENTRAL SUPPLIER DATABASE NO              :  

BBBEE STATUS :  
 

 
 THE OFFERED TOTAL OF THE PRICES INCLUDING VALUE ADDED TAX IS: 

 
 

 R………………..……….........................................................………….. (In figures)  both consultants and contractor 
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Part C1:  Agreements and Contract Data 
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C1.3 Form of Guarantee 
C1.4 Agreement in Terms of Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 
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CONTRACT NO. LNM014/2020/21 

 
APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 

UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 
STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)  

 
 

 
 

PART T1 
 

TENDERING PROCEDURES 
 
 
 
 

Objections and complaints 

 

Persons aggrieved by decisions or actions taken in the appointment of this tender or affected 

by the entire process of supply chain management system, may lodge within 14 days of the 

decision or action, a written objection or complaint against the decision or action to: The 

Municipal Manager, Private Bag X 07, Chuenespoort, 0745.To report any fraud; irregularities 

or corruption related incidents you may call our Anti Fraud Hotline number: 0800 20 50 53 



 

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T1-4 
 
  

TENDERING PROCEDURES 
 

INDEX 

 

Section Description Page No 

 
PART T1.1 TENDER NOTICE AND INVITATION TO TENDER………………………………….T1.1-3 
 
PART T1.2 TENDER DATA...................................................................................................... T1.2-1 
  
PART T1.3 STANDARD CONDITIONS OF TENDER ............................................................. T1.3-1 
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Tender Notice and Invitation to Tender 
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. LNM014/202021  
 

REQUESTS FOR PROPOSALS FOR APPOINTMENT OF CIVIL ENGINEERING 
CONSULTANT AND CONTRACTOR FOR THE UPGRADING OF MOGOTO TO MOSHONGO 

ACCESS ROAD FROM GRAVEL TO TAR AND STORMWATER CONTROL: 2 YEARS (TURN-
KEY CONTRACT)   

 

INVITATION TO TENDER 

 
Tenders are hereby invited from professional consulting firms and Contractors with necessary experience and 
compliance documents, have an active CIDB grading of 6 CE or higher and are in good standing with the South 
African Revenue Services. 
 
Tender documents will only be available and downloadable from 18 May 2021 on Lepelle-Nkumpi Municipality 
Website (Under Bids) 
 
A Compulsory Site meeting and Inspection will NOT be necessary for this tender request, any bidder 
interested in visiting the site can make appointments to be taken to site where project’s construction will be taking 
place.  
 

All tenders and supporting documents shall be sealed in an envelope or package clearly marked “Contract 

Number: LNM014/202021  – APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND 
CONTRACTOR FOR THE UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM 
GRAVEL TO TAR AND STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)  Duly 

completed tenders shall be placed in the tender box situated at the main entrance of Lepelle-Nkumpi 
Municipality situated Civil Centre, Lebowakgomo Unit F, not later than 11h00  on 26/03/2020. No Fax or Late 
tenders will be accepted.  The municipality shall adjudicate and award tenders in accordance with the 
Preferential Procurement Policy Framework Act 5/2000 and revised Preferential Procurement Regulation 2017 
on Pre –qualification criteria for preferential procurement, 80/20 points system, where 80 points are for the price 
and 20 points for B-BBEE according to the said legislation and 100 points on Functionality.  

 
The Tenderer must have a staff member who has completed, or, is registered for training towards, the 
NQF level 5 unit standard "Develop and Promote Labour Intensive Construction Strategies". 
 
All Technical enquiries are to be directed to Mr. Tebogo Phasha on 015 633 4557. 
 
MANKGA KG 
ACTING MUNICIPAL MANAGER 
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 

 

 

 

 

MBD1  

PART A INVITATION TO BID  

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE LEPELLE NKUMPI MUNICIPALITY 

 

BID NUMBER:   LNM014/2020/21 CLOSING DATE:   17 JUNE 2021 CLOSING TIME:   11H00 

DESCRIPTION   APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 
UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 
STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)  

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7).  
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX  

 
SITUATED AT (STREET ADDRESS    

LEPELLE-NKUMPI MUNICIPALITY 

UNIT 170 BA, CIVIC CENTRE 

LEBOWAKGOMO 

0737 
SUPPLIER INFORMATION  

NAME OF BIDDER    

POSTAL ADDRESS    

STREET ADDRESS    

TELEPHONE NUMBER  CODE    NUMBER    

CELLPHONE NUMBER    

FACSIMILE NUMBER  CODE    NUMBER    

E-MAIL ADDRESS    

VAT REGISTRATION 
NUMBER    

TAX COMPLIANCE 
STATUS  TCS PIN:    OR  CSD No:    

B-BBEE STATUS LEVEL 
VERIFICATION  
CERTIFICATE  
[TICK APPLICABLE BOX]  

  

 Yes     

B-BBEE 
STATUS  
LEVEL SWORN  
AFFIDAVIT    

 Yes     
  

   No     No  

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE]  
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ARE YOU THE 
ACCREDITED  
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE GOODS /SERVICES 
/WORKS OFFERED?  

Yes                          No   
  
[IF YES ENCLOSE PROOF]  
  

ARE YOU A 
FOREIGN  
BASED SUPPLIER 
FOR THE GOODS 

/SERVICES 
/WORKS 

OFFERED?  
  

Yes  No  
  
[IF YES, ANSWER PART 
B:3 ]  
  

TOTAL NUMBER OF 
ITEMS OFFERED   ……………………………… TOTAL BID PRICE  R……………………………… 

SIGNATURE OF BIDDER 
………………………………  DATE  ……………………………… 

CAPACITY UNDER 
WHICH THIS BID IS 
SIGNED    

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED 
TO:  

TECHNICAL INFORMATION MAY BE DIRECTED TO:  

DEPARTMENT  Lepelle Nkumpi Municipality CONTACT PERSON  Mr. Tebogo Phasha  

CONTACT PERSON  Mr Jeffrey Pitseng TELEPHONE NUMBER  015 633 4557 

TELEPHONE NUMBER  015 633 4531/37 FACSIMILE NUMBER  (015) 633 6896  

FACSIMILE NUMBER  (015) 633 6896 E-MAIL ADDRESS  Malekate.phasha@lepelle-
nkumpi.gov.za 

E-MAIL ADDRESS  Jeffrey.Pitseng@lepelle-
nkumpi.gov.za 

  

 

MBD1  

PART B TERMS AND CONDITIONS FOR BIDDING  
    

1.  BID SUBMISSION:  
1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 

NOT BE ACCEPTED FOR CONSIDERATION.  

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  
ONLINE  

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 

PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT 

(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.  

  

2. TAX COMPLIANCE REQUIREMENTS  

mailto:Jeffrey.Pitseng@lepelle-nkumpi.gov.za
mailto:Jeffrey.Pitseng@lepelle-nkumpi.gov.za
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2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.   

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) 

ISSUED BY SARS TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX 

STATUS.  

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE 

VIA E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH 
SARS AS E-FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA.  

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.   

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.   

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 
MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.  

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED.   

 

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS  

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES         NO  

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                          YES         NO  

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?    YES         NO  

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?               YES          NO  

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?              YES         NO   
  

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A 
TAX COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) 
AND IF NOT REGISTER AS PER 2.3 ABOVE.  
  
 

 

  

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 
INVALID. NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE.  
  

  

SIGNATURE OF BIDDER:        ……………………………………………  

  

CAPACITY UNDER WHICH THIS BID IS SIGNED: ……………………………………………  

  

DATE:               …………………………………………. 

http://www.sars.gov.za/
http://www.sars.gov.za/
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REQUESTS FOR PROPOSALS FOR APPOINTMENT OF CIVIL ENGINEERING 
CONSULTANT AND CONTRACTOR FOR THE UPGRADING OF MOGOTO TO MOSHONGO 

ACCESS ROAD FROM GRAVEL TO TAR AND STORMWATER CONTROL: 2 YEARS (TURN-
KEY CONTRACT)   

 
 
SUMMARY FOR BID OPENING PURPOSES 
 
 
NAME OF BIDDING ENTITY: ...................……………………………………………………….  
   ........................................................................................................ 
 

PHYSICAL STREET ADDRESS: POSTAL ADDRESS: 

 
 

 

 
 

 

 
 

 

 
 

 

 
TELEPHONE NUMBER ......................................................................................................:   
 
FAX NUMBER  :  ...................................................................................................... 
 
E-mail ADDRESS  .......................................................................................................:   
 
 
CONTRACT PRICE : R.................................................................................................... 
(Amount brought forward from the Form of Offer and Acceptance)* 
 
Signed by authorised representative of the Bidding Entity:  ..................................................  
 
DATE: ………………………………………………… 
 

 Should any discrepancy occur between this figure and that stated in the Form of Offer and 
Acceptance, the latter shall take precedence and apply. 
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CONTRACT NO. LNM014/2020/21  

 
APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 

UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 
STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)   

 
 

PART T1.2 
 

TENDER DATA
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CONTRACT NO. LNM014/2020/21  

 
APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 

UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 
STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)   

 
 

 

T1.2     TENDER DATA 
 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annexure F of the CIDB 

Standard for Uniformity in Construction Procurement (Jan 2009) as published in Government Gazette 

No: 31823, Board Notice 11 of 2008 of 30 February 2009. (See www.cidb.org.za). 

 

The Standard Conditions of Tender make several references to the Tender Data for details that apply 

specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 

or inconsistency between it and the Standard Conditions of Tender. 

 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender 

to which it mainly applies. 

 

Clause 

Number 

 

F.1.1 The Employer is: 

Lepelle-Nkumpi Local Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

F.1.2 The Tender documents issued by the Employer comprise the following documents: 

THE TENDER 

Part T1 :  Tendering Procedures 

T1.1 Tender Notice and invitation to tender  

T1.2 Tender Data 

http://www.cidb.org.za/
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Part T2: Returnable Documents 

T2.1 List of Returnable documents 

T2.2 Returnable schedules 

 

THE CONTRACT 

Part C1:  Agreements and Contract Data 

C1.1 Form of offer and acceptance 

C1.2 Contract Data 

C1.3 Performance guarantee 

C1.4 OHS 

Part C2:  Pricing Data 

C2.1 Pricing Instructions 

C2.2 Bill of Quantities 

Part C3:  Scope of Work 

C3 Scope of Work 

Part C4:  Site Information 

C4 Site Information 

 

F1.3 Interpretation 

The tender data and additional requirements contained in the tender schedules that 

are included in the returnable documents are deemed to be part of these tender 

conditions. 

F.1.4 The Employer is: 

 Lepelle-Nkumpi Local Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

F.1.5.1 Reject or accept 

The Employer may accept or reject any variation, deviation, tender offer, or 

alternative tender offer, and may cancel the tender process and reject all tender 

offers at any time before the formation of a contract. The employer shall not accept 

or incur any liability to a tenderer for such a cancellation and rejection, but will give 

written reasons for such action upon written request to do so. 

F.2.1 Eligibility 

Only those tenderers who satisfy the following criteria are eligible to submit tenders: 

F.2.1 Only those Tenderers who are registered with the CIDB, or are capable of being so 

prior to the evaluation of submissions, in a Contractor grading designation equal to 

or higher than a Contractor grading designation determined in accordance with the 

sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25 

(7A) of the Construction Industry Development Regulations, for a 6CE or higher 

class construction work, are eligible to have their tenders evaluated. 
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Joint Ventures are eligible to submit tenders provided that: 

1. every member of the joint venture is registered with the CIDB; 

2. the e lead partner has a Contractor grading designation in the   6CE OR   

higher class of construction work; and 

3. the combined Contractor grading designation calculated in accordance 

with the Construction Industry Development Regulations is equal to or 

higher than a contractor grading designation determined in accordance 

with the sum tendered for a  6CE or higher class of construction work or 

a value determined in accordance with Regulation 25 (1B) of 25 (7A) of 

the Construction Industry Development Regulations. 

 

Only tenderers who employ staff which satisfy EPWP requirements are eligible to 
submit tenders. The Tenderer must have a staff member who has completed, or, is 
registered for training towards, the NQF level 5 unit standard "Develop and Promote 
Labour Intensive Construction Strategies". 
 

F.2.2 Compensation of tendering 

Accept that the Employer will not compensate the tenderer for any costs incurred in 

the preparation and submission of a tender offer, including the costs of any testing 

necessary to demonstrate that aspects of the offer satisfy requirements. 

F.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer 

of any discrepancy or omission. 

F.2.4 Confidentiality and copyright 

Treat as confidential all matters arising in connection with the tender. Use and copy 

the documents issued by the employer only for the purpose of preparing and 

submitting a tender offer in response to the invitation. 

F.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of 

standards, specifications, conditions of contract and other publications, which are 

not attached but which are incorporated into the tender documents by reference. 

F2.6 Acknowledge Addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may 

issue, and if necessary apply for an extension of the closing time stated in the tender 

data, in order to take the addenda into account. 

F.2.7 The arrangements for a compulsory site meeting are: 

 Date:  N/A 

Starting time: N/A 

Location: N/A 

 

F.2.10 Pricing the tender 

State the rates and prices in Rand. 
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F.2.11 Alterations to documents 

Do Not make any alterations or additions to the tender documents, except to comply 

with instructions issued by the employer, or necessary to correct errors made by the 

tenderer. All signatories to the tender offer shall initial all such alterations. Erasures 

and the use of masking fluid are prohibited. 

F.2.12 Alternative tender offers 

Alternative offers may be submitted only if a main tender offer, strictly in accordance 

with all the requirements of the tender documents, is also submitted. The alternative 

tender offer is to be submitted with the main tender offer together with a schedule 

that compares the requirements of the tender documents with the alternative 

requirements the tenderer proposes. 

Acceptance of an alternative tender offer will mean acceptance in principle of the 

offer. It will be an obligation of the contract for the tenderer, in the event that the 

alternative is accepted, to accept full responsibility and liability that the alternative 

offer complies in all respects with the Employer’s standards and requirements. 

F2.13.3 Tender offer communicated on paper shall be submitted as an original. 

F.2.13.5 

 

The Employer’s address for delivery of Tender offers and identification details to be 

shown on each Tender offer package are: 

  
APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR 
FOR THE UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM 

GRAVEL TO TAR AND STORMWATER CONTROL: 2 YEARS (TURN-KEY 
CONTRACT)    

 

(LEPELLE NKUMPI MUNICIPALITY) 
 

 Closing date and time:  Closing date:  17 MAY  2021 Closing Time:  11H00 

 Location of Tender box:  Lepelle-Nkumpi Local Municipality, Civic Centre, 

Lebowakgomo Unit F. 

 Physical address: Lepelle-Nkumpi Local Municipality, Civic Centre, Lebowakgomo 

Unit F. 

F.2.13.9 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be 

accepted. 

F.2.14 Accept that tender offers, which do not provide all the data or information requested 

completely and in the form required, may be regarded by the employer as non-

responsive. 

F2.15 The closing time for submission of tender offers is as mentioned in F.2.13.5 above 

and as stated in the Tender Notice and Invitation to Tender. 

F.2.16 The Tender offer validity period is 90 Days. 

F.2.18 The tenderer shall, when requested by the Employer to do so, submit the names of 
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all management and supervisory staff that will be employed to supervise the Labour 

Intensive portion of the works together with satisfactory evidence that such staff 

members satisfy the eligibility requirements. 

F2.20 The tenderer is required to submit a Performance Guarantee from an approved 

insurer within 14 days from appointment. A format is included in Part C1.3 of this 

document.  

 

The tenderer is to submit to the employer before formation of the contract, all 

securities, bonds, guarantees, policies and certificates of insurance required in 

terms of the conditions of contract identified in the contract data. 

F.2.23 The tenderer is required to submit with his tender: 

(1) an original valid Tax Clearance Certificate issued by the South African 

Revenue Services; and 

(2) An original or certified copy of the Company / CC Registration. In case of Joint 

Venture –  both companies / cc to submit registration documentation. 

(3) In case of Joint Venture – the Joint Venture Agreement. 

F.3.4 

 
 
 

The time and location for opening of the Tender offers are: 
 

Closing date: 17 JUNE 2021  Closing Time:  11H00 

Location: Lepelle-Nkumpi Local Municipality, Civic Centre, Lebowakgomo Unit F. 

F3.9.1 Replace the contents of the clause with the following: 
 
Check responsive tender offers for arithmetical errors, correcting them in the 
following manner: 
 

Where there is a discrepancy between the amounts in figures and in words, the amount 
in words shall govern. 

 
If a bill of quantities (or schedule of rates) apply and there is an error in the line item total 

resulting from the product of the unit rate and the quantity, the line item total 
shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted 
shall govern, and the unit rate will be corrected. 

 
Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the tenderer's addition of prices, the total of 
the prices shall govern and the tenderer will be asked to revise selected item prices 
(and their rates if a bills of quantities applies) to achieve the tendered total of the 
prices. 

 
Consider the rejection of a tender offer if the tenderer does not correct or accept the 
correction of his arithmetical errors in the manner described above. 
 

F3.11  
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PART T1.3 
 

Standard Conditions of Tender 
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     Annex F 
(Normative) 

Standard Conditions of Tender 
 

Note: 1 These Standard Conditions of Tender are identical to that contained In Annex F of SANS 
294: 2004, Construction Procurement Processes, Procedures and Methods. 

 2 Annex E of SANS 294, Construction Procurement Processes, Procedures and Methods, 
and SAICE‘s Practice Manual #1, The use of South African  National Standards in 
Construction Procurement , provide guidance on referencing these Standard Conditions of 
Tender in procurement documents. 

 
 

F.1  General 
 
F.1.1  Actions 
The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. 
In their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and 
F.3, timeously and with integrity, and behave equitably, honestly and transparently. 

F.1.2 Tender Documents 
The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

F.1.3 Interpretation 
F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included 
in the returnable documents are deemed to be part of these conditions of tender. 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for 
tender evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 
definitions apply: 

a) Comparative offer means the tenderer’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other tendered parameters that will affect the value of the financial 
offer have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 
action of the employer or his staff or agents in the tender process; and 

c) fraudulent practice means the misrepresentation of the facts in order to influence the tender process 
or the award of a contract arising from a tender offer to the detriment of the employer, including collusive 
practices intended to establish prices at artificial levels quality (functionality) means the totality of 
features and characteristics of a product or service that bear on its ability to satisfy stated or implied 
needs  

F.1.4 Communication and employer’s agent 
Each communication between the employer and a tenderer shall be to or from the employer’s agent 
only, and in a form that can be read, copied and recorded. Writing shall be in the English language.   

The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. 
The name and contact details of the employer’s agent are stated in the tender data. 
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F.1.5 The employer’s right to accept or reject any tender offer 
F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender 
offer, and may cancel the tender process and reject all tender offers at any time before the formation of 
a contract. The employer shall not accept or incur any liability to a tenderer for such cancellation and 
rejection, but will give written reasons for such action upon written request to do so. 

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a tender process or 
the rejection of all responsive tender offers re-issue a tender covering substantially the same scope of 
work within a period of six months unless only one tender was received and such tender was returned 
unopened to the tenderer. 

F.2 Tenderer’s obligations 

F.2.1  Eligibility 
Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, 
or any of his principals, is not under any restriction to do business with employer. 

F.2.2 Cost of tendering 
Accept that the employer will not compensate the tenderer for any costs incurred in the preparation and 
submission of a tender offer, including the costs of any testing necessary to demonstrate that aspects 
of the offer satisfy requirements. 

F.2.3 Check documents 
Check the tender documents on receipt for completeness and notify the employer of any discrepancy 
or omission. 

F.2.4 Confidentiality and copyright of documents 
Treat as confidential all matters arising in connection with the tender. Use and copy the documents 
issued by the employer only for the purpose of preparing and submitting a tender offer in response to 
the invitation. 

F.2.5 Reference documents 
Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the tender documents by reference. 

F.2.6 Acknowledge addenda 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if 
necessary apply for an extension to the closing time stated in the tender data, in order to take the 
addenda into account. 

F.2.7 Clarification meeting 
Attend, where required, a clarification meeting at which tenderers may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting@) are 
stated in the tender data. 

 
F.2.8 Seek clarification 
Request clarification of the tender documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the tender data. 
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F.2.9 Insurance 
Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The tenderer is 
advised to seek qualified advice regarding insurance. 

F.2.10 Pricing the tender offer 
F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except 
Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and 
levies being those applicable 14 days before the closing time stated in the tender data. 

F2.10.2Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract data 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The 
conditions of contract identified in the contract data may provide for part payment in other currencies. 

F.2.11 Alterations to documents  
Not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer, or necessary to correct errors made by the tenderer. All signatories to the 
tender offer shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

F.2.12 Alternative tender offers 
F.2.12.1 Submit alternative tender offers only if a main tender offer, strictly in accordance with all the 
requirements of the tender documents, is also submitted. The alternative tender offer is to be submitted 
with the main tender offer together with a schedule that compares the requirements of the tender 
documents with the alternative requirements the tenderer proposes. 

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender 
data or criteria otherwise acceptable to the employer. 

F.2.13 Submitting a tender offer 
F.2.13.1 Submit a tender offer to provide the whole of the works, services or supply identified in the 
contract data and described in the scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing in Mack ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 
copies stated in the tender data, with an English translation of any documentation in a language other 
than English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. 

The employer will hold all authorized signatories liable on behalf of the tenderer. Signatories for 
tenderers proposing to contract as joint ventures shall state which of the signatories is the lead partner 
whom the employer shall hold liable for the purpose of the tender offer. 
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F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages 
as “ORIGINAL” and ”COPY”. Each package shall state on the outside the employer’s address and 
identification details stated in the tender data, as well as the tenderer’s name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 
returnable documents listed in the tender data in an envelope marked “financial proposal” and place 
the remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall 
state on the outside the employer’s address and identification details stated in the tender data, as well 
as the tenderer‘s name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on 
the outside only the employer‘s address and identification details as stated in the tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 
opening of the tender offer if the outer package is not sealed and marked as stated. 

F.2.14 Information and data to be completed in all respects 
Accept that tender offers, which do not provide all the data or information requested completely and in 
the form required, may be regarded by the employer as non-responsive. 

F.2.15 Closing time 
F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data 
not later than the closing time stated in the tender data. Proof of posting shall not be accepted as proof 
of delivery. The employer shall not accept tender offers submitted by telegraph, telex, facsimile or e-
mail, unless stated otherwise in the tender data. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, 
the requirements of these conditions of tender apply equally to the extended deadline. 

F.2.16 Tender offer validity 
F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 
period stated in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data 
for an agreed additional period. 

F.2.17 Clarification of tender offer after submission 
Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (Or both). No change in the 
competitive position of tenderers or substance of the tender offer is sought, offered, or permitted. 

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with 
a preferred tenderer following a competitive selection process, should the Employer elect to do 
so. 

F.2.18 Provide other material 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 
the tenderer’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials, considered necessary by the employer for the purpose of a full 
and fair risk assessment. Should the tenderer not provide the material, or a satisfactory reason as to 
why it cannot be provided, by the time for submission stated in the employer’s request, the employer 
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may regard the tender offer as non-responsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

F.2.19 Inspections, tests and analysis 
Provide access during working hours to premises for inspections, tests and analysis as provided for in 
the tender data. 

F.2.20 Submit securities, bonds, policies, etc. 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, 
bonds, guarantees, policies and certificates of insurance required in terms of the conditions of contract 
identified in the contract data. 

F.2.21 Check final draft  
Check the final draft of the contract provided by the employer within the time available for the employer 
to issue the contract. 

F.2.22 Return of other tender documents 
If so instructed by the employer, return all retained tender documents within 28 days after the expiry of 
the validity period stated in the tender data 

F.2.23 Certificates 
Include in the tender submission or provide the employer with any certificates as stated in the tender 
data. 

F.3 The employer’s undertakings 

F.3.1 Respond to clarification 
Respond to a request for clarification received up to five working days before the tender closing time 
stated in the Tender Data and notify all tenderers who drew procurement documents. 

F.3.2 Issue Addenda 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during 
the period from the date that tender documents are available until seven days before the tender closing 
time stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time 
stated in the Tender Data, the Employer may grant such extension and, shall then notify all tenderers 
who drew documents. 

F.3.3 Return late tender offers 
Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

F.3.4 Opening of tender submissions 
F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the 
presence of tenderers’ agents who choose to attend at the time and place stated in the tender data.  
Tender submissions for which acceptable reasons for withdrawal have been submitted will not be 
opened. 

F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 
indicated in the tender data, the name of each tenderer whose tender offer is opened, the total of his 
prices, preferences claimed and time for completion, if any, for the main tender offer only. 
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F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 

F.3.5 Two-envelope system 
F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open Only the 
technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the 
time and place stated in the tender data and announce the name of each tenderer whose technical 
proposal is opened. 

F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advice tenderers who 
remain in contention for the award of the contract of the time and place when the financial proposals 
will be opened. Open only the financial proposals of tenderers, who score in the quality evaluation more 
than the minimum number of points for quality stated in the tender  

data, and announce the score obtained for the technical proposals and the total price and any 
preferences claimed. Return unopened financial proposals to tenderers whose technical proposals 
failed to achieve the minimum number of points for quality. 

F.3.6 Nondisclosure 
Not disclose to tenderers, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of tender offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful 
tenderer. 

F.3.7 Grounds for rejection and disqualification 
Determine whether there has been any effort by a tenderer to influence the processing of tender offers 
and instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

F.3.8 Test for responsiveness 
F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly 
received: 

a) complies with the requirements of these Conditions of Tender, 

b) Has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the 
tender documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

a) Detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
the Scope of Work, 

b) Change the Employer's or the tenderer's risks and responsibilities under the contract, or  

c) Affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation. 
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F.3.9 Arithmetical errors 
F.3.9.1 Check responsive tender offers for arithmetical errors, correcting them in the following manner: 

a) Where there is a discrepancy between the amounts in figures and in words, the amount in figures 
shall govern. 

b) If bills of quantities (or schedule of quantities or schedule of rates) apply and there is an error in the 
line item total resulting from the product of the unit rate and the quantity, the line item total shall govern 
and the rate shall be corrected. Where there is an obviously gross misplacement of the decimal point 
in the unit rate, the line item total as quoted shall govern, and the unit rate shall be corrected. 

c) Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the 
tenderer will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve 
the tendered total of the prices. 

F.3.9.2 Consider the rejection of a tender offer if the tenderer does not correct or accept the correction 
of his arithmetical errors in the manner described in F.3.9.1. 

F.3.10 Clarification of a tender offer 
Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising 
from the tender offer. 

F.3.11 Evaluation of tender offers 
F.3.11.1 General 
Appoint an evaluation panel of not less than three persons. Reduce each responsive tender offer to a 
comparative offer and evaluate it using the tender evaluation method that is indicated in the Tender 
Data and described below: 

Method 1 : 
Financial offer 

1) Rank tender offers from the most favourable to the least favourable comparative offer. 
2) Recommend highest ranked tenderer for the award of the contract, unless there are compelling and 
justifiable reasons not to do so. 

Method 2 : 
Financial offer 
and 
preferences 

1) Score tender evaluation points for financial offer. 
2) Confirm that tenderers are eligible for the preferences claimed and if so, score tender evaluation points for 
preferencing. 
3) Calculate total tender evaluation points. 
4) Rank tender offers from the highest number of tender evaluation points to the lowest. [ 
5) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Method 3 : 
Financial offer 
and quality 

1) Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in 
the Tender data. 
2) Score tender evaluation points for financial offer. 
3) Calculate total tender evaluation points. 
4) Rank tender offers from the highest number of tender evaluation points to the lowest. 
5) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Method 4 : 
Financial offer, 
quality and 
preferences 

1) Score quality, rejecting all tender offers that fail to score the minimum number of points for quality stated in 
the Tender data. 
2) Score tender evaluation points for financial offer. 
3) Confirm that tenderers are eligible for the preferences claimed, and if so, score tender evaluation points for 
preferencing. 
4) Calculate total tender evaluation points. 
5) Rank tender offers from the highest number of tender evaluation points to the lowest. 
6) Recommend tenderer with the highest number of tender evaluation points for the award of the contract, 
unless there are compelling and justifiable reasons not to do so. 

Score financial offers, preferences and quality, as relevant, to two decimal places. 
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F.3.11.2 Scoring Financial Offers 

Score the financial offers of remaining responsive tender offers using the following formula: 

NFO = W, x A where: 

NFO = the number of tender evaluation points awarded for the financial offer. 

W1 = the maximum possible number of tender evaluation points awarded for the 
financial offer as stated in the Tender Data. 

A = a number calculated using either formulas 1 or 2 below as stated in the Tender 
Data. 

Formula Comparison aimed at achieving Option 1 Option 2 

1 Highest price or discount A = (1 + (P – Pm)) 
                  Pm 

A = P / Pm 

2 Lowest price or percentage 
commission/fee 

A = (1 - (P – Pm)) 
                  Pm 

A = Pm / P 

Where: 

Pm = the comparative offer of the most favourable tender offer. 
P = the comparative offer of tender offer under consideration. 

F.3.11.3 Scoring for B-BBEE 

B-BBEE Status Level of 
Contributor 

Number of points 

 (90/10 system) 

Number of points  

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4 5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant contributor 0 0 
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EVALUATION PROCESS AND CRITERIA 

 

The following evaluation process and criteria will be used to evaluate all bids submitted: (note: if one of the 

partners is disqualified, the other partner will automatically be disqualified) 

1. Administrative Compliance – Phase One  

 

VERY IMPORTANT NOTICE ON DISQUALIFICATIONS: 
 

The Lepelle-Nkumpi Municipality will consider no Bid unless it meets the following responsiveness 
criteria: 

 
 
Administrative compliance will be applicable to both consultant and contractor unless where 
specified (note: if one of the partners is disqualified, the other partner will automatically be 
disqualified)  
 

 Pre-qualification criteria for preferential procurement 

1) That only one or more of the following tenders may respond  

 An EME or QSE 

A tenderer who fails to meet any pre-qualifying criteria stipulated in the tender documents is an unacceptable 
bidder 
 
 
 The bid must be properly received in a sealed envelope clearly indicating the description of the service and 

the bid number for which the bid is submitted. 

 The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or before the 
closing date and time of the bid. 

 Tax Compliance Pin/ CSD number must be completed in MBD form 1 

 Bid forms must be completed in full and each page of the bid initialized or signed  

 Alterations must be signed/initialized  

 Audited annual financial statement for the past three years  

 Copy of the company registration certificate must be submitted with the bid. 

 Certified copy of Identity document (ID) of all director (s)must be attached 

 Proof of professional indemnity insurance for consultant in an amount of not less than twice the total fee 
bid  

 Director to be professionally registered with ECSA  and certified copy to be attached (candidates will be 
also accepted) and the director must hold minimum of 50% shares in the company (applicable to only 
consultant) 

 Technical approach and methodology (applicable to consultant) 

 Submission of a Joint Venture Agreement, where applicable, which has been properly signed by all parties. 

 Complies with the requirements of the bid and technical specifications. 

 Bidders to attach Authority for signatory in company letterhead -attach resolution  

 Adheres to Pricing Instructions( e.g. Providing lump sums on quantified items in the BOQ) 

 Letter of good standing from Department of Labour  

 Active CIDB registration of 6CE or higher (only applicable to contractor)  

 THE USE OF CORRECTION FLUID (TIPPEX) WILL AUTOMATICALLY INVALIDATE YOUR BID 
 

 Bidders must attach the Statement of Municipal Rates on the municipality letterhead not older than 3 
months for the company and all directors (if the Statement of Municipal Rates is not in the name of bidder 
and all directors affidavit from SAPS must be attached)  or letter from Traditional Authority not older than 3 
months for the company and all directors or a lease agreement for the company and all directors. 
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 The bid will be rejected if any municipal rates and taxes or municipal service charges owed by that 

bidder or any of its directors to the Municipality or Municipal entity, or to any other Municipality or 

Municipal entity are in arrears for more than three months (90 days) 
 

 Recovery of rates in arrears from tenants and occupiers  

(1) If an amount due for rates levied in respect of a property is unpaid by the owner of the property 
after the date determined in terms of section 26(2), the municipality may recover the amount in 
whole or in part from a tenant or occupier of the property, despite any contractual obligation to the 
contrary on the tenant or occupier. The municipality, may recover an amount only after the 
municipality has served a written notice on the tenant or occupier. 

(2) The amount a municipality may recover from the tenant or occupier of a property in terms of 
subsection (1) is limited to the amount of the rent or other money due and payable, but not yet 
paid, by the tenant or occupier to the owner of the property.  

(3)  Any amount a municipality recovers from the tenant or occupier of the property must be set off by 
the tenant or occupier against any money owed by the tenant or occupier to the owner. 
The tenant or occupier of a property must, on request by a municipality, furnish the municipality with 
a written statement specifying all payments to be made by the tenant or occupier to the owner of the 
property for rent or other money payable on the property during a period determined by the 
municipality Proof of Municipal Rates and Taxes or letter for Tribal Authority or lease agreement 
must be attached (Not older than 3 months). 

 

 Late bids shall not be admitted for consideration. 
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2. Functionality – Phase Two (100 points allocation) (note: if one of the partners does not meet 

the minimum requirements on functionality, the other partner will automatically be disqualified)  

 

The bidders who complied administratively are considered for further evaluation on ability to execute the project. 

The assessment of functionality will be done in terms of the evaluation criteria and minimum threshold as specified. 

Bidders are notified that functionality has been divided into two phases and they are expected to score a minimum 

of 40 points in each phase in order to be evaluated further, a bid will be disqualified if it fails to meet the minimum 

threshold for functionality per phase. 

 

 Functionality for Consultant  (Phase one) Points Allocation 

 Company Experience  for professional services in roads projects (Certified copy of 
appointment letters ( Appointment letters for panels of consultants do not Qualify ) 
 
1 – 2  Projects in Road 

3-4 Projects in Road  

5 -  and above projects in  Road  

 
 
Total 

 
 
 

05 

10 

15 

 

15 

 Management and key Staff Certified copy of Qualifications to be attached  
 

 Project Engineer  
Attach ESCA professional registration) 
 
- Professional Engineering Technologist (Pr Tech Eng) or 

Professional Engineer (Pr Eng) 
- Professional Engineering Technician (Pr Techni – min 1-2 years 

as professionally registered person)  
- Professional Engineering Technician (Pr Techni – min 3 years 

as professionally registered person)  
 

 Resident Engineer 
 
- Technical Diploma (N dip) University of Technology  
- Degree ( B-Tech, B Eng ,B sc Civil) University or University of Technology 
- Professional registration ECSA/SACPMP (Pr. Techni, Pr CPM. Pr CM.  Pr. 

Tech ,Pr. Eng  
 
Total  

 
 

( Max 25 ) 
 
 

25 
 

10 
 

15 
 
 
 

( Max 10 ) 
5 
7 
 

10 
 

35 

 Total Points Achievable 50 

 Minimum Score required 40 

 

 

 

 

 

 

 

 

 Functionality for Contractor (phase two) Points Allocation 
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 Company Experience (attach certified copy of appointment letters & Completion 
certificates for  roads project qualifies points) 
 
1 – 2  Projects in Road construction   

3-4 Projects in Road construction 

5 - plus Road construction 

 
 
Total 

 
 
 

05 

10 

15 

 

15 

 Management and key Staff (Site Agent) Certified copy of Qualifications to be attached 
  

 Technical Certificate (N6 Civil Engineering) FET College 

 Technical Diploma (N dip) University of Technology 

 Degree ( B-Tech, B Eng ,B sc Civil) University or University of Technology 
 
Total  

 
 

5 
10 
15 

 
15 

 Safety Officer:  
 

 National Diploma in OHS (certified copy) 
 
 
Total 

 
 

05 
 
 

05 

 Letter of Intent 

 

Attached letter of intent from Registered financial institution with full details as guarantor in 

the amount of 10% as specified for surety purposes 

 

Total  

 

 

05 

 

 

05 

 

Plant (attach certified copies of registration documents of plants or letter of 
intent to rent) NB. In terms of hiring of Plant, letter of intent to rent must be 
accompanied by certified copies of registration documents from the plant 
company. 

Required Plant:  
 
Grader 
Roller 
TLB 
Tipper Truck x 2 
Excavator 
 
Total  

 
 
 
 

 
 

 
 
3 

            1 
1 
2 
3 
 

10 

 Total Points Achievable 100 

 Minimum Score required 40 

 The bidder is expected to score a minimum of 80 points in order to be evaluated further 
 
 
 
 
 
 
 
 
F.3.12 Insurance provided by the employer 
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If requested by the proposed successful tenderer, submit for the tenderer's information the policies 
and/or certificates of insurance which the conditions of contract identified in the contract data, require 
the employer to provide. 

F.3.13 Acceptance of tender offer 
F.3.13.1 Accept tender offer only if the tenderer complies with the legal requirements stated in the 
Tender Data. 

F.3.13.2 Notify the successful tenderer of the employer's acceptance of his tender offer by completing 
and returning one copy of the form of offer and acceptance before the expiry of the validity period stated 
in the tender data, or agreed additional period. Providing the form of offer and acceptance does not 
contain any qualifying statements, it will constitute the formation of a contract between the employer 
and the successful tenderer as described in the form of offer and acceptance. 

F.3.14 Notice to unsuccessful tenderers 
After the successful tenderer has acknowledged the employer's notice Of acceptance, notify other 
tenderers that their tender offers have not been accepted. 

F.3.15. Prepare contract documents 
If necessary, revise documents that shall form part of the contract and that were issued by the employer 
as part of the tender documents to take account of: 

a) Addenda issued during the tender period, 

b) Inclusion of some of the returnable documents, 

c) Other revisions agreed between the employer and the successful tenderer, and 

d) The schedule of deviations attached to the form of offer and acceptance, if any. 

F.3.16 Issue final contract 
Prepare and issue the final draft of contract documents to the successful tenderer for acceptance as 
soon as possible after the date of the employer's signing of the form of Offer and acceptance (including 
the schedule of deviations, if any). Only those documents that the conditions of tender require the 
tenderer to submit, after acceptance by the employer, shall be included. 

F.3.17 Complete adjudicator's contract 
Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange 
for both patties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

F.3.18 Provide copies of the contracts 
Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy 
of the contract as soon as possible after completion and signing of the form of offer and acceptance. 
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 

 
 

 
 
 
 
 
 

CONTRACT NO. LNM014/202021  

 
APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND 

CONTRACTOR FOR THE UPGRADING OF MOGOTO TO MOSHONGO 
ACCESS ROAD FROM GRAVEL TO TAR AND STORMWATER CONTROL: 

2 YEARS (TURN-KEY CONTRACT)   
 
 
 

PART T2 
 

LIST OF RETURNABLE DOCUMENTS 



 
  

 

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 
 

 T2-15 
 
  

 
RETURNABLE DOCUMENTS 

 

INDEX 

 

Section Description Page No 

 
PART T2.1 LIST OF RETURNABLE DOCUMENTS AND RETURNABLE SCHEDULES ..... T2.1-1 
 
 
 

END OF SECTION 
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PART T2.1 
 

LIST OF RETURNABLE DOCUMENTS AND RETURNABLE SCHEDULES
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LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 

 
 

 
 
 
 
 
 

CONTRACT NO. LNM014/202021  
 

APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 
UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR 

AND STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)   
 
 

 
 

T2.2      RETURNABLE DOCUMENTS 
 

 
 RETURNABLE DOCUMENTS REQUIRED FOR TENDER EVALUATION PURPOSES 
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FORM A COMPULSORY ENTERPRISE QUESTIONNAIRE 

 
In the case of a Joint Venture – This questionnaire is to be completed and submitted in respect of 
each partner. 

 
1. Name of Enterprise: ……………………………………………………………………………………….. 

 
 

2. VAT Registration number, if any:……………………………………………………………….  
 
3. CIDB Registration number:  .……………………………………………………………………. 
 
4. Particulars of sole proprietors and partners in partnership: 
 

Name Identity Number Personal Income Tax 
Number 

 
 

  

 
 

  

 
 

  

 
 

  

 
  
* Complete only if sole proprietor or partnership and attach separate page if more than 4 partners. 
 
5. Particulars of companies and close corporations: 
 
 Company Registration Number: ..……………………………………………………………….….. 
 
 Close Corporation Number : …………………………………………………………………….. 
 
 Tax reference Number  : …………………………………………………………………….. 
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6. Record in the service of the state: 
 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a 

partnership of director, manager, principal stakeholder or stakeholder in a company or close 

corporation is currently of has been within the last 12 months in the service of any of the 

following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the National Council of Province 

 a member of the board of Directors of any Municipal entity 

 an official of any municipality or municipal entity 

 an employee of any provincial department, national or provincial public entity or 
constitutional institution within the meaning of the Public Finance Management Act, 
1999 (Act 1 of  1999) 

 a member of an accounting authority of any national or provincial public entity 

 an employee of Parliament or a provincial legislature  
 

 If any of the above boxes are marked, disclose the following information: 

Name of sole proprietor, 

partner, director, manager 

or principal stakeholder or 

stakeholder 

Name of Institution, public office, 

board or organ of state and position 

held 

Status of service (tick appropriate column) 

Current 
Within the last 12 

months 

    

    

 
Name of Tenderer : …………………………………………............................................... 
 
Date : …………………………………............... 
 
Signature  :…………………………………………...       
 
Position : ……………………………...................... 
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Full name of signatory : …………………………………………… 
       

ATTACH THE FOLLOWING DOCUMENTS HERETO 
 
 
 

1. For Closed Corporations 

 
CK1 or CK2 as applicable (Founding Statement) 
 

 
2. For Companies 

 
Shareholders register 

 
 

3. For Joint Venture Agreements 

 
Copy of the Joint Venture Agreement between all the parties, as well as the 
documents in (1) or (2) of each Joint Venture member. 
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We confirm that the following communication received from the Employer before the submission 

of this tender offer, amending the tender documents, have been taken into account in this tender 

offer: 

 Date Title of Details 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

  
 

 

 
 
 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

 

Full name of signatory : …………………………………………… 

 

FORM B      RECORD OF ADDENDA TO TENDER DOCUMENTS 
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PRO-FORMA FOR JOINT VENTURES: 

 

Certificate of Authority for Joint Ventures 

 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise        

Mr/Ms ................………………………………….., authorised signatory of the company 

……..........................................................................……………………, acting in the capacity of lead 

partner, to sign all documents in connection with the tender offer an any contract resulting from it on 

our behalf. 

 

NAME OF FIRM ADDRESS 
DULY AUTHORISED 

SIGNATORY 

Lead Partner: 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 

 

 

 

CIDB Reg No: ………………… 

  

Signature: …………………….. 

Name: …………………………. 

Designation: ………………….. 
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ATTACH HERETO THE DULY SIGNED AND DATED 

ORIGINAL OR CERTIFIED COPY OF AUTHORITY OF 

SIGNATORY ON COMPANY LETTERHEAD 
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Provide the following information on relevant previous experience (indicate specifically projects of 

similar or larger size and/or which is similar with regard to type of work. This information is material 

to the award of the Contract. 

 

Description 
Value (R) 

VAT excluded 

Year(s) 
work 

executed 

Reference 

Name Organisation Tel no 

      

      

      

      

      

      

      

      

      

 

Name of Tenderer : …………………………………………...............................................                

Date : …………………………………............... 

Signature  : …………………………………………...       

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM F  SCHEDULE OF CURRENT PROJECTS 

 
Provide the following information on current projects. This information is material to the award of 
the Contract. 
 

Description 
Value (R) 

VAT excluded 

Date 
Appointed 

Reference 

Name Organisation Tel no 

      

      

      

      

      

      

      

      

      

 

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

 

Full name of signatory : ……………………………...................... 
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FORM I PROPOSED KEY PERSONNEL 

 
 

Please list the personnel that you intend to appoint on this contract. 
 

 
DESCRIPTION 

Name of Full time 

member 

 
Staff to be appointed on this contract 

No of Full Time 

employment 

No of Part Time 

employment 

Contract Manager    

 
Site Agent 

   

Clerk    

 
Foreman 

   

 
Material 

Technician 

   

 
Surveyor 

   

 
Operators 

   

 
Supervisor 

   

 
Labourers 

 
 

  

 
Other 
1. 

 
 

 
 

 
  

1. 
   

 
2. 

   

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM J SCHEDULE OF PLANT AND EQUIPMENT 

 

1.  TRENCH EXCAVATION 

NUMBER OF 

UNITS OWNED BY 

CONTRACTOR 

NUMBER OF UNITS ALLOCATED 

TO THIS CONTRACT 

OWNED HIRED 

 

 

 
 

  

 

 

 
 

  

2.  EARTH MOVING EQUIPMENT    

 

 

 
 

  

 

 

 
 

  

3.  CONSTRUCTION EQUIPMENT 

 

   

 

 

 
 

  

 

 

 
 

  

4.  TRANSPORT    

 

 

 
 

  

 

 

 
 

  

 

Name of Tenderer : …………………………………………...............................................                

 

Date : …………………………………............... 

 

Signature  : …………………………………………...       

 

Position : ……………………………...................... 

 

Full name of signatory : …………………………………………… 
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FORM K SCHEDULE OF PROPOSED SUB-CONTRACTORS 

 

 
 NAME OF SUB-CONTRACTOR 

 
 FULL DESCRIPTION OF WORK TO BE 

  PERFORMED BY SUB-CONTRACTOR 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Name of Tenderer : …………………………………………...............................................                

Date : …………………………………............... 

Signature  : …………………………………………...       

Position : ……………………………...................... 

Full name of signatory : …………………………………………… 
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FORM L FINANCIAL REFERENCES 

 
FINANCIAL STATEMENTS 
 

I/We agree, if required, to furnish an audited copy of the latest set of financial statements together 
with my/our Directors' and Auditors' report for consideration by the Client. 
 

DETAILS OF TENDERERS BANKING INFORMATION 
 

I/We hereby authorise the Client/Engineer to approach all or any of the following banks for the 
purposes of obtaining a financial reference: you are also required to attach a financial reference 
letter stating bank rating from your financial institution, 

BANK NAME  

ACCOUNT NAME :(e.g.  ABC Civil Construction  cc)  

ACCOUNT TYPE :( e.g.  Savings, Cheque etc)  

ACCOUNT NO  

ADDRESS OF BANK  

CONTACT PERSON  

TEL. NO. OF BANK / CONTACT  

How long has this account been in existence:  
(Tick which is appropriate) 
 
 
 
 

0-6 months  

7-12 months  

13-24 months  

More than 24 months  

 
Name of Tenderer : ………………………………………….....                
 

Date : …………………………………............... 
 

Signature  : …………………………………………...       
 
Position : ……………………………...................... 
 

Full name of signatory : ……………………………………… 
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FORM N MBD 4 

 

 
DECLARATION OF INTEREST 

 
1. Any legal person, including persons employed by the state¹, or persons having a kinship with persons employed by the 

state, including a blood relationship, may make an offer or offers in terms of this invitation to bid (includes an advertised 
competitive bid, a limited bid, a proposal or written price quotation).  In view of possible allegations of favouritism, should 
the resulting bid, or part thereof, be awarded to persons employed by the state, or to persons connected with or related 
to them, it is required that the bidder or his/her authorised representative declare his/her position in relation to the 
evaluating/adjudicating authority where-  

 
 - the bidder is employed by the state; and/or 
  
 - the legal person on whose behalf the bidding document is signed, has a relationship with persons/a person who 

are/is involved in the evaluation and or adjudication of the bid(s), or where it is known that such a relationship 
exists between the person or persons for or on whose behalf the declarant acts and persons who are involved 
with the evaluation and or adjudication of the bid.  

 
2. In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 
 
2.1 Full Name of bidder or his or her representative:  …………………………………………………………. 
 
2.2 Identity Number:………………………………………………………………………………………………... 
 
2.3 Position occupied in the Company (director, trustee, shareholder², member): 

……………………………………………………………………………………………………………………. 
 
2.4 Registration number of company, enterprise, close corporation, partnership agreement or trust:  

………………………………………………………………………..………….………………………………. 
 
2.5 Tax Reference Number:  ……………………………………………………………………………………… 
 
2.6 VAT Registration Number:  ………………………………………………………………………………....   
2.6.1 The names of all directors / trustees / shareholders / members, their individual identity numbers, tax reference numbers 

and, if applicable, employee / PERSAL numbers must be indicated in paragraph 3 below. 
¹“State” means – 
               (a) any national or provincial department, national or provincial public entity or constitutional institution within the meaning of the Public Finance 

Management Act, 1999 (Act No. 1 of 1999); 
 (b) any municipality or municipal entity; 
 (c) provincial legislature; 
 (d) national Assembly or the national Council of provinces; or 
 (e) Parliament. 
  
²”Shareholder” means a person who owns shares in the company and is actively involved in the management of the enterprise or business and exercises control over 

the enterprise.  
2.7  Are you or any person connected with the bidder           YES / NO 
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       presently employed by the state? 
 
2.7.1 If so, furnish the following particulars: 
 

Name of person / director / trustee / shareholder/ member:        
Name of state institution at which you or the person  
connected to the bidder is employed :                  
Position occupied in the state institution:           
 
Any other particulars:    
……………………………………………………………… 
 

……………………………………………………………… 
……………………………………………………………… 

 
2.7.2 If you are presently employed by the state, did you obtain  YES / NO 

the appropriate authority to undertake remunerative  
work outside employment in the public sector? 

 
2.7.2.1 If yes, did you attach proof of such authority to the bid  YES / NO 

document? 
        
(Note: Failure to submit proof of such authority, where 
applicable, may result in the disqualification of the bid. 
 

2.7.2.2 If no, furnish reasons for non-submission of such proof: 
  

……………………………………………………………………. 
……………………………………………………………………. 
……………………………………………………………………. 
 

2.8 Did you or your spouse, or any of the company’s directors /                  YES / NO 
trustees / shareholders / members or their spouses conduct  
business with the state in the previous twelve months? 

 
2.8.1 If so, furnish particulars: 

………………………………………………………………….. 
…………………………………………………………………..  
…………………………………………………………………... 
 

2.9 Do you, or any person connected with the bidder, have                   YES / NO 
 any relationship (family, friend, other) with a person   
 employed by the state and who may be involved with  
 the evaluation and or adjudication of this bid? 

 2.9.1 If so, furnish particulars. 
 ……………………………………………………………... 
 …………………………………………………………..…. 

……………………………………………………………… 
2.10  Are you, or any person connected with the bidder,   YES/NO 
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 aware of any relationship (family, friend, other) between  
any other bidder and any person employed by the state 
who may be involved with the evaluation and or adjudication 
of this bid? 

  
2.10.1 If so, furnish particulars. 

……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 

 
2.11 Do you or any of the directors / trustees / shareholders / members                YES/NO 

of the company have any interest in any other related companies  
whether or not they are bidding for this contract? 
 

2.11.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 
……………………………………………………………………………. 
 

3 Full details of directors / trustees / members / shareholders. 
 

Full Name Identity Number Personal Income Tax 
Reference Number 

State Employee 
Number / Persal 
Number  
 

    
 

    
 

    
 

4 DECLARATION 
 

I, THE UNDERSIGNED (NAME)……………………………………………………………………… 
 
          CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 and 3 ABOVE IS CORRECT.  
        I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD THIS   

DECLARATION PROVE TO BE FALSE.   
 
…………………………………..  ..……………………………………………   
 Signature                           Date 
 
…………………………………. ……………………………………………… 
 Position                                                                           Name of bidder 

MBD 5 
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DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (ALL APPLICABLE TAXES INCLUDED) 

 
For all procurement expected to exceed R10 million (all applicable taxes included), bidders must 
complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial statements for auditing?        *YES/NO 
 
1.1 If yes, submit audited annual financial statements for the past three years or since the date of establishment if 

established during the past three years. 
 
 ……………………………………………………………… 
 …………………………………………………………… 
 
2 Do you have any outstanding undisputed commitments for municipal services towards any municipality for more 

than three months or any other service provider in respect of which payment is overdue for more than 30 days?                  
*YES/NO 

 
2.1 If no, this serves to certify that the bidder has no undisputed commitments for municipal services towards any 

municipality for more than three months or other service provider in respect of which payment is overdue for more 
than 30 days. 

 
2.2 If yes, provide particulars. 
 

……………………………………………………………… 
              ………………………………………………………………. 
    * Delete if not applicable 
  
3.Has any contract been awarded to you by an organ of state during the past five years, including particulars of any 
material non-compliance or dispute concerning the execution of such contract?        

  *YES/NO 
3.1 If yes, furnish particulars 

                 ………………………………………………………………. 
    ………………………………………………………………. 
    ………………………………………………………………. 
4.  Will any portion of goods or services be sourced from outside the Republic, and, if so, what portion and whether any 

portion of payment from the municipality / municipal entity is expected to be transferred out of the Republic?                                                                                                                          
*YES/NO 

 
4.1 If yes, furnish particulars 

…………………………………………………….. 
…………………………………………………….. 
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CERTIFICATION 

 
I, THE UNDERSIGNED (NAME)………………………………………………………………………CERTIFY THAT 
THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  

 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE 

FALSE.   

 
…………………………………..   …………………………………….
. 

Signature  Date 
 
 
……………………….................  ……………………………………. 
Position   Name of Bidder 
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MBD 6.1 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2017 

 
 

This preference form must form part of all bids invited.  It contains general information and serves as 
a claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status 
Level of Contribution  
 
NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, 
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.  

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 
taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 
taxes included). 

1.2  

a) The value of this bid is estimated to exceed/ not exceed R50 000 000 (all applicable taxes 
included) and therefore the 80/20 preference point system shall be applicable; or  

b) Either the 80/20 or 90/10 preference point system will be applicable to this tender (delete 
whichever is not applicable for this tender). 

 

1.3 Points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contributor. 

1.4 The maximum points for this bid are allocated as follows: 

 POINTS 

PRICE 80 

B-BBEE STATUS LEVEL OF CONTRIBUTOR 20 

Total points for Price and B-BBEE must not 
exceed 

100 

 

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together 
with the bid, will be interpreted to mean that preference points for B-BBEE status level of 
contribution are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner 
required by the purchaser. 
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2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of 
the Broad-Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a 
code of good practice on black economic empowerment, issued in terms of section 9(1) of 
the Broad-Based Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by 
an organ of state for the provision of goods or services, through price quotations, advertised 
competitive bidding processes or proposals;  

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 
Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice  on black 
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 
Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in accordance 
with specifications as set out in the tender documents. 

(g)  “prices” includes all applicable taxes less all unconditional discounts;   

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice  
on black economic empowerment issued in terms of section 9 (1) of the Broad-Based 
Black Economic Empowerment Act; 
 

(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
  80/20 or 90/10  
 

 






 


min

min
180

P

PPt
Ps  or 







 


min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for price of bid under consideration 

 Pt = Price of bid under consideration 

 Pmin = Price of lowest acceptable bid 
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4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 

4.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference 
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in 
accordance with the table below: 

B-BBEE Status Level of 
Contributor 

Number of points 

(90/10 system) 

Number of points 

(80/20 system) 

1 10 20 

2 9 18 

3 6 14 

4   5 12 

5 4 8 

6 3 6 

7 2 4 

8 1 2 

Non-compliant 
contributor 

0 0 

 

5. BID DECLARATION 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete 
the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 
AND 4.1  

6.1 B-BBEE Status Level of Contributor: .      =     ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in 
paragraph  4.1 and must be substantiated by relevant proof of B-BBEE status level of 
contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 
 

YES  NO  

 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 
ii) The name of the sub-contractor………………………………………………………….. 
iii) The B-BBEE status level of the sub-contractor......................................…………….. 
iv) Whether the sub-contractor is an EME or QSE 

(Tick applicable box) 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 
Preferential Procurement Regulations,2017: 
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Designated Group: An EME or QSE which is at last 51% owned 
by: 

EME 
√ 

QSE 
√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME    

Any QSE   

 
 

8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:……………………………………………………………………………. 

8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 
[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………

…………………………………………………………………………………………………………

…………………………………………………………………………………………………………

………………………………………………………………………………………….. 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional service provider 

 Other service providers, e.g. transporter, etc. 
[TICK APPLICABLE BOX]  
 

8.7 MUNICIPAL INFORMATION 

Municipality where business is situated: ….………………………………………………. 

Registered Account Number: …………………………. 

Stand Number:………………………………………………. 

 
8.8 Total number of years the company/firm has been in business:…………………………… 
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8.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of contributor 

indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for 

the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 
in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof to 
the satisfaction of the purchaser that the claims are correct;  

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent 
basis or any of the conditions of contract have not been fulfilled, the purchaser may, in 
addition to any other remedy it may have – 

 
(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 
that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result 
of having to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or 
only the shareholders and directors who acted on a fraudulent basis, be 
restricted by the National Treasury from obtaining business from any organ 
of state for a period not exceeding 10 years, after the audi alteram partem 
(hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 

 
DATE:  ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

 
WITNESSES 
 
1. …………………………………….. 

2. ……………………………………. 
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MBD 7.2 
 
 

CONTRACT FORM - RENDERING OF SERVICES 

 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND 
THE PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 
SERVICE PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY 
SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 

1. I hereby undertake to render services described in the attached bidding documents to (name of 
the institution)……………………………………. in accordance with the requirements and task 
directives / proposals specifications stipulated in Bid Number………….……….. at the price/s 
quoted.  My offer/s remain binding upon me and open for acceptance by the Purchaser during 
the validity period indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
(i) Bidding documents, viz 

- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level 

of Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) 
and rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) 
and calculations will be at my own risk. 

 

4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 
devolving on me under this agreement as the principal liable for the due fulfillment of this 
contract. 

 

5. I declare that I have no participation in any collusive practices with any bidder or any other 
person regarding this or any other bid. 

 

6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT) ……..……………………………. 
 

CAPACITY  ……………..……………………. 
 

SIGNATURE  ……………………..……………. 
 

NAME OF FIRM …..………………………………. 
 

DATE   …………..………………………. 
 

 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: …………………………….. 
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MBD 7.2 
 
 

CONTRACT FORM - RENDERING OF SERVICES 
           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I…………………………………………….in my capacity as ……………………...…………accept 

your bid under reference number ………………dated………………………for the rendering of 

services indicated hereunder and/or further specified in the annexure(s). 

 

2. An official order indicating service delivery instructions is forthcoming. 

 

3. I undertake to make payment for the services rendered in accordance with the terms and 

conditions of the contract, within 30 (thirty) days after receipt of an invoice. 

 

DESCRIPTION OF 

SERVICE 

PRICE  (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

B-BBEE 
STATUS LEVEL 

OF 
CONTRIBUTION 

MINIMUM 
THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

     

 
4. I confirm that I am duly authorised to sign this contract. 
 
 
SIGNED AT ………………………………………     ON       ……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE  ………………………………………… 
 
 
 
 
 
 
 
 
 
 

OFFICIAL STAMP 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: …………………………….. 
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FORM P                                                                  MBD 8 

 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES  

 
 

1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in ensuring that 

when goods and services are being procured, all reasonable steps are taken to combat the 
abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 
a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 
b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention 

and Combating of Corrupt Activities Act (No 12 of 2004). 
 
 

4 In order to give effect to the above, the following questionnaire must be completed 
and submitted with the bid. 

 
 
 

Item Question Yes No 

 Is the bidder or any of its directors listed on the 
National Treasury’s Database of Restricted 

Suppliers as companies or persons prohibited 
from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed 
in writing of this restriction by the Accounting Officer/Authority of the 
institution that imposed the restriction after the audi alteram partem 
rule was applied). 

The Database of Restricted Suppliers now resides on the National 
Treasury’s website(www.treasury.gov.za) and can be accessed by 
clicking on its link at the bottom of the home page.  

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
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4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities 
Act (No 12 of 2004)?  
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page.  

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 
 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 

 
CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..……CERTIFY THAT 
THE INFORMATION FURNISHED ON THIS 

 DECLARATION FORM TRUE AND CORRECT. 

 

 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 ………………………………………...   ………………………….. 

 Signature        Date 

 

 ……………………………………….    ………………………….. 

 Position       Name of Bidder 

 

 

http://www.treasury.gov.za/
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of firms, 

if it is between parties in a horizontal relationship and if it involves collusive bidding (or bid 

rigging).² Collusive bidding is a pe se prohibition meaning that it cannot be justified under any 

grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 
provide measures for the combating of abuse of the supply chain management system, and 
must enable the accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply 

chain management system of the municipality or municipal entity or has committed any 
improper conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent 

act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure that, 

when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must 

be completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to 

raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a 

bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 
 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

________________________________________________________________________ 

(Bid Number and Description) 

 

in response to the invitation for the bid made by: 

__________________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of 

business as the bidder 
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6. The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7. In particular, without limiting the generality of paragraphs 6 above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

(a) prices;       
(b) geographical area where product or service will be rendered (market allocation)   
(c)  methods, factors or formulas used to calculate prices; 
(d)  the intention or decision to submit or not to submit, a bid;  
(e)  the submission of a bid which does not meet the specifications and conditions 

of the bid; or 
(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications and conditions or delivery 
particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 

³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, 
efforts, skill and knowledge in an activity for the execution of a contract. 
 

 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 
applicable legislation. 

 

 …………………………………………………  ………………………………… 

Signature        Date 

 

………………………………………………….  ………………………………… 

Position         Name of Bidder 
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CONTRACT NO. LNM014/202021  

 
 APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 

UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 
STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)   

 
 
 

 

C. THE CONTRACT 
 

 
 
 
 

Part C1:  Agreements and Contract Data 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data   

C1.3 Form of Guarantee 

C1.4 OHS 

 
 
 
 

END OF SECTION 
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PART C1.1 

 
Form of Offer and Acceptance 
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C1.1     FORM OF OFFER AND ACCEPTANCE 

 

OFFER 

 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 

in respect of the following works: 

  

………………………………………………………………………………………………… 

 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 

Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 

accepted the Conditions of Tender. 

 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 

Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the 

Contractor under the Contract including compliance with all its terms and conditions according to their 

true intent and meaning for an amount to be determined in accordance with the Conditions of Contract 

identified in the Contract Data.       

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS 

…………………………………………………………………………………………………………… 

……………………………………………. Rand (in words); R ………………………………… (in figures). 

 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the Tenderer before the end of the period of 

validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 

in the Conditions of Contract identified in the Contract Data.  

 

Signature(s) __________________________  ___________________________ 

 

Name(s)  __________________________  __________________________ 

 

Capacity __________________________  __________________________   

 

For the tenderer___________________________________________________________ 

     (Name and address of organisation) 

Name & Signature of Witness 

  

____________________________  ___________________________ 

       Name      Date 
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ACCEPTANCE 
 
 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the 
Tenderer’s Offer shall form an agreement between the Employer and the Tenderer upon the terms and 
conditions contained in this Agreement and in the Contract that is the subject of this Agreement. 
 

The terms of the contract are contained in: 
 Part 1 Agreements and Contract Data (which includes this Agreement) 
 Part 2 Pricing Data 
 Part 3 Scope of Work 
 Part 4 Site information 
   
and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 
4 above. 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of 
Deviations attached to and forming part of this Agreement. No amendments to or deviations from said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorised 
representative(s) of both parties.  
 

The Tenderer shall within two weeks after receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation 
to be provided in terms of the Conditions of Contract identified in the Contract Data at or just after the 
date this Agreement comes into effect. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this Agreement. 
 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 
Tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt 
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, 
this Agreement shall constitute a binding contract between the parties. 
Signature(s) __________________________  ___________________________ 

 

Name(s)  __________________________  __________________________ 

 

Capacity __________________________  __________________________   

 

For the tenderer ___________________________________________________________ 

     (Name and address of organisation) 

Name & Signature of Witness  

 

 

 

____________________________  ___________________________ 
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SCHEDULE OF DEVIATIONS 

 

Notes: 

1. The extent of deviations from the tender documents issued by the Employer prior to the 

tender closing date is limited to those permitted in terms of the Conditions of Tender. 

2. A Tenderer’s covering letter shall not be included in the final contract document. Should 

any matter in such letter, which constitutes a deviation as aforesaid become the subject 

of agreements reached during the process of Offer and Acceptance, the outcome of 

such agreement shall be recorded here. 

 

3. Any other matter arising from the process of offer and acceptance either as a 

confirmation, clarification or change to the tender documents and which it is agreed by 

the Parties becomes an obligation of the contract, shall also be recorded here. 

 

4. Any change or addition to the tender documents arising from the above agreements and 

recorded here, shall also be incorporated into the final draft of the Contract. 

 

1 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

2 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

3 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 

4 Subject 

____________________________________________________________________________ 

Details   

____________________________________________________________________________ 

 
5 Subject 
____________________________________________________________________________ 

 
Details   

____________________________________________________________________________ 
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6 Subject 
____________________________________________________________________________ 

Details   
____________________________________________________________________________ 
 

By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 
Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 
Schedules, as well as any confirmation, clarification or change to the terms of the Offer agreed by the 
Tenderer and the Employer during this process of Offer and Acceptance. It is expressly agreed that no 
other matter whether in writing, oral communication or implied during the period between the issue of 
the tender documents and the receipt by the Tenderer of a completed signed copy of this Agreement 
shall have any meaning or effect in the contract between the parties arising from this Agreement. 
 
Signature(s) __________________________  ___________________________ 
 
Name(s)  __________________________  __________________________ 
 
Capacity __________________________  __________________________   
 
For the tenderer ___________________________________________________________ 
     (Name and address of organization) 
 
 
Name & Signature of Witness 
  
____________________________  ___________________________ 
       Name      Date 
 
FOR THE EMPLOYER 
 
Signature(s) __________________________  ___________________________ 
 
Name(s)  __________________________  __________________________ 
 
Capacity __________________________  __________________________   
 
For the tenderer ___________________________________________________________ 
     (Name and address of organisation) 
 
Name & Signature of Witness  
 
 
 
____________________________  ___________________________ 

       Name      Date 
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PART C1.2 
 

Contract Data 
 



 

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C1.3-1 
 
  

 
 

 

C1.2   CONTRACT DATA 

 

PART 1:  DATA PROVIDED BY THE EMPLOYER 

 

CONDITIONS OF CONTRACT 

 

The Conditions of Contract are the General Conditions of Contract for Construction Works (2010) 2ND 

Edition, published by the South African Institution of Civil Engineering. Private Bag x200, Halfway 

House, 1685. Is applicable to this contract and is obtainable from www.saice.org.za. 

 

The following contract specific data, referring to the General Condition of Contract for Construction 

Works, Second Edition, 2010, are applicable to this contract:. 

 

PART 1: Data provided by the Employer 

Clause Data 

1.1.1.1.13 The Defects Liability Period is 12 months. 

1.1.1.1.15 The Name of the Employer is Lepelle-Nkumpi Local Municipality 

1.1.1.1.26 Pricing Strategy is fixed Contract. 

1.2.1.2 The address of the Employer is: 

Private Bag x07 

CHUENESPOORT, 

 0745 

Telephone: 015 633 4500 

Facsimile:   015 633 6896 

1.1.1.16 

1.2.1.2 

The address of the Employer is: 

Private Bag x07 

CHUENESPOORT, 

 0745 

Telephone: 015 633 4500 

Facsimile:   015 633 6896 

5.3.1 The documentations required before commencement with  works execution are: 

Healthy and Safety Plan (Ref to Clause 4.3) 

Initial Programme (Ref to Clause 5.6) 

Security/Gurantee (Ref to Clause 6.2) 

Insurance (Ref to Clause 8.6) 

25% local SMMES breakdown plan 

And other requirements 

5.3.2 The time to submit documentation required before commencement with works 

execution is 14 days. 

5.8.1 The non-working days are Sundays and the special non-working days are official 

builder’s holiday plus all statutory public holidays. 

The year-end break commences on 15th December and the first Monday of the 
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subsequent year. 

  

5.13.1 The penalty for failing to complete the works is 0.05% of the total contract value per 

calendar day. 

6.2 The Form of Guarantee is to contain the wording of the proforma document included in 

the General Conditions of Contract (Pro-forma included in section C1.3 to this 

document). 

6.2 The liability of the guarantee shall be 10 %. 

6.5.1.2.3 The percentage allowance to cover overhead charges is 14% 

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80 %. 

6.10.3 The limit of retention money is 10 % of the contract value.` 

8.6.1.1.2 The value of the materials supplied by the Employer to be included in the insurance 

sum is nil. 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in 

the insurance sum is nil. 

8.6.1.3 The indemnity for liability insurance shall be applicable.  

 The Works shall be completed within twenty four (24) Months. 

5.12.2.2 The additional clauses to the General Conditions of Contract are: 

Extensions of time in respect of clause 42 in respect of abnormal rainfall shall be 

calculated using the following formula for each calendar month or part thereof: 

V = (Nw – Nn) + (Rw – Rn) 

                                 X 

Where: 

V      =   Extension of time in calendar days in respect of the calendar month under 

consideration. 

Nw   =   Actual number of days during the calendar month on which a rainfall of 10 mm 

or more has been recorded. 

Nn    =   Average number of days in the relevant calendar month , as derived from 

existing rainfall records, on which a rainfall of 20mm or more has been recorded 

for the calendar month. 

Rw   =   Actual average rainfall in mm recorded for the calendar month under 

consideration. 

Rn =      Average rainfall in mm for the calendar month as derived from existing rainfall 

records as stated in the Site Information. 

For purposes of the Contract Nn, Rn, X and Y shall have those values assigned to 

them in the South African Weather Service’s rainfall records of the nearest station to 

the site.  

 

If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to 

minus Nn. 

The total extension of time shall be the algebraic sum of all monthly totals for the period 
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under consideration, but if the total is negative the time for completion shall not be 

reduced due to subnormal rainfall. Extensions of time for part of a month shall be 

calculated using pro rata values of Nn and Rn. 

This formula does not take account flood damage which could cause further or 

concurrent delays and will be treated separately as far as extension of time is 

concerned. 

The factor (Nw – Nn) shall be considered to represent a fair allowance for variations 

from the average in the number of days during which rainfall exceeds 10 mm. The 

factor (Rw-Rn) shall be considered to represent a fair allowance for variations from the 

average in the number of days during which the rainfall did not exceed 10 mm but wet 

conditions prevented or disrupted work. 

For the purpose of applying the formula, accurate rain gauging shall be taken at a 

suitable point on the Site and the Contractor shall at his own expense, take all 

necessary precautions to ensure that rain gauges cannot be interfered with by 

unauthorized persons. 

5.12.2.2 A delay caused by inclement weather conditions will be regarded as a delay only if, in the 

opinion of the Engineer, all progress on an item or items of work on the critical path of the 

working programme of the contractor has been brought to a halt. Delays on working days 

only (based on a five-day working week) will be taken into account for the extension of 

time, but the Contractor shall make provision in his programme of work for an expected 

delay of "n”” working days caused by normal rainy weather, for which he will not receive 

any extension of time, where “n” equals …… days.  Extension of time during working 

days will be granted to the degree to which actual delays, as defined above, exceed the 

number of "n" workings days. 

 

PART 1:  DATA PROVIDED BY THE CONTRACTOR 

 

The Contractor is advised to read the General Conditions of Contract for Construction Works (2010)2nd 

Edition, published by the South African Institution of Civil Engineering, in order to understand the 

implications of this Data which is required to be completed. 

 

Each item of data given below is cross-referenced to the clause of Conditions of Contract to which it 

mainly applies. 

Clause Data 

1.1.1.9 

 

 

   1.2.1.2 

The Contractor is: 

Name: ………………………………………………………………………………………… 

The Address of the Contractor is: 

Address (physical): ……………………………………………………………………………. 

    …………………………………………………………………………….. 

Address (postal): …………………………………………………………………………….. 

 

Telephone:  ……………………………. Facsimile: ………………………………… 

 

E-mail: ………………………………….. 
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6.5.1.2.3 

 

The percentage allowance to cover overhead charges is 14%. 

 

 

 

The Works are to be completed within,,,,,,,,,,,,,,,,,,,,, weeks. 

 

 

PART 1:  DATA PROVIDED BY THE CONTRACTOR 

 

The Contractor is advised to read the General Conditions of Contract for Construction Works (2010)2nd 

Edition, published by the South African Institution of Civil Engineering, in order to understand the 

implications of this Data which is required to be completed. 

 

Each item of data given below is cross-referenced to the clause of Conditions of Contract to which it 

mainly applies. 

 

Clause Data 

1.1.1.9 

 

 

   1.2.1.2 

The Contractor is: 

 

Name: ………………………………………………………………………………………… 

 

The Address of the Contractor is: 

Address (physical): ……………………………………………………………………………. 

   

     …………………………………………………………………………….. 

 

Address (postal): …………………………………………………………………………….. 

 

Telephone:  ……………………………. Facsimile: ………………………………… 

 

E-mail: ………………………………….. 

 

 

6.5.1.2.3 

 

The percentage allowance to cover overhead charges is 14%. 

 

 

 

The Works are to be completed within ,,,,,,,,,,,,,,,,,,,,,weeks. 

 

 

 

 

 

 

 

 

 

 



 

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C1.3-5 
 
  

 

 
 
 

LEPELLE-NKUMPI LOCAL MUNICIPALITY 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. LNM014/202021  

 
 

 

APPOINTMENT OF CIVIL ENGINEERING CONSULTANT AND CONTRACTOR FOR THE 
UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM GRAVEL TO TAR AND 

STORMWATER CONTROL: 2 YEARS (TURN-KEY CONTRACT)   
 
 
 

PART C1.3 
 

Contract Data 
 

Annexure A:  Form of Guarantee 



 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C1.4-1 
 
  
 

 

GUARANTEE FOR EXECUTION OF THE CONTRACT 

 

Employer : Lepelle-Nkumpi Local 

Municipality 

P/BAG X07 

CHUENESPOORT 

0745 

 Contractor : ………………………………….. 

………………………………….. 

………………………………….. 

………………………………….. 

………………………………….. 

 

Amount of Guarantee: To be equal to 10 percent of the Tender Sum 

 

 

I/WE the undersigned, duly acting on behalf of the Company that is described below, do hereby bind the said 
Company to the Employer that is described above, as surety or co-principal debtor in solidum for the due 
performance, fulfilment and completion of the Contract by the Contractor that is described above, and we hereby 
undertake, on behalf of the Company to pay on demand at the above mentioned address 
 

 any loss or damage which the Employer may sustain 
 

 as well as any penalties or claims and legal costs to which the Employer may become entitled by reason 
of the non-fulfilment or breach of the terms of the Contract by the Contractor 

 
always provided that the liability of the Company under this guarantee shall not exceed the guaranteed amount 
that is described above. 
 
On behalf of the Company I/we do hereby renounce all benefits from the legal exceptions non numeratae 
pecuniae, non causa debiti excussionis et divisionis and all other exceptions which might or could be pleaded 
against the validity of this guarantee, the meaning whereof we declare ourselves to be fully acquainted with. 
 
On behalf of the Company, I/we do hereby agree that this guarantee shall be irrevocable and shall remain in full 
force and effect during the term of the Contract, either until the date of issue of a Certificate of Completion for the 
whole or the final portion of the Works by the Engineer, or until any liability of the Contractor which has arisen 
before such date in terms of the Conditions of Contract has been satisfied, whichever is the later. 
 
I/we do further agree and declare 
 

 that all admissions and acknowledgements of indebtedness by the Contractor shall be binding on the 
Company, 

 

 that the indebtedness of the Contractor to the Employer shall at all times be determined and proved by 
a written certificate of the Chief Executive Officer, or by any other person acting in such capacity, 

0 

 that such certificate shall be binding on the Company and shall be conclusive proof of the amount of the 
Company's indebtedness, and that such certificate annexed to this guarantee will be valid as a liquid 
document against the Company in a competent court in the Republic of South Africa, 

 

 that the Employer shall, without reference and/or notice to us, have complete liberty of action to act in 
any manner authorised and/or contemplated by the terms of the Contract, and/or to agree to any 
modifications, variations or alterations to the Works, or to any extensions of the Due Completion Date 
for the Works under the Contract, and that the rights of the Employer under this guarantee shall in no 
way be prejudiced nor the liability of the Company be in any way reduced by reason of any steps or 
concessions which the Employer may take, make, give, concede or agree to under the Contract. 

 

 that the Employer shall be entitled, without prejudice to any of its rights under this guarantee, to give 
time to and compound with, release from liability or to make any other arrangement with the Contractor, 
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its assigns, its liquidators or its judicial managers, and that any such actions shall not 
exonerate the Company from any portion of its liability under this guarantee. 

 

 this guarantee is neither negotiable nor transferable, purports to the payment of money only and should 
be returned to the Company upon payment, completion or cancellation whichever occurs earlier. 

 
Name of Company: ___________________________________________________________________ 
 
The Company chooses as its domicilium citandi et executandi, and for the purpose of the service of any notices 
and legal processes the following address: 
 

Address to be entered ____________________________________________________________________ 

 

 
 

THUS DONE AND SIGNED AT ____________________ on _______________ 20______. 
 

On behalf of the Company  _____________________________ 

 

In his capacity as  _____________________________ 

 

On behalf of the Company  _____________________________ 

 

In his capacity as  _____________________________ 

 

 

In the presence of the following witnesses: 

 

Witness No 1: 

 

____________________________________   __________________________________ 

Name        Signature 

  

 

 

Witness No 2: 

 

___________________________________   __________________________________ 

Name        Signature 
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C1.4 AGREEMENT IN TERMS OF THE OCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(ACT NO 85 OF 1993) 
 
 
THIS AGREEMENT made at  ____________________________________________________ 
 
on this the _________________  day of ________________________________  in the year 
______________between THE LEPELLE-NKUMPI LOCAL MUNICIPALITY(hereinafter called "the 
Employer") of the one part, herein represented by   

 
in his capacity as ______________________________________________________________________ 

 
and   
 

(hereinafter called "the Mandatory") of the other part, herein represented by   
 
 

 
in his capacity as 
___________________________________________________________________________ 
 
WHEREAS the Employer is desirous that certain works be constructed, viz, CONTRACT NO: 
LNM 014/2020/21 – THE UPGRADING OF MOGOTO TO MOSHONGO ACCESS ROAD FROM 
GRAVEL TO TAR AND STORMWATER CONTROL 

 
 

and has accepted a Bid by the Mandatory for the construction, completion and maintenance of such 
Works and whereas the Employer and the Mandatory have agreed to certain arrangements and 
procedures to be followed in order to ensure compliance by the Mandatory with the provisions of the 
Occupational Health and Safety Act, 1993 (Act 85 of 1993); 
 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 
 
1 The Mandatory shall execute the work in accordance with the Contract Documents pertaining to 

this Contract. 
 
2 This Agreement shall hold good from its Commencement Date, which shall be the date of a written 

notice from the Employer or Engineer requiring him to commence the execution of the Works, to 
either  

 
 (a) the date of the Final Approval Certificate issued in terms of Clause 5.16.1 of the General 

Conditions of Contract (hereinafter referred to as "the GCC"),  
 
 (b) the date of termination of the Contract in terms of Clauses 9.1of the GCC. 
 

 

C1.4    AGREEMENT IN TERMS OF THE OCUPATIONAL HEALTH AND 

SAFETY ACT, 1993 (ACT NO 85 OF 1993) 



 

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C2-2  
 
 

 

3 The Mandatory declares himself to be conversant with the following: 
 
 (a) All the requirements, regulations and standards of the Occupational Health and Safety Act 

(Act 85 of 1993), hereinafter referred to as "The Act", together with its amendments and with 
special reference to the following Sections of  The Act: 

 
  (i) Section 8 : General duties of employers to their employees; 
 
 
  (ii) Section 9 : General duties of employers and self-employed persons to persons 

other than employees; 
 
  (iii) Section 37 : Acts or omissions by employees or mandataries, and 
 
  (iv) Subsection 37(2) relating to the purpose and meaning of this Agreement. 
 
 (b) The procedures and safety rules of the Employer as pertaining to the Mandatory and to all his 

subcontractors. 
 
4 In addition to the requirements of Clause 8 of the GCC and all relevant requirements of the above-

mentioned Volume 3, the Mandatory agrees to execute all the Works forming part of this Contract 
and to operate and utilise all machinery, plant and equipment in accordance with the Act. 

 
5 The Mandatory is responsible for the compliance with the Act by all his subcontractors, whether or 

not selected and/or approved by the Employer. 
 
6     The Mandatory warrants that all his and his subcontractors' workmen are covered in terms 

of the Compensation for Occupational Injuries and Diseases Act, 1993 which cover shall 

remain in force whilst any such workmen are present on site.  A letter of good standing 

from the Compensation Commissioner to this effect must be produced to the Employer 

upon signature of the agreement. 

 

7 The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective 

employers will at all times comply with the following conditions: 

(a) The Mandatory shall assume the responsibility in terms of Section 16.1 of the Occupational 

Health and Safety Act.  The Mandatory shall not delegate any duty in terms of Section 16.2 

of this Act without the prior written approval of the Employer.  If the Mandatory obtains such 

approval and delegates any duty in terms of section 16.2 a copy of such written delegation 

shall immediately be forwarded to the Employer. 

 

(b) All incidents referred to in the Occupational Health and Safety Act shall be reported by the 

Mandatory to the Department of Labour as well as to the Employer.  The Employer will 

further be provided with copies of all written documentation relating to any incident. 

(c) The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms 

of section 32 of the Occupational Health and Safety Act into any incident involving the 

Mandatory and/or his employees and/or his subcontractors. 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing 
witnesses: 
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SIGNED FOR AND ON BEHALF OF THE EMPLOYER:     
 
 
WITNESS  1 ....................……………………….   

 
 
NAME  1 ...................................…………….  

(IN CAPITALS)   
 
     
 
SIGNED FOR AND ON BEHALF OF THE MANDATORY:  
 
 
WITNESS  1 ....................……………………….  
 . 

 
NAME  1 ...................................…………….  

(IN CAPITALS)       
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 PRICING INSTRUCTIONS 
 

1. The General Conditions of Contract, the Contract Data, Standard Specifications For Roads and 
Bridge Works for State Road Authorities (including the Project Specifications) and the Drawings shall 
be read in conjunction with the Bill of Quantities. 

2.       a. The Schedule comprises items covering the Contractor's profit and costs of general 

liabilities and of the construction of temporary and permanent Works. 

b. Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the 

Schedule, his attention is drawn to the fact that the Contractor has the right, under various 

circumstances, to payment for additional works carried out and that the Engineer is obliged 

to base his assessment of the payment to be paid for such additional work on the rates 

inserted in the Schedule by the Contractor. 

c. Clause 8 of each Standardized Specification and the measurement and payment clause of 

each Particular Specification, read together with the relevant clause of the Project 

Specification, set out what ancillary or associated activities are included in the rate for the 

operations specified. 

3. Descriptions in the Schedule of Quantities are abbreviated.  The schedule has been drawn up 

generally in accordance with the ‘’Standard Specifications for Roads and Bridge Works for State 

Road Authorities, 1998 Edition".  Should any requirement of the measurement and payment clause 

of the applicable Standardized Specification, or the Project Specification, or the Particular 

Specification(s) conflict with the terms of the Schedule or, when relevant ‘’Standard Specifications 

for Roads and Bridge Works for State Road Authorities, 1998 Edition", the requirement of the 

Standardized, Project or Particular Specification, as applicable, shall prevail. 

4. Unless otherwise stated, items are measured net in accordance with the Drawings, and no 

allowance has been made for waste. 

5. The prices and rates to be inserted in the Schedule of Quantities are to be the full inclusive prices 

to the Employer for the work described under the several items.  The prices and rates shall be 

exclusive of Value Added Tax.  Such prices shall cover all costs and expenses that may be required 

in and for the construction of the work described, and shall cover the cost of all general risks, 

liabilities, and obligations set forth or implied in the documents on which the tender is based. 

6. A price or rate is to be entered, in BLACK INK, against each item in the Schedule of Quantities. 

7. In the event of the Tenderer failing to price any item it will be held that the Tenderer has made 

adequate allowance under other items for all labour, material and costs required for the execution, 

not only of the quantum of work covered by the unpriced item but also for any increase in the said 

quantum which may have to be undertaken during the course of the Contract. 

 
8. The quantities set out in the schedule of quantities are only approximate quantities.  The quantities 
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of work finally accepted and certified for payment, and not the quantities given in the schedule of 
quantities, will be used to determine payments to the contractor. 

 
9. An amount or rate shall be entered against each item in the Bill of Quantities, whether or not 

quantities are stated.  An item against which no amount or rate is entered will be considered to be 
covered by the other amounts or rates in the Bill. 

 
10. The Bidder shall also fill in a rate against the items where the words "rate only" appear in the amount 

column.  Although no work is foreseen under these items and no quantities are consequently given 
in the quantity column, the bidded rates shall apply should work under these items actually be 
required. 
 

11. Should the Bidder group a number of items together and bid one sum for such group of items, the 

single bidded sum shall apply to that group of items and not to each individual item, or should he 

indicate against any item that full compensation for such item has been included in another item, the 

rate for the item included in another item shall be deemed to be nil. 

 
12.   The bidded rates, prices and sums shall, subject only to the provisions of the Conditions of 

Contract, remain valid irrespective of any change in the quantities during the execution of 
the Contract. 

13. The quantities of work as measured and accepted and certified for payment in accordance with the 
Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to determine 
payments to the Contractor.  The validity of the Contract shall in no way be affected by differences 
between the quantities in the Bill of Quantities and the quantities certified for payment. 

 
Ordering of materials are not to be based on the Bill of Quantities, but only on information issued for 
construction purposes. 

 
14. For the purposes of this Bill of Quantities, the following words shall have the meanings hereby 

assigned to them: 
 
 Unit  : The unit of measurement for each item of work as defined in the Standardized, 

Project or Particular Specifications 
 
 Quantity : The number of units of work for each item 
 
 Rate  : The payment per unit of work at which the Bidder bids to do the work 
 
 Amount : The quantity of an item multiplied by the bidded rate of the (same) item 
 
 Sum  : An amount bidded for an item, the extent of which is described in the Bill of 

Quantities, the Specifications or elsewhere, but of which the quantity of work is not 
measured in units 

 
 
 
 
 
15 The units of measurement indicated in the Bill of Quantities are metric units.  The following 
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abbreviations may appear in the Bill of Quantities: 
 

 mm = millimetre 
 m = metre  
 km = kilometre  
 km-pass = kilometre-pass 
 m² = square metre  
 m²-pass = square metre-pass 
 ha = hectare 
 m³ = cubic metre 
 m³-km = cubic metre-kilometre 
 kW = kilowatt 
 kN = kilonewton 
 kg  = kilogram 
 t = ton (1 000 kg) 
 % = per cent 
 MN = meganewton 
 MN-m = meganewton-metre 
 PC Sum = Prime Cost Sum 
 Prov Sum = Provisional Sum 
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PART C2.2 
 

BILL OF QUANTITIES (to be attached) 
 

TENDER NO: LNM014/2020/21 

 
 
 
ALL bidders are expected to submit a priced bill of quantities/Summary of BOQ together with the 
bidding document. The bill of quantities should be all inclusive of the following: 
 
 

 Construction Cost  

 10% Contingencies Amount 

 Engineering Fees (Including all Disbursements and Project Monitoring) 

 15% VAT 
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C3.1 DESCRIPTION OF THE WORKS 

 
 
C3.1.1 MISCELLANEOUS 

 
The Project Specifications form an integral part of the Contract Documents and supplement 
the Standard Specifications. 
 
In the event of any discrepancy with a part or parts of the Standard Specifications, the 
Schedule of Quantities or the drawings, the Particular or Project Specifications shall take 
precedence. 
 
The Standard Specifications, which form part of this contract, have been written to cover all 
phases of work normally required for building contracts, and they may therefore cover items 
not applicable to this particular contract. 

 
C3.1.2 THE SITE 

 
The project comprises the 2.5 KM UPGRADING OF MOGOTO TO MOSHONGO ACCESS 
ROAD FROM GRAVEL TO TAR AND STORMWATER CONTROL 
 
The description of the project as described in this section is merely an outline of the contract 
works and shall not be regarded as limiting to the amount of work to be done by the Contractor 
under this contract. 
 
The brief scope of work is as follows:   
 

 The work required for the upgrade of the road, including: 

 Road and stormwater Design  

 Establishment for the contractor,  

 Accommodation of Traffic,  

 Clearing of the road reserve and the stripping of topsoil to stockpile for later use,  

 Earthworks including spoiling unsuitable material in borrow pits, 

 Layer works including the construction of the base and sub base layers in commercially 

supplied aggregate,  

 Asphalt seal surfacing (30mm thick), 

 Road signs and markings  

 Finishing of roadway,  

 Working and rehabilitation of existing borrow pits.  
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 Preliminary bill of quantity with fixed rates  

 
The tenderers are to tender for the upgrading of gravel road to TAR on turnkey bases and 
submitting a technical approach and methodology along with a priced bill of quantities with 
fixed rates for both consultant and contractor, the final bid price is subject to site conditions 
after the submission of the design report by the Engineer which will be accompanied by the 
survey report and geotechnical investigation report. 

 
Dealing with existing services including water pipes, electrical and Telkom cables and existing 
sewer lines form part of the works. 

  
No housing is available for the Contractor's employees and the Contractor shall make his own 
arrangements for housing his employees or transporting them to and from the site.  The 
Contractor is in all respects responsible for the housing and transporting of his employees and 
for the arrangement thereof, and no extension of time due to any delays resulting from this will 
be granted. 

 
No housing is required for the Engineer.  Other facilities such as an office, telephone, name 
board, survey equipment, and any relevant services required for the Engineer are described 
under the relevant sections. 
 
 
 
 

C3.1.2.5 CIDB Rating 
 
The tender notice calls for a minimum CIDB grading of 6CE. A bid with a CIDB rating not 
complying with what is specified shall be regarded as non-responsive.   
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GENERAL PROVISIONS 
 
 

1.1 Repeal and Transition 
 

(1) Subject to sub-clause (2), the Guideline Scope of Services and Tariff of Fees for Persons Registered 
in terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000), published under Government 
Gazette No. 32851, Board Notice 175 of 2009, is hereby repealed. 

(2) The provisions of Board Notice 175 of 2009, 18 and 19 of 28 February 2003 and R.1113 of 11 June 
1982 including subsequent amendments still apply in respect of services rendered during a stage, 
which has not yet been completed by the date of commencement of this Schedule. 

 
 

1.2 Generality of Terms 
 
In this document, except where the context otherwise requires or indicates: 
 
(1) the masculine includes the feminine, 
(2) the singular includes the plural, and 
(3) any reference to a natural person includes a juristic person 

 
 

1.3 Definitions 
 
In this Schedule, any word or expression defined in the Act has that meaning, and, unless the context 
otherwise indicates: 
 
(i) “Building Project” means a project comprising building work, together with its associated engineering 

work, where the engineer is subject to the authority of another professional acting as the Principal 
Agent while financial and administrative matters are dealt with by another professional.  

(ii) “client”, means any juristic person or organ of the State engaging a consulting engineer for services 
on a project; 

(iii) “construction monitoring” means the process of administering the construction contract and over-
seeing and/or inspecting the works, to the extent of the consulting engineer’s engagement, for the 
purpose of verification that the works are being completed in accordance with the requirements of 
the contract, that the designs are being correctly interpreted and that appropriate construction 
techniques are being utilized. Construction monitoring, to whatever extent, shall not diminish the 
contractor’s responsibility for executing and completing the works in accordance with his contract. 

(iv) “consulting engineer”, for purposes of these rules only, means any professional registered in terms 
of the Act, or a juristic person who employs such professional, engaged by a client on a project;  

(v) “contractor” means any person or a juristic person under contract to a client to perform the works 
or part of it on a project, including a subcontractor under contract to such contractor; 
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(vi) “cost of the works” means the total amount, exclusive of value added tax, certified or which would, 
normally, be certifiable for payment to contractors (irrespective of who actually carries out the 
works) in respect of the works designed, specified or administered by the consulting engineer, 
before deduction of liquidated damages or penalties, including – 

 
(a) a pro-rata portion of all preliminary and general items applicable to the works; and 
 (b) the costs of new materials, goods or equipment, or a fair evaluation, of such material, goods 

or equipment as if new whether supplied new or otherwise by, or to, the client and including 
the cost or a fair evaluation of the cost of installation (the sourcing, inspection and testing of 
such will comprise additional services by the consulting engineer); 

 
(vii) “Electronic Engineering Services” means services related to the provision of electronic systems 

and detailing the terminations, signals and interconnections of electronic components as distinct 
from conventional electrical HV, MV and LV systems and related reticulation. 

(viii) “Engineering Project” means a project of which the scope comprises mainly engineering work. 
(ix) “normal services” means the services set out in clause 2.1; 
(x) “Principal Agent” means the Professional Service Provider appointed as such. 
(xi) “project” means any total scheme envisaged by a client, including all the works and services 

concerned; 
(xii) “services” means the services contemplated in clause 2 on a project for which a consulting 

engineer is engaged; 
(xiii) “stage” means a stage of normal services set out in clause 2.1; 
(xiv) “the Act” means the Engineering Profession Act, 2000 (Act No. 46 of 2000); 
(xv) “total annual cost of employment” means the total annual cost of employment as defined in clause 

3.4(4); 
(xvi) “works” means the activities on a project for which contractors are under contract to the client to 

perform or is intended to be performed, including the supply of goods and equipment; 
 
 

1.4 Short Title 
 
This Schedule is called the Guideline Scope of Services and Tariff of Fees for Registered Persons, 2005. 

 
 
 

GUIDELINE SCOPE OF SERVICES 
 
 
2.1 Normal Services 
 
2.1.1 Report stage 

 
The preparation and submission of a report embodying preliminary proposals or feasibility studies and 
estimates of cost and time where appropriate for consideration by the client, including all or any of the 
following: 
 
(4) Consultation with the client or client’s authorized representative. 
(5) Inspection of the site of the project. 
(6) Preliminary investigation, route location, planning and a level of design appropriate to allow project 

decisions to be made, where any of these are required for the determination of feasibility. 
(7) Consultation with authorities having rights or powers of sanction as well as consultation with the 

public and stakeholder groups. 
(8) Advice to the client as to regulatory and statutory requirements, including environmental 

management and the need for surveys, analyses, tests and site or other investigations, as well as 
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approvals, where such are required for the completion of the report, and arranging for these to be 
carried out at the client’s expense. 

(9) Searching for, obtaining, investigation and collation of available data, drawings and plans relating to 
the works. 

(10) Investigation of financial and economic implications relating to the proposals or feasibility studies. 
(11) Clause 2.1.1(7) does not apply in respect of civil and structural services pertaining to Building 

Projects, except as far as the interpretation of cost figures for civil and structural services are 
concerned. 

 
1.1.2 Preliminary Design Stage 

 
Following the client’s instructions to proceed, the development of preliminary proposals or the basic planning 
of the project, comprising all or any of the following: 
 
(1) Submission of a basic planning report. 
(2) Establishment of final design criteria. 
(3) Advice to the client as to the regulatory and statutory requirements, including environmental 

management and the need for any further surveys, analyses, tests and site or other investigations, 
as well as approvals, which may be required and arranging for these to be carried out at the client’s 
expense. This advice is to be concluded by the consulting engineer with the interpretation of the 
results of these tests and investigations, including geotechnical and/or foundation investigations, 
together with a report containing recommendations to be applied to and incorporated in designs. The 
consulting engineer will also take the environmental management plan into account. 

(4) Advice to the client, as may be necessary, on the engagement and delineation of the services of 
other consultants and advisers, arranging such engagements and consultation with them on matters 
pertaining to the project. 

(5) Design of any process or system or refinement of the preliminary process design, where such 
process design is a prerequisite for the design of the project. 

(6) Preparation and submission to the client of any preliminary plans, drawings and estimates required 
for seeking the approval of statutory authorities and the client. 

(7) Consultation on all technical matters with the client, authorities and interested parties other than 
those having rights or powers of sanction, and making modifications to the preliminary design of the 
works arising out of such consultations. 

(8) Submission of estimates of capital and life cycle costs, financial implications and programmes for the 
implementation of the works. 

(9) Clause 2.1.2(5) does not apply in respect of civil and structural services pertaining to Building 
Projects. 

(10) Clause 2.1.2(8) does not apply in respect of civil and structural services pertaining to Building 
Projects, except as far as inputs to and assessment of programmes for civil and structural services 
are concerned or on projects where all financial, tender and contractual matters are handled by other 
parties. 

 
1.1.3 Design and Tender Stage 

 
Following the client’s instructions to proceed with the preparation of all documents necessary to enable 
tenders for the works to be called for or for the works to be otherwise placed by the client, including all or 
any of the following: 
 
(1) Advice to the client as to the necessity for further surveys, special visits, use of specialist consultants, 

setting out or staking out the works, and arranging for such to be carried out at the client’s expense. 
(2) Preparation of detail designs and tender and/or working drawings.   
(3) Preparation of specifications and schedules of quantities for engineering works. 
(4) Provision of information necessary for the design of other services. 
(5) Submission of updated and revised estimates, capital and life cycle costs, financial implications and 

programmes for implementation of the works previously submitted. 
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(6) Drafting or adapting invitations to tender, tender conditions, forms of tender and conditions of 
contract, advising the client on tender strategies and suitable contractors and calling for tenders 
when instructed to do so by the client. 

(7) Advice to the client on any alternative designs and tenders, but excluding detailed inspection, 
reviewing and checking of alternative designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor. 

 (8) Analyses of tenders and submission of recommendations on the acceptance of tenders and, if 
necessary, revising the estimates of the cost and the completion date of the works. 

(9) Advice to the client as to the provision of a construction monitoring service in accordance with 
clause 2.2.2, over and above that provided for under clause 2.1.5(3). 

(10) Clauses 2.1.3(3), 2.1.3(6) and 2.1.3(8) do not apply in respect of civil and structural services 
pertaining to Building Projects or on projects where all financial, tender and contractual matters are 
handled by other parties.  

(11) Clause 2.1.3(5) does not apply in respect of civil and structural services pertaining to Building 
Projects or on projects where all financial, tender and contractual matters are handled by other 
parties, except as far as inputs to and assessment of programmes for such services are concerned. 

 
1.1.4 Working Drawing Stage   (Only relevant for Civil and Structural Engineering Disciplines) 

 
(1) Following the client’s instructions to proceed, the preparation of any further plans, designs and 

drawings, excluding shop details, which may be necessary for the execution of the works.  
(2) In the case of reinforced concrete works, working drawings must include bending schedules. 
(3) In the case of structural steel works, working drawings and details provided by the consulting 

engineer must include full information, dimensions and specifications on all sections, connections, 
plates, fasteners, bolts and welding, to such an extent that no further designs by contractors or 
other parties are required. The consulting engineer need not provide shop drawings for the 
manufacture of the structural steel works.  

 
1.1.5 Construction Stage 

 
The overall contract administration and co-ordination, as well as construction monitoring of the execution 
of the works in accordance with the contract, including all or any of the following: 
 
(1) Placing orders for the works on behalf of the client. 
(2) Advice to the client as to the preparation of the contract documents, or preparation of the contract 

documents in consultation with the client. 
(3) Overall contract administration and co-ordination, as well as construction monitoring of the 

execution of the works for compliance with the contract and attending site meetings on a combined 
average frequency of at least one day every two weeks for the duration of the construction of the 
specific works for which the consulting engineer is engaged or at such more frequent intervals as 
the consulting engineer may deem necessary. 

(4) Directing construction monitoring operations, but excluding detail day-to-day construction 
monitoring of the works and contract administration, as provided for under clause 2.2.2. 

(5) Advice to the client as to the provision of a construction monitoring service in accordance with 
clause 2.2.2, over and above that provided for in this clause. 

(6) Checking contractor’s drawings of structures, plant, equipment and systems for the works for 
conformity with design requirements, but excluding detailed checking of manufacture and installation 
details for erection or installation fit. 

(7) Advice to the client on any further alternative designs, but excluding detailed inspection, reviewing 
and checking of alternative designs and drawings not prepared by the consulting engineer and 
submitted by any contractor. 

(8) Issuing instructions to contractors on behalf of the client. 
(9) Issuing certificates or recommendations for payment of contractors and submitting regular reports 

regarding works finances and anticipated completion dates and final costs. 
(10) Advice to the client in regard to or the resolution of disputes or differences that may arise between 

the client and the contractor, except mediation, arbitration and/or litigation. 
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(11) Preparation of and issuing variation orders on behalf of and after consultation with the client. 
 (12) General inspection of materials and equipment for compliance with the original design and tender, 

including checking of marks or documentation for adherence to National and International standards 
and advice to the client regarding further inspection and testing of such materials and equipment as 
may be necessary and arranging for such inspection and testing to be carried out on behalf of and 
at the client’s expense. 

(13) Making arrangements on behalf of the client for the provision and reproduction at the client’s 
expense of such drawings and documents as may be required by the contractors and site staff for 
the execution of the works. 

(14) Agreeing final quantities with contractors, compiling final accounts and issuing final payment 
certificates. 

(15) Prepare and, on completion of the works, provide the client with record drawings. Making 
arrangements for the contractor to supply detailed operation, operating and maintenance manuals 
as part of the contractor’s contractual obligations, receiving such and handing it over to the client. 
Both sets of documents shall be in formats as agreed to with the client. 

(16) Evaluating results of contractor’s commissioning procedures and tests and witnessing final 
performance or acceptance tests on site, only, but excluding day-to-day routine tests. 

(17) Clauses 2.1.5(1), 2.1.5(2), 2.1.5(9), 2.1.5(10), 2.1.5(11) and 2.1.5(14) do not apply in respect of civil 
and structural services pertaining to Building Projects or on projects where all financial, tender 
and contractual matters are handled by other parties. 

 
1.1.6 Targeted Procurement 

 
Should the client during any stage of the project, require the consulting engineer to perform work or 
services pertaining to targeted procurement, such work and or services could entail, but are not limited to, 
any or all of the following: 
 
(i) incorporation of any targeted participation goals, 
(ii) the measuring of key participation indicators, 
(iii) the selection, appointment and administration of participation and 
(iv) auditing compliance to the above by any contractors and/or professional consultant. 

 
 

1.2 Additional Services 
 
The following services are additional to the normal services provided by the consulting engineer, unless 
specifically agreed otherwise between the consulting engineer and the client. The agreement on the scope 
of services and remuneration shall be in writing and should, if at all possible, be concluded before such 
services are rendered. 

 
1.2.1 Additional Services pertaining to all Stages of the Project 
 

(1) Enquiries not directly concerned with the works and its subsequent utilisation. 
(2) Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or buildings or 

arranging for such valuation. 
(3) Making arrangements for way leaves, servitudes or expropriations. 
(4) Negotiating and arranging for the provision or diversion of services not forming part of the works. 
(5) Additional work in obtaining the formal approval of the appropriate Government Departments or 

Public Authorities, including the making of such revisions as may be required as a result of decisions 
of such Departments or Authorities arising out of changes in policy, undue delay, or other causes 
beyond the consulting engineer’s control. 

(6) Surveys, analyses, tests and site or foundation or other investigations, model tests, laboratory tests 
and analyses carried out on behalf of the client. 

(7) Setting out or staking out the works and indicating any boundary beacons and other reference 
marks. 



           

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C2-21  
 
 

(8) Preparation of drawings for manufacture and installation or detailed checking of such for erection or 
installation fit. 

(9) Detailed inspection, reviewing and checking of designs and drawings not prepared by the consulting 
engineer and submitted by any contractor or potential contractor as alternative to those embodied 
in tender or similar documents prepared by the consulting engineer. 

(10) Inspection and testing, other than on site, of materials and plant, including inspection and testing 
during manufacture. 

(11) Preparing and setting out particulars and calculations in a form required by any relevant authority.  
(12) Abnormal additional services by or costs to the consulting engineer due to the failure of a 

contractor or others to perform their required duties adequately and timely. 
(13) Executing or arranging for the periodic monitoring and adjustment of the works, after final handover 

and completion of construction and commissioning, in order to optimise or maintain proper 
functioning of any process or system. 

(14) Investigating or reporting on tariffs or charges leviable by or to the client. 
(15) Advance ordering or reservation of materials and obtaining licenses and permits. 
(16) Preparing detailed operating, operation and maintenance manuals. 
(17) Additional services, duties and/or work resulting from project scope changes, alterations and/or 

instructions by the client, or his duly authorized agents, requiring the consulting engineer to advise 
upon, review, adapt and/or alter his completed designs and/or any other documentation and/or 
change the scope of his services and/or duties. Such additional services are subject to agreement 
in writing between the consulting engineer and the client prior to the execution thereof. 

(18) Exceptional arrangements, communication, facilitation and agreements with any stakeholders other 
than the client and contractors appointed for the works on which the consulting engineer 
provides services. 

(19) Any other additional services, of whatever nature, specifically agreed to in writing between the 
consulting engineer and the client. 

 
1.2.2 Construction Monitoring 
 

(1) If the construction monitoring, as set out in clause 2.1.5(3), is deemed to be insufficient by the 
consulting engineer, the consulting engineer may, with prior written approval having been 
obtained from the client, appoint or make available additional staff for such construction monitoring 
as are necessary to undertake additional construction monitoring on site to the extent specifically 
defined and agreed with the client. The functions in respect of additional construction monitoring are 
to be limited to detailed inspections and exclude those mentioned under clause 2.1.5. 

(2) Alternatively, the client may appoint or make available staff, as intended in clause 2.2.2(1), subject 
to approval by the consulting engineer. 

(3) Staff, as intended in clauses 2.2.2(1) and 2.2.2(2), shall report to and take instructions from the 
consulting engineer or an authorized representative of the consulting engineer only and shall be 
deemed to be in the employ of the consulting engineer.  

(4) Should any change regarding the persons utilized for additional on-site monitoring or their 
remuneration be necessary, the utilization of such persons and/or their remuneration must be agreed 
in writing with the client prior to the implementation thereof. 

(5) If, for any reason, no additional staff or inadequate staff for construction monitoring is appointed, 
the consulting engineer shall provide additional services, including additional site visits, as required 
and agreed to in writing with the client prior to commencement thereof. 

(6) The duties of the consulting engineer for the following four defined levels of construction 
monitoring, respectively, are as follows: 

 
(a) Level 1: 

The construction monitoring staff shall:- 

 
3.7.7.1.1.1.1 Monitor the outputs from another party's quality assurance programme 

against the requirements of the plans and specifications. 
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3.7.7.1.1.1.2 Visit the works at a frequency agreed with the client to review important 
materials, critical work procedures and/or completed elements or components. 

3.7.7.1.1.1.3 Be available to advise the contractor on the technical interpretation of the 
plans and specifications. 

 
(b) Level 2: 

The construction monitoring staff shall:- 

 
3.7.7.1.1.1.4 Review, preferably at the earliest opportunity, a sample of each important – 

(a) Work procedure 
(b) Construction material 
 
for compliance with the requirements of the plans and specifications and review 
representative samples of important completed work prior to enclosure or 
completion as appropriate. 

3.7.7.1.1.1.5 Visit the works at a frequency agreed with the client to review important 
materials, critical work procedures and/or completed elements or components. 

3.7.7.1.1.1.6 Be available to provide the contractor with technical interpretation of the 
plans and specifications. 

 
(c) Level 3: 

The construction monitoring staff shall: 

 
3.7.7.1.1.1.7 Maintain a part-time presence on site as agreed with the client to review 

random samples and review important completed work prior to enclosure or on 
completion as appropriate. 

3.7.7.1.1.1.8 Where the consulting engineer is the sole consultant or principal agent, 
carry out such administration of the project as is necessary on behalf of the client. 

3.7.7.1.1.1.9 Be available to provide the contractor with technical interpretation of the 
plans and specifications. 

 
(d) Level 4: 

The construction monitoring staff shall:- 

 
3.7.7.1.1.1.10 Maintain a full time presence on site to constantly review – 

(a) Work procedures 
(b) Construction materials 

 

for compliance with the requirements of the plans and specifications 

and review completed work prior to enclosure or on completion as 

appropriate. 
3.7.7.1.1.1.11 Where the consulting engineer is the sole consultant or principal agent, 

carry out such administration of the project as is necessary on behalf of the client. 
3.7.7.1.1.1.12 Be available to provide the contractor with technical interpretation of the 

plans and specifications. 
 

1.2.3 Occupational Health and Safety Act, 1993 (Act No.85 of 1993) 
 

Should the client require the consulting engineer to undertake duties falling under the Occupational Health 
and Safety Act, 1993 (Act No.85 of 1993) and the Construction Regulations in terms thereof, on behalf of the 
client, the additional services may include the following: 
(1) The consulting engineer must arrange, formally and in writing, for the contractor to provide 

documentary evidence of compliance with all the requirements of the Occupational Health and 
Safety Act, 1993 (Act No.85 of 1993). 
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(2) The consulting engineer must execute the duties of the client, as his appointed agent, as 
contemplated in the Construction Regulations to the Occupational Health and Safety Act, 1993 (Act 
No.85 of 1993).  

 
1.2.4 Quality Assurance System 
 

Where the client requires that a quality management system or quality assurance services, over and above 
construction monitoring services, be applied to the project, these are in addition to normal services 
provided by the consulting engineer and to be specifically defined and separately agreed in writing prior to 
commencement thereof. 
 

1.2.5 Lead Consulting Engineer 
 

Should the client require the consulting engineer to assume the leadership of a joint venture, consortium 
or team of consulting engineers, of the same discipline, prescribed or requested by the client, the additional 
services may include the following: 
 
(1) Responsibility for the overall administration of all sections of the services, including those portions 

of the services, which fall within the ambit of the other consulting engineers. 
(2) Responsibility for the overall co-ordination, programming of design and financial control of all the 

works included in the services. 
(3) Processing certificates or recommendations for payment of contractors.  
 

1.2.6 Principal Agent of the Client 
 

When a consulting engineer is, in addition to his normal functions as consulting engineer, appointed as 
the principal agent of the client on a project, the consulting engineer will also be responsible for the 
following:  
 
(1) Leadership of the professional team. 
(2) Submission of preliminary and developed proposals in the form of consolidated reports, drawings 

and specifications together with estimates of costs for the project as a whole. 
(3) The overall administration of all sections of the project including those, which fall within the ambit of 

the other professional members in the team. 
(4) The overall coordination, programming of design and financial control of the project. 
(5) Resolving differences that may arise between the client and the contractors, excluding mediation, 

arbitration or litigation 
(6) Approval of certificates for payment to contractors issued by the other professional members in the 

team before their presentation to the client for settlement 
(7) Making arrangements to provide the client, on completion of the works, with such record drawings 

as may be required for a proper record of the works as constructed and such manuals as may be 
required for the operation and maintenance of the relevant parts of the works 

(8) Approval of the final contract account for the project as a whole. 
(9) Manage targeted procurement services as indicated in clause 2.1.6. 

 
1.2.7 Engineering Management Services 
 

Should the client require the consulting engineer to undertake duties of an engineering management 
nature on behalf of the client, the additional services will include the following: 
 
(1) Leadership of the professional team. 
(2) Be responsible for the overall administration of the project including the co-ordination of the work of 

the team, the programming of the execution of designs and the overall financial control of the project. 
(3) Instruct the other members of the team, on behalf of the client, in writing as to the client's total 

requirements in connection with the project, including the services required from each of the other 
members and make available to them all relevant information or data pertaining to the project which 
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is required by them.  The other members of the team shall be entitled to rely upon the accuracy and 
completeness of such information and data furnished by the consulting engineer. 

(4) Convene and preside over regular meetings of the team and the client for purposes of planning the 
project including preparing and distributing agendas and minutes to all concerned. 

(5) Co-ordinate the preparation of a budget for the client, together with assistance from other members 
of the team and update it at regular intervals as agreed with the client. 

(6) Prepare a construction and procurement plan and policy according to the client’s requirements with 
regard to types of contracts to be adopted, general and commercial conditions and the grouping of 
items and elements into various contracts. 

(7) With assistance of the other members of the team, determine and recommend to the client a policy 
for calling for tenders and/or negotiating contracts. 

(8) Co-ordinate reports and recommendations on tenders received, either directly or by the other 
members of the team, and make recommendations to the client on the award of contracts. 

(9) Award all contracts on behalf of the client and arrange for the preparation and signing of contract 
documents with the assistance of the other members of the team. 

(10) Issue all instructions to contractors, either directly or by delegation to the other members of the 
team. 

(11) Convene and preside over regular meetings on site with contractors, members of the team and the 
client for the purpose of administering the contract including the preparation and distribution of 
agendas and minutes to all concerned. 

(12) Process and certify all payment and valuation certificates and issue payment certificates for 
settlement. 

1.2.8 Mediation, Arbitration and Litigation proceedings and similar Services 
 

Where the client requires the consulting engineer to, on his behalf, perform the services listed hereunder 
or similar work, the extent thereof and remuneration therefore is subject to agreement between the client 
and the consulting engineer: 
 
(1) Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses or permits. 
(2) Assisting with or participating in contemplated or actual mediation, arbitration or litigation 

proceedings. 
(3) Officiating at or attending courts and commissions of enquiry, select committees and similar bodies 

convened by statute, regulation or decree. 
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PART C3.3.1 
 

Particular Project Specifications 
 

In the event of any discrepancy between the Project Specifications and a part or parts of the COLTO 
Standardized Specifications, SANS 1200 Standardized Specifications, the Schedule of Quantities or the 
Drawings, the Project Specifications shall take precedence.  Where discrepancies arise with regard to the 
units of the payment items only, the units stated in the Schedule of Quantities shall prevail. 
 

PS 1 CONSTRUCTION PROGRAMME 

PS 2  SITE FACILITIES AVAILABLE 

PS 3  SITE FACILITIES REQUIRED 

PS 4  FEATURES REQUIRING SPECIAL ATTENTION 

PS 5  INFORMATION SUPPLIED BY EMPLOYER 

PS 6  EXTENSION OF TIME ARISING FROM ABNORMAL RAINFALL 

PS 7  CERTIFICATES OF PAYMENT 

PS 8  CONSTRUCTION IN LIMITED AREAS 

PS 9  NON-WORKING DAYS 

PS 10  SPOIL MATERIAL 

PS 11 DRAWINGS 

PS 12  LENGTH OF TRENCHES 

PS 13  SAMPLES 

PS 14  MANUFACTURER'S INSTRUCTIONS 

PS 15  MATERIALS AND PLANT 

PS 16  NOTICES, SIGNS, BARRICADES AND ADVERTISEMENTS 

PS 17  SETTING OUT OF WORK 

PS 18  WORKMANSHIP AND QUALITY CONTROL 

PS 19  TRANSPORT OF MATERIAL 

PS 20  LIAISON WITH LOCAL AUTHORITIES 

PS 21 LOCAL LABOUR AND LOCAL SUBCONTRACTORS 

PS 22 TRAINING SCHEMES 

PS 23 PRESCRIPTIONS IN RESPECT OF EXISTING SERVICES 
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PS 1: CONSTRUCTION PROGRAMME 
 
It is a prerequisite of this contract that minimal disruption of the public is ensured during construction. 
Construction methods must be of such a nature that no property or life is endangered.  The Municipality 
accepts no responsibility for any work done outside the site boundaries without the Engineer's approval.  
The Contractor himself is responsible for liaison and arrangements with the Engineer in connection with 
the finalization and approval of the construction programme. 
 
The Contractor is responsible for liaison with residents and house owners via the Project Steering 
Committee in respect of the programming of construction through private erven and the crossing of 
driveways to erven.  No additional payment will be made in this regard and it shall be deemed to be covered 
by the relevant items. 
 
Sufficient digital photographs of all existing structures and obstructions in the pipe line routes must be 
taken by the Contractor, compiled electronically, indexed and handed over to the Engineer before 
construction commences.   
. 
The Contractor shall submit a programme of work to the Engineer/Municipality not later than 14 (fourteen) 
days after the Contractor has been notified of the acceptance of his tender.  This programme must take 
into account, and allow for phased completion of the work.  The Engineer may instruct the Contractor to 
stop construction work at any stage and time, as may be dictated by financial constraints highlighted by 
the Clients Cost Control Programme.  
 
If necessary, the Engineer may instruct the Contractor to adjust his programme to suit other activities. 
 
The programme shall not be in the form of a bar chart only, but shall clearly show the anticipated quantities, 
the production rates and value of work to be performed each month. 
 
A network-based programme according to the precedence method shall also be provided showing the 
various activities and critical path in such detail as may be required by the Engineer. The programme shall 
be updated monthly in accordance with the progress made by the Contractor. 
 
Failure to comply with these requirements will entitle the Engineer to use a programme based on his own 
assumptions for the purpose of evaluating claims for extension of time or additional payments. 
 
If the programme submitted by the Contractor in terms of Clause 15 of the General Conditions of 
Contract, has to be revised because the Contractor is falling behind in his programme, he shall submit a 
revised programme of how he intends to regain lost time to ensure completion of the Works within the 
period defined in Clause 45 of the General Conditions of Contract or within a granted extension of time.  A 
proposal to increase the tempo of work must incorporate positive steps to increase production either by 
more labour and plant on the site, or by using the available labour and plant in a more efficient manner. 
 
Failure on the part of the Contractor to submit or to work according to the programme or revised 
programmes shall be sufficient reason for the Engineer to take steps as set out in Clause 58 of the General 
Conditions of Contract. 

 
The approval by the Engineer of a programme shall have no contractual significance other than the 
Engineer will be satisfied if the work is carried out according to the programme.  The said approval shall 
not limit the right of the Engineer to instruct the Contractor to vary the programme if necessary.  The 
Contractor shall allow for the effect of normal rainfall and special non-working days in his programme. 
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(CRITICAL PATH MUST BE INDICATED ON PROGRAMME) 
 
 
 
 
 
 
PS 2: SITE FACILITIES AVAILABLE 
 
PS 2.1: Camp site 
 
The Contractor shall negotiate with property owners and make his own arrangements to obtain sites for 
the erection of offices, laboratories, yards, etc.  Written approval must be obtained from the owners on 
whose property the camp is to be situated.  The choice of all sites for the establishment of camps is subject 
to the approval of the Engineer.  Campsites within the road reserve will not be permitted.   
 
PS 2.2: Water, electricity and sewage 
 
The Contractor shall make his own arrangements concerning the supply of electrical power, water, 
telephone and all other services, both for use at the site establishment area as well as for the use in the 
construction of the Works.  No direct payment shall be made for the provision of any service and the cost 
thereof shall be deemed to be included in the rates tendered for the various items of work for which these 
services are required. 
 
PS 2.3: Rain gauge 
 
The contractor must set up his own rainfall gauge. This item is included in the Schedule of Quantities under 
other fixed-charge obligations. 
 
PS 3: SITE FACILITIES REQUIRED 
 
PS 3.1: Facilities for the Engineer 
 
No separate office is required for the Engineer's representative but the Contractor must provide a table, a 
chair and a plan cupboard in one of his offices for the exclusive use of the Engineer's representative.  The 
Engineer's representative shall be allowed free use of the Contractor's facilities.  The Engineer's 
representative shall be allowed free use of survey equipment and survey assistants to carry out control 
work as and when required. 
 
PS 3.2: Equipment for Engineering staff 
 
The Contractor shall allow for providing the following protective clothing for the engineering staff: 
 
2 high visibility vests 
2 hard hats (white) 
2 Sets of safety boots 
 
The contractor shall supply the Engineer with a Business cell phone and be responsible for the monthly 
running cost, and other cost relating to the use of the cell phone. 
 
Office facilities shall be provided by the Contractor as described by Colto Specification. 
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PS 3.3: Water, electricity and sewage 
 
The Contractor shall, at his own expense, be responsible for obtaining and distributing the water and 
electricity required for construction and domestic use.  The distribution of water and electricity shall be 
carried out in accordance with the applicable laws and regulations. 
 
No separate payment will be made for obtaining and distributing water and electricity, the cost of which 
will be deemed to be included in the tendered rates. 
 
PS 3.4: Site instruction book 
 
A triplicate book shall be provided by the Contractor to be used for site instructions. It shall at all times be 
kept on the site. 
 
PS 4: FEATURES REQUIRING SPECIAL ATTENTION 
 
PS 4.1: Access to properties 
 
The Contractor shall organize the work in such a manner as to cause the least possible inconvenience to 
the public and to the property owners adjacent to or affected by the work included in this contract. 
 
If, as a result of restricted road reserve widths and the nature of the works, the construction of bypasses 
is not feasible, construction shall be carried out under traffic conditions in order to provide access to the 
erven and properties. 
 
The Contractor may, with the approval of the Engineer, make arrangements with the occupiers of the 
affected erven and properties to close off a portion of a street, road, footpath or entrance temporarily, 
provided the Contractor duly notifies the occupiers of the intended closure and its probable duration and 
shall, as punctually as possible, re-open the route at the prescribed time.  Where possible, the road shall 
be made safe and re-opened to traffic overnight.  Any such closure shall be made by arrangement between 
the Contractor and the occupiers and shall not absolve the Contractor from his obligations under the 
contract to provide access at all times.  Barricades, traffic signs and drums shall be provided by the 
Contractor to suit the specific conditions. The Contractor shall also comply with all the requirements of the 
Local Authority with regard to safety, signage and notices to the public. 
 
PS 4.2: Existing residential areas 
 
Access to the adjacent residential areas shall be maintained at all times, as shall access to individual 
houses. 
 
Electricity and water supply interruptions to existing residential areas shall be kept to a minimum.  
Whenever it is necessary to interrupt these supplies, the Engineer's approval shall first be obtained.  The 
affected residents shall then be notified in writing at least 3 days, but not more than 5 days in advance.  
Supplies shall be normalized by 16:00 on the same day. 
 
Cognisance shall be taken by the Contractor of the possibility of residents from the adjacent residential 
areas having access, whether authorized or not, to the works.  It is strongly emphasized that under no 
circumstances shall any claims be considered for delays or disruptions as a result of the presence of 
residents from the adjacent occupied areas. 
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PS 4.3: Facilities to other Contractors  
 
In addition to the requirements of clause 21 of the general conditions of contract, the Contractor must 
make allowance for the presence of other Contractors engaged on other contracts on the site, which may 
involve, inter alia, the adoption of his programme to fit in with work to be done by the other Contractors, 
as well as assuring other Contractors access to their sites along prescribed routes which may fall within 
the site of this contract. 
 
PS 4.4: Contractor's vehicles 
 
All equipment and vehicles used by the Contractor shall be roadworthy at all times and all drivers and 
operators shall be in possession of valid drivers' licences.   
 
PS 4.5: Site maintenance 
 
During the progress of the work and upon its completion, the site of the works shall be kept and left in a 
clean and orderly condition.  The Contractor shall at all times store materials and equipment for which he 
is responsible in an orderly manner, and shall keep the site free from debris and obstruction.  Workers 
shall lunch or have tea breaks only in a designated area with approved refuse and toilet facilities.  
 
No open fires shall be permitted on the site. 
 
Vehicles and workers must adhere to property demarcated access routes and not take or make short cuts.   
 
PS 4.6: Testing and quality control 
 
The Contractor shall engage the services of an approved independent testing laboratory for the testing of 
materials and the quality testing of layer works, to ensure that his work conforms to the specifications. 
 
No separate payment will be made for such testing by an approved independent laboratory, the costs of 
which will be deemed to be included in the Contractor's tenderered rates for the various items of work 
requiring testing in accordance with the specifications. 
 
Certificates shall be submitted to the Engineer for all materials and equipment included in the works, where 
applicable. 
 
PS 4.7: Subcontractors 
 
The Contractor is responsible for work carried out on his behalf by subcontractors.  The Engineer will not 
liaise directly with such subcontractors, and all problems relating to payments, programming, 
workmanship, etc, shall be the concern of the Contractor and the subcontractor, and the Engineer will not 
be involved. 
 
PS 4.8: Existing Services 
 
Before the Contractor commences operations, he must discuss with and have the approval of the 
Employer, authority or owner concerned regarding the method he proposes to use for relocating or safe-
guarding any services and existing works he may encounter during construction. 
 
The positions of existing services shown on the Drawings are given in good faith and no guarantee can be 
given that: 
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(a) These services actually are in the approximate positions indicated. 
(b) That these are the only services in the vicinity, and 
(c) That the nature and description of these services are correct. 
 
The Contractor shall be responsible to locate and safeguard any existing service or works he may 
encounter during construction and shall obtain clearance from the Employer, authority and the Engineer 
before commencing work in the proximity of existing services or works. 
 
The Contractor shall be responsible for any damage to such existing services and works in the execution 
of this contract and shall reimburse the Employer, authority or the owner concerned for any repairs required 
and for damages. 
 
The Contractor shall be responsible for immediately notifying the Engineer and the authorities concerned 
regarding any damage caused to public services and existing works. 
 

Any alteration to public services shall be carried out by the Authority 
concerned unless the Contractor is instructed otherwise. 

The Contractor shall provide the necessary assistance during any operations necessary in connection with 
the removal, alteration or safe-guarding of any public service. 
 

4. PS 4.9 Safety 

 
The Contractor shall apply suitable proven methods for construction so that his activities will not constitute 
a hazard to the public or any adjacent property.  All excavations shall be suitably safeguarded and 
barricaded especially during night time, weekends or holidays and any other day of inactivity by the 
Contractor. 
 
PS 5: INFORMATION SUPPLIED BY EMPLOYER 
 
Certain information contained in these contract documents, or provided separately, is being offered in good 
faith.  However, in the circumstances pertaining to the type of information supplied, no guarantee can be 
given that all the information is necessarily correct or representative.  More specifically this applies to all 
material surveys and reports and similar information, the accuracy of which is necessarily subject to the 
limitation of testing, sampling, the natural variation of material or formations being investigated and the 
measure of confidence with which conclusions can be drawn from any investigations carried out.  It also 
applies to the positions of existing services as indicated on the drawings. 
 
The Employer accepts no liability for the correctness or otherwise of the information supplied or for any 
resulting damages, whether direct or consequential, should it prove during the course of the contract that 
the information supplied is either incorrect or not representative.  Any reliance placed by the tenderer on 
this information shall be at his own risk. 
 
PS 6: EXTENSION OF TIME ARISING FROM ABNORMAL RAINFALL 
 

If abnormal rainfall or wet conditions occur during the course of the Contract, the 
Employer may grant an extension of time in accordance with Clause 45 of the General 
Conditions of Contract, calculated in accordance with the formula given below for each 
calendar month or part thereof: 

V  = (Nw - Nn) + (Rw - Rn)/X 



           

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C2-31  
 
 

 
If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn. 

 
The symbols shall have the following meanings: 
 

V = Extension of time in calendar days for the calendar month under consideration.  When the value of 
V for any month exceeds the number of days in the particular month, V will be the number of days in the month. 

 
Nw = Actual number of days in the calendar month on which a rainfall of Y mm or more were recorded. 

 
Nn = Average number of days, derived from existing rainfall records, on which a rainfall of Y mm or more 
were recorded for the calendar month. 

 
Rw = Actual rainfall in mm recorded on the Site in an approved rain gauge for the calendar month under 
consideration. 

 
Rn = Average rainfall in mm for the calendar month, derived from existing rainfall records. 

 
The total extension of time is the algebraic sum of all the monthly totals for the period under consideration, 
but if the total is negative, the time for completion will not be reduced on account of subnormal rainfall.  
Extensions of time for part of a month will be calculated by using pro rata values for Nn and Rn. 
 
The factor (Nw - Nn) is considered a fair allowance for variations from the average number of days 
during which the rainfall exceeds Y mm. 

The factor (Rw - Rn)/X is considered a fair allowance for variations from the average number of days during 
which the rainfall did not exceed Y mm but wet conditions prevented or disrupted work. 
 
The average rainfall record for the past 10 years at the nearest rainfall station shall be for the purposes of 
this Contract are taken as normal rainfall. Rn and Nn for this period shall be used and the values of X and Y 
are 20 and 10 respectively. 
 
 
 
 
PS 7: CERTIFICATES OF PAYMENT 
 
It was agreed that the master copy of the payment certificates would be drawn up and processed by the 
Contractor.  All costs to this effect, as well as reproduction costs shall be to the account of the Contractor.  
It was agreed that the first month’s certificate will be evaluated and if in order, the same format will be used 
throughout the contract. 
 
PS 8: CONSTRUCTION IN LIMITED AREAS 
 
In certain cases working space may be limited. The method of construction in these restricted areas will 
depend largely on the Contractor's plant.  However, the Contractor must note that measurement and 
payment will be according to the specified cross-sections and dimensions irrespective of the method used 
to achieve these cross-sections and dimensions, and that the rates and prices tendered shall be deemed 
to include full compensation for any difficulty encountered while working in limited areas and narrow widths, 
and that no extra payment will be made, nor will any claim for payment due to these difficulties be 
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considered. 
 
PS 9: NON-WORKING DAYS 
 
The Contractor shall not work on Sundays or on the following statutory Public Holidays:  New Years Day, 
Human Rights Day, Good Friday, Family Day, Freedom Day, Workers Day, Youth Day, National Women's 
Day, Heritage Day, Day of Reconciliation, Christmas Day and Day of Goodwill.  Whenever any of the 
above statutory Public Holidays fall on a Sunday, the following Monday shall be a Public Holiday. 
 
PS 10: SPOIL MATERIAL 
 
No indiscriminate spoiling of material will be allowed. All surplus or unsuitable material shall be spoiled in 
designated areas as directed by the Engineer. Spoiling shall comply with the applicable statutory and 
municipal regulations. 
PS 11: DRAWINGS 
 
All "as built" information, as listed below, must be submitted to the Engineer’s Representative before a 
certificate of completion will be issued. No separate payment will be made for the"as built" drawings 
 
List of "as built" information required 
 
(a) Exact coordinates or chainage on the road centre line of each duct road crossing for electrical and 

irrigation services. 
 
(b) Exact coordinates and invert levels of all stormwater manholes, culverts and kerb inlets. 
 
(c) Exact coordinates and invert levels of all construction work 
 
A Registered Land Surveyor shall be required to provide the above information. 
 
Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Engineer.   
 
The Engineer will supply any figured dimensions which may have been omitted from the drawings. 
 
PS 12: LENGTH OF TRENCHES 
 
Where no limitations are imposed by construction stages and unless otherwise permitted in writing by the 
Engineer, not more than 200 m of trench in any one place shall be opened in advance of pipe laying 
operations. 
 
No trench may be left open over the builders' holidays. 
 
PS 13: SAMPLES 
 
The Contractor shall at his own cost, supply all samples that may be required.  Material or work not 
conforming to the approved samples shall be rejected.  The Engineer reserves to himself the right to submit 
samples to any tests to ensure that the material represented by the sample conforms to the requirements 
of the specifications.  The cost of all tests failed shall be for the Contractor’s account. 
 
PS 14: MANUFACTURER'S INSTRUCTIONS 
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The recommendations of the manufacturers of patented materials must be strictly adhered to regarding 
the use, mixing, application, fastening, etc. thereof except when otherwise instructed in writing by the 
Engineer. 
 
PS 15: MATERIALS AND PLANT 
 
The contractor, when using materials that are required to comply with any standard specification, shall, if 
so ordered, furnish the engineer with certificates of compliance. 
 
Where so specified, materials shall bear the official mark of the appropriate authority.  Samples ordered 
or specified shall be delivered to the engineer's office on the site free of charge. 
 
Where proprietary products have been specified, similar products may be used subject to the prior written 
approval of the engineer. 
 
Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance with the 
relevant manufacturer's current published instructions. 
 
Unless anything to the contrary is specified, all manufactured articles or materials supplied by the 
contractor for the permanent works shall be unused. 
 
Existing structures on the site shall remain the property of the employer and except as and to the extent 
required elsewhere in the contract, shall not be interfered with by the contractor in any way. 
 
Materials to be included in the works shall not be damaged in any way and, should they be damaged on 
delivery or by the contractor during handling, transportation, storage, installation or testing they shall be 
replaced by the contractor at his own expense. 
 
All places where materials are being manufactured or obtained for use in the works, and all the processes 
in their entirety connected therewith shall be open to inspection by the engineer (or other persons 
authorised by the engineer) at all reasonable times, and the engineer shall be at liberty to suspend any 
portion of work which is not being executed in conformity with these specifications. 
 
The contractor shall satisfy himself that any quarry selected for use provides the necessary mined material 
in accordance with the specification. 
 
PS 16: NOTICES, SIGNS, BARRICADES AND ADVERTISEMENTS 
 
The Contractor shall erect the necessary signs, notices and barricades for the duration of the contract in 
order to safeguard both the works and the public. 
 
Notices, signs and barricades as well as advertisements may be used only upon approval by the Engineer, 
and the Contractor shall be responsible for their supply, erection, maintenance and ultimate removal and 
shall make provision for this in his tendered rates. 
 
The Engineer shall have the right to have any sign, notice or advertisement moved to another position or 
to have it removed from the site of the works, should it in any way prove to be unsatisfactory, inconvenient 
or dangerous to the general public. 
 
Such notices, signs and barricades shall be provided and erected at the Contractor's own expense. 
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The standard name board of the South African Association of Consulting Engineers is specified.  The cost 
of which shall be included in the rates tendered for items 1300 (Colto) of the Schedule of Quantities. 
 
PS 17: SETTING OUT OF WORK 
 
Reference and level beacons will be shown to the Contractor by the Engineer at the commencement of 
the Contract and the Contractor will be responsible for transferring the data to the Site of Works. 
 
The Contractor shall check the condition and accuracy of all reference and level beacons and satisfy 
himself that they have not been disturbed and are true with regard to position and level.  A beacon that 
has been disturbed shall not be used until its true position and level have been re-established and the new 
values have been certified by the Engineer.  The Contractor shall thereafter be held entirely responsible 
for the protection of all reference and level beacons. 
 
The Contractor shall employ a capable surveyor to set out the Works to the required lines and levels.  The 
Engineer shall be informed immediately should any discrepancy be discovered between the levels or 
dimensions obtained by the Contractor and those shown on the drawings. 
 
Where a beacon is likely to be disturbed during construction operations, the Contractor shall establish 
suitable reference beacons at locations where they will not be disturbed during construction.  No beacons 
shall be covered over, disturbed or destroyed before accurate reference beacons have been established 
and details of the positions and levels of such beacons have been submitted to the Engineer.  The 
Contractor's reference beacons shall be of at least the same accuracy and sturdiness of construction as 
the existing beacons. 
 
The Contractor shall submit the method of setting out he proposes to employ to the Engineer.  Accurate 
control of line and level shall be provided by the Contractor at all stages of construction. 
 
Work set out by the Contractor may be checked by the Engineer and any errors found shall be rectified by 
the Contractor at his own expense.  The Contractor shall supply any instrument, equipment, material and 
labour required by the Engineer for this survey work.  Any assistance, including checking given to the 
Contractor by the Engineer or any setting out done by the Engineer for Contractor shall not be held as 
relieving the Contractor of his responsibility for the accurate construction of the Works. 
 
The Contractor's survey instruments and survey equipment shall be suitable for the accurate setting out 
of the Works and shall be subject to the approval of the Engineer.  They shall furthermore be checked and 
correctly adjusted by the authorized agents before the commencement of the contract and subsequently 
when required by the Engineer and when otherwise necessary. 
When required the Contractor shall, at his own expense, provide two labourers to assist the Engineer.  The 
Engineer shall have the sole right of approving of such a labourer. 
 
Survey work shall not be measured and paid for directly and compensation for the work involved in setting 
out shall be deemed to be covered by the rates tendered and paid for the various items of work included 
under the contract. 
 
PS 18: WORKMANSHIP AND QUALITY CONTROL 
 
The onus to produce work which conforms in quality and accuracy of detail to the requirements of the 
Specifications and Drawings rests with the Contractor, and the Contractor shall, at his own expense, 
institute a quality-control system and provide experienced Engineers, foremen, surveyors, materials 
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technicians, other technicians and technical staff, together with all transport, instruments and equipment, 
to ensure adequate supervision and positive control of the works at all times. 
 
The costs of all supervision and process control, including testing thus carried out by the Contractor shall 
be deemed to be included in the rates tendered for the related items of work.  
 
The Contractor's attention is drawn to the provisions of the various standardized specifications regarding 
the minimum frequency of testing that will be required for process control.  The Contractor shall, at his own 
discretion, increase this frequency where necessary to ensure adequate control. 
 
On completion of every part of the work and submission thereof to the Engineer for examination, the 
Contractor shall furnish the Engineer with the results of all relevant tests, measurements and levels to 
indicate compliance with the specifications. 
 
PS 19: TRANSPORT OF MATERIAL 
 
All costs of transporting material, including overhaul, shall be included in the applicable tendered rates.  
All references in the specifications to transport, overhaul and haul distances shall be deleted irrespective 
of whether or not the deletion is included in these project specifications. 
 
PS 20: LIAISON WITH LOCAL AUTHORITIES 
 
The Contractor will have to liaise with local authorities regarding the following matters: 
 
(a) Dealing with traffic. 
(b) Locating of existing underground services. 
(c) Protection of existing services during construction.  
 
All the relevant authorities were notified of above operations.  It is then the Contractor's onus to 
immediately contact all these authorities and to accommodate their involvement in his programme of work.  
The Contractor should also warn the authorities at least 48 hours before the actual work commences.  
Compensation for delays, losses or accidents will not be considered should the Contractor at any time 
have failed to keep the local authorities informed. 
 
The Engineer or Employer must immediately be notified, should the Contractor experience any problem 
regarding work which involve a local authority. 
 
PS 21 LOCAL LABOUR AND LOCAL SUBCONTRACTORS 
 
PS 21.1 Introduction 
 
It is envisaged that the works will be constructed by one Contractor employing local labour to construct 
the work applying the principles of the Expanded Public Works Programme (EPWP).  
 
PS 21.2 Workload 
 
The Contractor is required to execute certain components of this contract with labour-based construction 
methods as described in relevant sections. 
 
PS 21.3 Assisting ABE’s 
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The Contractor is required to assist ABE's in accordance with the Contractors proposal included in his/her 
tender. 
 
PS 21.4 Local Labour 
 
 It is the intention that this Contract should make maximum use of the local labour force that is presently 
under-employed.  To this end the Contractor is expected to limit non-local employees to key personnel 
only and to employ and train local labour on this Contract. 
The Contractor shall complete the form:  AnnexureF and state how many non-local key personnel he 
intends to employ in the various categories.  The numbers stated on the above-mentioned form will be 
strictly controlled during the Contract period and any increase in numbers is subject to the approval of the 
Employer. 
 
A Project Steering Committee (PSC) has been formed and consists of representatives of the affected 
community, Lepelle Nkumpi Local Municipality and the Engineer.  The PSC is up to date with the details 
of the project and appointment of all local labour must be through the PSC. 
 
The Contractor will be required to arrange his own documentation regarding a contract for locally employed 
labour and must include provisions for the Occupational Health and Safety Act (1993) and the 
Compensation for Occupational Injuries and Diseases Act.  The minimum daily wage to be paid in 
accordance with the Wage Bill for the geographical area shall be as stated in the Government Gazette in 
terms of Wage Determination for the Civil Engineering Industry. 
 
PS 21.5 Contractors Obligations 
 
The Contractor is to supply the Engineer with copies of the agreements between himself/herself and 
his/her subcontractors within twenty-one (21) days of the contract being awarded. 
 
Should the Contractor be unable to or unwilling to: 
 
i) Subcontract the required Works as detailed in his/her tender document; 
ii) Submit the necessary documentation to prove that he/she is subcontracting the work as specified 

in paragraph PS 10.6. 
iii) Implement his/her proposed training scheme or any other scheme agreed to by the relevant parties;    
 
The Municipality reserves the right to: 
 
a) Nullify the said contract and re-issue it to tender; 
b) Nominate available local subcontractors for the required Works; 
c) Deduct payment from the monthly certificates, the value of which will be calculated as follows: 
 
X = Y - Z 
X = Amount of deduction from the monthly certificate 
Y = Value of the work that should have been undertaken by the subcontractor during the month 
Z = Value of the work actually undertaken by the Subcontractor during the month; 
(d) = Nominate agents to undertake the proposed training at the expense of the Contractor. 
 
PS 21.6 Work considered to be Labour Based 
 
It is a condition of this contract that the following components of work must be executed using labour based 
construction methods. 



           

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C2-37  
 
 

 
 
1) Excavation of soft/ intermediate / hard material in pipe trenches not deeper than 1,2 m if the uninterrupted 

trench length of soft material is greater than 50 m, and the total depth of the trench consists of soft material. 

2) Excavation of soft/ intermediate/ hard material in all pipe trenches for erf connections with no 
limitations. 
3) Preparation of pipe bedding. 
4) Laying and jointing of all pipes with a nominal diameter smaller than 230mm: 
5) Backfilling of all trenches with compaction excluded. 
6) Placing of concrete for anchor blocks and toilet foundations. 
7) Brickwork in toilet structures. 
8) Basic plumbing installation in toilets. 
9) All earthworks required for foundations of toilet structures. 
10) Precast concrete roof slabs for toilets, excluding erection. 
11) Location of existing services. 
 
Note: 
 
The abovementioned work must either be done by local labourers employed by the Contractor or by local 
subcontractors. In the Schedule of Quantities, as an alternative to machine excavation, the cost of a 
compulsory labour based construction activity is covered by using the standard Colto payment item (where 
applicable). Site conditions and material present will dictate the application of labour-based trench 
excavation or machine excavation.  A prerequisite for payment of these labour-based excavation items is 
that the Contractor keeps daily written records with names of labourers, tasks completed, man-hours spent 
and payments made. 
 
Items excluded from labour based items: 
 
1) Excavation in Boulders and rock material - Mechanical excavators and blasting allowed. 

2) Compaction of bedding and backfilling - Rollers and plate compactors allowed. 
3) Transport of materials LDV, dumpers and other transport equipment allowed. 
4) Mixing of concrete - Mechanical mixers allowed. 
5) Vibration of concrete - Vibrators compulsory. 
6) Precast concrete manholes.  
 
PS 22 TRAINING SCHEMES 
 
Certain members of the Contractors staff will be selected from the locally recruited employees, to be 
subjected to training in tasks related to the execution of the contract.   
 
The PSC will select the trainees and decide upon the specific training for each of them.  The Contractor 
must guide PSC in this regard and make all the necessary arrangements with the training institution and 
the trainees, to ensure that the process runs smoothly.  All other costs, including transport of trainees, will 
be borne by the Contractor and is deemed to be included in the P &G. 
 
PS 23 PRESCRIPTIONS IN RESPECT OF EXISTING SERVICES 
 
 
The scope of works for this contract could be affected by existing services.  Where necessary the 
contractor must familiarize himself with the position and extent of existing services and to carry out the 
works in such a manner as not to cause damage to existing services. 
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PS 23.1 Water and Storm Water Services 
 
All manhole covers in the road must be clearly referenced and absolutely no surfacing shall be allowed on 
any manhole cover. 
 
Any cost of repairs, replacement and/or installation of services and equipment resulting from the 
contractor’s negligence or unauthorized action shall be to the contractor’s account. 
 
PS 23.2 Electrical Services 
 
The following procedures will apply: 
 
1. The Contractor will in all instances submit construction drawings to the Electricity Supply 

Authority (ESA) for comments and for ESA to indicate known electrical services. These drawings 
will in all instances be available on site during the construction period or in the possession of the 
supervisor of the construction workers. 

  
2.  The cable’s precise position on the terrain, with reference to the approximate position as 

indicated on the drawing, must be confirmed on terrain by means of cable tracing equipment to 
be supplied or arranged by the Contractor for this purpose.  In the case of primary cables (11 kV 
and 33kV) as indicated on the drawings, it is essential that cable tracing be conducted by ESA.  
The Contractor will provide sufficient white lime to mark the cable on the ground.  The contact 
persons and telephone numbers for cable tracing personnel shall be obtained from ESA by the 
Contractor. 

 
3. The Contractor must thereafter, very carefully, open up the cable by hand on at least two places, 

of which the in between distances will not exceed 50 meters. 
 
4. At any position, between any two points of the exposed cable as described in 1.3 above, that 

cable shall be identified as a known service if it lays within 0,5 meters of a straight line drawn 
between these two points 

5.  If the cable lays further than 0,5 meters away from a straight line drawn between the two exposed 
points, it shall be identified as an unknown service. 

 
6.  With reference to the approximate position of cables on the drawing, the Contractor will be 

responsible for confirming the location of such cables on terrain by means of the equipment 
referred to in 1.2 above, and by careful digging by hand.  If the exact position of the cables 
cannot be determined without doubt, ESA can be approached for help. 

 
7. When existing electrical cables fall within the excavation area of the new service, the Contractor 

will be responsible for protecting and supporting such cable.  During backfilling of the trench, the 
Contractor will ensure that the cable is not damaged and repositioned at the original position and 
depth with the necessary bedding and marker tape. 

 
8. Before any exposed cables are backfilled, such cables shall be inspected for possible damage by 

the terrain agent, in the presence of the Engineer or his/her representative.  A complete record of 
all positions where cables were exposed must be indicated on the drawing. 

 
9. The Contractor is responsible for keeping a complete record of incidents where electrical cables 
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(known or unknown) were damaged that includes the following: 

 Date when damaged and the reason 

 Date when repaired 

 The extent of repairs, for instance cable size, number of joints necessary, the length of cable 
replaced etc 

 The exact cable position and depth indicated on the plan 
 
10. The Engineer’s representative must check these records.  The above-mentioned record will   be 

an annexure to the minutes of the monthly site meetings. All repairs of damaged cables (known 
or unknown) will be conducted by ESA.  The account for repairs done on known services (cables) 
will be delivered to the Contractor via the Engineer. On the basis of accounts delivered monthly 
by ESA, the repair cost of a known                                                                                            
service (electrical cable) that was damaged, will be recovered from the Contractor’s certificate.   

 
11. 33 kV Cables 
 In no instances will any Contractor be allowed to expose cover 33kV cables or excavate closer to 

500mm (by hand) and 2000 mm (mechanical excavation) from the centre of a 33 kV cable. ESA 
will do the required excavation for the Contractor’s account. 

 
12.  Overhead Services 
 Excavation and backfill shall be such that no foundation of overhead structures (power lines, 

streetlights, high mast lights, stays etc.,) will be disturbed.  If disturbed, the Contractor will inform 
ESA in writing and will reinstate the foundation to its original state. 

 
13. Maintenance Period 

During the maintenance period the Contractor’s responsibility shall include: 
All electrical cables that were exposed or handled by him 
Excavations in the vicinity of poles and stays, at the time of the construction activities 

 
This makes provision for instances where damaged cables were covered up without informing 
ESA that may cause many problems later on.  The Contractor is responsible to repair all 
disturbed pole and stay foundations and to reinstate it to its original condition (electrical and 
structural), as they are disturbed. 
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Amendments to the Standard and Particular Specifications 
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AMENDMENTS TO THE STANDARD AND PARTICULAR SPECIFICATIONS 

 

INDEX 

 
PSAA: GENERAL (SMALL WORKS)   

PSC:  SITE CLEARANCE  

PSD:  EARTHWORKS  

PSDB: EARTHWORKS (PIPE TRENCHES) 

PSGA: CONCRETE (SMALL WORKS) 

PSL:  MEDIUM PRESSURE PIPELINES 

PSLB: BEDDING (PIPES)  

 

PCL:              COMMUNITY LIAISON AND COMMUNITY RELATIONS 

PTR:              TRAINING 
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INTRODUCTION 
 
In certain clauses the Standard, Standardized and Particular Specifications allow a choice to be specified in the 
Project Specifications between alternative materials or methods of construction and for additional requirements to be 
specified to suit a particular contract. Details of such alternative or additional requirements applicable to this contract 
are contained in this part of the Project Specifications. It also contains additional specifications required for this 
particular contract. 
 
The number of each clause and each payment item in this part of the Project Specifications consists of the prefix PS 
followed by a number corresponding to the number of the relevant clause or payment item in the Standard 
Specifications. The number of a new clause or payment item, which does not form part of a clause or a payment item 
in the Standard Specifications and which is included here, is also prefixed by PS, but followed by a new number 
which follows on the last clause or item number used in the relevant section of the Standard Specifications. 
 
 
PSAA GENERAL (SMALL WORKS) 
 
 
PSAA-3 MATERIALS 
 
PSAA-3.1  Quality  
 

Where there is a standardization mark programme for any material, all such material supplied shall 
bear the official standardization mark. 

 
Alternative materials or equipment proposed by the Contractor shall be tested.  The test, as well as 
the materials or equipment, shall be approved by the Engineer prior to any such materials or equipment 
being built into the works and all costs involved in testing shall be deemed to be included in the rates 
tendered. 

 
 
PSAA-4. PLANT 
 
PSAA-4.2 Contractor's Office, Stores and Services  
 

It is not a requirement of this contract for the Contractor to provide an approved field laboratory on site, 
although he may elect to do so.  If no laboratory is provided, the Contractor shall nevertheless arrange 
to have the required quality control tests (e.g. densities, concrete strengths etc) performed by an 
approved commercial laboratory, and his tendered rates shall include full compensation for such tests. 

 
The Contractor's camp shall be kept neat and clean at all times and all surplus or rejected material 
shall be removed from the site. 

 
 
PSAA-5 CONSTRUCTION 
 
PSAA-5.1 Survey  
 
PSAA-5.1.1 Setting out of the Works   
 

Reference points are indicated on the drawings or will be made available on the site of the works. 
Additional lines and levels required for setting-out the works shall be established by the Contractor and 
must be checked and approved by the Engineer before commencement of construction. 

 
 
PSAA-5.5 Ground and access to works 
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 Add the following: 

”On completion of operations the Contractor shall restore the ground surface, wherever it may have been 
disturbed, to its original condition by filling in all ruts with material similar to the material within the rut and 
levelling the ground and, where necessary, planting grass and shrubs as may be required.  Any boundary 
fences which have been removed or damaged by his operations and activities shall be repaired and/or 
reinstated at the Contractor’s expense”. 

 

PSAA-5.6 Accommodation of Traffic (additional sub clause) 

 
Where construction work has to be carried out on or near public roads, the Contractor shall deal with traffic 
as specified in SANS 1921-2 (2004): Construction and Management Requirements for Works Contracts, 
Part 2 : Accommodation of Traffic on Public Roads occupied by the Contractor. The Contractor is also 
referred to Project Specification PS-10.  

 
 
PSC SITE CLEARANCE 
 
 
PSC-3 MATERIALS 
 
PSC-3.1 Disposal of material 
 Overhaul will not be payable on this contract. 
 
PSC-5  CONSTRUCTION 
 
PSC-5.2  Cutting of Trees 
 
PSC-5.2.1 Protection of Persons, Animals and Structures 
 
 Before commencing work in any particular area the Contractor shall in conjunction with the 

Engineer’s Representative compile a report on the state of repair of all adjoining fences and 
structures that could be affected by the Contractor’s operations. 

 
PSC-5.2.3 Preservation of trees 
 
PSC-5.2.3.2 Individual trees 
 
 The penalty shall be R2 500-00 for every tree that is damaged or removed unnecessarily. 
 
PSD EARTHWORKS 
 
PSD-3 MATERIALS 
 
PSD-3.1 Classification for Excavation purposes 
 
PSD-3.1.2 Classes of excavation 
 

 For this contract classes of excavation will be subdivided as follows: 
 

(a) Soft excavation, being all excavation other than material classified as hard excavation as defined 
below. 

 
(b) Hard rock excavation, except that for this contract boulder excavation will normally not be measured as 

stated in the payment clause 8.3.2(b).  Boulders of such a size that they cannot be removed without 
drilling, wedging and splitting, or other mechanical means, shall be measured individually and will be 
regarded as hard rock excavation. 
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PSD-3.3 Selection 
 
PSD-3.3.1 General 
 

 Add the following: 

Excavated material ordered to be temporarily stockpiled for later re-use, shall be stockpiled selectively 
in such a way that material suitable for bedding or other special purpose, shall be kept separately from 
unsuitable material.  
 
 
 
 
 

PSD-5 CONSTRUCTION 
 
 
PSD-5.1 Precautions 
 
PSD-5.1.1 Safety 
 
PSD-5.1.1.1. Barricading and Lighting 
 
 All expenses incurred by the Contractor with regard to the barricading and lighting of the area of works 

in order to safeguard the public will be deemed to be covered by the rates for excavation or other 
scheduled items. 

 
PSD-5.2 Methods and Procedures 
 
PSD-5.2.2 Excavation 
 
PSD-5.2.2.1 Excavation for general earthworks and for structures 
 

 Add the following to sub clause (a): 

The general area on which the structures will be founded shall be excavated to the levels indicated on 
the drawings. Thereafter excavations for pipes, footings etc. shall be made to at least the depths 
shown on the drawings. 
 

PSD-5.2.2.3 Disposal 
 

All excess excavated material not used for backfilling shall be disposed of at a site to be found by the 
Contractor and approved by the Engineer. The spoil site shall be finished off at the completion of the 
works to the satisfaction of the Engineer. 

 

PSD-5.2.5 Transport for Earthworks  
 

PSD-5.2.5.1 Free haul  
 

 Add the following: 
 

"For this contract all haul will be regarded as free haul and the cost of transportation of all materials 
will be deemed to be included in the rates and prices tendered in the Schedule of Quantities."  

 

PSD-5.2.6 Inspection of excavations (Additional clause) 
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All foundations for structures shall be inspected by the Engineer and/or an Engineering 
Geologist or Geotechnical Engineer before any backfilling with material or concrete of any kind 
is commenced. The Engineer shall be given at least two days notice by the Contractor for the 
necessary arrangements to be made for the inspection. 
 
 

PSD-6 TOLERANCES 
 

Position, dimensions, levels, etc. 
 

Degree of Accuracy II shall apply. Overbreak where applicable shall be filled in with 15 MPa concrete 
at the Contractor’s cost. 
 

PSD-7 TESTING 
 

PSD-7.2 Taking and Testing of Samples 
 

The Contractor is responsible for his own quality control and shall therefore take an adequate number 
of samples and carry out tests to ensure that the material conform to the requirements in respect of 
quality, density, etc. (quality or process control). 

 

All test results and the positions where samples were taken must be submitted to the Engineer. The 
number and positions of tests shall be adequate to prove to the Engineer that the works as a whole 
comply with the requirements. 

 

The Engineer will audit the Contractor’s test results and he may, for acceptance control, have 
additional tests carried out by an independent commercial laboratory at the Employer's cost and he 
will make the results available to the Contractor (acceptance control). Should these test results show 
that the work or the material does not comply with the specifications the Contractor will be responsible 
for the cost of such testing and he shall do the necessary remedial work.  

 

 
PSDB EARTHWORKS (Pipe trenches) 
 
 

PSDB-3 MATERIALS 
 

PSDB-3.1 Classes of Excavation  
 

 For this contract classes of excavation will be subdivided as follows: 
 

 (a) Soft excavation 

 Soft excavation shall be excavation in material that can be efficiently removed and loaded with picks, 
shovels and other hand tools.  Soft excavation shall include all boulders with a volume of less than 
0,125 m3 and a maximum dimension of 500 mm, which can still be removed by hand methods.  

 

 (b) Hard excavation 

 Hard excavation shall be excavation in material, which can only be removed efficiently with 
mechanical equipment such as jackhammers, drilling and blasting, etc. Hard excavation shall also 
include boulders with a volume exceeding 0,125 m3 and the maximum dimension exceeding 500 mm, 
which cannot be broken down and removed by hand methods.   

 
 

PSDB-5 CONSTRUCTION 
 

PSDB-5.3 Site clearance  
 

 Add the following to the clause: 
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"The Contractor shall dispose of all surplus and unsuitable material on a site to be found by him and 
approved by the Engineer.  All costs related to the disposal of surplus material shall be deemed to be 
included in the tendered rates. 
 

Where pipes are to be laid the Contractor will be allowed to clear and grub a strip 2,5 m wide along the 
centre-line of the trench. No vegetation outside this strip may be damaged without the written approval 
of the Engineer. 
 

All trees with a girth exceeding 250 mm or a height exceeding 2,5 m within this strip, shall be 
protected and may only be damaged or removed after a written order by the Engineer." 

 
 
PSDB-5.6 Backfilling 

 
PSDB-5.6.1 General 
 

No pipe joint or pipefitting shall be covered by either the blanket fill or main fill prior to the successful 
completion of the visual inspection and/or the testing of the relevant section of the pipeline. 

 
PSDB-5.6.2 Material for backfilling  
 
 Hard rock material shall not be used for or incorporated in the backfill of the trench without the Engineer's 

approval. 

 
PSDB-5.6.3 Disposal of Soft Material 
 

Surplus and/or unsuitable excavated material must be disposed of at a site found by the Contractor and 
approved by the Engineer. All costs related to the disposal of surplus material shall be deemed to be 
included in the tender rates. 
 
 
 

 

PSDB-5.6.4 Disposal of  Hard Rock Material 
  

Hard Rock Material must be disposed of at a site found by the Contractor and approved by the Engineer. 
All costs related to the disposal of surplus material shall be deemed to be included in the tender rates. 

 
 
PSDB-5.6.7  Trenches in road reserves and paved areas 
 
 Where trenches are to be excavated through existing asphalt surfacing, the asphalt surface material shall be 

removed by saw-cutting and removal of the asphalt before commencing with the trench excavation. 
 

PSDB-5.6.8 Transport for Earthworks for Trenches  
 

For this contract all haul will be regarded as free haul and the cost of transportation of all materials will 
be deemed to be included in the rates and prices tendered in the Schedule of Quantities. 

 

PSDB-7 TESTING  
 

PSDB-7.1 Notwithstanding the contents of Clause 7.1, the Contractor shall bear the cost of all density tests as 
necessary for his own process or quality control. 

 

The following are the minimum frequencies for the process or quality control tests to be executed by 
the Contractor. 

 

(a) Pipe bedding: one density test for each section, with a minimum of one test per 50 m of pipe 
trench or part thereof. 
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(b) Normal trench backfilling: one density test on every 150 mm layer for each section of trench, 
with a minimum of one test per 50 m of each layer or part thereof. 

 

(c) Backfilling in areas subject to traffic: one test on each 150 mm layer at each road crossing, with 
a minimum of one test per 10 m of each layer or part thereof in all other areas subject to road 
traffic. 

 
The positions of these density tests shall be determined randomly by the Contractor and shall be 
clearly documented with the results. The results of the tests shall be submitted to the Engineer and 
shall prove to the Engineer that the work as a whole was done satisfactorily. 
 
Additional tests, over and above the minimum tests will be ordered by the Engineer, for acceptance 
control. Payment for such tests will be made under Item PSA-8.5(c) if the tests indicate that the work 
complies with the specifications. If any such tests fail, the cost of the tests shall be for the account of 
the Contractor. 
 

PSDB-8 MEASUREMENT AND PAYMENT  
 
PSDB-8.1 Basic Principles 
 

Disposal of surplus and/or unsuitable material will be as specified in PSDB-5.6.3 and PSDB-5.6.4. No 
additional payment other than the tendered scheduled rates will be made for such disposal of material. 

 
PSDB-8.3 Scheduled Items  
 
PSDB-8.3.1 Site clearance 
 

 Add the following sub-item: 
 
  (d)  Saw-cutting of existing asphalt surfacing and removal of asphalt  

material at road crossings .............................................................................. Unit : m 
The unit of measurement shall be the linear metre of saw-cutting necessary for the removal of asphalt 
surfacing. The tendered rate shall include full compensation for saw-cutting the asphalt surfacing and 
taking out the asphalt material and disposal thereof at a site found by the Contractor and approved by the 
Engineer. 
 
 
 

PSDB-8.3.2 Excavation 
 
     (a)(1) Excavate in all materials, for trenches, backfill, 

compact and dispose of surplus material………………………….........…..Unit : m 

 
Only lengths that have been completed and backfilled will be measured for payment.  
 
The rates tendered for excavation shall in addition allow for the use and/or disposal at any point or points 
within the site boundaries as the Engineer may direct. 
 

 Add the following subclause: 
 
(d) Excavate unsuitable materials from trench bottom  .............................   Unit : m³ 
 
The tendered rate shall cover the cost of excavation of unsuitable materials from the trench bottom using 
tools and equipment, and disposal of the material.  
 

 Add the following subclause: 
 
(e) Hardcore filling of 38mm to 75 mm nominal size crushed stone to 
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           trench bottom ......................................................................................   Unit : m³ 
 
The tendered rate shall cover the cost for the supply, placing and compaction of the hardcore fill in the 
place of unsuitable material removed.  
 

 Add the following subclause: 
 

(f) Excavate by hand in all materials to expose existing services, including  

backfilling and/or disposal of surplus material (all depths)  ……...............….Unit : m3 

 
The tendered rate shall cover the costs for hand excavation as required, to backfill and compact where 
necessary and to dispose of surplus and unsuitable material at an approved spoil site found by the 
Contractor. 

 
 
PSDB-8.3.3 Excavation Ancillaries 
 
PSDB-8.3.3.4 Overhaul 
 

Overhaul will not be measured on this contract and all haul will be regarded as free haul. 
 
PSGA CONCRETE (SMALL WORKS) 
 
PSGA-3 MATERIAL 
 
PSGA-3.2 Cement 
 
PSGA-3.2.1 Applicable Specifications 

 
  The standard cement specifications SABS 471, SABS 626, SABS 831, SABS 1466 and SABS 

1491 have been withdrawn and are replaced by SANS 50197-1: Common cements, and SANS 
50413-1: Masonry cement. These specifications will be applicable to this contract, and the 
descriptions and types of cements specified, will be based on the designations as defined in these 
specifications. 

 
PSGA-3.2.2 Storage of cement 
 

 Add the following after the words “...may promote deterioration.”  in the second paragraph: 
 

“It is of prime importance that cements to be used in concrete for water-retaining structures shall always be stored 
in a cool environment, and it is strongly advised that cement silos be painted white to reduce any temperature rise 
in the stored cement.” 
 
 
 
 

 
PSGA-5 CONSTRUCTION 
 
PSGA-5.1 Reinforcement 
 
PSGA-5.1.3 Cover 

 
• In Sub clause 5.1.3(a) amend the words " ... or stirrup" to read: "bar, secondary reinforcement, tie stirrup, 

tying-wire knots or wire ends."   
 
• Add to Sub clause 5.1.3 :  "Tying wire shall not encroach on the specified minimum cover by more than 

a single strand thickness." 
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The minimum concrete cover to reinforcement shall be 75 mm unless otherwise indicated on the drawings. 

 
Cover blocks shall be manufactured from concrete of grade, durability, density and impermeability at least equal 
to that specified for the respective elements except that 12 mm stone instead of 19 mm stone shall be used.  The 
size of the cover blocks shall be 60 mm x 60 mm, with a thickness equal to the specified cover.  Wires shall be 
cast into the blocks to enable them to be fixed to the reinforcement.  The wires shall be fully galvanised Class A 
as per SABS 675 - 1993.  The wires shall be carefully held in position while the concrete is setting to ensure that 
all the wires are inserted to a uniform and consistent depth of 50 % of the thickness of the cover block for all the 
cover blocks.  The concrete shall be thoroughly compacted by means of a vibrator or vibratory table and the 
blocks shall be protected against early drying and shrinkage due to sun and wind, by being kept continually wet 
while still in the mould.  After the blocks have been removed from the mould they shall be kept in water 
continuously until being used, and this period shall not be less than 14 days. 

 
A proper mix design for concrete in cover blocks shall be submitted to the Engineer for approval. 

 
PSGA-5.1.4 Splicing (additional clause) 
 
 Splice lengths for reinforcement in the case of water-retaining structures shall not be less than 58 diameters and 

in non-water-retaining structures not less that 40 diameters.  Where applicable in water-retaining structures, 
splices shall be staggered so that they are evenly spread throughout the structure. 

 

PSGA-5.4 Concrete 
 
PSGA-5.4.1 Quality 
 
PSGA-5.4.1.3 Workability   
 
 The workability range for all PFA concrete (slump) shall be between 50 and 75 mm. 

 
PSGA-5.4.3 Mixing 
 

 Add the following additional paragraph to clause 5.4.3.1 after item (f): 
 
PSGA-5.4.3.1 Ready-mixed concrete 
 
 The use of ready-mixed concrete for this contract will be permitted provided that it complies with the requirements 

of this specification. Test results obtained by such a production facility shall not be regarded as part of the quality 
control system, and the Contractor shall take his own samples of concrete on site and have them tested in 
accordance with clause 7 of SANS 1200 G and Clause PSG-7.1.2. 

 
PSGA-5.4.5 Placing 
 
PSGA-5.4.5.1 Add the following to subclause 5.4.5.1:  
 
 The Contractor shall give the Engineer at least 48 hours notice of his intention to cast concrete. 

 
PSGA-7.2 Testing 
 
PSGA-7.2.1 General 

 Add the following: 
 

The Contractor shall allow in his tendered rates for all the costs for quality or process control testing. 

 
 
PSGA-7.2.3 Early-strengths Testing 
 

 Add the following to this clause: 
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Of each sample of four cubes, one cube shall be tested at 7 days and the remaining three cubes at 28 days. 

 
PSGA-8 MEASUREMENT AND PAYMENT 
 
PSGA-8.1 Measurement and rates 
 
PSGA-8.1.2 Reinforcement 
 
 
PSGA- 8.1.2.2 Replace subparagraph (a) with the following: 
 

“The mass of steel bars will be measured as the total mass of the steel, irrespective of diameters.” 

 
PSGA-8.1.2.3 (a) Delete the words “nominal size 25 mm” in the first line of this subparagraph 
 

 Delete subparagraph (b) 
 
 
PSL MEDIUM-PRESSURE PIPELINES 
 

PSL-3 MATERIALS 
 

PSL-3.1 General  
  

 Unless otherwise specified, pipes with a diameter of 50 mm OD or larger shall be uPVC Class 9 with 
standard push-in type coupling "Lyng" joint or similar approved. Pipes with smaller diameters shall be HDPE 
PE 80 PN 12.5 with compression fittings. Fittings and specials are normally Class 16.  If required because 
of problems to maintain minimum cover (extensive rock excavation, narrow section, crossing of sewers or 
other reasons), uPVC and HDPE pipes can be encased in concrete where ordered by the Engineer.   

 

PSL-3.8 Jointing Materials 
 
PSL-3.8.3 Flanges and accessories  
 

Each bolt shall be supplied with two washers. Only compressed asbestos fibre flange packing of 
uniform thickness between 1,5 mm and 3,0 mm shall be used on all sizes of pipe flanges. 
 

 Delete BS 4504 references. 
 

 All flanges, not jointing to existing flanges, shall be drilled in accordance with SABS 1123 Table 
1000/3; 1600/3 or 2500/3. The type, drilling pattern and sizes of flanges jointing to existing flanges 
shall match those of the existing flanges and shall be determined on site. 
 

PSL-3.8.3(a) Drilling and flanges for all type of valves shall conform to SANS 1123. 
 

PSL-3.8.4 Loose Flanges 
 

All bolts and nuts shall comply with the requirements of SABS 646. Only stainless steel bolts and nuts 
shall be used with stainless steel pipes, flanges and fittings. All other bolts and nuts shall be cadmium-
coated. 

 

PSL-3.9 Corrosion Protection  
 

PSL-3.9.5 Joints, Nuts, Bolts and Washers 
 



           

 

 

           

Contractor  Witness 1  Witness 2  Employer  Witness 1  Witness 2 

 

 C2-51  
 
 

Only stainless steel bolts, nuts and washers shall be used for all stainless steel pipes and fittings. All 
other nuts, bolts and washers shall be hot dipped galvanized GR8.8. 
 

 
PSL-3.9.6 Corrosive soil 
 

For this contract all steel pipes, pipe fittings and steel flanges in contact with soil shall, over and above 
the protection as described above, be protected as specified in Clause 3.9.6 with "DENSO" tape and/or 
mastic or approved similar.  Application shall be strictly in accordance with the manufacturer's 
instructions.  A polyethylene tape of 300 microns minimum shall be spirally wrapped over the 
petrolatum tape and fixed to the clean pipe ends with pressure-sensitive tape. 

 
PSL-3.11 Manholes and Surface Boxes  
 
PSL-3.11.1 Bricks  
 

Notwithstanding the requirements of Subclause 3.11.1 of SANS 1200L, 230 mm wide hollow concrete 
blocks with minimum compressive strength 3,5 MPa and filled with Grade 15 MPa mass concrete, will be 
accepted for valve chamber walls. 

 
PSL-3.11.5 Manhole covers and frames  
 

Types shall be as indicated in the schedule and on the drawings. 

 
PSL-5 CONSTRUCTION 
 
PSL-5.1 Laying 
 
PSL-5.1.1 General 
 

Where necessary to avoid conflict with sewer manholes, stormwater drains or other obstacles, the pipeline 
may have to be realigned locally as directed by the Engineer. 

 
PSL-5.1.3 Keeping Pipelines Clean  
 

The interior surfaces of all pipes, specials, valves and fittings shall at all times be kept free from dust, 
silt and foreign matter. Access by rodents, animals and birds shall be prevented.  Pipes and specials 
shall not be used as shelters by staff or for the storage of garments, tools, materials, food containers 
or similar goods.  Particular care shall be exercised at all times to prevent faecal contamination of pipe 
interiors by staff, casual visitors or passersby. 

 
Metal night-caps approved by the Engineer shall be used to close off all ends of each laid section of 
pipeline when work is stopped at the end of the day or for longer periods and shall be left on the ends 
of sections of completed pipework until such sections are tied-in with the remainder of the completed 
pipeline. 

 
The Contractor shall construct and maintain the necessary berms and furrows to prevent the ingress 
of storm water into the trench at all times. 
 
Notwithstanding all precautions taken, the Contractor shall at his own expense make good all damage 
to pipe linings and fittings caused by the ingress of dirty water, silt, sand, debris, vermin, insects and 
other foreign matter.  The Contractor shall at his own expense and to the satisfaction of the Engineer 
clean the interior of the pipeline of such contaminants, failing which the Engineer may order the 
Contractor to remove the pipes from the trench and replace them with clean pipes at his own cost. 

 
PSL-5.1.4 Depths and cover  
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 Add the following sub clause: 
 

The minimum cover over pipes shall be 1 000 mm.  
 
PSL-5.1.5 Locating of existing pipes (Additional clause) 
 

The Engineer will indicate the approximate positions of existing pipes on site where new pipelines are 
to be joined with existing pipelines, or when new pipelines may cross existing pipelines or services. At 
the indicated positions a trench shall be excavated to locate the existing pipe or service. Payment for 
locating existing pipes and services will be made under Section 1200 D, Clause 8.3.8. 

 
 
PSL-5.1.6 Connection with existing pipelines (Additional clause) 
 

Before any pipe fittings and accessories for connecting with existing pipelines are ordered, the precise 
dimensions of the existing pipe shall be determined on site. The method of cutting into the existing 
pipe, the special pipe fittings to be used as well as the dimensions of the pipe fittings shall be 
determined in consultation with the Engineer 
 

PSL-5.2 Jointing Methods  
 
PSL-5.2.2 Flanges (Steel pipelines) 
 

All flanges shall be installed with bolt holes off-centre and symmetrically off-set from the vertical centre-
line of the flange. Flanges shall be installed truly square to the axis of the pipe. 
The Contractor shall ensure that the correct jointing materials, i.e. gaskets, bolts and nuts are available 
when required.  Only correct diameters and lengths of bolts and studs shall be used.  Flat washers 
shall be used under all nuts.  The length of bolts and studs shall be such that at least two threads 
protrude from the nut when fully tightened.  The threads of bolts, studs and nuts shall be thoroughly 
cleaned and then coated with a graphite/grease compound immediately prior to assembly. 
 
Flanged fittings shall be so installed that there are no stresses induced into the pipework, specials or 
fittings by forcing ill-fitting units into position or by bolting up flanges with faces not uniformly in contact 
with their gaskets over their whole faces. 

 

PSL-5.6 Valve and Hydrant Chambers 
 

All valve and meter chambers required shall be constructed as detailed on the relevant drawings. 
 
PSL-5.8 Brickwork in Chambers and Manholes  
 
 Construction shall be as detailed on the drawings. 
 
PSL-5.11 Connection to existing mains (additional clause) 
 

Connections to existing mains shall be made as detailed on the drawings.  

 
PSL-7 TESTING 
 

PSL-7.3 Standard hydraulic pipe test 
 

PSL-7.3.1 Test pressure and time of test 
 

The maximum working pressure shall be 12,5 bar and the test pressure for field testing shall be 1,5 
times this value. 
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PSL-7.3.4 General (Additional sub-clause) 
 
 All completed pipelines shall be satisfactorily tested hydrostatically and no payment in respect of 

pipelaying or the supply of pipes and fittings on any section of pipeline shall be made until such tests have 
been completed. 

 
 Hydrostatic tests shall be carried out on approved suitably sized completed sections of the works as 

pipelaying proceeds. 
 
 The Contractor shall be responsible to arrange all aspects of the hydrostatic testing and for the supply of 

all equipment, material, water for testing and labour required. 
 
 The mains shall be carefully and slowly charged with potable water, so that all air is expelled and shall 

then be allowed to stand full for at least 48 hours before pressure testing is commenced. 

 
 Joints shall, except where otherwise approved, be exposed during testing. Except where unavoidable, 

testing shall preferably not be carried out against closed valves. Care shall be taken to strut and support 
the mains wherever necessary during testing such as at ends of pipelines, at bends, etc. 

 The pressure shall be applied by a manually operated force pump or by a power driven pump, which shall 
not be left unattended during testing. The Contractor shall ensure that pressure gauges are accurately 
calibrated before testing commences and precautions shall be taken to ensure that the quantity of make-
up water pumped into the pipelines during testing is measured. 

 
 The test pressure applied to the section of mains being tested shall be such that the pressure in any pipe, 

fitting or valve in the section does not exceed its specified pressure rating. 
 
 The test pressure shall be maintained by the pump for at least one hour and during the period the quantity 

of make-up water required to maintain the test pressure in the mains shall be measured and all joints 
shall be carefully inspected for signs of leakage. 

 
 The hydrostatic test shall be regarded as satisfactory if the amount of make-up water required during the 

last hour of the testing period does not exceed 0,005 litres per millimetre of diameter per kilometre of 
length of the pipelines making up the section for every 30 m head of water and if no visible leaks were 
observed at joints, fittings, valves, etc. If any hydrostatic test result is unsatisfactory in any regard, the 
Contractor shall carry out all necessary remedial measures to approval and the test shall be repeated, all 
at his expenses. 

 
 Water used for hydrostatic testing shall be disposed of in an approved manner without causing damage, 

nuisance or injury. 
 
 The Contractor shall allow for the cost of all labour, equipment, water for testing and material for 

hydrostatic testing in the Scheduled Rates for supply and laying of pipes and supply and laying of fittings 
and no separate payment will be made in respect of hydrostatic testing. 

 
 

PSL-8 MEASUREMENT AND PAYMENT  
 
PSL-8.2 Scheduled Items  
 
PSL-8.2.4 No additional payment will be made for cutting and jointing of any pipes. 
 

PSL-8.2.15 Special wrapping in corrosive soil 
 

 Change the unit of measurement "m" to "No". 
 

For this contract special wrapping will be required only for steel flanges, pipe fittings, couplings, etc as 
described in PSL-3.9.6. The unit of measurement shall therefore be the number of fittings or flanges etc 
wrapped as described. 
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PSL-8.2.16 (a)Tie into existing municipal water connection inclusive off all pipes, fittings,  
   necessary to do the connections etc. ................................................................... Unit : No 
 

  Connection to the existing water mains shall be as detailed on drawing.  The tendered sum for each 
connection shall include the cost to tie into the existing main including the cost of all additional excavations 
required to provide working space over and above the necessary trench excavation and excavations 
previously done for locating existing pipelines, labour, equipment, tools, fittings, pipes, cutting of pipes, 
specials, removal of end caps/loose flanges, anchor blocks and supervision necessary to complete the 
connection.  

 
PSL-8.2.17 (b) Municipal water connection by Local Council………………………………….Prov. Sum 
 

The stated provisional sum is provided for the cost of the municipal water connection by the local 
council. The stated sum, or any part thereof, shall only be expended as ordered by the Engineer.  

 
PSLB BEDDING (PIPES) 
 
 

PSLB-3 MATERIALS 
 

PSLB-3.3 Bedding  
 

All buried pipes shall be bedded on Class B bedding unless otherwise ordered by the Engineer or 
specified in the bill of quantities.  

 

PSLB-3.4 Selection 
 

Suitable selected bedding material is expected to be generally available from trench excavations.  
 
 
PSLB-5 CONSTRUCTION 
 
PSLB-5.1 General 
 
PSLB-5.1.1 Trench 
 
PSLB-5.1.1.2 Bottom 

 
Where unsuitable material is encountered in the bottom of a trench, the material shall be excavated 
an additional 150 mm, or to the depth as directed by the Engineer, and removed as described in 
clauses 5.5 and 8.3.2(c) of SANS 1200 DB. The excavated material shall then be replaced with 
suitable selected material excavated elsewhere on the site, and trimmed and compacted to the 
satisfaction of the Engineer. 

 
 
PSLB-6 TOLERANCES 
 
PSLB-6.1 Moisture content and density 
 

Degree II accuracy shall be applicable. 
 
PSLB-8 MEASUREMENT AND PAYMENT 
 
PSLB-8.1 Principles 
 
PSLB-8.1.3 Volume of Bedding Materials 
 

 Add the following: 
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"The volume of bedding material shall exclude the volume taken up by the pipe." 

 
PSLB-8.2 Scheduled Items  
 
PSLB-8.2.5 Overhaul of material for bedding cradle and selected fill blanket 
 

For this contract freehaul is not limited and no payment will be made for overhaul. 
 
Additions to Scope of Works  
 
As much as is economically feasible all work shall be implemented by employing Labour Intensive Construction methods. 
Over and above the normal Building and Allied works to be implemented by employing skilled and unskilled labour the 
works specified in the “Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the Expanded 
Public Works Programme (EPWP)” shall be undertaken using Labour Intensive Construction methods. 
 
Employer’s objectives 
The employer’s objectives are to deliver public infrastructure using labour intensive methods. 
Labour-intensive works 

Labour-intensive works comprise the activities described in SANS 1921-5, Earthworks activities which are to be performed 

by hand, and its associated specification data . Such works shall be constructed using local workers who are temporarily 

employed in terms of this Scope of Work. 

 

Labour Intensive Competencies of Supervisory and Management Staff 

Contractors having a CIDB contractor grading designation of 5GB/CE and higher shall engage, as far as is feasible, 

supervisory and management staff in labour intensive works who have relevant Labour Intensive Construction 

Qualifications or have relevant experience in Labour Intensive Construction.  

 

The managing principal of the contractor, namely, a sole proprietor, the senior partner, the managing director or managing 

member of a close corporation, as relevant, having a 

contractor grading designation of 1GB/CE, 2GB/CE, 3GB/CE and 4GB/CE shall have, as far as is feasible, personally 

completed a relevant skills programme in Labour Intensive Construction or have relevant experience in Labour Intensive 

Construction. All other site supervisory staff in the employ of such contractors must, as far as is feasible, have completed 

a relevant skills programme in Labour Intensive Construction or have relevant experience in Labour Intensive Construction. 

 

The Employer may set other conditions at their discretion which must be complied to when engaging Contractors who do 

not comply with is provision. 

  

1 Employment of Unskilled and Semi-Skilled Workers in Labour-Intensive Works 

1.1 Requirements for the sourcing and engagement of labour. 

1.1.1 Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be engaged 

strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour. 

1.1.2 The rate of pay set for the SPWP is R …….. per task or per day. (Insert value determined by public body in 

terms of clause 2.2 of these Guidelines) 

1.1.3 Tasks established by the contractor must be such that: 

a) the average worker completes 5 tasks per week in 40 hours or less; and 

b) the weakest worker completes 5 tasks per week in 55 hours or less. 

1.1.4 The contractor must revise the time taken to complete a task whenever it is established that the time taken 

to complete a weekly task is not within the requirements of 1.1.3. 

1.1.5 The Contractor shall, through all available community structures, inform the local community of the labour 

intensive works and the employment opportunities presented thereby. Preference must be given to people with previous 

practical experience in construction and / or who come from households: 

a) where the head of the household has less than a primary school education; 

b) that have less than one full time person earning an income; 
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c) where subsistence agriculture is the source of income. 

d) those who are not in receipt of any social security pension income 

1.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary workers is in 

the following proportions: 

a) 55% women; 

b) 40% youth who are between the ages of 18 and 35; and 

c) 2% on persons with disabilities. 

1.2 Specific provisions pertaining to SANS 1914-5 

1.2.1 Definitions 

Targeted labour: Unemployed persons who are employed as local labour on the 

project. 

1.2.2 Contract participation goals 

1.2.2.1 There is no specified contract participation goal for the contract. The contract participation goal shall be 

measured in the performance of the contract to enable the employment provided to targeted labour to be quantified. 

1.2.2.2 The wages and allowances used to calculate the contract participation goal shall, with respect to both time-

rated and task rated workers, comprise all wages paid and any training allowance paid in respect of agreed training 

programmes. 

1.2.3 Terms and conditions for the engagement of targeted labour 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be 

entered into with targeted labour. 

1.2.4 Variations to SANS 1914-5 

1.2.4.1 The definition for net amount shall be amended as follows: Financial value of the contract upon completion, 

exclusive of any value added tax or sales tax which the law requires the employer to pay the contractor. 

1.2.4.2 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, youth and 

persons with disabilities and the number of days of formal training provided to targeted labour. 

1.3 Training of targeted labour 

1.3.1 The contractor shall provide all the necessary on-the-job training to targeted labour to enable such labour to 

master the basic work techniques required to undertake the work in accordance with the requirements of the contract in a 

manner that does not compromise worker health and safety. 

1.3.2 The cost of the formal training of targeted labour, will be funded by the provincial office of the Department of 

Labour. This training should take place as close to the project site as practically possible. The contractor, must access this 

training by informing the relevant provincial office of the Department of Labour in writing, within 14 days of being awarded 

the contract, of the likely number of persons that will undergo training and when such training is required. The employer 

must be furnished with a copy of this request. 

1.3.3 A copy of this training request made by the contractor to the DOL provincial office must also be faxed to the 

EPWP Training Director in the Department of Public Works– Cinderella Makunike, Fax Number 012 328 6820 or email 

cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 

1.3.4 The contractor shall be responsible for scheduling the training of workers and shall take all reasonable steps 

to ensure that each beneficiary is provided with a minimum of six (6) days of formal training if he/she is employed for 3 

months or less and a minimum of ten (10) days if he she is employed for 4 months or more. 

1.3.5 The contractors shall do nothing to dissuade targeted labour from participating in the above mentioned 

training programmes. 

1.3.6 An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to workers who attend 

formal training, in terms of 1.3.4 above. 

1.3.7 Proof of compliance with the requirements of 1.3.2 to 1.3.6 must be provided by the Contractor to the 

Employer prior to submission of the final payment certificate. 
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PCL:  COMMUNITY LIAISON AND COMMUNITY RELATIONS 
 
PCL 1 GENERAL 
 

The construction site is situated in a built-up area and the Contractor shall ensure the least 
possible disruption of movement of the public during construction.  The Contractor shall be 
responsible for liaison with the Community Liaison Officer (CLO) in respect of construction 
activities next to private properties and entrances to properties.  No separate payment will 
be made in this regard. 

 
PCL 2 PROJECT STEERING COMMITTEE (PSC) 
 

A Project Steering Committee (PSC) will be established for the project.  The functions and 
powers of the PSC will be as approved by the Lepelle Nkumpi Local municipality. 
 
In view of the Contract being executed in various Municipal Wards and to limit 
representation on the PSC, the PSC will consist of the local Ward Councillors and a total 
of three community representatives appointed by the Ward Councillors affected by the 
Works. 
 
The Contractor will liaise with the CLO and Ward Councillors for the permanent 
appointment of local labour workforce for the duration of the Contract, irrelevant of the 
work being executed in various wards. 

 
PCL 3 COMMUNITY LIAISON OFFICER (CLO) 
 

A Community Liaison Officer (CLO) will be appointed by the Contractor only on instruction 
of the Employer.  In the event of an appointment of a CLO, the contractor shall, however, 
accept the appointment as part of his management personnel. 

 
PCL 3.1 DUTIES OF THE CLO 

 
The CLO's duties will be the following: 
 
a. The CLO will liaise with the PSC for the permanent appointment of local labour 

workforce for the duration of the Contract, irrelevant of the work being executed in 
various wards. 

 
b. To be available on site daily between the hours of 07:15 and 10:30 and at other times 

as the need arises.  His normal work day will extend from 07:15 in the morning until 
16:45 in the afternoon inclusive of a thirty minute lunch interval. 

 
c. To determine, in consultation with the Contractor, the needs of the local labour for 

relevant technical training.  He will be responsible for the identification of suitable 
trainees and will attend one of each of the training sessions. 

 
d. To communicate with the Contractor and the Engineer to determine the labour 

requirements with regard to numbers and skill, to identify possible labour disputes and 
to assist in their resolution. 
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e. To attend all meetings in which the community and/or labour is present or is required 
to be represented.  In particular he will attend the first part of the monthly Site Meeting 
to report on local community labour involvement. 

f. To report to and liaise with the Project Steering Committee. 
 

g. To inform local labour of their conditions of employment and to inform local labourers 
as early as possible when their period of employment will be terminated. 

 
h. To ensure that all labourers who are involved in activities where tasks have been set 

are fully informed regarding the principle of task work. 
 

i. To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 
 

j. To receive and attend to any complaints lodge by PSC and members of the 
community. 

 
k. To keep a daily written record of his interviews and community liaison. 

 
l. All such other duties as agreed upon between all parties concerned. 

 
m. To prevent any interference with any matter that is in conflict with the relevant contract 

as approved by the Local Municipality, that could have a direct influence on the 
technical specification or the conditions of contract as set out in the relevant contract 
documents. 

 
n. To ensure that no member of the PSC or any member of the community put any 

pressure on the consultant and/or the contractor involved to make any financial or 
other contribution to individuals or the community as a whole without the knowledge of 
the Lepelle Nkumpi Local municipality. 

 
PCL 3.2 PAYMENT FOR THE CLO 

 
Remuneration of the CLO will be R4 500 per month unless otherwise ordered by the 
Engineer.  A special item is incorporated in the Schedule of Quantities relating to payment 
of the CLO on a monthly basis. 
 
The Contractor shall give to the CLO, at the earliest opportunity, written notice of the 
termination of the project, provided always that such notice shall not be less than one 
month. 
 

PTR:  TRAINING 
 
PTR 1 GENERAL 
 

Training needs will be determined during the construction period. The Community Liaison 
Officer (CLO) in consultation with the Project Steering Committee (PSC) and the Engineer 
will identify possible training needs. The training needs will be put before Lepelle Nkumpi 
Local Municipality and the Engineer for approval.  
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